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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

17 August 1998

U.S. Environmental Protection Agency TDD#: 09-9706-0014
75 Hawthorne Street PAN#: 0204-SGAP-XX
San Francisco, CA 94105

Attention: Karen Nelson, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the July 1998 reporting period which covers June 28, 1998 through
August 01,1998. This report is a consolidated monthly report containing the monthly invoice, and
the contract mandated financial and technical monthly reports. Detailed reports of hours and dollars
expended versus TDD authorized spending levels has been (and will continue to be) provided to you
on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary
In the accounting month of July 1998, the U.S. Environmental Protection Agency (EPA) Region 9
Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks, as well as project work on 75 open TDDs. The START maintained on-call
readiness and full coverage of the regional spill phone, processing 554-spill reports in July.

There were two emergency response call-outs this reporting period, both from the Long Beach Office.
The START assisted the EPA's Chemical Investigation Division by inventorying and sampling
abandoned drums at the One Source Chemical site in Bakersfield, CA. The START assisted Riverside
County officials with assessing the Enfield Chemical site in Palm Desert, CA, providing field sampling
support and assisting with on-site destruction of unstable chemicals.

Work continued on a number of removal sites in California. At the Pemeco site in Maywood, the
START continued to collect air monitoring data associated with the soil vapor extraction system. Air
surveillance efforts continued during site activities at Gambonini Mercury Mine in Petaluma. Indoor air
and soil gas sampling was completed at the Roseland Elementary School in Santa Rosa in support of the
McMinn removal assessment. Field oversight and split sample collection activities occurred at the
Charnook MTBE site in Santa Monica. Weekly sampling was conducted at the DC Metals site in
Oakland. At the Alco Pacific site in Gardena, the START provided near full-time on-site presence to
monitor the cleanup of an abandoned lead smelter. The START conducted quarterly groundwater
sampling at the Del Norte Pesticide site in Crescent City. The START'S weekly visits to the Leviathan
Mine in Markleeville have assisted the EPA in monitoring the RP activities at the site.

Removal site activities also continued in Arizona. A START member collected split samples at the
Yavapai site in Prescott to monitor the ongoing efforts to bioremediate PCP contaminated soils. The
START conducted PCB sampling and PCB field screening at the NFPI facility on Navajo Tribal Lands.
The START logged boreholes, conducted well pump tests, and provided RP oversight of activities at the
Tucson West Cap Airport Project.

Preparedness and training activities continued this month as the START designed a Feather River Plan
Demonstration binder to assist the TM with the ongoing development of this contingency planning tool.
The START conducted a training for members of the Hoopa Tribe detailing the region's site screening
process. START traveled to Las Cruces, New Mexico to support the EPA's efforts during the annual BIA
training. A terrorism scenario was created for inclusion to a tabletop exercise which will be given to the
Los Angeles County Hazmat Coordinating Committee.

Work on a number of site assessment projects was conducted this month. START members mobilized to
Arizona to collect sediment, surface water, tailings and fish samples for the San Francisco River Mine
Tailings project. Site Assessment project preparations continued for McMinn SJtate Superfund Site, with
field work planned for August of this year, and for the Mission Linen site, with field work planned for
September. For the Downey site discovery project, the START reviewed water data and developed GIS-
based groundwater contamination maps.

During this reporting period, the START continued or began five Federal Facility Reviews. Two DTSC
documents were reviewed for the EPA. Efforts progressed on six HRS and NPL packages and three HRS
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screening memoranda.

Field work was finished at the McFarland site for the second phase of drinking water sampling.
Laboratory coordination continued throughout the month as drinking water sample data packages were
received by the START. Meanwhile, preparations for soils sampling continued with the START
developing the sampling plan, developing analyte lists, preparing laboratory statements of work, and
investigating degradation by-products from the chemicals suspected on site. McFarland area pesticide
usage maps were created, and the sample result database was updated.

Technical Assistance was provided this month as the Year 2000 evaluation and testing of ERO hardware
and software began. Ongoing health and safety compliance activities included START refreshing team
members on DOT requirements for shipping. A Lotus Notes based deliverable documents storage
system was developed.

The remainder of the START contract activities this reporting period involved overall program and
office management activities including equipment maintenance, work plans, health and safety plans and
program quality assurance.

1-2



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during June 28, 1998 through August 1,1998:

EPA Task Monitor: Michael Ardito

TDD#: 09-9610-0019 HAWAII EXERCISES FY'97
PAN#: 0107-HEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Work Progress: Work on final reports for the full-scale and table-top exercises continued. The START is
assisting the EPA with planning for a table-top exercise in Hawaii in August.
Schedule: Final report schedule to be determined with the EPA.
Pending Issues: None.
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EPA Task Monitor: Philip Armstrong

TDD#: 09-9703-0008 LAWRENCE BERKELEY LAB-FFR
PAN#: 0165-LBSA-XX SITE ASSESSMENT
STATUS: OPEN BERKELEY, CALIFORNIA

Work Progress: The START received additional information to be incorporated into the report on June 29 and
submitted a revised report on July 1. After discussing some HRS issues with EPA headquarters staff, the task
monitor requested additional changes. Five copies of the final report were submitted on July 24. The TDD was
amended to incorporate the hours and dollars for the additional work needed through the end of September.
Schedule: The START will finalize the report and complete and submit the NPL Prioritization Memo and
Transmittal Letter after the August 19 meeting of the Tritium Issues Work Group.
Pending Issues: None.

TDD#: 09-9705-0007 FORT IRWIN NATIONAL TRAINING CENTER
PAN#: 0184-FISA-XX SITE ASSESSMENT
STATUS: INTERIM FORT IRWIN, CALIFORNIA

Work Progress: The START incorporated the comments made by EPA and made changes to the second draft of
the PA review during mid to late June.
Schedule: The START is waiting for EPA's decision to accept or revise the draft report.
Pending Issues: None.

TDD#: 09-9708-0008 PENA BLANCA WATERSHED
PAN#: 0220-PBSF-XX SITE ASSESSMENT
STATUS: INTERIM NOGALES, ARIZONA

Work Progress: The Draft Federal Facility Preliminary Assessment Review deliverables were issued to the EPA
during the second week of July.
Schedule: The START awaits comments on the draft documents.
Pending Issues: A TDD amendment with a new TDD completion date and additional hours will be needed to
revise draft deliverables.

TDD#: 09-9708-0009 SABINO CANYON SHOOTING RANGE
PAN#: 0221-SCFS-XX SITE ASSESSMENT
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The files were reviewed and preparation of the Federal Facility Review (FFR), maps, and
graphics, and HRS score sheets were conducted during this reporting period.
Schedule: The TDD was scheduled for completion by June 30* but has been extended to August 31,1998.
Pending Issues: Pending issues include completion of the FFR report prior to August 31, 1998.

TDD#: 09-9708-0010 MANSFIELD CANYON MINES SITE
PAN#: 0222-MCFS-XX SITE ASSESSMENT
STATUS: INTERIM NOGALES, ARIZONA

Work Progress: The START finished reviewing engineering report and incorporating the new information into the
facility review. Technical edit on the final document was done.
Schedule: Peer review the document and submit it to the Task Monitor.
Pending Issues: None.
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TDD#: 09-9802-0012 AURORA CANYON MILLSITE
PAN#: 0286-ACST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM BRIDGEPORT, CALIFORNIA

Work Progress: The START submitted the revised memorandum on May 19, 1998 and is awaiting approval of
completion by the EPA Task Monitor.
Schedule: None.
Pending Issues: The START is waiting for the Task Monitor to decide if additional comments need to be
addressed or if the task is complete.

TDD#: 09-9802-0014 FLORENCE RANGE - AZ ARMY NATIONAL GUARD
PAN#: 0288-FRFS-XX SITE ASSESSMENT
STATUS: INTERIM FLORENCE, ARIZONA

Work Progress: No work was conducted under this TDD during the reporting period.
Schedule: The report has been sent to the EPA and awaits comments. The TDD expired on July 31,1998.
Pending Issues: Awaiting response to comments on the Federal Facility Review report.

TDD#: 09-9804-0006 PLUMAS NATIONAL FOREST (PONDEROSA RESERVOIR)
PAN#: 0305-PNST-XX SITE ASSESSMENT
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: The EPA task monitor requested that START to stop work on this TDD. This project has been
put on hold indefinitely.
Schedule: None.
Pending Issues: None.

TDD#: 09-9806-0011 DUNCAN MILL SITE
PAN#: 0328-DMSF-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: This task was assigned to an E&E project manager. Hours charged to this TDD are for overall
TDD management and FFR coordination efforts.
Schedule: E&E project manager will request file and begin PA review during next reporting period.
Pending Issues: None.

TDD#: 09-9806-0012 RICKEY MILL SITE
PAN#: 0329-RMFS-XX SITE ASSESSMENT
STATUS: OPEN TONTO NATIONAL FOREST, ARIZONA

Work Progress: Project site work has not yet begun. Hours charged this month are for administrative TDD
management.
Schedule: TBD.
Pending Issues: Not Applicable.
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EPA Task Monitor: Dana Barton

TDD#: 09-9712-0003 FEATHER RIVER PLAN OUTREACH
PAN#: 0254-FRPP-XX CONTINGENCY PLANNING
STATUS: OPEN PLUMAS, CALIFORNIA

Work Progress: In July, START created the Feather River Plan Demonstration binder, per Bill Robberson's
request, and submitted 6 copies to Bill Robberson. The binder contains: (1) a summary that describes the purpose
and organization of the plan; (2) color images of the Feather River Canyon and of the El Cajon and Dunsmuir
hazmat incidents; (3)a list of plan holder comments; (4) color and black/white transparencies of items 1,2 and 3;
and (5) examples of Plan chapters, tools, and local response maps from the Plan, organized with tabs in the same
format as the Plan. At Bill Robberson's request, START began the creation of a cross-reference matrix that
identifies the sections of the Plan that meet the federal regulatory definition of an Area Contingency Plan and its
contents. In addition, START completed the task of inserting new tabs into the plan binders and continued the
creation of certificates for the Tabletop Training Exercise participants. START also collected cost information
for the reproduction of the oversized, laminated ICS charts, and for the assembly and enlargement of the national
forest maps for a Plumas County EOC wall map, per instruction from the previous EPA Task Monitor (TM),
Gordon Woodrow. Costs listed under "ODCs" were delayed billings for the tabletop training exercise activities
performed in May, and recent billings for the supplies needed to assemble the demonstration binders.
Schedule: In August,START will submit to the EPA the cross-reference matrix and the final tabletop training
exercise summary report, and mail the tabletop training exercise certificates.
Pending Issues: START will not continue work on any other tasks assigned by the previous TM until further
instructions are received from Bill Robberson and Steve Calanog, the new TMs.

TDD#: 09-9804-0004 MCMINN STATE SUPERFUND SITE
PAN#: 0303-MMST-XX SITE ASSESSMENT
STATUS: INTERIM SANTA ROSA, CALIFORNIA

Work Progress: The START has written a Field Sampling Plan for collection of water samples from
approximately 100 domestic wells in the area of West Ave. and Sebastopol Road. An EPA community relations
person has been assigned to communicate EPA's efforts to the community involved and to gain access to
privately owned wells. Sampling is expected to commence on August 19,1998. All samples will be analyzed for
VOC's and MTBE by the EPA Region IX FASP laboratory.
Schedule: Mobilize to site for preparation on August 18, 1998.
Pending Issues: None.
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EPA Task Monitor: Steve Calanog

TDD#: 09-9806-0007 SPCC INSPECTIONS
PAN#: 0324-SIPI-XX SPCC INSPECTIONS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: In this reporting period, the START conducted two facility SPCC inspections in the greater Los
Angeles area. Complete SPCC inspection reports and associated deliverables have been submitted to EPA in the
manner prescribed by the Task Monitor. This TDD has been closed with an interim AOC.
Schedule: Not applicable.
Pending Issues: None.
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EPA Task Monitor: Mark Calhoon

TDD#: 09-9606-0001 McFARLAND - COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START participated in meetings to discuss soil sampling
investigation and performed routine administrative tasks.
Schedule: No activities are currently planned for the next reporting period.
Pending Issues: None.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MFSA-XX SITE ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: The START continued to provide management of the nine TDDs with close coordination of the
EPA Task Monitor.
Schedule: Work is proceeding on schedule.
Pending Issues: The START'S role, if any, for air sampling in McFarland will need to be defined.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MFSA-XX SITE ASSESSMENT
STATUS: INTERIM McFARLAND, CALIFORNIA

Work Progress: Phase II sampling activities, which began on June 22, were completed on July 1, 1998. The
START PM and QA Officer continued lab contact to begin receipt of data packages. Data packages are being
reviewed for completeness as received. The Data Manager began input of sample location information and data
into the McFarland database.
Schedule: Confirmation sampling may be scheduled as data from Phase II sampling is reviewed. A GPS survey
needs to be scheduled.
Pending Issues: TDD amendment pending.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: Worked on analytical quality assurance issues regarding soil sampling. Method identification
and SOW document preparation for the soil sampling continued. Final report on performance evaluation study
was submitted to EPA. Performance evaluation samples to access the reported corrective action was submitted to
the evaluated laboratory.
Schedule: Work is proceeding on schedule.
Pending Issues: Coordination with EPA on the required analyte lists, quantisation levels, and method
identification fcr soil sample analysis is in progress.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MFSA-XX . PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During the month of July 1998, the START produced pesticide use maps, revised and updated the
sample results tracking database, and imported some raw data into the database. START also contacted the labs
regarding the procedures for formatting electronic data files.
Schedule: As of August 1,1998, 63.05% of the LOE hours and 62.32% of the dollars have been used.
Pending Issues: Need to get a "world" file (to geo-reference) for the aerial photo that we received from the EPA
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contractor. Need to investigate gee-referencing and mosaiking the aerial photos ourselves. Need to develop an
interface for producing reports from the database.

TDD#: 09-9610-0012 McFARLAND - SOIL
PAN#: 0100-MFSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM McFARLAND, CALIFORNIA

Work Progress: In July, START continued to: (1) assist the TM in developing a list of analytes for the soil
sampling and air monitoring plans; (2) develop the Quality Assurance Project Plan; (3) edit the FSP; and (4) meet
with the TM to coordinate and schedule field sampling activities. In addition, START began to research the
degradation and transformation products of the analytes identified by the EPA, and compile the information into
an Excel spreadsheet.
Schedule: In August, START will complete the degradation products database, and release the next draft of the
FSP with the analytical statements of work.
Pending Issues: The EPA potentially needs to update the FSP analytes list with compounds from the degradation
products database. A geophysical survey of McFarland Park and Browning Road Park needs to be scheduled and
conducted before the soil sampling activities begin. The management of investigation-derived wastes, site
restoration, and the arrangement of access to the sampling sites are issues that still need to be resolved.
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Task Monitor: Carolyn Douglas

TDD#: 09-9708-0002 CRAFTON-REDLANDS AREA a.k.a. LOCKHEED PROPULSION
PAN#: 0214-CRSA-XX HRS/NPL PACKAGE
STATUS: OPEN SALINAS, CALIFORNIA

Work Progress: The START worked on producing an HRS Package for the Crafton Redlands site. The START
met with the EPA concerning the package and new ideas as to the format of the package.
Schedule: This HRS package has been moved to a status of higher priority and work will be conducted this
month to develop the package.
Pending Issues: None.

TDD#: 09-9708-0004 LAVA CAP MINE
PAN#: 0216-LCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN NEVADA CITY, NEVADA

Work Progress: The START received comments on the draft HRS package at the end of June. Proposed changes
to the Documentation Record were prepared and discussed at the technical sessions with EPA headquarters
personnel and contractor.
Schedule: The START will submit a revised HRS package in August, and awaits additional comments.
Pending Issues: None.

TDD#: 09-9708-0005 ALARK HARD CHROME
PAN#: 0217-AHSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM RIVERSIDE, CALIFORNIA

Work Progress: The START continued data review and gathered additional data for this HRS package.
Schedule: The HRS package will be submitted by mid September.
Pending Issues: Files from DTSC are needed to fill in data gaps in the Documentation Record. Scheduling will be
delayed because of the time needed to get these files.

TDD#: 09-9708-0006 OMEGA CHEMICAL CO. a.k.a. OMEGA SERVICES
PAN#: 0218-OCSA-XX HRS/NPL PACKAGE
STATUS: OPEN WHITTIER, CALIFORNIA

Work Progress: The START received HRS package comments from DynCorp and drafted a response to
comments. The START met with an EPA Headquarters representative and DynCorp to discuss and resolve HRS
package comments.
Schedule: The START will revise the HRS Package during the next reporting period.
Pending Issues: None.

TDI)#: 09-9712-0008 LEVIATHAN MINE
PAN#: 0259-LMSS-XX HRS/NPL PACKAGE
STATUS: INTERIM MARKLEEVTLLE, CALIFORNIA

Work Progress: The START received comments from EPA HQ's contractor and is awaiting a TDD amendment
before revising the HRS package.
Schedule: A revised HRS package will be submitted by mid-September.
Pending Issues: None.
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TDD#: 09-9801-0010 ECOLOGICAL ASSESSMENT TRAINING
PAN#: 0274-EATN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START worked on a risk assessment handout, written in layman terms, to be distributed
during the training.
Schedule: Pending on date of class.
Pending Issues: Schedule of new class.

TDD#: 09-9801-0010 HRS SCREENING MEMORANDA
PAN#: 0291-HRSS-XX HRS/NPL PACKAGE
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START reviewed files and prepared HRS Screening Memoranda for Kerr McGee, PEPCON,
and Golden Technologies sites. Two START members attended technical sessions with EPA headquarters
personnel and contractor on July 20-23,1998 at EPA offices in SF.
Schedule: Some follow up issues related to the technical sessions are pending. Additional sites will be screened
as assigned by EPA.
Pending Issues: None.

TDD#: 09-9805-0005 ALAMEDA NAVAL AIR STATION
PAN#: 0310-ANSS-XX HRS/NPL PACKAGE
STATUS: OPEN ALAMEDA, CALIFORNIA

Work Progress: The START hours charged to this TDD are for trying to locate additional files for the draft HRS
package prepared in 1995 and to support management of all of the HRS packages.
Schedule: There is currently no schedule for this TDD.
Pending Issues: During the technical sessions with EPA headquarters, EPA decided to have the headquarters
contractor review the 1995 draft HRS package and determine if any support from the START was needed.

TDD#: 09-9805-0007 CHINA LAKE NAVAL WEAPONS STATION
PAN#: 0312-CLSS-XX HRS/NPL PACKAGE
STATUS: OPEN CHINA LAKE, CALIFORNIA

Work Progress: The START discussed this site during the technical sessions with EPA headquarters personnel
and contractor and developed a strategy for listing the site on the NPL. Additional hours were charged to this
TDD for general management of the HRS packages.
Schedule: A schedule for this TDD has not yet been established.
Pending Issues: None.

TDD#: 09-9805-0012 PALOS VERDE SHELF
PAN#: 0317-PVST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM SAN PEDRO, CALIFORNIA

Work Progress: Hours were charged to this file to complete documentation of the tasks and to organize the files.
Schedule: This TDD has been completed.
Pending Issues: None.
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EPA Task Monitor: Tom Dunkehnan

TDD#: 09-9706-0003 PEMECO REMOVAL SITE
PAN#: 0193-PERS-XX REMOVAL SUPPORT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: During this reporting period, the START visited the site to continue the collection of air
monitoring data associated with the operational soil vapor extraction system. START conducted quarterly
sampling of the SVE system hi July.
Schedule: This site is currently on schedule. The START is expected to conduct intermittent site work which is
anticipated to extend through the end of 1998.
Pending Issues: None.

TDD#: 09-9710-0011 ENVTROPUR/PRC WEST, INC. (PATTERSON)
PAN#: 0248-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN PATTERSON, CALIFORNIA

Work Progress: The START reviewed a workplan for the removal of the contents of Tank S3. The workplan was
written by GeoSyntec Consultants, contractors for Chevron.
Schedule: The START will await further direction from the OSC regarding future work at this site.
Pending Issues: None.

TDD#: 09-9802-0013 GAMBONINI MERCURY MINE
PAN#: 0287-GMRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN PETALUMA, CALIFORNIA

Work Progress: During this reporting period, the START continued work on various project tasks including on-
site air surveillance efforts for worker health and safety and participation in a conference call regarding project
scoping topics. For the surveillance program, the START procured laboratory services for analyses of collected
air samples. The START also rented a mercury vapor analyzer for use during the on-site monitoring activities.
This project involves investigations at a former mercury mine site in Marin County, California.
Schedule: The project is on schedule.
Pending Issues: None.
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EPA Task Monitor: Loren Henning

TDD#: 09-9706-0012 SAN GABRIEL VALLEY-PUENTE VALLEY
PAN#: 0202-SGTL-XX ENFORCEMENT GENERAL
STATUS: OPEN CITY OF INDUSTRY, CALIFORNIA

Work Progress: The START received a TDD amendment on June 29, 1998.
Schedule: Work will be finished once the START receives the remaining nine findings of fact.
Pending Issues: None.
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EPA Task Monitor: Jeff Inglis

TDD#: 09-9610-0003 CAMEO TRAINING PROGRAM
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Office hours charged during this period involved coordination efforts for future training events
and preparation of certificates for delivery to recent workshop participants.
Schedule: There are three training classes pending. The START will instruct these classes in August and
September 1998.
Pending Issues: None.

TDD#: 09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA
PAN#: 0304-ITTN-XX TRAINING
STATUS: OPEN PHOENTX, ARIZONA

Work Progress: The START initiated final deliverable preparation.
Schedule: The final report is due to the TM by August 30, 1998.
Pending Issues: An amendment for more hours is pending.

TDD#: 09-9805-0001 SITE SCREENING TRAINING-HOOPA
PAN#: 0306-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START met with the EPA Task Monitor to discuss the scope of the training session on July
20. EPA tasked the START to compile 15 workshop binders and prepare a wall chart depicting the Region 9 site
screening process. The START completed these tasks and presented the site screening training to 11 people
representing the Hoopa Valley Tribe, DTSC, and the North Coast RWQCB.
Schedule: A final report summarizing the training will be submitted by the end of August.
Pending Issues: None.
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EPA Task Monitor: Jeri Johnson

TDD#: 09-9801-0004 SAN FRANCISCO RIVER MINE TAILINGS
PAN#: 0268-SFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the Field Sampling Plan (FSP) was completed, which included the
request for analyses tables, maps, and graphics. The FSP has been submitted to and approved by QAO.
Field work was conducted during July 22"d to 30th, 1998. This included mobilization to Arizona and collection of
fish tissue, tailings, sediment, and surface water samples. GPS instruments recorded sampling and other
locations. Samples were shipped to EPA and START-contracted labs at the end of July.
Schedule: Begin preparation of final report, GPS maps, graphics, and analytical tables. Analytical results are not
due from the laboratories until mid-August. The TDD is due to expire on September 30, 1998.
Pending Issues: Awaiting receipt of lab data, validation of data, and completion of the PA/SI report.

TDD#: 09-9801-0005 MISSION LINEN
PAN#: 0269-MLST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During the month of July, the START prepared two letters requesting site access for the EPA and
submitted the draft field sampling plan. In addition, START proceeded with identifying a drilling and monitoring
well installation subcontractor for the proposed field activities scheduled for late August.
Schedule: START will proceed with a IDW subcontractor request and continue to provide coordination for the
upcoming field activities. Site activities are scheduled for a possible mobilization date of late August.
Pending Issues: None.

TDD#: 09-9806-0014 ALLIED SIGNAL
PAN#: 0331-ASSS-XX HRS/NPL PACKAGE
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: During July, the START initiated preliminary HRS screening and information gathering.
Schedule: In August, START will proceed with gathering information for a preliminary HRS screening memo.
Pending Issues: None.
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EPA Task Monitor: Kathryn D. Lawrence

TDD#: 09-9601-0014 YAVAPAI/STONE CONTAINER SITE
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START continued reviewing weekly reports by the RP contractor and kept in telephone
contact with both the TM and the RP contractor regarding treatment progress at the site. One START member
mobilized to Prescott to collect split samples from the treatment cells. Hours were charged for QASP and Health
and Safety Plan development, as well as laboratory sub-contracting.
Schedule: The START will send a performance evaluation sample to the RP contractor's laboratory as part of the
ongoing quality control of the RP's site programs. The on-site treatment of waste contaminated soils will continue
during the spring, summer, and fall months for the next two to three years.
Pending Issues: The RP contractor hopes to treat one more lift of contaminated soil in 1998. The RP contractor
will send EPA/ERT soil samples from treated soils so they can isolate effective bio-organism strains for possible
use during subsequent treatment.

TDD#: 09-9706-0006 PHYTOREMEDIATION TECHNOLOGY EVALUATION
PAN#: 0196-PETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: Charges billed to this site were for computer usage.
Schedule: A final report will be turned in at the end of September.
Pending Issues: None at this time.

TDD#: 09-9710-0001 K&L PLATING-PEARMAIN
PAN#: 0238-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
travel, ODC's, communications, postage and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9710-0008 K&L PLATING 89™ AVENUE
PAN#: 0245-KLRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
travel, ODC's, communications, postage and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9710-0010 R & D FOR RESPONSE RELATED INTERNET RESOURCES
PAN#: 0247-RDTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START has researched a number of useful Internet web sites which facilitate on-going
START projects. This list has been put into a data base which resides in Lotus Notes. Site include EPA, ERO,
ERT, many health and safety sites, research facilities and libraries. A link with the ERO's web site is currently
being designed.
Schedule: On-going.
Pending Issues: None.
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TDD#: 09-9712-0004 BAKERSFIELD CHROME & BUMPER
PAN#: 0255-BCRS-XX REMOVAL SUPPORT
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred ODC costs.
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9806-0002 BIA TRAINING
PAN#: 0319-BTTN-XX TRAINING
STATUS: OPEN LAS CRUCES, NEW MEXICO

Work Progress: In this reporting period, the START performed the training on July 1st as scheduled. START'S
role in the training was to organize and teach a laboratory exercise in Hazard Categorization.
Schedule: The final report will be written by August 31, 1998.
Pending Issues: None.

TDD#: 09-9806-0003 NFPI PCB ASSESSMENT
PAN#: 0320-NFRS-XX REMOVAL SUPPORT (PRP STATE)
STATUS: INTERIM NAVAJO, NEW MEXICO

Work Progress: During this period, the START accompanied the Task Monitor on-site and conducted
confirmation PCB sampling and field screening after soil removal efforts at the NFPI electrical substation area.
The START will prepare a final report when the full data package is received.
Schedule: The site is currently on schedule.
Pending Issues: None.

TDD#: 09-9806-0004 Y2K EVALUATION
PAN#: 0321-YETG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: In this reporting period, the START completed the inventory of date integrated ERO hardware
and software and begun Y2K testing of ERO equipment. In addition, a compilation of Y2K information and
technical references of ERO equipment has been completed.
Schedule: The START is completing the testing of ERO equipment and is in the process of creating an HTML
form report of the inventory list, testing results, and recommendations for remedy of issues found in the testing
phase. Further literature review and compilation of database links for the EPA intranet web page is ongoing.
Pending Issues: None.
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EPA Task Monitor: William E. Lewis

TDD#: 09-9709-0001 GILA RIVER INDIAN COMMUNITY TIRE FIRE
PAN#: 0232-GRRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM COOLIDGE, ARIZONA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
travel, ODC's, communications, postage and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9709-0004 SYNTRUMCORP.
PAN#: 0235-SCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: Site activities are now being performed under a removal TDD# 09-9801-0006.

TDD#: 09-9709-0005 BYERS BOMB SITE
PAN#: 0236-BBRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NEW PJVER, ARIZONA

Work Progress: Hours charged this period were in preparation for an August 28,1998 meeting to be held with the
Environmental Protection Agency (EPA), the Bureau of Alcohol, Tobacco and Firearms (BATF), the Arizona
Department of Environmental Quality (ADEQ), the Concerned Citizens of New River (CCNR), the Army Core of
Engineer (ACOE), Terra Tech, and START. The purpose of this meeting is to discuss the Preliminary Draft
Report, Development and Relative Ranking of Remedial Alternatives, produced by Terra Tech. The START
continued to maintain all site plans/materials in a temporary shut down mode.
Schedule: The START will attend meeting scheduled for August 24-25, 1998meeting at the Terra Tech office in
Pasadena, California.
Pending Issues: The site has been placed in a dormant phase until the Corps Of Engineers and the CCNR
complete their final reports.

TDD#: 09-9804-0001 POMONA PLATING
PAN#: 0300-PPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM POMONA, CALIFORNIA

Work Progress: In this reporting period, the START prepared and submitted a comprehensive removal assessment
deliverable. The START also assisted the Task Monitor with issues associated with converting the project to a
PRP lead removal action under a CERCLA 106 Order. This TDD has been closed with an interim AOC.
Schedule: PRP oversight is currently being performed under new TDD No. 09-9806-0010.
Pending Issues: None.

TDD#: 09-9805-0003 BAKER CANYON BURIED DRUMS
PAN#: 0308-BCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN ORANGE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: None.
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TDD#: 09-9806-0008 MCMINNAVEST AVENUE SITE
PAN#: 0325-MMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA ROSA, CALIFORNIA

Work Progress: On July 15-17, 1998, the START collected indoor air samples and soil gas samples in and
around Roseland Elementary School in Santa Rosa, California. Data has been received and validated.
Constituents of concern (namely vinyl chloride and benzene) were not detected in any indoor samples collected.
Several constituents of concern were detected in soil-gas samples although these levels appear to be well below
risk levels requiring immediate action. All samples were collected in Summa canisters and submitted to Air
Toxics, Ltd. laboratory for analysis by EPA Method TO-14. An initial data report was submitted to OSC Bill
Lewis for agency distribution; a final letter report is pending.
Schedule: Submission of final report.
Pending Issues: None.

TDD#: 09-9806-0010 POMONA PLATING
PAN#: 0327-PPRS-XX REMOVAL SUPPORT
STATUS: OPEN POMONA, CALIFORNIA

Work Progress: In this reporting period, the START reviewed and commented on PRP contractor removal
workplans and began field oversight of the PRP removal effort. To date, PRP field activities have focused on
preliminary inventory preparation and the initiation of waste profile sampling and analysis efforts.
Schedule: In accordance with the terms of the CERCLA 106 Order and approved workplans, full-scale PRP
contractor mobilization is scheduled for August 10, 1998.
Pending Issues: None.
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EPA Task Monitor: Steve Linder

TDD#: 09-9705-0003 ARCADIA MTBE SITE
PAN#: 0180-AMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START attended meetings and telephone conferences, reviewed technical
documents and other incoming correspondence, and prepared comments.
Schedule: Meetings and technical document reviews under this TDD will continue as above.
Pending Issues: None.

TDD#: 09-9705-0004 CHARNOCK MTBE SITE
PAN#: 0181-CMTE-XX ENVIRONMENTAL/ECOLOGICAL EVALUATIONS
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: In this reporting period, START reviewed and prepared comments regarding regulatory agency
documents and PRP- generated documents. START conducted field oversight, and collected and arranged for
analysis of split samples of groundwater at individual PRP investigation sites. In addition, START attended
meetings and teleconferences regarding the Charnock MTBE issue, conducted validations of data generated from
the analysis of split samples, and provided continued technical support on a variety of issues related to the PRP
investigation.
Schedule: Field work will continue for investigations conducted at individual PRP sites in the vicinity of the
Chamock well field. START will continue to conduct field oversight and split sampling. Document reviews,
generation of document comments, data validations, and attendance at meetings will continue.
Pending Issues: None.
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EPA Task Monitor: Rachel Loftin

TDD#: 09-9705-0013 DTSC DOCUMENT REVIEWS #1
PAN#: 0191-DTTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN BERKELEY/GLENDALE, CALIFORNIA

Work Progress: START revised the Victoria Golf Course and Martin Dump ESIs prepared by DTSC. START is
also preparing reviews of the Price Pfister site and the D & M site.
Schedule: Validated data for the Price Pfister and D & M sites are still being received.
Pending Issues: None.

TDD#: 09-9806-0013 R9 ANNUAL SITE ASSESSMENT CONFERENCE
PAN#: 0330-RATG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Several START members participated in the conference during the week of July 27, 1998.
START will be summarizing notes taken during the presentation.
Schedule: On schedule.
Pending Issues: None.
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EPA Task Monitor: Robert Mandel

TDD#: 09-9611-0016 DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START subcontracted a new lab for confirmation analysis, vapor analysis, and groundwater
analysis. The START collected and analyzed treatment system samples weekly. As of July 31,1998, the
treatment system was shut down indefinitely per instruction of the EPA. The START is preparing a proposal for
soil gas monitoring.
Schedule:. Sampling of the treatment system is suspended pending further notice. The START will continue to
conduct groundwater sampling as allowed by the budget.
Pending Issues: None.

TDD#: 09-9802-0001 SIERRA CHEMICAL PLANT
PAN#: 0275-SCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MUSTANG, NEVADA

Work Progress: Work for this project is complete. Hours charged to project were for administrative activities.
Schedule: An AOC will be submitted in August.
Pending Issues: None.

TDD#: 09-9804-0002 CORAY & SONS CHROME PLATING
PAN#: 0301-CSRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PITTSBURG, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
expendables and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9805-0004 CORAY & SONS CHROME PLATING
PAN#: 0309-CSRS-XX REMOVAL SUPPORT
STATUS: INTERIM PITTSBURG, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
expendables and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.
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EPA Task Monitor: Richard Martyn

TDD#: 09-9610-0018 ENVIROPUR WEST, INC./REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM SIGNAL HILL, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9704-0005 PALAU REMOVAL
PAN#: 0172-PRSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM PALAU

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9802-0004 HAZMAT COORDINATING COMM (LA CO.)
PAN#: 0278-HCTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: During this reporting period, the START completed a terrorism scenario for the Training
Subcommittee for use in an upcoming Table Top exercise for committee members.
Schedule: Full committee meeting on August 6, 1998.
Pending Issues: Fall tabletop exercise assistance.

TDD#: 09-9805-0010 PESTICIDE TRAINING - SACRAMENTO'98
PAN#: 0315-PTTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
labor for project closeout procedures.
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9806-0005 CROWN PLATING ASSESSMENT
PAN#: 0322-CPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SAN LUIS OBISPO, CALIFORNIA

Work Progress: In this reporting period, the START completed and delivered the Level 4 facility assessment
report for the Crown Plating facility in San Luis Obispo, California. The report was designed to be used as a
reference document in the event of future EPA Superfund program involvement. This TDD has been closed with
an interim AOC.
Schedule: Not Applicable.
Pending Issues: The Crown Plating facility currently remains under the jurisdiction of the local Sanitation District.
The EPA may assume a future support or lead role in site remediation pending scheduled PRP response actions
and local agency need.
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TDD#: 09-9807-0002 ONESOURCE CHEMICAL
PAN#: 0333-OCSR-XX EXPANDED SITE INSPECTION/REMEDIAL INVESTIGATION
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: The START provided technical assistance to the USEPA Region DC Criminal Investigation
Division in the investigation of an abandoned dram site in Bakersfield, CA. START inventoried all drums on-site
and then sampled a small number of drums based on label information. These samples were tested for RCRA
characteristics and the data provided to CED for their investigation.
Schedule: No further site activities planned.
Pending Issues: The final START report is currently being prepared.

TDD#: 09-9807-0003 ENFIELD CHEMICAL
PAN#: 0334-ECRZ-XX EMERGENCY RESPONSE
STATUS: OPEN PALM DESERT, CALIFORNIA

Work Progress: In this reporting period, the START accompanied the Task Monitor to an abandoned chemical
site in Palm Desert, CA. At the request of the Task Monitor, the START provided technical assistance to
Riverside County officials in the assessment of the chemicals on-site. The START also provided assistance to the
Riverside County Sheriffs Dept. Hazardous Devices Unit in the on-site detonation of several unstable chemicals.
Schedule: No further site activities are planned.
Pending Issues: The START report is currently being prepared.
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EPA Task Monitor: Matthew Mitguard

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM PACINES, CALIFORNIA

Work Progress: All work required under the TDD for this project has been performed. The report has been
distributed to the EPA as per the request of the Task Monitor. The TDD has been closed with an interim AOC.
Schedule: None.
Pending Issues: None.

TDD#: 09-9704-0002 KIEFER ROAD /SACRAMENTO COUNTY LANDFILL
PAN#: 0169-KRSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: The START revised and submitted a final report.
Schedule: The project is complete.
Pending Issues: None.

TDD#: 09-9803-0005 ORLAND CLEANERS
PAN#: 0293-OCST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM ORLAND, CALIFORNIA

Work Progress: The START submitted a revised Field Sampling Plan to EPA and planned for field work.
Schedule: Field work is tentatively scheduled for September, pending resolution of community relations issues
and obtaining site access.
Pending Issues: Community relations and site access.

TDD#: 09-9803-0011 SITE SCREENING
PAN#: 0299-SSTX-XX SITE SCREENING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Further work under this TDD will begin when EPA identifies additional sites.
Schedule: The project is on schedule.
Pending Issues: More sites are expected in the future to support the upcoming Regional Decision Team meeting.

TDD#: 09-9804-0003 SITE SCREENING TRAINING-AZDEQ
PAN#: 0302-SSTN-XX TRAINING
STATUS: OPEN PHOENTX, ARIZONA

Work Progress: The START met with EPA Task Monitor to discuss strategy for trainings. Subsequently, the
original scheduled training was postponed indefinitely.
Schedule: The START awaits information from Task Monitor regarding future triinings.
Pending Issues: None.

TDD#: 09-9805-0002 DOWNEY SITE DISCOVERY PROJECT
PAN#: 0307-DSST-XX SITE SCREENING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Work Progress: In this reporting period, the START has continued to acquire and review water data and
documents pertinent to the Central Plain Basin area. The START has contacted public and private water
purveyors for the purpose of collecting data from wells which are not currently producing water and are,
therefore, exempt from state-mandated VOC reporting. START has generated a set of preliminary groundwater-

2-25



contamination maps for the purpose of fine tuning a PRP search.
Schedule: A set of maps delineating VOC contamination by contaminant and year are currently underway; these
maps use only data derived from the California Department of Health Services. The PRP search and plotting will
be generated largely from a database delivered in a GIS format. Preliminary results will be presented to the Task
Monitor and state and local agency representatives to discuss further action.
Pending Issues: The number of producing water wells for the Central Plain Basin for which VOC data are
available is much smaller (n~350) than the historical number of wells projected by the Water Replenishment
District (nH ~ 1300). This is thought to be a result of well abandonment prior to the 1980s. Area! coverage of
well data is good in spite of this short coming and is not likely to affect the outcome of the project.
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EPA Task Monitor: Tom Mix

TDD#: 09-9711 -0001 CITY OF YUMA, ARIZONA - W. RIVERFRONT DEVELOPMENT
PAN#: 0250-CYST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START wrote the assessment report and submitted the report for internal review.
Schedule: The START will submit the Assessment Report to the EPA during the next reporting period.
Pending Issues: None.

TDD#: 09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBURG
PAN#: 0266-MSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN MT. SHASTA, CALIFORNIA

Work Progress: START has received preliminary, non-validated data for all of the sample analyses and some
validated data. The draft assessment report is approximately 75% complete.
Schedule: A draft trip report is expected for completion by the end of August, pending receipt of preliminary,
invalidated analytical results. A final report will be completed after data validated analytical results are received
and is anticipated to be completed by mid-September.
Pending Issues: Receipt of all analytical validated data.

TDD#: 09-9805-0011 CITY OF STOCKTON
PAN#: 0316-CSST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: The labor hours charged for the month of July 1998 were for Field Sampling Plan preparation.
Schedule: The Field Sampling Plan is in progress. The field work will be conducted in early September.
Pending Issues: None.
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EPA Task Monitor: Karen Nelson

TDD#: 09-9601-0001 EPA SPILL PHONE
PAN#: 0001-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region DC Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In July 1998, the START
processed 554 spill reports. The START has continued working with ISSI on the CA. O.E.S. Hazardous
Materials Spill Reports electronic datalink.
Schedule: The EPA Region DC Spill Phone is an on-going project. The START is responsible for the Spill Phone
during business hours. No significant changes have occurred hi the last reporting period nor are they anticipated
next month.
Pending Issues: Continued access control issues for the mail-in OES/EPA/E&E database. All other computer link
problems have been resolved.

TDD#: 09-9601-0002 ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the Long
Beach and San Francisco offices. Two START members are always on-call in each office. There were two
response call-outs during this reporting period, both from the Long Beach office. The START assisted EPA
Chemical Investigation Division by inventorying and sampling abandoned drums at the One Source Chemical site
in Bakersfield, CA. In a separate incident, the START assisted Riverside County officials with assessing the
Enfield Chemical site in Palm Desert. The START provided field sampling support and assisted with on-site
destruction of unstable chemicals. Details are found in the site specific TDD report.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: START will use the Lotus Notes system to link with the California Response Information
Management System (RIMS) once the California OES updates then" operating system.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator (RSC) continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams, auditing
and approving invoices, and updating computerized medical records, 2) tracking employees training status,
setting up and administering required training courses, and updating computerized training records, 3) reviewing
and approving site safety plans and updates for all new and continuing sites. A brief introductory DOT training
class was conducted. The RSC completed paperwork necessary to change medical monitoring facilities as of
August 1, 1998.
Schedule: START members are designing a series of DOT classes to be completed over the next several months.
Pending Issues: None.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to maintain the
START Lotus Notes server. The START has recently received a CD burner to help provide backup and
deliverables of documents to the EPA.
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Schedule: The START will continue to provide the above described services on an on-going basis.
Pending Issues: None.

TDD#: 09-9706-0014 ON-GOING START PROGRAM SUPPORT
PAN#: 0204-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Program Manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing, required
contract reporting, invoice development, accounting reconciliations, TDD administration, health and safety
oversight, subcontract administration, capital inventory maintenance, overall program and deliverable QA/QC,
technical training, C.O.I, determinations, and personnel/team development. Additional program support activities
hi July included: continued coordination with the EPA ERO chief for upcoming QA training in response to recent
I.G. findings; filling of staff vacancies in both regional offices; transfer of program manager duties to assistant
managers until October and; providing of information for ongoing EPA enforcement, QA, and cost recovery
audits.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, and hour and dollar
ceilings specified in the TDD. Burn rate of hours and dollars is anticipated to increase slightly due to added time
to hire and orient new hires in both offices, to facilitate TDD file reviews for EPA and DOJ cost recovery actions,
to respond to incoming subpoenas, and to provide information for ongoing EPA I.G. QA and enforcement audits.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel (including
the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: executing contract options, contract
funding, invoice questions and resolutions, general operations, subcontracting, and responses to (a significant
increase in) audits and subpoenas.

TDD#: 09-9706-0015 START EQUIPMENT MANAGEMENT
PAN#: 0205-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Vehicle maintenance was performed on both GSA and EPA owned vehicles. Charges to this
TDD include vehicle rental, parking spaces, computer rental, and expendables. Mandatory yearly maintenance
was required on some of the response equipment. Excess equipment disposition is currently being addressed in
the Long Beach office.
Schedule: Lots which were not bid on and have been formally abandoned need to be disposed of. A complete
equipment evaluation/maintenance needs to be performed.
Pending Issues: None.

TDD#: 09-9712-0007 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0258-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: INTERIM SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Work on updating the Basic Order Agreement (BOA) database and analytical support program
completed was completed. Work on program issues involving Quality Assurance Plans, Sampling Plans,
Standard Operations procedures, documentation formats and analytical services was performed. The START
assisted US EPA in various investigations regarding analytical quality assurance as requested.
Schedule: Will continue to coordinate activities with the EPA quality assurance office.
Pending Issues: Need to revise the Emergency Response Office's Quality Assurance Project Plan to address new
EPA guidance and requirements. Need to revise the START Generic Quality Assurance Project Plan to address
new EPA guidance and requirements.
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TDD#: 09-9801-0007 BROWN & BRYANT (ARVIN) SUBPOENA
PAN#: 0271-BBTL-XX ENFORCEMENT - GENERAL
STATUS: OPEN ARVIN, CALIFORNIA

Work Progress: Hours for this reporting period were for administrative activities associated with maintenance of
this TDD.
Schedule: TBD.
Pending Issues: None.

TDD#: 09-9802-0003 ERCC SCOPING/PLANNING (SO. CA)
PAN#: 0277-ESTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: No activities occurred under this TDD in this reporting period.
Schedule: A scope of work for reestablishing the Southern California ERCC will be completed in early fall 1998.
Pending Issues: Higher priority field assignments have postponed activity under this TDD.
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EPA Task Monitor: Nancy Riveland-Har

TDD#: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PAN#: 0136-QPSA-XX SITE ASSESSMENT
STATUS: OPEN PHOENDC, ARIZONA

Work Progress: Revised Phase II data tables based on data validation.
Schedule: Revised final report will be submitted to EPA in August for final review and resolution of remaining
comments. A final community meeting will be held in September.
Pending Issues: Completion of final report and community meeting.
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EPA Task Monitor: Vicki Rosen

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this period, the START performed maintenance on the mailing list database, produced
labels for result letters to residents, and completed other administrative tasks.
Schedule: A community meeting is planned for the end of the summer. The START will produce additional
materials needed for the community meeting, including fact sheets, slides, and handouts.
Pending Issues: The TDD due date was recently amended to 9/30/98; it will be extended again.
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EPA Task Monitor: Daniel Shane

TDD#: 09-9706-0011 FRESNO DRUM SITE REMOVAL #2
PAN#: 0201-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The labor hours and miscellaneous charges for the month of July were for site work, lodging,
travel to the site, vehicle maintenance, supplies, etc. Field work was finished in early July.
Schedule: A summary report will be completed in September 1998.
Pending Issues: Analytical data will be validated by Ninyo and Moore.

TDD#: 09-9708-0013 MESA PESTICIDES
PAN#: 0225-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MESA, ARIZONA

Work Progress: The final deliverable was previously submitted to the TM and an AOC was completed. No labor
costs were incurred during this period. All costs incurred are for previous ODCs.
Schedule: All project work is complete.
Pending Issues: None.

TDD#: 09-9801-0001 ALCO PACIFIC
PAN#: 0265-APRS-XX REMOVAL SUPPORT
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: In this reporting period, the START provided a near full-time on-site presence to monitor the PRP
group cleanup of this abandoned lead smelting facility. The START activities included compliance monitoring
with the CERCLA 106 Order, cleanup verification sampling and analysis, PRP group/Task Monitor liaison, and
review and comment to submitted workplans.
Schedule: The on-site cleanup effort was completed in this reporting period. The START will submit a detailed
removal report upon receipt and validation of cleanup confirmation laboratory data.
Pending Issues: None.

TDD#: 09-9803-0010 ASCON LANDFILL
PAN#: 0298-ALRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM HUNTINGTON BEACH, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs and project closeout procedures (travel, ODC, report distribution).
Schedule: Not Applicable.
Pending Issues: None.
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EPA Task Monitor: Brad Shipley

TDD#: 09-9601-0010 DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL SUPPORT
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: The START and OSC conducted quarterly monitoring activities at the site during the month.
Results of the monitoring activities are pending. LOE charges are for writing the trip report and TDD
administration. ODCs were for computer usage. Data is currently being validated.
Schedule: Submit data packages for non-definitive validation. Talk with TM concerning next sampling event.
Pending Issues: Receipt of data validation.

TDD#: 09-9612-0001 TRUCKEE RIVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX CONTINGENCY PLANNING
STATUS: INTERIM TRUCKEE, CALIFORNIA

Work Progress: Dana Barton (EPA) and Steve Jordan (Nevada E.R.T). have scheduled meetings with the new
START Truckee River Planning group for August 26-28,1998 hi San Francisco, California.
Schedule: The next group meeting is scheduled for August 26-28, 1998. A preliminary draft Truckee River Plan
is due to EPA on Tuesday, September 15, 1998. The Final Truckee River Plan is due June 30,1998.
Pending Issues: None.

TDD#: 09-9712-0002 BHP PINTO VALLEY
PAN#: 0253-PCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM GILA, ARIZONA

Work Progress: No work has been completed since the TDD expired on March 10, 1998.
Schedule: No work scheduled.
Pending Issues: The final remaining pending issue is the finalization of billing for analytical work performed on
the samples collected.

TDD#: 09-9806-0001 KINGSBURY CREEK MINE LAB
PAN#: 0318-KCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM TRINITY, CALIFORNIA

Work Progress: The START researched site history and prepared the final deliverable.
Schedule: The final report is due to the TM by September 1,1998.
Pending Issues: None.
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EPA Task Monitor: Steve Simanonok

TDD#: 09-9802-0008 NORTH FORK MILL SITE
PAN#: 0282-NFST-XX SITE ASSESSMENT (NON-REMOVAL)
STATUS: INTERIM NORTH FORK, CALIFORNIA

Work Progress: The draft final report was completed and submitted to the review process.
Schedule: The final report will be submitted upon completion of reviews.
Pending Issues: TDD amendment pending.
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EPA Task Monitor: Daniel B. Suter

TDD#: 09-9605-0008 T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA INFO. MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START worked on developing the database for use with the Adobe Acrobat Software. A
new format was established for the database as well as new deliverables options.
Schedule: START will continue to work on the development of the database and work toward the development of
CD-ROM deliverables this month.
Pending Issues: None.

TDD#: 09-9702-0001 LAB-PACK RESEARCH NEW TECHNOLOGY
PAN#: 0149-LPTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LONG BEACH, CALIFORNIA

Work Progress: Office efforts for this project involved research of opportunities available to evaluate the
effectiveness, cost savings and contribution of real-time databases for facilitating lab packing operations at
removal sites. The START is evaluating vendor applications, custom programs and in-house developed databases
during this research project. Field data collection and reporting mechanisms will also be addressed under this
project.
Schedule: The project is on schedule.
Pending Issues: None.

TDD#: 09-9709-0006 LEVIATHAN MINE REMOVAL
PAN#: 0237-KMRS-XX REMOVAL SUPPORT
STATUS: OPEN MARKLEEVILLE, CALIFORNIA

Work Progress: A sprinkler evaporation system was implemented in all three on-site ponds, but it seems that the
RP will not be able to meet the required evaporation rate. A water treatment system will need to be constructed.
START has been performing oversight once a week and participated in a board of trustees meeting.
Schedule: The START will continue to do oversight until issues regarding water treatment system implementation
are resolved.
Pending Issues: None.

TDD#: 09-9712-0001 LEVIATHAN AMD TREATMENT TECHNOLOGY
PAN#: 0252-LATG-XX GENERAL TECHNICAL SUPPORT
STATUS: INTERIM MARKLEEVILLE, CALIFORNIA

Work Progress: Charges billed this reporting period are previously incurred non-labor costs associated with
travel, ODC's, postage and outside services.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9801-0006 SYNTRUMCORP.
PAN#: 0270-SCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN GARDENA, CALIFORNIA

Work Progress: The START began preparation of the final removal report during this reporting period. All
START site activities were completed in late June 1998.
Schedule: Report completion by late November.
Pending Issues: Los Angeles Co. District Attorney's Office criminal case assistance.
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TDD#: 09-9802-0005 TUOLUMNE TRIBAL METH. LAB
PAN#: 0279-TTSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM TUOLUMNE, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Any charges during this reporting period were
from previously incurred ODC costs.
Schedule: None.
Pending Issues: None.
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EPA Task Monitor: Christopher C. Weden

TDD#: 09-9803-0006 WASTE DISPOSAL, INC. - TANK ASSESSMENT
PAN#: 0294-WDSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTE FE SPRINGS, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this period are associated with
previously incurred costs (travel, ODC's).
Schedule: Not Applicable.
Pending Issues: None.

TDD#: 09-9803-0007 INDIA BASIN REMOVAL SUPPORT
PAN#: 0295-IBRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work in Progress: During this period, LOE reflects work done to complete the final report.
Schedule: The final report will be completed by the end of September.
Pending Issues: None.

TDD#: 09-9803-0009 WEST CAP TUCSON AIRPORT PROJECT
PAN#: 0297-WCRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN TUCSON, ARIZONA

Work Progress: The START continues to assist OSC Donn Zuroski and RPM Tomas Torres at the West Cap
portion of the Tucson Airport Superfund Site. START activities have included logging of boreholes during
drilling, well-design and installation, and site safety monitoring. During the month of July 1998, the START
assisted the ERRS contractor in conducting well pump tests. At present, the ERRS contractor continues to
develop wells in an effort to improve formation production. The START will again mobilize to the site near the
end of August at the request of the OSC to conduct final sampling of the wells installed. The ERRS contractor is
awaiting delivery of dedicated submersible pumps. Upon installation, the START will mobilize to the site for
final well sampling at which time the wells will be turned over to the ARCS contractor for continued quarterly
groundwater sampling. Site activities are currently on-going.
Schedule: Well sampling, August 1998.
Pending Issues: Pump installation.

TDD#: 09-9805-0006 CONTINUING CHALLENGE HAZMAT WORKSHOP
PAN#: 0311-CCTN-XX TRAINING
STATUS: OPEN SACRAMENTO, CALIFORNIA

Work Progress: Hours charged during this reporting period were for START members preparing then: course
workshops, the START/ERO equipment display and the static photograph display board for the conference.
ODCs were for computer usage and copying charges.
Schedule: Seven START members ar *, preparing to lead technical workshops and assist with ERO presentations at
the conference which will be held from September 8-11, 1998 in Sacramento.
Pending Issues: None.

TDD#: 09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE
PAN#: 0332-CRRS-XX REMOVAL SUPPORT (PRP/STATE)
STATUS: OPEN WEITCHPEC, CALIFORNIA

Work Progress: The START wrote the site QASP and Health and Safety plan. The START will conduct soil
sampling and XRF work once site work begins.
Schedule: Mobilization to the site will be on August 24, 1998. Work is scheduled through early September.
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Pending Issues: Not Applicable.
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EPA Task Monitor: Donn Zuroski

TDD#: 09-9601-0011 CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: Work on the pond release report continued. Data validation for pond samples was completed.
A review and summary of all PSCT data continued for the final report. The START QA Officer reviewed data
validation reports received from treatment system samples. The START conducted research and produced
documents for the Region IX Regional Counsel.
Schedule: The START QA Officer will review the remaining data validation reports as received. Work on final
report will continue.
Pending Issues: None.

TDD#: 09-9601-0012 SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: LOE charges incurred during this month are for communications.
Schedule: Not Applicable.
Pending Issues: Not Applicable.

TDD#: 09-9803-0008 PESCADERO DRUG LAB
PAN#: 0296-PDRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM PESCADERO, CALIFORNIA

Work Progress: The labor hours charged for the month of July 1998 were for report writing and editing.
Schedule: Final report to be finished in mid August.
Pending Issues: None.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 08/24/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

364,045.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

7,240.00

Total Dollars
Spent:

180,240.34

11,888.67

227.71

.00

3,220.85

.00

.00

2,608.58

62.65

$198,248.80

Labor Hours
Spent

296.50

411.75

4,064.50

88.00

377.00

6.00

37.50

5,281.25

Balance:

178,337.16

-11,888.67

-227.71

.00

68.65

.00

2,178.00

$165,796.20

Balance

" -296.50

-411.75

-4,064.50

-88.00

-377.00

-6.00

-37.50

1,958.75

Estimated
Dollars

Required:

358,577.50

.00

.00

.00

3,289.50

.00

2,178.00

$364,045.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

7,240.00

Dollars per
LOE hour
delivered:

36.75

2.42

.05

.00

.66

.00

.00

.53

.01

$40.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 08/20/1998

Site Name: EPA REGION IX SPILL PHONE Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

496.00

117.50

24.00

1.00

130.50

769.00

Dollars per
LOE hour
delivered:

Balance

-496.00

-117.50

-24.00

-1.00

-130.50

-769.00

Estimated
Hours

required

.00

.00

.00

.00

.00

7,240.00

TOTAL Direct Labor $25,524.25 $33.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 08/24/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

232,062.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

4,619.00

Total Dollars
Spent:

135,427.51

8,081.53

1,416.10

.00

2,451.36

.00

.00

2,052.30

44.53

$149,473.33

Labor Hours
Spent

496.25

1,550.66

1,902.91

118.78

46.00

4,114.60

Balance:

64,722.35

7,648.47

1,608.90

.00

10,706.64

.00

.00

$82,589.53

Balance

-496.25

-1,550.66

-1,902,91

-118.78

-46.00

504.40

Estimated
Dollars

Required:

200,149.86

15,730.00

3,025.00

.00

13,158.00

.00

.00

$232,062.86

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

Dollars per
LOE hour
delivered:

32.91

1.96

.34

.00

.60

.00

.00

.50

.01

$36.33
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0002 TDD Activity Type: START Site General Project

TDD Title: On-Call Response Call Out Report Date: 08/20/1998

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

242.12

52.49

.00

.50

5.00

300.11

Dollars per
LOE hour
delivered:

Balance

-242.12

-52.49

.00

-.50

-5.00

-300.11

Estimated
Hours

required

.00

.00

.00

.00

.00

4,619.00

TOTAL Direct Labor $9,196.96 $30.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 08/24/1998

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

County:

SSID : 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

3,353.52

259.33

.00

.00

.00

.00

.00

58.70

.00

$3,671.55

Labor Hours
Spent

14.00

19.00

56.00

10.00

99.00

Balance:

1,108.72

3,370.67

.00

.00

.00

.00

.00

$4,420.69

Balance

-14.00

-19.00

-56.00

-10.00

-23.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

77.99

6.03

.00

.00

.00

.00

.00

1.37

.00

$85.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 08/20/1998
i

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 02/28/1998

Site Location: Estimated Completion Date: 02/28/1998

City: SAN FRANCISCO County:

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

State: CA

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.00

1.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*uired

-1.00 .00

-1.00 76.00

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 08/24/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID: 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

19,614.48

3,449.67

3,490.99

.00

420.00

.00

.00

1,529.38

6.30

$28,510.82

Labor Hours
Spent

53.00

123.00

327.50

22.00

22.00

547.50

Balance:

14,327.52

-1,029.67

3,164.01

.00

-420.00

.00

3,630.00

$18,136.18

Balance

-53.00

-123.00

-327.50

-22.00

-22.00

202.50

Estimated
Dollars

Required:

33,942.00

2,420.00

6,655.00

.00

.00

.00

3,630.00

$46,647.00

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

35.83

6.30

6.38

.00

.77

.00

.00

2.79

.01

$52.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0010 TDD Activity Type: NONE

TDD Title: Del Norte Pesticides Report Date: 08/20/1998

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: CRESENT CITY County: DEL NORTE

CERCLISID: CAD000626176 SSID: 33

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

6.00

30.00

.25

36.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-6.00 .00

-30.00 .00

-.25 .00

-36.25 750.00

TOTAL Direct Labor $2,578.72 $71.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 08/24/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

NO SUBTASK USED

Data Management

Data Validation

NO SUBTASK USED

Data Management

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P1

P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

402,304.97

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Total Dollars
Spent:

150,130.82

12,732.98

61,528.94

.00

26,100.81

.00

.00

16,793.66

476.89

$267,764.10

Labor Hours
Spent

898.50

17.00

17.00

1,646.00

1,930.50

191.00

1.00

33.00

2.00

5.00

49.00

4,790.00

Balance:

118,746.48

26,592.02

13,491.06

.00

-7,018.14

.00

.00

$134,540.87

Balance

-898.50

-17.00

-17.00

-1,646.00

-1,930.50

-191.00

-1.00

-33.00

-2.00

-5.00

-49.00

1,794.00

Estimated
Dollars

Required:

268,877.30

39,325.00

75,020.00

.00

19,082.67

.00

.00

$402,304.97

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

6,584.00

Dollars per
LOE hour
delivered:

' 31.38

2.66

12.86

.00

5.45

.00

.00

3.51

.10

$55.96

Page 5 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 08/20/1998

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1998

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1998

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

815.00

351.50

9.50

182.75

1,358.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re^ulred

-815.00 .00

-351.50 .00

-9.50 .00

-182.75 .00

-1,358.75 6,584.00

TOTAL Direct Labor $54,582.62 $40.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 08/24/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE State: NV

CERCLIS ID: NVD986768778 SSID : W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Budgeted
Labor
Hours

.00

.00

.00

.00

1 ,000.00

Total Dollars
Spent:

31,005.64

3,114.04

5,495.46

.00

2,000.00

.00

.00

1 ,902.78

40.00

$43,557.92

Labor Hours
Spent

254.00

470.00

19.00

25.00

768.00

Balance:

19,494.61

-1,904.04

-3,680.46

.00

-470.00

1,000.00

.00

$12,497.33

Balance

-254.00

-470.00

-19.00

-25.00

232.00

Estimated
Dollars

Required:

50,500.25

1,210.00

1,815.00

.00

1,530.00

1,000.00

.00

$56,055.25

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

40.37

4.05

7.16

.00

2.60

.00

.00

2.48

.05

$56.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0012 TDD Activity Type: NONE

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 08/20/1998

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SPARKS County: WASHOE State: NV

CERCLISID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

.25

1.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-1.50 .00

-.25 .00

-1.75 1,000.00

TOTAL Direct Labor $56.24 $37.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 08/24/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT • County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

30,295.66

2,743.95

4,592.37

.00

2,516.75

.00

.00

1,621.80

38.98

$41,809.51

Labor Hours
Spent

28.00

54.00

521.50

28.00

22.00

653.50

Balance:

4,639.47

-1,533.95

489:63

.00

-2,516.75

2,500.00

.00

$1,917.62

Balance

-28.00

-54.00

-521.50

-28.00

-22.00

46.50

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

46.36

4.20

7.03

.00

3.85

.00

.00

2.48

.06

$63.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 08/20/1998

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: PRESCOTT County: YAVAPAI

CERCLISID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.00

.25

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-2.00 .00

-.25 .00

-2.25 700.00

TOTAL Direct Labor $68.17 $34.09
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TDD Monthly Cost Summary (for dedicated! labor)
Month Ending: 08/01/1998

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 08/24/1998

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted
Labor
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

3,890.16

196.58

329.88

.00

.00

.00

.00

122.04

.00

$4,538.66

Labor Hours
Spent

62.50

14.50

14.00

15.00

106.00

Balance:

9,549.19

45.42

638.12

.00

.00

.00

.00

$10,110.69

Balance

-62.50

-14.50

-14.00

-15.00

234.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

36.70

1.85

3.11

.00

.00

.00

.00

1.15

.00

$42.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 08/24/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

257,335.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

4,446.00

Total Dollars
Spent:

110,515.07

15,102.12

2,333.55

.00

3,488.10

.00

.00

3,735.07

65.08

$135,238.99

Labor Hours
Spent

198.50

2,015.00

700.00

79.00

27.50

9.00

29.00

3,058.00

Balance:

104,533.29

16,176.38

4,563.45

.00

623.78

.00

.00

$122,096.75

Balance

-198.50

-2,015.00

-700.00

-79.00

-27.50

-9.00

-29.00

1,388.00

Estimated
Dollars

Required:

215,048.36

31,278.50

6,897.00

.00

4,111.88

.00

.00

$257,335.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

4,446.00

Dollars per
LOE hour
delivered:

36.47

4.98

.77

.00

. 1.15

.00

.00

1.23

.02

$44.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 08/20/1998

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

P4 .00

SS .00

TOTAL .00

Total Dollars
Spent:

132.50

141.50

42.00

162.50

67.75

546.25

Dollars per
LOE hour
delivered:

Balance

-132.50

-141.50

-42.00

-162.50

-67.75

-546.25

Estimated
Hours

required

.00

.00

.00

.00

.00

4,446.00

TOTAL Direct Labor $31,915.79 $66.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 08/24/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

230,595.70

60,500.00

2,420.00

.00

13,290.09

.00

9,075.00

315,880.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,445.00

Total Dollars
Spent:

87,063.78

35,618.87

360.97

.00

667.78

.00

.00

7,789.45

11.82

$131,512.67

Labor Hours
Spent

81.00

62.50

1,830.00

35.00

3.50

3.00

34.00

2,049.00

Balance:

143,531.92

24,881.13

2,059.03

.00

12,622.31

.00

9,075.00

$184,368.12

Balance

-81.00

-62.50

-1,830.00

-35.00

-3.50

-3.00

-34.00

3,396.00

Estimated
Dollars

Required:

230,595.70

60,500.00

2,420.00

.00

13,290.00

.00

9,075.00

$315,880.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,445.00

Dollars per
LOE hour
delivered:

42.56

17.41

.18

.00

.33

.00

.00

3.81

.01

$64.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 08/20/1998

Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

81.50

9.00

1,096.50

3.00

5.00

1,195.00

Dollars per
LOE hour
delivered:

Balance

-81.50

-9.00

-1,096.50

-3.00

-5.00

-1,195.00

Estimated
Hours

required

.00

.00

.00

.00

.00

5,445.00

TOTAL Direct Labor $75,425.83 $63.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 08/24/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

8,318.56

386.76

.00

.00

.00

.00

.00

82.78

.00

$8,788.10

Labor Hours
Spent

34.00

158.00

16.00

16.00

224.00

Balance:

12,128.04

-386.76

.00

.00

.00

.00

1,600.00

$13,258.50

Balance

-34.00

-158.00

-16.00

-16.00

176.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.14

1.73

.00

.00

.00

.00

.00

.37

.00

$39.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.L.E.S. Database Report Date: 08/20/1998

Site Name: T.A.L.E.S. DATABASE Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: SUTER, DANIEL

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

5.00

5.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-5.00 .00

-5.00 400.00

TOTAL Direct Labor $152.09 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN State: CA

CERCLIS ID: CA0001118603

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

SSID: BZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

265,933.40

41,140.00

8,470.00

.00

101.35

.00

.00

315,644.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,710.00

Total Dollars
Spent:

9,633.13

21,555.47

1,451.41

.00

1,253.05

.00

.00

4,928.74

25.06

$38,846.86

Labor Hours
Spent

7.00

148.00

28.00

44.00

13.00

240.00

Balance:

256,300.27

19,584.53

7,018.59

.00

-1,151.70

.00

.00

$276,797.89

Balance

-7.00

-148.00

-28.00

-44.00

-13.00

3,470.00

Estimated
Dollars

Required:

265,933.40

41,140.00

8,470.00

.00

1,031.35

.00

.00

$316,574.75

Estimated
Hours

required

.00

.00

.00

.00

.00

3,710.00

Dollars per
LOE hour
delivered:

49.15

109.98

7.41

.00

6.39

.00

.00

25.15

.13

$198.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9606-0001 TDD Activity Type: NONE

TDD Title: McFarland - Community Relations Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSiD : BZ

Project Manager: LADD, KAREN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

47.50

579.75

521.50

56.25

1,205.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-47.50 .00

-579.75 .00

-521.50 .00

-56.25 .00

-1,205.00 3,710.00

TOTAL Direct Labor $75,630.97 $65.84
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 08/24/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID : 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,549.69

406.09

18.21

.00

.00

.00

.00

90.81

.00

$3,064.80

Labor Hours
Spent

19.50

23.00

10.00

10.00

62.50

Balance:

11,182.25

198.91

344.79

.00

.00

5,000.00

.00

$16,635.14

Balance

-19.50

-23.00

-10.00

-10.00

187.50

Estimated
Dollars

Required:

13,731.94

605.00

363.00

.00

.00

5,000.00

.00

$19,699.94

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

40.80

6.50

.29

.00

.00

.00

.00

1.45

.00

$49.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 08/20/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FAC1LIT Completion Date: 12/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: CAD000067603 SSID: 9G

Project Manager: PALLADINO, CARL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL ,00

Total Dollars
Spent:

20.00

.00

5.50

25.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-20 00 .00

00 .00

-5.50 .00

-25.50 250.00

TOTAL Direct Labor $1,087.49 $42.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 08/24/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

3,970.79

71.74

1,786.70

.00

.00

.00

.00

397.74

.00

$6,226.97

Labor Hours
Spent

24.00

34.00

49.00

107.00

Balance:

16,918.91

533.26

-334.70

.00

.00

.00

.00

$16,719.73

Balance

-24.00

-34.00

-49.00

188.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

54.39

.98

24.48

.00

.00

.00

.00

5.45

.00

$85.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9607-0001 TDD Activity Type: START Site General Project

TDD Title: Region IX Cost Summary Information Report Date: 08/20/1998

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1998

Site Location: San Francisco Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: NELSON, KAREN

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

14.00

14.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<ulred

-14.00 .00

-1400 295.00

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 08/24/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: RANDALL, RANDY

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

94,563.42

3,751.00

25,884.32

.00

.00

.00

11,858.00

136,056.74

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,213.00

Total Dollars
Spent:

55,729.12

5,515.64

18,492.13

.00

.00

.00

.00

5,137.74

.00

$84,874.63

Labor Hours
Spent

484.00

1.00

1,050.50

12.00

12.50

31.00

1,591.00

Balance:

38,834.30

-1,764.64

7,392.19

.00

.00

.00

1 1 ,858.00

$51,182.11

Balance

-484.00

-1.00

-1,050.50

-12.00

-12.50

-31 .00

622.00

Estimated
Dollars

Required:

94,563.42

3,751 .00

25,884.32

.00

.00

.00

11,858.00

$136,056.74

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,213.00

Dollars per
LOE hour
delivered:

35.31

3.49

11.72

.00

.00

.00

.00

3.25

.00

$53.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 08/20/1998

Site Name: CAMEO TRAINING PROGRAM Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

p
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

124.50

43.00

7.00

4.00

178.50

Dollars per
LOE hour
delivered:

Balance

-124.50

-43.00

-7.00

-400

-17850

Estimated
Hours

required

.00

.00

.00

.00

2,213.00

TOTAL Direct Labor $6,605.15 $37.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

168,077.66

Budgeted
Labor
Hours

.00

.00

.00

.00

650.00

Total Dollars
Spent:

2,604.38

752.92

824.86

.00

.00

.00

.00

337.65

.00

$4,519.81

Labor Hours
Spent

24.00

1.00

18.00

8.00

51.00

Balance:

47,795.32

5,297.08

47,575.14

.00

61,200.00

.00

2,027.96

$163,557.85

Balance

-24.00

-1.00

-18.00

-8.00

599.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

.00

.00

650.00

Dollars per
LOE hour
delivered:

51.07

14.76

16.17

.00

.00

.00

.00

6.62

.00

$88.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

-33.00

10.00

369.50

14.00

360.50

Dollars per
LOE hour
delivered:

Balance

33.00

-10.00

-369.50

-14.00

-360.50

Estimated
Hours

required

.00

.00

.00

.00

650.00

TOTAL Direct Labor $22,463.27 $64.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

161,055.89

16,335.00

35,695.00

.00

8,389.50

500,000.00

2,420.00

723,895.39

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,935.00

Total Dollars
Spent:

65,967.45

31,659.02

17,976.19

.00

164,468.65

.00

.00

10,621.71

2,880.73

$293,573.75

Labor Hours
Spent

129.00

941 .75

.00

644.50

14.00

42.25

25.00

1,796.50

Balance:

95,088.44

-15,324.02

17,718.81

.00

-156,079.15

500,000.00

2,420.00

$430,321.64

Balance

-129.00

-941 .75

.00

-644.50

-14.00

-42.25

-25.00

1,138.50

Estimated
Dollars

Required:

161,055.89

16,335.00

35,695.00

.00

8,389.50

500,000.00

2,320.00

$723,795.39

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,935.00

Dollars per
LOE hour
delivered:

37.60

18.05

10.25

.00

- 93.75

.00

.00

6.05

1.64

$167.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1999

Site Location: Estimated Completion Date: 06/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P1

P2

P3

P3

SS

T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

.00

586.25

308.00

3.00

606.50

200.50

2.00

1,706.25

Dollars per
LOE hour
delivered:

Balance

.00

-586.25

-308.00

-3.00

-606.50

-200.50

-2.00

-1,706.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,935.00

TOTAL Direct Labor $70,686.85 $46.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

P4

T2

TOTAL

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

911.33

968.09

.00

.00

.00

.00

.00

207.18

.00

$2,086.60

Labor Hours
Spent

1.50

8.00

1.00

8.00

4.00

22.50

Balance:

29,173.92

-968.09

.00

.00

.00

.00

.00

$27,998.65

Balance

-1.50

-8.00

-1.00

-8.00

-4.00

407.50

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

40.50

43.03

.00

.00

.00

.00

.00

9.21

.00

$92.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.50

6.00

.00

14.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-8.50 .00

-6.00 .00

.00 .00

-14.50 430.00

TOTAL Direct Labor $617.47 $42.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN
State: CA

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

480.00

Total Dollars
Spent:

4,688.24

87.94

.00

.00

449.25

.00

.00

18.82

8.98

$5,253.23

Labor Hours
Spent

3.00

129.00

.00

2.00

2.00

136.00

Balance:

24,916.56

26,767.16

.00

.00

-449.25

.00

.00

$51,206.67

Balance

-3.00

-129.00

.00

-2.00

-2.00

344.00

Estimated
Dollars

Required:

29,604.80

26,855.10

.00

.00

.00

.00

.00

$56,459.90

Estimated
Hours

required

.00

.00

.00

.00

.00

480.00

Dollars per
LOE hour
delivered:

34.47

.65

.00

.00

3.30

.00

.00

.14

.07

$38.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 08/20/1998

Site Name: MCFARLAND KERN CQUNTY Completion Date: 12/30/1997

Site Location: Estimated Completion Date: 12/30/1997

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WONG, DIANA

EPA Project Monitor: CALHOON, MARK

TOTAL .00

Total Dollars
Spent:

336.50

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

146.00

190.50

Balance

-146.00

-190.50

Estimated
Hours

required

.00

.00

-336.50 480.00

TOTAL Direct Labor $21,260.50 $63.18
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completio'n Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

171,402.06

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,190.00

Total Dollars
Spent:

43,812.04

8,152.81

126.23

.00

6,199.96

.00

.00

1,771.68

118.69

$60,181.41

Labor Hours
Spent

18.00

169.00

755.50

12.00

120.00

2.50

4.00

1,081.00

Balance:

103,124.22

-2,102.81

11,973.77

.00

-4,884.16

5,000.00

.00

$111,220.65

Balance

-18.00

-169.00

-755.50

-12.00

-120.00

-2.50

-4.00

1,109.00

Estimated
Dollars

Required:

146,936.26

6,050.00

12,100.00

.00

1,315.80

5,000.00

.00

$171,402.06

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,190.00

Dollars per
LOE hour
delivered:

45.59

8.48

.13

.00

. 6.45

.00

.00

1.84

.12

$62.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 01/31/1999

Site Location: Estimated Completion Date: 01/31/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

36.50

146.25

362.00

63.50

5.00

613.25

Dollars per
LOE hour
delivered:

Balance

-36.50

-146.25

-362.00

-63.50

-5.00

-613.25

Estimated
Hours

required

.00

.00

.00

.00

.00

2,190.00

TOTAL Direct Labor $37,415.88 $68.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 74,560.90

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $74,560.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

9,473.04

8,095.21

1,291.24

.00

90.63

.00

.00

2,008.67

1.36

$20,960.15

Labor Hours
Spent

2.50

38.00

146.00

21.00

6.00

213.50

Balance:

65,087.86

-8,095.21

-1 ,291 .24

.00

-90.63

.00

.00

$53,600.75

Balance

-2.50

-38.00

-146.00

-21.00

-6.00

786.50

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

44.37

37.92

6.05

.00

.42

.00

.00

' 9.41

.01

$98.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: CALHOON, MARK

Stale: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

66.00

319.00

23.00

32.00

440.00

Dollars per
LOE hour
delivered:

Balance

-66.00

-319.00

-23.00

-32.00

-440.00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $26,273.77 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 80,655.80

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $80,655.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,210.00

Total Dollars
Spent:

12,771.28

3,594.98

1,048.20

.00

.00

.00

.00

993.49

.00

$18,407.95

Labor Hours
Spent

2.50

148.25

104.00

10.00

39.00

8.00

311.75

Balance:

67,884.52

-3,594.98

-1,048.20

.00

.00

.00

.00

$62,247.85

Balance

-2.50

-148.25

-104.00

-10.00

-39.00

-8.00

898.25

Estimated
Dollars

Required:

80,655.80

.00

.00

.00

.00

.00

.00

$80,655.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,210.00

Dollars per
LOE hour
delivered:

46.82

13.18

3.84

.00

.00

.00

.00

3.64

.00

$67.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0012 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Soil Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1999

Site Location: Estimated Completion Date: 09/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

808.25

64.50

119.50

3.50

995.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-808.25 .00

-64.50 .00

-119.50 .00

-3 50 .00

-99575 1,210.00

TOTAL Direct Labor $39,661.26 $39.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 08/24/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

103,327.85

.00

.00

.00

.00

.00

.00

103,327.85

Budgeted
Labor
Hours

.00

.00

1,450.00

Total Dollars
Spent:

745.13

30.48

.47

.00

.00

.00

.00

6.61

.00

$782.69

Labor Hours
Spent

10.00

4.00

14.00

Balance:

102,582.72

-30.48

-.47

.00

.00

.00

.00

$102,545.16

Balance

-10.00

-4.00

1,436.00

Estimated
Dollars

Required:

103,327.85

.00

.00

.00

.00

.00

.00

$103,327.85

Estimated
Hours

required

.00

.00

1,450.00

Dollars per
LOE hour
delivered:

53.22

2.18

.03

.00

.00

.00

.00

.47

.00

$55.91

Page 23 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0013 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Air Report Date: 08/20/1998

Site Name: MCFARLAND KERN COUNTY Completion Date: 04/30/1999
i

Site Location: Estimated Completion Date: 04/30/1999

City: McFarland County: KERN

CERCLISID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: CALHOON, MARK

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance rec«uired

NO SUBTASK USED P3 .00 23.00 -23.00 .00

TOTAL .00 23.00 -23.00 1,450.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,590.24 $69.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 08/24/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

124,559.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,745.00

Total Dollars
Spent:

88,389.31

6,962.06

199.88

.00

132.00

.00

.00

1,532.65

1.98

$97,217.88

Labor Hours
Spent

99.00

1,446.50

720.00

10.00

21.50

16.00

2,313.00

Balance:

25,547.39

297.94

163.12

.00

-132.00

3,000.00

.00

$27,341.82

Balance

-99.00

-1 ,446.50

-720.00

-10.00

-21.50

-16.00

432.00

Estimated
Dollars

Required:

113,936.70

7,260.00

363.00

.00

.00

3,000.00

.00

$124,559.70

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,745.00

Dollars per
LOE hour
delivered:

38.57

3.04

.09

.00

.06

.00

.00

.67

.00

$42.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, Inc./PRC Report Date: 08/20/1998

Site Name: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL) Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: Signal Hill County: Los Angeles

CERCLISID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

107.00

1.00

1.00

109.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-107,00 .00

-1.00 .00

-1.00 .00

-109.00 2,745.00

TOTAL Direct Labor $3,896.93 $35.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 08/24/1998

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,810.88

4,308.51

12,741.81

.00

.00

.00

.00

3,648.70

.00

$38,509.90

Labor Hours
Spent

293.50

155.00

12.00

5.00

14.00

479.50

Balance:

39,489.12

-920.51

9,122.89

.00

.00

.00

.00

$44,042.80

Balance

-293.50

-155.00

-12.00

-5.00

-14.00

490.50

Estimated
Dollars

Required:

57,300.00

3,388.00

21,864.70

.00

.00

.00

.00

$82,552.70

Estimated
Hours

required

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

37.54

9.08

26.85

.00

.00

.00

.00

7.69

.00

$81.16
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 08/20/1998

Site Name: HAWAII EXERCISES FY '97 Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 11/30/1998

City: Honolulu County: Oahu State: HI

CERCLISID: SSID: 00

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

23.50

398.00

421.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-23.50 .00

-398.00 .00

-421.50 970.00

TOTAL Direct Labor $37,648.05 $89.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9611 -0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 08/24/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

49,273.55

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.79

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,165.00

Total Dollars
Spent:

35,824.18

7,194.58

953.77

.00

6,041.45

.00

.00

1,743.71

120,83

$51,878.52

Labor Hours
Spent

75.50

786.50

19.50

15.00

41.00

22.00

959.50

Balance:

13,449.37

-6,287.08

3,523.23

.00

932.80

6,000.00

930.49

$16,684.27

Balance

-75.50

-786.50

-19.50

-15.00

-41.00

-22.00

205.50

Estimated
Dollars

Required:

49,273.05

907.50

4,477.00

.00

6,974.25

6,000.00

930.49

$68,562.29

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.11

Dollars per
LOE hour
delivered:

39.00

7.83

1.04

.00

6.58

.00

.00

1.90

.13

$56.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 08/20/1998

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/15/1998

Site Location: Estimated Completion Date: 07/15/1998

City: Idria County: San Benito State: CA

CERCLISID: CA0001900463 SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: MITGUARD, MATTHEW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

111.00 -111.00

147.00 -147.00

30.75 -30.75

288.75 -288.75

Dollars per
LOE hour
delivered:

.00

.00

.00

.11

TOTAL Direct Labor $14,111.97 $54.70
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 08/24/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda State: CA

CERCLISID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,504.00

Total Dollars
Spent:

37,765.73

5,421.92

647.82

.00

350.71

.00

.00

1,298.85

7.02

$45,492.05

Labor Hours
Spent

37.50

730.75

240.50

14.00

16.00

1,038.75

Balance:

23,069.81

-581.92

1,167.18

.00

965.09

5,000.00

1,815.00

$30,129.29

Balance

-37.50

-730.75

-240.50

-14.00

-16.00

465.25

Estimated
Dollars

Required:

60,835.54

4,840.00

1,815.00

.00

1,315.80

5,000.00

1,815.00

$75,621.34

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,504.00

Dollars per
LOE hour
delivered:

36.36

5.22

.62

.00

.34

.00

.00

1.25

.01

$43.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 08/20/1998

Site Name: DC METALS Completion Date: 09/29/1998

Site Location: 1414 Third Street Estimated Completion Date: 09/29/1998

City: Oakland County: Alameda State: CA

CERCLISID: SSID: DJ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

67.00

13.00

11.00

91.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-67.00 .00

-13.00 .00

-11.00 .00

-91 .00 1 ,504.00

TOTAL Direct Labor $3,633.47 $39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 08/24/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee

CERCLIS ID:

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

County: Nevada

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

42,506.60

18,150.00

2,904.00

.00

6,000.00

.00

.00

$69,560.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

24,220.39

6,914.83

2,319.65

.00

2,072.78

.00

.00

1,976.07

41.45

$37,545.17

Labor Hours
Spent

56.00

713.50

12.00

20.00

7.00

20.00

828.50

Balance:

18,286.21

11,235.17

584.35

.00

3,927.22

.00

.00

$32,015.43

Balance

-56.00

-713.50

-12.00

-20.00

-7.00

-20.00

171.50

Estimated
Dollars

Required:

42,506.60

18,000.00

2,904.00

.00

6,000.00

.00

.00

$69,410.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.96

8.55

2.87

.00

2.56

.00

.00

2.44

.05

$46.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 08/20/1998

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Truckee County: Nevada State: CA

CERCLISID: SSID: ZZ

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

99.50

2.00

62.50

22.00

186.00

Dollars per
LOE hour
delivered:

Balance

-9950

-2.00

-62.50

-22.00

-186.00

Estimated
Hours

required

.00

.00

.00

.00

1,000.00

TOTAL Direct Labor $8,355.00 $50.95

Page 27 of 119 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 08/24/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZD074440470 SSID : DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,030.00

Total Dollars
Spent:

2,138.21

7,719.52

1,934.15

.00

.00

.00

.00

2,065.91

.00

$13,857.79

Labor Hours
Spent

.00

10.00

19.00

4.50

14.00

47.50

Balance:

75,296.69

1,839.48

•4,720.85

.00

.00

.00

.00

$79,791.11

Balance

.00

-10.00

-19.00

-4.50

-14.00

982.50

Estimated
Dollars

Required:

77,434.90

9,559.00

6,655.00

.00

.00

.00

.00

$93,648.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,030.00

Dollars per
LOE hour
delivered:

49.73

179.52

44.98

.00

.00

.00

.00

48.04

.00

$322.27
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 08/20/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 01/30/1999

Site Location: Estimated Completion Date: 01/31/1999

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: ROSEN, VICKI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

16.50

398.25

336.50

5.75

757.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-16.50 .00

-398.25 .00

-336.50 .00

-5.75 .00

-757.00 1,030.00

TOTAL Direct Labor $49,361.21 $65.71
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 08/24/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

436,475.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,028.00

Total Dollars
Spent:

31,809.17

35,688.67

19,282.22

.00

104,876.12

90,310.00

.00

11,763.90

1,664.76

$295,394.84

Labor Hours
Spent

180.25

652.00

16.00

62.50

8.00

32.00

950.75

Balance:

159,969.03

-11,488.67

4,917.78

.00

-99,776.12

94,690.00

6,196.99

$141,080.35

Balance

-180.25

-652.00

-16.00

-62.50

-8.00

-32.00

2,077.25

Estimated
Dollars

Required:

191,778.20

24,200.00

24,200.00

.00

5,100.00

185,000.00

6,196.99

$436,475.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

Dollars per
LOE hour
delivered:

35.81

40.18

21.71

.00

118.07

• 101.67

.00

13.24

1.87

$332.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 03/01/1998

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 08/20/1998

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Phoenix County: Maricopa

CERCLISID: AZD074440470 SSID: DM

Project Manager: LICHENS, CHRIS

EPA Project Monitor: RIVELAND-HAR, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

118.00

315.25

2,192.50

221.00

88.50

27.00

2,962.25

Dollars per
LOE hour
delivered:

Balance

-118.00

-315.25

-2,192.50

-221.00

-88.50

-27.00

-2,962.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,028.00

TOTAL Direct Labor $193,671.81 $70.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 08/24/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

320.00

Total Dollars
Spent:

7,397.58

371.25

.00

.00

123.38

.00

.00

79.46

2.47

$7,974.14

3.50

26.00

139.50

10.00

8.00

187.00

Balance:

9,479.22

52.25

.00

.00

-123.38

.00

.00

$9,326.16

Balance

-3.50

-26.00

-139.50

-10.00

-8.00

133.00

Estimated
Dollars

Required:

16,876.80

423.50

.00

.00

.00

.00

.00

$17,300.30

Estimated
Hours

required

.00

.00

.00

.00

.00

320.00

Dollars per
LOE hour
delivered:

39.56

1.99

.00

.00

.66

.00

.00

.42

.01

$42.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9702-0001 TDD Activity Type: START Site General Project

TDD Title: Lab-Pack Research New Technology Report Date: 08/20/1998

Site Name: LAB-PACK RESEARCH NEW TECHNOLOGY Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

30.50

30.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-30.50 .00

-30.50 320.00

TOTAL Direct Labor $1,082.35 $35.49
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 08/24/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLIS ID: CA4890008986 SSID : 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Budgeted
Labor
Hours

.00

.00

.00

.00

222.00

Total Dollars
Spent:

2,122.91

804.12

.00

.00

.00

.00

.00

172.08

.00

$3,099.11

Labor Hours
Spent

35.00

6.00

2.50

12.00

55.50

Balance:

12,518.05

-622.62

.00

.00

.00

.00

.00

$11,723.35

Balance

-35.00

-6.00

-2.50

-12.00

166.50

Estimated
Dollars

Required:

14,640.96

181.50

.00

.00

.00

.00

.00

$14,822.46

Estimated
Hours

required

.00

.00

.00

.00

222.00

Dollars per
LOE hour
delivered:

40.05

15.17

.00

.00

.00

.00

.00

3.25

.00

$58.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9703-0008 TDD Activity Type: START Site Specific Project

TDD Title: Lawrence Berkeley Lab - FFR Report Date: 08/20/1998

Site Name: LAWRENCE BERKELEY LAB - FFR Completion Date: 09/30/1998

Site Location: 1 Cyclotron Road Estimated Completion Date: 09/30/1998

City: Berkeley County: Alameda

CERCLISID: CA4890008986 SSID: 75

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

144.00

22.75

166.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»ulred

-144.00 .00

-22.75 .00

-166.75 222.00

TOTAL Direct Labor $10,544.79 $73.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 08/24/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Budgeted
Labor
Hours

.00

33.00

Total Dollars
Spent:

250.20

62.71

.00

.00

.00

.00

.00

13.42

.00

$326.33

Labor Hours
Spent

8.00

8.00

Balance:

2,149.80

-23.99

.00

.00

.00

.00

.00

$2,112.39

Balance

-8.00

25.00

Estimated
Dollars

Required:

2,400.00

38.72

.00

.00

.00

.00

.00

$2,438.72

Estimated
Hours

required

.00

33.00

Dollars per
LOE hour
delivered:

31.28

7.84

.00

.00

.00

.00

.00

1.68

.00

$40.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9704-0002 TDD Activity Type: START Site Specific Project

TDD Title: Kiefer Road Landfill/Sacramento Co. Landfill Report Date: 08/20/1998

Site Name: KIEFER ROAD LANDFILL/SACRAMENTO COUNT Completion Date: 12/31/1998

Site Location: 12701 Kiefer Boulevard Estimated Completion Date: 12/31/1998

City: Sacramento County: Sacramento

CERCLISID: CAD980637466 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

3.25

25.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree«uired

-22.00 .00

-3.25 .00

-25.25 33.00

TOTAL Direct Labor $1,453.98 $66.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 08/24/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU State: TT

CERCLISID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

880.00

Total Dollars
Spent:

38,155.54

2,965.45

13,429.88

.00

.00

.00

.00

3,508.55

.00

$58,059.42

23.00

142.50

593.50

8.00

14.50

12.00

793.50

Balance:

2,075.26

-545.45

5,688.12

.00

.00

.00

.00

$3,709.38

Balance

-23.00

-142.50

-593.50

-8.00

-14.50

-12.00

86.50

Estimated
Dollars

Required:

40,230.80

2,420.00

19,118.00

.00

.00

.00

.00

$61,768.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

880.00

Dollars per
LOE hour
delivered:

48.98

3.81

17.24

.00

.00

.00

.00

4.50

.00

$74.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9704-0005 TDD Activity Type: START Site Specific Project

TDD Title: Palau Removal Report Date: 08/20/1998

Site Name: PALAU CHEMICAL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 06/30/1998

City: KOROR County: PALAU

CERCLISID: TT0000464453 SSID: AP

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Stale: TT

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

3.50

32.00

Balance

-3.50

-32.00

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

35.50

Dollars per
LOE hour
delivered:

-35.50 880.00

TOTAL Direct Labor $2,566.24 $72.29
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 08/24/1998

Site Name: ARCADIA MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID : ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

144,759.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,525.00

Total Dollars
Spent:

30,356.55

2,804.26

267.84

.00

85,187.94

.00

.00

657.39

1,458.10

$120,732.08

Labor Hours
Spent

3.00

95.00

698.25

10.00

12.50

15.00

833.75

Balance:

13,519.00

825.74

2,273.16

.00

9,524.77

.00

.00

$24,027.18

Balance

-3.00

-95.00

-698.25

-10.00

-12.50

-15.00

1,691.25

Estimated
Dollars

Required:

43,875.55

3,630.00

2,541.00

.00

94,712.71

.00

.00

$144,759.26

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,525.00

Dollars per
LOE hour
delivered:

36.96

3.41

.33

.00

103.73

.00

.00

.80

1.78

$147.01

Page 35 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0003 TDD Activity Type: START Site Specific Project

TDD Title: Arcadia MTBE Site Report Date: 08/20/1998

Site Name: ARCADIA MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLIS ID: SSID : ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q Budgeted Labor Hours
Labor Spent
Hours

p1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

21300

454.50

550.25

61.00

1,278.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-213.00 .00

-454.50 .00

-550.25 .00

-61.00 .00

-1,278.75 2,525.00

TOTAL Direct Labor $2,009.18 $1.65
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 08/24/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

158,452.30

12,100.00

12,100.00

.00

463,961.89

20,000.00

.00

666,614.19

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

8,010.00

Total Dollars
Spent:

76,461 .83

10,313.98

1,448.35

.00

342,538.05

501.00

.00

2,335.18

5,771 .35

$439,369.74

Labor Hours
Spent

.50

482.50

1,415.75

22.00

46.00

18.00

1,984.75

Balance:

81,990.47

1,786.02

10,651.65

.00

121,423.84

19,499.00

.00

$227,244.45

Balance

-.50

-482.50

-1,415.75

-22.00

-46.00

-18.00

6,025.25

Estimated
Dollars

Required:

158,452.30

12,100.00

12,100.00

.00

463,961.89

20,000.00

.00

$666,614.19

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

8,010.00

Dollars per
LOE hour
delivered:

39.44

5.32

.75

.00

176.68

.26

.00

1.20

2.98

$226.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0004 TDD Activity Type: START Site Specific Project

TDD Title: Charnock MTBE Site Report Date: 08/20/1998

Site Name: CHARNOCK MTBE SITE Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Santa Monica County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LINDER, STEVEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

p1 .00

P2 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1,276.50

837.50

2,016.50

267.00

6.50

4,404.00

Dollars per
LOE hour
delivered:

Balance

-1,276.50

-837.50

-2,016.50

-267.00

-6.50

-4,404.00

Estimated
Hours

required

.00

.00

.00

.00

.00

8,010.00

TOTAL Direct Labor $27,822.73 $6.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 08/24/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino

CERCLISID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 5,991.70

Other Direct Costs 288.95

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $6.280.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,085.01

360.48

.00

.00

.00

.00

.00

77.14

.00

$3,522.63

Labor Hours
Spent

2.00

38.00

8.00

21.00

8.00

77.00

Balance:

2,906.69

-71.53

.00

.00

.00

.00

.00

$2,758.02

Balance

-2.00

-38.00

-8.00

-21.00

-8.00

3.00

Estimated
Dollars

Required:

5,991 .70

288.95

.00

.00

.00

.00

.00

$6,280.65

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

55.09

6.44

.00

.00

.00

.00

.00

1.38

.00

$62.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0007 TDD Activity Type: START Site Specific Project

TDD Title: Fort Irwin National Training Center - Fort Ir Report Date: 08/20/1998

Site Name: FORT IRWIN NATIONAL TRAINING CENTER - FO Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 04/30/1998

City: Fort Irwin County: San Bernardino

CERCLISID: CA5213790038 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

aubtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

22.00

14.75

36.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-22.00 .00

-14.75 .00

-36.75 80.00

TOTAL Direct Labor $2,088.08 $94.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 08/24/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott

CERCLIS ID: AZ5120090068 SSID : B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Budgeted
Labor
Hours

.00

.00

.00

120.00

Total Dollars
Spent:

1,451.41

424.54

.00

.00

.00

.00

.00

90.86

.00

$1,966.81

Labor Hours
Spent

20.00

6.00

7.00

33.00

Balance:

5,439.34

83.66

726.00

.00

.00

.00

.00

$6,158.14

Balance

-20.00

-6.00

-7.00

87.00

Estimated
Dollars

Required:

6,890.75

508.20

726.00

.00

.00

.00

.00

$8,124.95

Estimated
Hours

required

.00

.00

.00

120.00

Dollars per
LOE hour
delivered:

43.98

12.86

.00

.00

.00

.00

.00

2.75

.00

$59.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0012 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa/Lynx Creek Report Date: 08/20/1998

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 05/31/1998

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 05/31/1998

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLISID: AZ5120090068 SSID: B8

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

84.00

11.50

95.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'ulred

.00 .00

-84.00 .00

-11.50 .00

-95.50 120.00

TOTAL Direct Labor $6,180.55 $64.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 08/24/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Budgeted
Labor
Hours

.00

.00

.00

.00

656.00

Total Dollars
Spent:

5,020.24

955.87

.00

.00

.00

.00

.00

204.54

.00

$6,180.65

Labor Hours
Spent

95.00

8.00

31.50

4.00

138.50

Balance:

27,519.83

-636.43

.00

.00

.00

.00

.00

$26,678.86

Balance

-95.00

-8.00

-31.50

-4.00

517.50

Estimated
Dollars

Required:

32,540.07

319.44

.00

.00

.00

.00

.00

$32,859.51

Estimated
Hours

required

.00

.00

.00

.00

656.00

Dollars per
LOE hour
delivered:

46.92

8.93

.00

.00

.00

.00

.00

1.91

.00

$57.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9705-0013 TDD Activity Type: START Site General Project

TDD Title: DTSC Document Reviews #1 Report Date: 08/20/1998

Site Name: DTSC DOCUMENT REVIEWS #1 Completion Date: 06/30/1999

Site Location: DTSC Berkeley/Glendale Estimated Completion Date: 06/30/1999

City: Berkeley/Glendale County: Alameda/Los Angel State: CA

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

12.00

205.00

75.00

9.00

301.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-12.00 .00

-205.00 .00

-75.00 .00

-9.00 .00

-301.00 656.00

TOTAL Direct Labor $15,568.34 $53.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 08/24/1998

Site Name: PEMECO INC. Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: SAPP, JUDY

EPA Project Monitor: DUNKELMAN, TOM

County: LOS ANGELES

SSID: 9K

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

171,165.82

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,620.00

Total Dollars
Spent:

61,629.60

10,819.97

3,853.89

.00

27,799.42

.00

.00

3,120.24

449.57

$107,672.69

Labor Hours
Spent

537.00

545.00

5.00

567.50

6.00

22.00

16.00

1 ,698.50

Balance:

36,415.30

-4,769.97

4,616.11

.00

-18,878.50

40,000.00

9,680.00

$63,493.13

Balance

-537.00

-545.00

-5.00

-567.50

-6.00

-22.00

-16.00

921.50

Estimated
Dollars

Required:

98,044.90

6,050.00

8,470.00

.00

8,920.92

40,000.00

9,680.00

$171,165.82

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,620.00

Dollars per
LOE hour
delivered:

36.76

6.45

2.30

.00

16.58

.00

.00

1.86

.27

$64.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0003 TDD Activity Type: START Site Specific Project

TDD Title: Pemaco Removal Site Report Date: 08/20/1998

Site Name: PEMECO INC Completion Date: 12/31/1998

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 12/31/1998

City: MAYWOOD County: LOS ANGELES

CERCLISID: CAD980737092 SSID: 9K

Project Manager: WALDER, STEVEN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

264.00

105.00

39.00

3.50

411.50

Dollars per
LOE hour
delivered:

Balance

-264.00

-105.00

-39.00

-3.50

-41 1 .50

Estimated
Hours

required

.00

.00

.00

.00

2,620.00

TOTAL Direct Labor $15,829.59 $38.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 08/24/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Seattle County: State: WA

CERCLISID: SSID: 00

Project Manager: ENG, CHEONG

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,550.94

49.08

.00

.00

.00

.00

.00

10.51

.00

$1,610.53

Labor Hours
Spent

1.00

25.00

6.00

12.00

44.00

Balance:

1,514.70

670.87

1,089.00

.00

.00

.00

.00

$3,264.06

Balance

-1.00

-25.00

-6.00

-12.00

36.00

Estimated
Dollars

Required:

3,065.64

719.95

1,089.00

.00

.00

.00

.00

$4,874.59

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

35.25

1.12

.00

.00

.00

.00

.00

.24

.00

$36.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0006 TDD Activity Type: START Site General Project

TDD Title: Phytoremediation Technology Evaluation Report Date: 08/20/1998

Site Name: PHYTOREMEDIATION TECHNOLOGY EVALUATI Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Seattle County:

CERCLIS ID: SSID: 00

Project Manager: ENG, CHEONG

EPA Project Monitor: LAWRENCE, KAY

Re9|on: 9 Budgeted
Subtask Description: oabor

r Hours

Labor Hours
Spent

State: WA

Estimated
Hours

Balance ret'ulred

NO SUBTASK USED P1 .00 3.00 -3,00 .00

TOTAL .00 3.00 -300 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $92.77 $30.92
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 08/24/1998

Site Name: FRESNO DRUM SITE Completion Date: 08/31/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 08/31/1998

City: Fresno County: Fresno State: CA

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

23,672.82

3,206.50

9,295.22

.00

7,749.92

.00

2,662.00

$46,586.46

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

841.00

Total Dollars
Spent:

8,010.00

3,985.20

1,718.46

.00

18,781.08

.00

.00

1,220.68

282.06

$33,997.48

Labor Hours
Spent

436.50

175.00

29.00

6.00

2.00

19.00

667.50

Balance:

15,662.82

-778.70

7,576.76

.00

-11,031.16

.00

2,662.00

$12,588.98

Balance

-436.50

-175.00

-29.00

-6.00

-2.00

-19.00

173.50

Estimated
Dollars

Required:

23,672.82

3,206.50

9,295.22

.00

7,749.92

.00

2,662.00

$46,586.46

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

841 .00

Dollars per
LOE hour
delivered:

12.04

5.99

2.58

.00

28.22

.00

.00

1.83

.42

$51.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0011 TDD Activity Type: START Site General Project

TDD Title: Fresno Drum Site Report Date: 08/20/1998

Site Name: FRESNO DRUM SITE Completion Date: 08/31/1998

Site Location: 733 South Hughes Avenue Estimated Completion Date: 08/31/1998

City: Fresno County: Fresno

CERCLISID: CA0001576511 SSID: DG

Project Manager: WALTER, JOHN

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

41.00

99.50

1.50

142.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree'uired

-41.00 .00

-99 50 .00

-1.50 .00

-14200 841.00

TOTAL Direct Labor $5,446.32 $38.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 08/24/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

90,277.70

4,980.90

.00

.00

14,901.44

.00

.00

110,160.04

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,724.00

Total Dollars
Spent:

12,064.39

3,885.30

.00

.00

14,883.10

.00

.00

831.50

255.87

$31,920.16

Labor Hours
Spent

524.50

34.00

6.00

249.50

12.00

826.00

Balance:

78,213.31

1,095.60

.00

.00

18.34

.00

.00

$78,239.88

Balance

-524.50

-34.00

-6.00

-249.50

-12.00

898.00

Estimated
Dollars

Required:

90,277.70

4,980.00

.00

.00

14,901.44

.00

.00

$110,159.14

Estimated
Hours

required

.00

.00

.00

.00

.00

1,724.00

Dollars per
LOE hour
delivered:

20.93

6.74

.00

.00

25.82

.00

.00

1.44

.44

$55.37
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Ill

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0012 TDD Activity Type: START Site Specific Project

TDD Title: San Gabriel Valley-Puente Valley Report Date: 08/20/1998

Site Name: SAN GABRIEL VALLEY - PUENTE VALLEY Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 08/30/1998

City: City of Industry County: Los Angeles

CERCLISID: CAD980818579 SSID: 2C

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: HENNING, LOREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

465.00

1.00

564.50

265.50

1,296.00

Dollars per
LOE hour
delivered:

Balance

-465.00

-1.00

-564.50

-265.50

-1,296.00

Estimated
Hours

required

.00

.00

.00

.00

1,724.00

TOTAL Direct Labor $68,930.95 $66.89
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TDD Monthly Cost Summary (for (dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 08/24/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

934,627.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Total Dollars
Spent:

395,024.60

95,401.05

20,555.90

.00

4,382.46

.00

.00

24,814.26

79.71

$540,257.98

Labor Hours
Spent

210.00

1,957.50

1.00

2,221.00

53.00

1,203.00

3,576.50

72.00

955.75

10,249.75

Balance:

399,153.20

20,758.95

-14,263.90

.00

8,775.54

.00

4,840.00

$394,369.82

Balance

-210.00

-1,957.50

-1.00

-2,221.00

-53.00

-1,203.00

-3,576.50

-72.00

-955.75

1,340.25

Estimated
Dollars

Required:

794,177.80

116,160.00

6,292.00

.00

13,158.00

.00

4,840.00

$934,627.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

11,590.00

Dollars per
LOE hour
delivered:

59.20

14.30

3.08

.00

.66

.00

.00

3.72

.01

$80.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0014 TDD Activity Type: START Site General Project

TDD Title: On-Going Program Support Report Date: 08/20/1998

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

345.00

50.00

486.25

5.00

1,741.50

1.50

2,629.25

Dollars per
LOE hour
delivered:

Balance

-345.00

-50.00

-486.25

-5.00

-1,741.50

-1 .50

-2,629.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

11,590.00

TOTAL Direct Labor $117,831.35 $132.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 08/24/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco

CERCLIS ID:

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

County: San Francisco

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

200,000.00

.00

.00

.00

.00

.00

.00

200,000.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,535.00

Total Dollars
Spent:

68,912.19

82,788.45

44,782.82

.00

6,650.21

.00

.00

27,300.32

108.49

$230,542.48

Labor Hours
Spent

816.00

1,049.00

337.50

8.00

129.00

11.00

29.00

2,379.50

Balance:

131,087.81

-82,788.45

-44,782.82

.00

-6,650.21

.00

.00

$-30,542.48

Balance

-816.00

-1,049.00

-337.50

-8.00

-129.00

-11.00

-29.00

1,155.50

Estimated
Dollars

Required:

200,000.00

.00

.00

.00

.00

.00

.00

$200,000.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,535.00

Dollars per
LOE hour
delivered:

30.62

36.79

19.90

.00

. 2.95

.00

.00

12.13

.05

$102.44

Page 45 of 131 Confidential Business Information • Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9706-0015 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 08/20/1998

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: COHN, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

799.50

167.00

18.00

984.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-799.50 .00

-167.00 .00

-18.00 .00

-984.50 3,535.00

TOTAL Direct Labor $34,156.97 $34.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 08/24/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 09/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 09/30/1998

near Riverside

City: Redlands County: San Bernadino

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,135.83

373.76

4.50

.00

.00

.00

.00

80.95

.00

$5,595.04

Labor Hours
Spent

151.00

4.00

8.00

8.50

7.00

178.50

Balance:

13,956.17

2,313.05

-4.50

.00

.00

.00

.00

$16,183.77

Balance

-151.00

-4.00

-8.00

-8.50

-7.00

221.50

Estimated
Dollars

Required:

19,092.00

2,686.81

.00

.00

.00

.00

.00

$21,778.81

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

30.21

2.20

.03

.00

.00

.00

.00

.48

.00

$32.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0002 TDD Activity Type: START Site Specific Project

TDD Title: Crafton-Redlands Area aka Lockheed Propulsion Report Date: 08/20/1998

Site Name: CRAFTON-REDLANDS AREA (LOCKHEED PROP Completion Date: 09/30/1998

Site Location: 1500 Crafton Avenue Estimated Completion Date: 09/30/1998

near Riverside

City: Redlands County: San Bernadino State: CA

CERCLISID: CAD981997638 SSID: 7H

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

52.00

3.25

55.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-52.00 .00

-3.25 .00

-55.25 400.00

TOTAL Direct Labor $3,553.88 $68.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 08/24/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

5,444.00

921.38

57.80

.00

.00

.00

.00

209.52

.00

$6,632.70

Labor Hours
Spent

113.00

4.50

8.00

2.50

7.00

135.00

Balance:

9,741.32

-218.37

-57.80

.00

6,250.05

.00

.00

$15,505.68

Balance

-113.00

-4.50

-8.00

-2.50

-7.00

265.00

Estimated
Dollars

Required:

15,185.32

703.01

.00

.00

6,250.05

.00

.00

$22,138.38

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

41.09

6.95

.44

.00

.00

.00

.00

1.58

.00

$50.06
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0004 TDD Activity Type: START Site Specific Project

TDD Title: Lava Cap Mine Report Date: 08/20/1998

Site Name: LAVA CAP MINE Completion Date: 09/30/1998

Site Location: 14501 Lava Cap Mine Road Estimated Completion Date: 09/30/1998

City: Nevada City County: Nevada

CERCLISID: CAD983618893 SSID: 3Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

159.00

98.00

.25

257.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-159.00 .00

-98.00 .00

-.25 .00

-257.25 400.00

TOTAL Direct Labor $16,288.81 J.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report Date: 08/24/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLIS ID: CAD098229214 SSID : 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Budgeted
Labor
Hours

.00

.00

.00

.00

400.00

Total Dollars
Spent:

4,065.06

32.31

.00

.00

.00

.00

.00

6.91

.00

$4,104.28

Labor Hours
Spent

90.50

.00

6.00

4.00

100.50

Balance:

20,334.94

-32.31

.00

.00

.00

.00

.00

$20,295.72

Balance

-90.50

.00

-6.00

-4.00

299.50

Estimated
Dollars

Required:

24,400.00

.00

.00

.00

.00

.00

.00

$24,400.00

Estimated
Hours

required

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

40.45

.32

.00

.00

.00

.00

.00

.07

.00

$40.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0005 TDD Activity Type: START Site Specific Project

TDD Title: Alark Hard Chrome Report: Date: 08/20/1998

Site Name: ALARK HARD CHROME Completion Date: 10/31/1998

Site Location: 2777 Main Street Estimated Completion Date: 10/31/1998

City: RIVERSIDE County: RIVERSIDE

CERCLISID: CAD098229214 SSID: 4Y

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

33.00

.25

33.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re('uired

-33.00 .00

-.25 .00

-33.25 400.00

TOTAL Direct Labor $2,180.69 $66.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 08/24/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLIS ID: CAD042245001 SSID : BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

25,748.90

1,800.48

1,815.00

121.00

3,122.32

.00

121.00

$32,728.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

12,958.50

1,032.58

.00

.00

.00

.00

.00

221.01

.00

$14,212.09

Labor Hours
Spent

14.00

310.00

6.00

12.50

8.00

350.50

Balance:

12,790.40

767.90

1,815.00

121.00

3,122.32

.00

121.00

$18,516.61

Balance

-14.00

-310.00

-6.00

-12.50

-8.00

249.50

Estimated
Dollars

Required:

25,748.90

1,800.48

1,815.00

.00

3,122.32

.00

121.00

$32,607.70

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

38.34

3.05

.00

.00

.00

.00

.00

.65

.00

$42.05
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0006 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Co (aka Omega Services) Report Date: 08/20/1998

Site Name: OMEGA CHEMICAL CO (AKA OMEGA SERVICES Completion Date: 09/30/1998

Site Location: 12504 E. Whittier Blvd. Estimated Completion Date: 09/30/1998

City: Whittier County: Los Angeles

CERCLISID: CAD042245001 SSID: BC

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

102.00

14.00

116.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-102.00 .00

-14.00 .00

-116.00 600.00

TOTAL Direct Labor $7,615.00 $74.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 08/24/1998

Completion Date: 07/31/1998

Estimated Completion Date: 07/31/1998

County: Santa Cruz

ZZ

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,860.10

Other Direct Costs 1 ,287.55

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $5,147.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

3,000.50

255.67

.00

.00

.00

.00

.00

54.71

.00

$3,310.88

Labor Hours
Spent

64.00

4.00

6.50

5.00

79.50

Balance:

859.60

1,031.88

.00

.00

.00

.00

.00

$1,836.77

Balance

-64.00

-4.00

-6.50

-5.00

.50

Estimated
Dollars

Required:

3,860.10

1 ,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

41.10

3.50

.00

.00

.00

.00

.00

.75

.00

$45.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0008 TDD Activity Type: START Site Specific Project

TDD Title: Pena Blanca Watershed

Site Name: PENA BLANCA WATERSHED

Site Location: 9 mis NW Nogales-Colorado

National Forest

City: Nogales

CERCLISID: AZ0002001642 SSID

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

Report Date: 08/20/1998

Completion Date: 07/31/1998

Estimated Completion Date: 07/31/1998

County: Santa Cruz

ZZ

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

8.00

14.50

14.50

37.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ree«ulred

-8.00 .00

-14.50 .00

-14.50 .00

-37.00 80.00

TOTAL Direct Labor $1,990.17 $88.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 08/24/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township 13 So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

1,760.13

67.68

.00

.00

.00

.00

.00

14.49

.00

$1,842.30

Labor Hours
Spent

9.00

25.00

2.00

5.00

41.00

Balance:

2,099.97

1,219.87

.00

.00

.00

.00

.00

$3,305.35

Balance

-9.00

-25.00

-2.00

-5.00

39.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

42.93

1.65

.00

.00

.00

.00

.00

.35

.00

$44.93
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0009 TDD Activity Type: START Site Specific Project

TDD Title: Sabino Canyon Shooting Range Report Date: 08/20/1998

Site Name: SABINO CANYON SHOOTING RANGE Completion Date: 08/31/1998

Site Location: Township13So/Range14Ea Estimated Completion Date: 08/31/1998

Section 9

City: Tucson County: Pima State: AZ

CERCLISID: AZ0002001840 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 " .00

SS .00

TOTAL .00

Total Dollars
Spent:

2.00

1.00

3.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-2.00 .00

-1 .00 .00

-3.00 80.00

TOTAL Direct Labor $159.97 $79.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TDD Title: Mansfield Canyon Mines Site Report Date: 08/24/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,860.10

1 ,287.55

.00

.00

.00

.00

.00

$5,147.65

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

818.33

153.26

.00

.00

.00

.00

.00

32.80

.00

$1,004.39

Labor Hours
Spent

13.00

2.00

6.00

21.00

Balance:

3,041.77

1,134.29

.00

.00

.00

.00

.00

$4,143.26

Balance

-13.00

-2.00

-6.00

59.00

Estimated
Dollars

Required:

3,860.10

1,287.55

.00

.00

.00

.00

.00

$5,147.65

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

38.97

7.30

.00

.00

.00

.00

.00

1.56

.00

$47.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0010 TDD Activity Type: START Site Specific Project

TOD Title: Mansfield Canyon Mines Site Report: Date: 08/20/1998

Site Name: MANSFIELD CANYON MINES SITE Completion Date: 07/31/1998

Site Location: Township21 So/Rang15 Ea Estimated Completion Date: 07/31/1998

Sections 6,7,8,9&10

City: Nogales County: Santa Cruz State: AZ

CERCLISID: AZ0002001857 SSID: ZZ

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

61.00

.50

.75

62.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ™lulred

-61.00 .00

-.50 .00

-.75 .00

-62.25 80.00

TOTAL Direct Labor $2,208.09 $35.90
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 08/24/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa State: AZ

CERCLISID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,028.00

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

15,660.92

1,606.92

3,192.12

.00

.00

.00

.00

1 ,027.00

.00

$21,486.96

Labor Hours
Spent

439.25

10.00

6.00

16.00

471.25

Balance:

3,673.08

-1,606.92

-1,498.12

.00

.00

.00

.00

$-458.96

Balance

-439.25

-10.00

-6.00

-16.00

28.75

Estimated
Dollars

Required:

19,334.00

.00

1,694.00

.00

.00

.00

.00

$21,028.00

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.23

3.41

6.77

.00

.00

.00

.00

2.18

.00

$45.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9708-0013 TDD Activity Type: NONE

TDD Title: Mesa Pesticides Report Date: 08/20/1998

Site Name: MESA PESTICIDES Completion Date: 05/15/1998

Site Location: Estimated Completion Date: 05/15/1998

City: Mesa County: Maricopa

CERCLISID: SSID: ZZ

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHANE, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance re<»uired

NO SUBTASK USED P1 .00 3.00 -3.00 .00

TOTAL .00 3.00 -3.00 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $91.26 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 08/24/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal State: AZ

CERCLIS ID: SSID : ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

589.00

Total Dollars
Spent:

5,170.35

2,088.72

1,515.62

.00

1,664.76

2,600.00

.00

771.38

24.98

$13,835.81

Labor Hours
Spent

133.00

20.00

9.00

6.00

9.00

177.00

Balance:

15,195.82

633.78

6,417.14

.00

3,352.37

4,400.00

3,630.00

$32,832.75

Balance

-133.00

-20.00

-9.00

-6.00

-9.00

412.00

Estimated
Dollars

Required:

20,366.17

2,722.50

7,932.76

.00

5,017.13

7,000.00

3,630.00

$46,668.56

Estimated
Hours

required

.00

.00

.00

.00

.00

589.00

Dollars per
LOE hour
delivered:

29.21

11.80

8.56

.00

9.41

14.69

.00

4.36

.14

$78.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0001 TDD Activity Type: NONE

TDD Title: Gila River Indian Community Tire Fire Report Date: 08/20/1998

Site Name: GILA RIVER INDIAN COMMUNITY TIRE FIRE Completion Date: 03/30/1998

Site Location: Blackwater Industrial Dev Estimated Completion Date: 03/30/1998

City: Coolidge County: Pinal State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

42.50

58.50

4.00

6.50

111.50

Dollars per
LOE hour
delivered:

Balance

-42.50

-58.50

-4.00

-6.50

-111.50

Estimated
Hours

required

.00

.00

.00

.00

589.00

TOTAL Direct Labor $2,934.67 $27.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TDD Title: Syntrum Corp. Report Date: 08/24/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

SS

T2

TOTAL

Dollars
Budgeted:

17,118.60

484.00

2,420.00

.00

.00

2,000.00

1,210.00

$23,232.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

425.00

Total Dollars
Spent:

10,546.15

1,407.86

710.45

.00

1,794.00

.00

.00

453.27

35.88

$14,947.61

Labor Hours
Spent

8.50

220.50

49.00

2.00

.50

1.00

9.00

290.50

Balance:

6,572.45

-923.86

1,709.55

.00

-1,794.00

2,000.00

1,210.00

$8,284.99

Balance

-8.50

-220.50

-49.00

-2.00

-.50

-1.00

-9.00

134.50

Estimated
Dollars

Required:

17,118.60

484.00

2,420.00

1,210.00

.00

2,000.00

.00

$23,232.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

425.00

Dollars per
LOE hour
delivered:

36.49

4.87

2.46

.00

- 6.21

.00

.00

1.57

.12

$51.72
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0004 TDD Activity Type: NONE

TUD Title: Syntrum Corp. Report Date: 08/20/1998

Site Name: SYNTRUM CORP. Completion Date: 03/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 03/31/1998

City: Gardena County: Los Angeles

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 74.00 -74.00 .00

.00 30.50 -30.50 .00

TOTAL .00

Total Dollars
Spent:

104.50

Dollars per
LOE hour
delivered:

-104.50 425.00

TOTAL Direct Labor $4,515.63 $43.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 08/24/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P2

P3

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

213,781.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Total Dollars
Spent:

39,235.25

4,924.92

7,640.90

.00

550.18

630.00

.00

2,689.16

8.68

$55,689.09

Labor Hours
Spent

25.50

.00

177.00

.00

901.50

11.00

5.00

17.00

1,137.00

Balance:

91,556.15

-3,714.92

4,459.10

.00

-560.18

59,370.00

9,680.00

$158,092.31

Balance

-25.50

.00

-177.00

.00

-901.50

-1 1 .00

-5.00

-17.00

1,563.00

Estimated
Dollars

Required:

130,791.40

1,210.00

12,100.00

.00

.00

60,000.00

9,680.00

$213,781.40

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,700.00

Dollars per
LOE hour
delivered:

34.66

4.35

6.75

.00

.49

.56

.00

2.38

.01

$49.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0005 TDD Activity Type: START Site Specific Project

TDD Title: Byers Bomb Site Report Date: 08/20/1998

Site Name: BYERS BOMB SITE Completion Date: 12/31/1998

Site Location: near 1-17 Estimated Completion Date: 12/31/1998

City: New River County: Maricopa State: AZ

CERCLISID: AZ0002014306 SSID: 1B

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P1 .00

P2 .00

P3 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.00

82.00

167.00

.00

20.75

269.75

Dollars per
LOE hour
delivered:

Balance

00

-82.00

-167.00

00

-2075

-269 75

Estimated
Hours

required

.00

.00

.00

.00

.00

2,700.00

TOTAL Direct Labor $10,830.72 $40.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 08/24/1998

Site Name: LEVIATHAN MINE Completion Date: 11/30/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 11/30/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

48,908.40

4,840.00

8,470.00

.00

.00

.00

3,025.00

$65,243.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,190,00

Total Dollars
Spent:

21,154.84

3,122.52

5,269.05

.00

3,104.42

.00

.00

1,795.69

49.36

$34,495.88

Labor Hours
Spent

58.00

512.50

76.50

10.00

17.00

674.00

Balance:

27,753.56

1,717.48

3,200.95

.00

-3,104.42

.00

3,025.00

$30,747.52

Balance

-58.00

-512.50

-76.50

-10.00

-17.00

516.00

Estimated
Dollars

Required:

48,908.40

4,840.00

8,470.00

.00

.00

.00

3,025.00

$65,243.40

Estimated
Hours

required

.00

.00

.00

.00

.00

1,190.00

Dollars per
LOE hour
delivered:

31.39

4.63

7.82

.00

4.61

.00

.00

2.66

.07

$51.18
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\\\

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9709-0006 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Removal Report Date: 08/20/1998

Site Name: LEVIATHAN MINE Completion Date: 11/30/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 11/30/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

69.00

7.00

1.00

.50

77.50

Dollars per
LOE hour
delivered:

Balance

-69.00

-7.00

-1.00

-.50

-77.50

Estimated
Hours

required

.00

.00

.00

.00

1,190.00

TOTAL Direct Labor $2,329.61 $30.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 08/24/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLISID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,400.00

Total Dollars
Spent:

30,317.96

10,154.76

697.67

.00

21,489.64

.00

.00

2,322.42

371 .89

$65,354.34

Labor Hours
Spent

172.00

242.50

483.00

6.00

13.00

916.50

Balance:

25,584.54

-6,524.76

3,174.33

.00

-6,362.63

3,500.00

.00

$16,677.17

Balance

-172.00

-242.50

-483.00

-6.00

-13.00

483.50

Estimated
Dollars

Required:

55,902.50

3,630.00

3,872.00

.00

15,127.01

3,500.00

.00

$82,031.51

Estimated
Hours

required

.00

.00

.00

.00

.00

1,400.00

Dollars per
LOE hour
delivered:

33.08

11.08

.76

.00

23.45

.00

.00

2.53

.41

$71.31

Page 58 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0001 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - Permain Report Date: 08/20/1998

Site Name: K&L PLATING - PERMAIN Completion Date: 03/30/1998

Site Location: 10323 Permain Street Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: CAD066568130 SSID: EB

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

334.00

132.50

10.50

.25

477.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-334.00 .00

-132.50 .00

-10.50 .00

-.25 .00

-477.25 1,400.00

TOTAL Direct Labor $11,686.02 $24.50
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 08/24/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLISID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark

SSID: Z9

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs .00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

8,970.75

1,188.52

1,882.04

.00

818.62

.00

.00

657.15

12.28

$13,529.36

Labor Hours
Spent

1.00

171.00

115.00

2.00

9.00

298.00

Balance:

-8,970.75

-1,188.52

-1,882.04

.00

-818.62

.00

.00

$-13,529.36

Balance

-1.00

-171.00

-115.00

-2.00

-9.00

-298.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

30.10

3.99

6.32

.00

2.75

.00

.00

2.21

.04

$45.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0003 TDD Activity Type: START Site Specific Project

TDD Title: Eagle 1 Mill Site Report Date: 08/20/1998

Site Name: EAGLE 1 MILL SITE Completion Date: 04/15/1998

Site Location: T26S, R64E, Sec 14 Estimated Completion Date: 04/15/1998

City: Nelson

CERCLISID: NV0001995604

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: Clark State: NV

SSID: Z9

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

18.00 -18.00

2.50 -2.50

3.00 -3.00

23.50 -23.50

Dollars per
LOE hour
delivered:

.00

.00

.00

.00

TOTAL Direct Labor $189.06 $9.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 08/24/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles
State: CA

CERCLIS ID:

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Budgeted
Labor
Hours

.00

.00

44.00

Total Dollars
Spent:

248.99

27.85

.00

.00

.00

.00

.00

5.97

.00

$282.81

Labor Hours
Spent

3.00

3.50

6.50

Balance:

2,139.13

214.15

.00

.00

.00

3,000.00

.00

$5,347.31

Balance

-3.00

-3.50

37.50

Estimated
Dollars

Required:

2,388.12

242.00

.00

.00

.00

3,000.00

.00

$5,630.12

Estimated
Hours

required

.00

.00

44.00

Dollars per
LOE hour
delivered:

38.31

4.28

.00

.00

.00

.00

.00

.92

.00

$43.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0006 TDD Activity Type: START Site Specific Project

TDD Title: Knoll's Lodge Mobile Home Park Report Date: 08/20/1998

Site Name: KNOLL'S LODGE MOBILE HOME PARK Completion Date: 04/30/1998

Site Location: 23701 S. Western Avenue Estimated Completion Date: 04/30/1998

City: Torrance County: Los Angeles

CERCLISID: SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

TOTAL .00

Total Dollars
Spent:

37.50

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 14.50 -14.50 .00

.00 23.00 -23.00 .00

-37.50 44.00

TOTAL Direct Labor $1,943.23 $51.82
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 08/24/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

38,861.00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

820.00

Total Dollars
Spent:

19,573.86

11,722.18

388.36

.00

1,810.00

.00

.00

2,591.54

27.16

$36,113.10

Labor Hours
Spent

4.00

52.50

396.00

13.00

12.00

477.50

Balance:

19,287.14

-9,302.18

3,241.64

.00

1,478.48

15,000.00

7,260.00

$34,346.38

Balance

-4.00

-52.50

-396.00

-13.00

-12.00

342.50

Estimated
Dollars

Required:

38,861.00

2,420.00

3,630.00

.00

3,288.48

15,000.00

7,260.00

$70,459.48

Estimated
Hours

required

.00

.00

.00

.00

.00

820.00

Dollars per
LOE hour
delivered:

40.99

24.55

.81

.00

3.79

.00

.00

5.43

.06

$75.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0008 TDD Activity Type: START Site Specific Project

TDD Title: K&L Plating - 89th Avenue Report Date: 08/20/1998

Site Name: K&L PLATING - 89TH AVENUE Completion Date: 03/30/1998

Site Location: 989 89th Avenue Estimated Completion Date: 03/30/1998

City: OAKLAND County: ALAMEDA

CERCLISID: CA0001905496 SSID: EC

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

323.50

8.50

.50

332.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-323.50 .00

-8.50 .00

-.50 .00

-332.50 820.00

TOTAL Direct Labor $10,098.85 $30.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 08/24/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,859.13

144.89

.00

.00

655.82

.00

.00

31.01

9.84

$3,700.69

Labor Hours
Spent

16.50

55.00

4.00

4.00

79.50

Balance:

13,280.67

581.11

.00

.00

-655.82

.00

.00

$13,165.11

Balance

-16.50

-55.00

-4.00

-4.00

220.50

Estimated
Dollars

Required:

16,139.80

726.00

.00

.00

.00

.00

.00

$16,865.80

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

35.96

1.82

.00

.00

8.25

.00

.00

.39

.12

$46.55
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0010 TDD Activity Type: START Site General Project

TDD Title: R&D for Response Related Internet Resources Report Date: 08/20/1998

Site Name: R&D FOR RESPONSE RELATED INTERNET RES Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret*uired

-2.00 .00

-2 00 300.00

TOTAL Direct Labor $59.63 $29.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 08/24/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus
State: CA

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,065.00

Total Dollars
Spent:

18,880.98

6,507.31

2,545.17

.00

18,022.95

.00

.00

1,937.24

270.36

$48,164.01

Labor Hours
Spent

320.00

192.00

68.50

6.00

11.00

597.50

Balance:

17,113.80

-4,087.31

7,134.83

.00

-9,857.85

25,000.00

1,210.00

$34,305.87

Balance

-320.00

-192.00

-68.50

-6.00

-1 1 .00

467.50

Estimated
Dollars

Required:

35,994.78

2,420.00

9,680.00

.00

8,165.10

25,000.00

1,210.00

$82,469.88

Estimated
Hours

required

.00

.00

.00

.00

.00

1,065.00

Dollars per
LOE hour
delivered:

31.60

10.89

4.26

.00

30.16

.00

.00

3.24

.45

$80.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0011 TDD Activity Type: START Site Specific Project

TDD Title: Enviropur/PRC West, Inc. (Patterson) Report Date: 08/20/1998

Site Name: ENVIROPUR/PRC WEST, INC. (PATTERSON) Completion Date: 09/30/1998

Site Location: Highway 33 Estimated Completion Date: 09/30/1998

City: Patterson County: Stanislaus State: CA

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

174.00

2.50

12.00

2.50

191.00

Dollars per
LOE hour
delivered:

Balance

-174.00

-2.50

-12.00

-2.50

-191.00

Estimated
Hours

required

.00

.00

.00

.00

1,065.00

TOTAL Direct Labor $4,314.06 $22.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 08/24/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy County: Santa Clara State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

145.00

Total Dollars
Spent:

1,558.51

539.73

36.80

.00

3,310.20

.00

.00

123.38

49.83

$5,618.45

Labor Hours
Spent

68.50

1.00

22.00

4.00

10.50

106.00

Balance:

991.49

670.27

35.80

.00

30.54

300.00

.00

$1,854.89

Balance

-68.50

-1.00

-22.00

-4.00

-10.50

39.00

Estimated
Dollars

Required:

2,550.00

1,210.00

72.60

.00

3,340.74

300.00

.00

$7,473.34

Estimated
Hours

required

.00

.00

.00

.00

.00

145.00

Dollars per
LOE hour
delivered:

14.70

5.09

.35

.00

31.23

.00

.00

1.16

.47

$53.00

Page 64 of 131 Confidential Business Information - Not for Release



in

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9710-0012 TDD Activity Type: START Site Specific Project

TDD Title: Leung Property Report Date: 08/20/1998

Site Name: LEUNG PROPERTY Completion Date: 04/30/1998

Site Location: 2219 Bloombield Road Estimated Completion Date: 04/30/1998

City: Gilroy County: Santa Clara State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: WEDEN, CHRISTOPHER

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

7.50

1.00

1.75

10.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'uired

-7.50 .00

-1 .00 .00

-1 .75 .00

-10.25 145.00

TOTAL Direct Labor $7.22 $.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 08/24/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 08/15/1998

Site Location: 24th Avenue Estimated Completion Date: 08/15/1998

City: Yuma County: Yuma State: AZ

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,438.88

1,153.98

3,025.00

.00

.00

4,700.00

.00

$44,317.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

24,817.24

5,589.68

3,852.42

.00

4,542.75

.00

.00

2,020.63

68.14

$40,890.86

Labor Hours
Spent

73.00

552.00

15.00

4.00

12.00

11.50

667.50

Balance:

10,621.64

-4,435.70

-827.42

.00

-4,542.75

4,700.00

.00

$3,427.00

Balance

-73.00

-552.00

-15.00

-4.00

-12.00

-1 1 .50

107.50

Estimated
Dollars

Required:

35,438.88

1,153.98

3,025.00

.00

.00

4,700.00

.00

$44,317.86

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

37.86

8.53

5.88

.00

6.93

.00

.00

3.08

.10

$62.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9711-0001 TDD Activity Type: START Site Specific Project

TDD Title: City of Yuma, AZ - W. Riverfront Development Report Date: 08/20/1998

Site Name: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP Completion Date: 08/15/1998

Site Location: 24th Avenue Estimated Completion Date: 08/15/1998

City: Yuma County: Yuma State: AZ

CERCLISID: SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

1.50

84.25

18.75

114.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-9.50 .00

-1.50 .00

-84.25 .00

-18.75 .00

-114.00 775.00

TOTAL Direct Labor $6,942.90 $72.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 08/24/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine
State: CA

CERCLISID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

p4

T2

TOTAL

Dollars
Budgeted:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

6,924.06

1,108.79

711.58

.00

.00

.00

.00

389.60

.00

$9,134.03

Labor Hours
Spent

189.50

7.00

4.00

10.00

210.50

Balance:

6,228.74

343.21

1,103.42

.00

.00

.00

726.00

$8,011.77

Balance

-189.50

-7.00

-4.00

-10.00

39.50

Estimated
Dollars

Required:

13,152.80

1,452.00

1,815.00

.00

.00

.00

726.00

$17,145.80

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

32.89

5.27

3.38

.00

.00

.00

.00

1.85

.00

$43.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0001 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan AMD Treatment Technology Report Date: 08/20/1998

Site Name: LEVIATHAN MINE Completion Date: 06/15/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 06/15/1998

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted Labor Hours
Subtask Description: i:abor Spent

Hours

State: CA

Estimated
Hours

Balance rec'uired

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

34.00

34.00

Dollars per
LOE hour
delivered:

-34.00 .00

-34.00 250.00

TOTAL Direct Labor $1,167.29 $34.33
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 08/24/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami County: Gila State: AZ

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,747.00

605.00

2,420.00

.00

1,644.75

3,000.00

.00

$19,416.75

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,823.56

444.12

644.70

.00

4,338.07

.00

.00

233.00

69.96

$11,553.41

Labor Hours
Spent

32.00

124.00

2.00

5.00

163.00

Balance:

5,923.44

160.88

1,775.30

.00

-2,693.32

3,000.00

.00

$7,863.34

Balance

-32.00

-124.00

-2.00

-5.00

137.00

Estimated
Dollars

Required:

11,747.00

605.00

2,420.00

.00

1,644.75

3,000.00

.00

$19,416.75

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

35.73

2.72

3.96

.00

26.61

.00

.00

1.43

.43

$70.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0002 TDD Activity Type: START Site Specific Project

TDD Title: BHP Pinto Valley Report Date: 08/20/1998

Site Name: BHP PINTO VALLEY Completion Date: 03/10/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Miami County: Gila

CERCLISID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIPLEY, BRAD

TOTAL .00

Total Dollars
Spent:

19.50

Dollars per
LOE hour
delivered:

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.00

19.50

Balance

.00

-19.50

Estimated
Hours

required

.00

.00

-19.50 300.00

TOTAL Direct Labor $1,684.58 $86.39
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 08/24/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS
State: CA

CERCLIS ID: SSID : ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

108,898.65

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,945.00

Total Dollars
Spent:

22,951 .52

5,246.74

1,727.59

.00

.00

.00

.00

1,492.37

.00

$31,418.22

Labor Hours
Spent

2.00

124.50

294.00

2.00

49.50

11.00

483.00

Balance:

55,092.13

21,978.26

1,902.41

.00

.00

.00

.00

$77,480.43

Balance

-2.00

-124.50

-294.00

-2.00

-49.50

-11.00

1,462.00

Estimated
Dollars

Required:

78,043.65

27,225.00

3,630.00

.00

.00

.00

.00

$108,898.65

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,945.00

Dollars per
LOE hour
delivered:

52.94

12.10

3.99

.00

.00

.00

.00

3.44

.00

$72.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0003 TDD Activity Type: NONE

TDD Title: Feather River Plan Outreach Report Date: 08/20/1998

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 11/15/1998

Site Location: Estimated Completion Date: 11/15/1998

City: QUINCY County: PLUMAS State: CA

CERCLISID: SSID: ZZ

Project Manager: WOOD, MICHELLE

EPA Project Monitor: BARTON, DANA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

514.00

1650

530.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-514.00 .00

-16.50 .00

-530.50 1,945.00

TOTAL Direct Labor $19,028.27 $35.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 08/24/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield

CERCLISID: CA001709302

County: Kern

SSID: DN

State: CA

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

10,979.12

1,685.16

1,451.27

.00

2,528.27

.00

.00

671.25

37.93

$17,353.00

Labor Hours
Spent

177.50

9.50

121.50

4.00

5.50

6.00

324.00

Balance:

2,231.50

734.84

2,178.73

.00

-2,528.27

4,000.00

.00

$5,907.62

Balance

-177.50

-9.50

-121.50

-4.00

-5.50

-6.00

26.00

Estimated
Dollars

Required:

13,210.62

2,420.00

3,630.00

.00

.00

4,000.00

.00

$23,260.62

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

34.47

5.29

4.56

.00

7.94

.00

.00

2.11

.12

$54.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0004 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Removal Report Date: 08/20/1998

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 06/30/1998

Site Location: 231 Sumner Street Estimated Completion Date: 06/30/1998

City: Bakersfield County: Kern

CERCLISID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

1.00

6.00

2.25

18.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«ulred

-9.50 .00

-1 .00 .00

-6.00 .00

-2.25 .00

-18.75 350.00

TOTAL Direct Labor $41.74 $2.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 08/24/1998

Site Name: START QA MANAGEMENT Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor .00

Other Direct Costs -00

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

37,350.24

3,878.26

392.35

.00

204.80

.00

.00

913.88

3.08

$42,742.61

Labor Hours
Spent

44.00

338.75

483.00

4.00

13.00

4.00

886.75

Balance:

-37,350.24

-3,878.26

-392.35

.00

-204.80

.00

.00

$-42,742.61

Balance

-44.00

-338.75

-483.00

-4.00

-13.00

-4.00

-886.75

Estimated
Dollars

Required:

72,831.60

2,420.00

3,630.00

.00

2,960.55

.00

.00

$81,842.15

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,570.00

Dollars per
LOE hour
delivered:

42.75

4.44

.45

.00

.23

.00

.00

1.05

.00

$48.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0007 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 08/20/1998

Site Name: START QA MANAGEMENT Completion Date: 03/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

297.50

95.50

1.00

4.50

398.50

Dollars per
LOE hour
delivered:

Balance

-297.50

-95.50

-1.00

-4.50

-398.50

Estimated
Hours

required

.00

.00

.00

.00

1,570.00

TOTAL Direct Labor $13,719.14 $34.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 08/24/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 18,874.90

Other Direct Costs 3,263.37

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $22,138.27

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

1,212.08

933.36

.00

.00

.00

.00

.00

199.74

.00

$2,345.18

Labor Hours
Spent

12.00

8.00

2.00

6.00

3.00

31.00

Balance:

17,662.82

2,330.01

.00

.00

.00

.00

.00

$19,793.09

Balance

-12.00

-8.00

-2.00

-6.00

-3.00

369.00

Estimated
Dollars

Required:

18,874.90

3,263.37

.00

.00

.00

.00

.00

$22,138.27

Estimated
Hours

required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

48.48

37.33

.00

.00

.00

.00

.00

7.99

.00

$93.81
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IH

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0008 TDD Activity Type: START Site Specific Project

TDD Title: Leviathan Mine Report Date: 08/20/1998

Site Name: LEVIATHAN MINE Completion Date: 07/31/1998

Site Location: 1 mile NE of Markleeville Estimated Completion Date: 00/00/0000

City: Markleeville County: Alpine State: CA

CERCLISID: CAD980673685 SSID: 1A

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.50

327.00

2.00

333.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"uired

-4.50 .00

-327 00 .00

-2 00 .00

-333.50 400.00

TOTAL Direct Labor $22,190.57 $66.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 08/24/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580
State: CACity: Oakland

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

County: Alameda

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

TOTAL

Dollars
Budgeted:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

582.92

24.36

.00

.00

.00

.00

.00

5.21

.00

$612.49

Labor Hours
Spent

10.50

2.00

12.50

Balance:

4,617.48

580.64

242.00

.00

.00

.00

.00

$5,434.91

Balance

-10.50

-2.00

107.50

Estimated
Dollars

Required:

5,200.40

605.00

242.00

.00

.00

.00

.00

$6,047.40

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

46.63

1.95

.00

.00

.00

.00

.00

.42

.00

$49.00
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0009 TDD Activity Type: START Site Specific Project

TDD Title: Leona Heights Sulfer Mine Report Date: 08/20/1998

Site Name: LEONA HEIGHTS SULFER MINE Completion Date: 05/29/1998

Site Location: end of McDonnel Avenue Estimated Completion Date: 00/00/0000

near Jet of 13 & 580

City: Oakland County: Alameda State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: SUTER, DANIEL

Re9|on: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re*'uired

-.25 .00

-.25 120.00

TOTAL Direct Labor $9.44 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9712-0013 TDD Activity Type: START Site Specific Project

TDD Title: K&L Anodizing Report Date: 08/24/1998

Site Name: K&L ANODIZING Completion Date: 04/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Burbank County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 3,807.90

Other Direct Costs 363.00

Travel 242.00

Equipment .00

Subcontracts .00

Analytical 1,000.00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $5,412.90

.00

.00

.00

.00

100.00

Total Dollars
Spent:

1,606.87

109.99

.00

.00

.00

.00

.00

23.53

.00

$1,740.39

8.00

33.00

4.00

4.00

49.00

Balance:

2,201.03

253.01

242.00

.00

.00

1,000.00

.00

$3,672.51

Balance

-8.00

-33.00

-4.00

-4.00

51.00

Estimated
Dollars

Required:

3,807.90

363.00

242.00

.00

.00

1,000.00

.00

$5,412.90

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.79

2.24

.00

.00

.00

.00

.00

.48

.00

$35.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 08/24/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLISID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

910.00

Total Dollars
Spent:

19,769.60

1,169.92

53.17

.00

.00

.00

.00

261.75

.00

$21,254.44

Labor Hours
Spent

10.00

563.50

21.00

2.00

4.50

4.00

605.00

Balance:

18,797.20

-564.92

249.33

.00

817.02

5,000.00

.00

$24,036.88

Balance

-10.00

-563.50

-21 .00

-2.00

-4.50

-4.00

305.00

Estimated
Dollars

Required:

38,566.80

605.00

302.50

.00

817.02

5,000.00

.00

$45,291.32

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

910.00

Dollars per
LOE hour
delivered:

32.92

1.95

.09

.00

.00

.00

.00

.44

.00

$35.39
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0001 TDD Activity Type: START Site Specific Project

TDD Title: Alco Pacific Report Date: 08/20/1998

Site Name: ALCO PACIFIC LEAD BATTERY SITE Completion Date: 10/31/1998

Site Location: 16914 South Broadway Estimated Completion Date: 10/31/1998

City: Gardena County: Los Angeles

CERCLISID: CAD008387250 SSID: Z8

Project Manager: HAMRICK, ERIC

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.00

.25

9.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-9.00 .00

-.25 .00

-9.25 910.00

TOTAL Direct Labor $385.14 $42.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 08/24/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

52,162.94

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

$85,423.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,340.00

Total Dollars
Spent:

14,343.05

16,585.43

5,182.07

.00

3,500.00

.00

.00

4,658.46

52.50

$44,321.51

Labor Hours
Spent

36,50

152.00

144.50

4.00

28.00

16.00

381 .00

Balance:

37,819.89

2,774.57

867.93

.00

-2,174.80

3,500.00

3,025.00

$41,101.63

Balance

-36.50

-152.00

-144.50

-4.00

-28.00

-16.00

95900

Estimated
Dollars

Required:

52,162.94

19,360.00

6,050.00

.00

1,325.20

3,500.00

3,025.00

$85,423.14

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,340.00

Dollars per
LOE hour
delivered:

40.63

46.98

14.68

.00

9.92

.00

.00

13.20

.15

$125.56
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0002 TDD Activity Type: START Site Specific Project

TDD Title: City of Mt. Shasta, CA - Roseburg Report Date: 08/20/1998

Site Name: CITY OF MT. SHASTA, CA - ROSEBURG Completion Date: 09/30/1998

Site Location: Ream Avenue/Interstate 5 Estimated Completion Date: 09/30/1998

City: Mt. Shasta County: Shasta State: CA

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

304.00

615.50

64.00

48.00

1,031.50

Dollars per
LOE hour
delivered:

Balance

-304.00

-615.50

-64.00

-48.00

-1,031.50

Estimated
Hours

required

.00

.00

.00

.00

1 ,340.00

TOTAL Direct Labor $39,188.76 $39.85
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 08/24/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

33,662.30

1,452.00

7,865.00

.00

6,127.65

5,000.00

968.00

$55,074.95

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

800.00

Total Dollars
Spent:

24,496.81

2,452.71

707.76

.00

1,746.25

.00

.00

676.32

26.19

$30,106.04

Labor Hours
Spent

98.50

8.50

520.50

2.00

19.50

7.00

656.00

Balance:

9,165.49

-1,000.71

7,157.24

.00

4,381.40

5,000.00

968.00

$24,968.91

Balance

-98.50

-8.50

-520.50

-2.00

-19.50

-7.00

144.00

Estimated
Dollars

Required:

33,662.00

1,452.00

7,865.00

.00

6,127.65

5,000.00

968.00

$55,074.65

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

38.49

3.85

1.11

.00

2.74

.00

.00

1.06

.04

$47.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Francisco River Mine Tailings Report Date: 08/20/1998

Site Name: SAN FRANCISCO RIVER MINE TAILINGS Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 09/30/1998

City: Clifton County: Greenlee

CERCLISID: AZ0000262725 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

4.00

56.50

42.00

27.00

129.50

Dollars per
LOE hour
delivered:

Balance

-4.00

-56.50

-42.00

-27.00

-129.50

Estimated
Hours

required

.00

.00

.00

.00

800.00

TOTAL Direct Labor $3,505.21 $34.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801 -0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 08/24/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 15,020.40

Other Direct Costs 248.73

Travel .00

Equipment .00

Subcontracts -00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $15,269.13

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

200.00

Total Dollars
Spent:

5,921.64

1,182.11

1,322.18

.00

.00

.00

.00

535.90

.00

$8,961.83

Labor Hours
Spent

151.00

12.00

2.00

4.00

22.25

10.00

201.25

Balance:

9,098.76

-933.38

-1,322.18

.00

.00

.00

.00

$6,307.30

Balance

-151.00

-12.00

-2.00

-4.00

-22.25

-1000

-1.25

Estimated
Dollars

Required:

15,020.40

248.73

.00

.00

.00

.00

.00

$15,269.13

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

33.08

6.60

7.39

.00

.00

.00

.00

2.99

.00

$50.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mission Linen Report Date: 08/20/1998

Site Name: MISSION LINEN Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Tucson County: Pima State: AZ

CERCLISID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

9.00

226.50

127.00

.50

363.00

Dollars per
LOE hour
delivered:

Balance

-9.00

-226.50

-127.00

-.50

-363.00

Estimated
Hours

required

.00

.00

.00

.00

200.00

TOTAL Direct Labor $24,452.53 $67.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 08/24/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

139,793.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1 ,770.00

Total Dollars
Spent:

34,105.45

14,736.05

7,973.58

.00

925.00

.00

.00

4,859.88

13.88

$62,613.84

Labor Hours
Spent

39.00

743.50

106.50

4.00

26.00

7.00

926.00

Balance:

42,983.05

-12,316.05

1,101.42

.00

-925.00

50,000.00

1,210.00

$77,179.66

Balance

-39.00

-743.50

-106.50

-400

-2600

-7.00

844.00

Estimated
Dollars

Required:

77,088.50

2,420.00

9,075.00

.00

.00

50,000.00

1,210.00

$139,793.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,770.00

Dollars per
LOE hour
delivered:

37.89

16.37

8.86

.00

1.03

.00

.00

5.40

.02

$69.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801 -0006 TDD Activity Type: START Site Specific Project

TDD Title: Syntrum Corp. Report Date: 08/20/1998

Site Name: SYNTRUM CORP. Completion Date: 12/31/1998

Site Location: 13125 S. Broadway Estimated Completion Date: 12/31/1998

City: Gardena County: Los Angeles

CERCLISID: CA0002268837 SSID: EH

Project Manager: WISE, ROBERT

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

166.00

226.50

298.25

14.00

6.00

710.75

Dollars per
LOE hour
delivered:

Balance

-166.00

-226.50

-298.25

-14.00

-6.00

-710.75

Estimated
Hours

required

.00

.00

.00

.00

.00

1,770.00

TOTAL Direct Labor $36,630.33 $52.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0007 TDD Activity Type: START Site Specific Project

TDD Title: Brown & Bryant (Arvin) Subpoena Report Date: 08/24/1998

Site Name: BROWN & BRYANT - ARVIN Completion Date: 12/31/1998

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 12/31/1998

City: ARVIN County: KERN State: CA

CERCLISID: CAD052384021 SSID: H2

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

260.00

Total Dollars
Spent:

4,530.24

1,936.60

.00

.00

57.57

.00

.00

414.45

.86

$6,939.72

Labor Hours
Spent

1.50

1.00

88.50

4.00

10.00

105.00

Balance:

13,506.66

-726.60

.00

.00

-57.57

.00

.00

$12,307.18

Balance

-1.50

-1.00

-88.50

-4.00

-10.00

15500

Estimated
Dollars

Required:

18,036.90

1,210.00

.00

.00

.00

.00

.00

$19,246.90

Estimated
Hours

required

.00

.00

.00

.00

.00

260.00

Dollars per
LOE hour
delivered:

43.15

18.44

.00

.00

.55

.00

.00

3.95

.01

$66.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 08/24/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: SSID : 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

14,665.78

4,808.29

774.40

.00

.00

.00

.00

$20,248.47

Budgeted
Labor
Hours

.00

.00

.00

.00

282.00

Total Dollars
Spent:

1,760.19

747.24

.00

.00

.00

.00

.00

159.89

.00

$2,667.32

Labor Hours
Spent

19.00

4.00

17.50

5.00

45.50

Balance:

12,905.59

4,061.05

774.40

.00

.00

.00

.00

$17,581.15

Balance

-19.00

-4.00

-17.50

-5.00

236.50

Estimated
Dollars

Required:

14,665.80

4,808.29

774.40

.00

.00

.00

.00

$20,248.49

Estimated
Hours

required

.00

.00

.00

.00

282.00

Dollars per
LOE hour
delivered:

62.86

26.69

.00

.00

.00

.00

.00

5.71

.00

$95.26

Page 80 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9801-0010 TDD Activity Type: NONE

TDD Title: Ecological Assessment Training Report Date: 08/20/1998

Site Name: ECOLOGICAL ASSESSMENT TRAINING Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 10/30/1998

City: Phoenix County: Maricopa State: AZ

CERCLISID: SSID: 00

Project Manager: BOTELHO, TATIANA

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

81.50

1.00

7.50

90.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-81.50 .00

-1.00 .00

-7.50 .00

-90.00 282.00

TOTAL Direct Labor $3,383.20 $37.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 08/24/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

2,214.14

167.38

1 ,083.35

.00

1,304.79

.00

.00

267.69

19.57

$5,056.92

Labor Hours
Spent

3.00

26.50

14.00

6.00

4.00

53.50

Balance:

14,667.94

1,042.62

2,546.65

.00

-1,304.79

1,200.00

.00

$17,865.16

Balance

-3.00

-26.50

-14.00

-6.00

-4.00

246.50

Estimated
Dollars

Required:

16,882.08

1,210.00

3,630.00

.00

.00

1,200.00

.00

$22,922.08

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

41.39

3.13

20.25

.00

24.39

.00

.00

5.00

.37

$94.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0001 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Chemical Plant Report Date: 08/20/1998

Site Name: SIERRA CHEMICAL PLANT Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Mustang County: Washoe State: NV

CERCLISID: SSID: ZZ

Project Manager: PALLADINO, CARL

EPA Project Monitor: MANDEL, ROBERT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

38.00

38.00

5.00

81.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-38.00 .00

-38.00 .00

-5.00 .00

-81.00 300.00

TOTAL Direct Labor $3,243.27 $40.04

Page 78 of 119 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0003 TDD Activity Type: NONE

TDD Title: ERCC Scoping/Planning (So. CA) Report Date: 08/24/1998

Site Name: ERCC SCOPING/PLANNING (SO. CA) Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 12/31/1998

City: Long Beach County: Los Angeles
State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Budgeted
Labor
Hours

.00

.00

100.00

Total Dollars
Spent:

457.03

5.26

.00

.00

.00

.00

.00

1.12

.00

$463.41

Labor Hours
Spent

4.00

6.00

10.00

Balance:

4,033.47

599.74

121.00

.00

.00

.00

.00

$4,753.09

Balance

-4.00

-6.00

90.00

Estimated
Dollars

Required:

4,490.50

605.00

121.00

.00

.00

.00

.00

$5,216.50

Estimated
Hours

required

.00

.00

100.00

Dollars per
LOE hour
delivered:

45.70

.53

.00

.00

.00

.00

.00

.11

.00

$46.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 08/24/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: 00

Project Manager. WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

T2

TOTAL

Dollars
Budgeted:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

490.64

11.77

.00

.00

.00

.00

.00

2.53

.00

$504.94

Labor Hours
Spent

7.00

.50

6.00

13.50

Balance:

3,108.86

230.23

121.00

.00

.00

.00

.00

$3,457.56

Balance

-7.00

-.50

-6.00

66.50

Estimated
Dollars

Required:

3,599.50

242.00

121.00

.00

.00

.00

.00

$3,962.50

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.34

.87

.00

.00

.00

.00

.00

.19

.00

$37.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0004 TDD Activity Type: NONE

TDD Title: HAZMAT Coordinating Comm LA County Report Date: 08/20/1998

Site Name: HAZMAT COORDINATING COMM. LA CO. Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

^ Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-.50 .00

-.50 80.00

TOTAL Direct Labor $20.88 $41.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 08/24/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLISID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DAN I EL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,715.32

.00

363.00

.00

.00

1 ,000.00

.00

$4,078.32

Budgeted
Labor
Hours

.00

.00

.00

63.00

Total Dollars
Spent:

2,385.95

106.18

54.47

.00

.00

.00

.00

34.38

.00

$2,580.98

Labor Hours
Spent

55.50

2.00

2.00

59.50

Balance:

329.37

-106.18

308.53

.00

.00

1,000.00

.00

$1,497.34

Balance

-55.50

-2.00

-2.00

.50

Estimated
Dollars

Required:

2,715.32

.00

363.00

.00

.00

1,000.00

.00

$4,078.32

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

40.10

1.78

.92

.00

.00

.00

.00

.58

.00

$43.38
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0005 TDD Activity Type: START Site Specific Project

TDD Title: Tuolumne Tribal Meth Lab Report Date: 08/20/1998

Site Name: TUOLUMNE RESERVATION DRUG LAB Completion Date: 06/30/1998

Site Location: behind 19660 Mi-Wuk Estimated Completion Date: 00/00/0000

City: Tuolumne County: Tuolumne State: CA

CERCLISID: SSID: EF

Project Manager: RANDALL, RANDY

EPA Project Monitor: SUTER, DANIEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.50

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-.50 .00

-.50 60.00

TOTAL Direct Labor $21.38 $42.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 08/24/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

119.00

Total Dollars
Spent:

3,835.93

382.16

200.97

.00

.00

.00

.00

124.79

.00

$4,543.85

Labor Hours
Spent

1.00

111.50

4.00

1.00

3.00

120.50

Balance:

2,182.60

222.84

1,009.03

.00

.00

.00

.00

$3,289.68

Balance

-1.00

-111.50

-4.00

-1.00

-3.00

-1 .50

Estimated
Dollars

Required:

6,018.53

605.00

1,210.00

.00

.00

.00

.00

$7,833.53

Estimated
Hours

required

.00

.00

.00

.00

.00

119.00

Dollars per
LOE hour
delivered:

32.10

3.20

1.68

.00

.00

.00

.00

1.04

.00

$38.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0006 TDD Activity Type: START Site Specific Project

TDD Title: Estero Bay Tank Farm Report Date: 08/20/1998

Site Name: ESTERO BAY TANK FARM Completion Date: 06/30/1998

Site Location: Hwy 1, 4000 Morro Bay Estimated Completion Date: 00/00/0000

City: Morro Bay

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHANE, DANIEL

County: San Luis Obispo State: CA

SSID: ZZ

Region: 9

Subtask Description:

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret'ulred

-8.00 .00

-8.00 119.00

TOTAL Direct Labor $605.02 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 08/24/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork County: Madera
State: CA

CERCLISID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

775.00

Total Dollars
Spent:

24,131.72

6,739.50

2,851.03

.00

19,720.00

.00

.00

2,052.42

295.80

$55,790.47

Labor Hours
Spent

99.00

443.50

111.50

4.00

7.00

665.00

Balance:

2,561.54

5,360.50

2,482.05

.00

-14,144.42

25,000.00

1,210.00

$20,121.45

Balance

-99.00

-443.50

-111.50

-4.00

-7.00

110.00

Estimated
Dollars

Required:

26,693.26

12,100.00

5,333.08

.00

5,575.58

25,000.00

1,210.00

$75,911.92

Estimated
Hours

required

.00

.00

.00

.00

.00

775.00

Dollars per
LOE hour
delivered:

36.29

10.13

4.29

.00

29.65

.00

.00

3.09

.44

$83.90

Page 86 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0008 TDD Activity Type:

TDD Title: North Fork Mill Site Report Date: 08/20/1998

Site Name: NORTH FORK MILL SITE Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: North Fork County: Madera State: CA

CERCLIS ID: SSID: ZZ

Project Manager: MCLEOD, CYNTHIA

EPA Project Monitor: SIMANONOK, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted
Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

39.00

3.00

33.50

9.00

84.50

Dollars per
LOE hour
delivered:

Balance

-39.00

-3.00

-33.50

-9.00

-84.50

Estimated
Hours

required

.00

.00

.00

.00

775.00

TOTAL Direct Labor $4,044.80 $53.57
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TDD Monthly Cost Summary (for dedicated! labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 08/24/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura State: CA

CERCLISID: SSID: ZZ

Project Manager: CASTELLANA, BEN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

430.00

Total Dollars
Spent:

4,183.37

753.29

567.30

.00

.00

.00

.00

282.62

.00

$5,786.58

Labor Hours
Spent

1.00

105.50

8.00

2.00

2.50

4.00

123.00

Balance:

19,324.43

698.71

642.70

.00

.00

.00

.00

$20,383.22

Balance

-1.00

-105.50

-8.00

-2.00

-2.50

-4.00

307.00

Estimated
Dollars

Required:

23,507.80

1,452.00

1,210.00

.00

.00

.00

.00

$26,169.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

430.00

Dollars per
LOE hour
delivered:

34.72

6.25

4.71

.00

.00

.00

.00

2.35

.00

$48.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0009 TDD Activity Type: START Site Specific Project

TDD Title: San Jon Barranca Oil spill Report Date: 08/20/1998

Site Name: SAN JON BARRANCA OIL SPILL Completion Date: 05/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Ventura County: Ventura State: CA

CERCLISID: SSID: ZZ

Project Manager: CASTELLANA, BEN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

131.50

1.00

1.75

134.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ""I"'1*1

-131.50 .00

-1.00 .00

-1.75 .00

-134.25 430.00

TOTAL Direct Labor $4,918.15 $37.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 08/24/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Budgeted
Labor
Hours

.00

.00

.00

39.00

Total Dollars
Spent:

455.69

157.17

.00

.00

.00

.00

.00

33.63

.00

$646.49

Labor Hours
Spent

5.00

2.50

6.00

13.50

Balance:

2,331.85

-142.58

.00

.00

.00

.00

.00

$2,155.64

Balance

-5.00

-2.50

-6.00

25.50

Estimated
Dollars

Required :

2,787.54

14.59

.00

.00

.00

.00

.00

$2,802.13

Estimated
Hours

required

.00

.00

.00

39.00

Dollars per
LOE hour
delivered:

41.43

14.29

.00

.00

.00

.00

.00

3.06

.00

$58.77

Page 88 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0012 TDD Activity Type:

TDD Title: Aurora Canyon Millsite Report Date: 08/20/1998

Site Name: AURORA CANYON MILLSITE Completion Date: 05/31/1998

Site Location: 1.5 mi east of Bridgeport Estimated Completion Date: 05/31/1998

City: Bridgeport County: Mono

CERCLISID: CA5141190566 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

31.50

2.25

33.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret»uired

-31.50 .00

-2.25 .00

-33.75 39.00

TOTAL Direct Labor $2,191.85 $69.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 08/24/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma State: CA

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

SSID : EJ

RANDALL, RANDY

DUNKELMAN,

9

P1

P2

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

TOM

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

615.00

Total Dollars
Spent:

14,967.03

1,362.53

171.77

.00

16,739.54

.00

.00

328.37

251.08

$33,820.32

Labor Hours
Spent

14.50

16.50

10.00

295.50

6.00

10.00

352.50

Balance:

6,234.55

1,391.43

1,038.23

.00

4,203.20

2,000.00

2,420.00

$16,707.96

Balance

-14.50

-16.50

-10.00

-295.50

-6.00

-10.00

262.50

Estimated
Dollars

Required:

21,201.58

2,753.96

1,210.00

.00

20,942.74

2,000.00

2,420.00

$50,528.28

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

615.00

Dollars per
LOE hour
delivered:

42.46

3.87

.49

.00

47.49

.00

.00

.93

.71

$95.94
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0013 TDD Activity Type:

TDD Title: Gambonini Mercury Mine Report Date: 08/20/1998

Site Name: GAMBONINI MERCURY MINE Completion Date: 09/30/1998

Site Location: 1403 Wilson Hill Road Estimated Completion Date: 00/00/0000

City: Petaluma County: Sonoma State: CA

CERCLISID: SSID: EJ

Project Manager: RANDALL, RANDY

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P3 .00

SS .00

T2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

50.00

110.00

8.00

36.00

204.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec"uired

-50.00 .00

-110.00 .00

-8.00 .00

-36.00 .00

-204.00 615.00

TOTAL Direct Labor $69.07 $.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 08/24/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL QUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 4,348.00

Other Direct Costs 786.50

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $5,134.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

4,182.49

246.11

.00

.00

.00

.00

.00

52.67

.00

$4,481.27

Labor Hours
Spent

8.00

73.00

6.00

5.50

2.00

94.50

Balance:

165.51

540.39

.00

.00

.00

.00

.00

$653.23

Balance

-8.00

-73.00

-6.00

-5.50

-2.00

-1450

Estimated
Dollars

Required:

4,348.00

786.50

.00

.00

.00

.00

.00

$5,134.50

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

46.99

2.77

.00

.00

.00

.00

.00

.59

.00

$50.35
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9802-0014 TDD Activity Type:

TDD Title: Florence Range - AZ Army National Guard Report Date: 08/20/1998

Site Name: FLORENCE RANGE - AZ ARMY NATIONAL GUA Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 07/31/1998

City: Florence County: Pinal

CERCLISID: AZ0001907518 SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor. ARMSTRONG, PHILIP

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Balance

Estimated
Hours

required

NO SUBTASK USED SS .00 6.25 -6.25 .00

TOTAL .00 6.25 -6.25 80.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $271.36 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 08/24/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista County: San Diego State: CA

CERCLISID: CA000232871 SSID: EK

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

860.00

Total Dollars
Spent:

8,989.96

1,160.51

1,149.31

.00

.00

.00

.00

494.30

.00

$11,794.08

Labor Hours
Spent

22.00

220.50

4.00

3.50

4.00

254.00

Balance:

28,478.34

1,259.49

1,875.69

.00

.00

10,000.00

.00

$41,119.22

Balance

-22.00

-220.50

-4.00

-3.50

-4.00

606.00

Estimated
Dollars

Required:

37,468.30

2,420.00

3,025.00

.00

.00

10,000.00

.00

$52,913.30

Estimated
Hours

required

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

35.89

4.63

4.59

.00

.00

.00

.00

1.97

.00

$47.08
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0001 TDD Activity Type:

TDD Title: Lagoon Drive Chemicals Report Date: 08/20/1998

Site Name: LAGOON DRIVE CHEMICALS Completion Date: 07/31/1998

Site Location: int. Bay Blvd & Lagoon Dr Estimated Completion Date: 00/00/0000

City: Chula Vista County: San Diego State: CA

CERCLIS ID: CA000232871 SSID : EK

Project Manager: BENSON, CRAIG

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

60.00

.50

60.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'ljired

-60.00 .00

-.50 .00

-60.50 860.00

TOTAL Direct Labor $1,778.87 $29.65
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[f

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 08/24/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

SS

T2

TOTAL

Dollars
Budgeted:

35,478.40

1 ,694.41

.00

.00

.00

.00

.00

$37,172.81

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

7,897.45

747.92

.00

.00

.00

.00

.00

160.05

.00

$8,805.42

Labor Hours
Spent

185.50

4.00

10.50

2.00

202.00

Balance:

27,580.95

946.49

.00

.00

.00

.00

.00

$28,367.39

Balance

-185.50

-4.00

-10.50

-2.00

298.00

Estimated
Dollars

Required:

35,478.40

1,694.41

.00

.00

.00

.00

.00

$37,172.81

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

41.24

3.91

.00

.00

.00

.00

.00

.84

.00

$45.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0003 TDD Activity Type:

TDD Title: HRS Screening Memoranda Report Date: 08/20/1998

Site Name: HRS SCREENING MEMORANDA Completion Date: 08/30/1999

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

32.00

91.00

5.50

128.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-32.00 .00

-91.00 .00

-5.50 .00

-128.50 500.00

TOTAL Direct Labor $8,247.15 $67.05
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0004 TDD Activity Type:

TDD Title: Cruz Ranch Subpoena Report Date: 08/24/1998

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 04/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Auburn

CERCLIS ID: SSID : DK

Project Manager: ESTEY, AMY

EPA Project Monitor: LEWIS, WILLIAM

County: Placer State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1 ,251 .68

51.13

111.30

.00

.00

.00

.00

34.76

.00

$1,448.87

26.00

4.00

6.00

36.00

Balance:

1,269.12

69.87

191.20

.00

.00

.00

.00

$1,495.43

Balance

-26.00

-4.00

-6.00

14.00

Estimated
Dollars

Required:

2,520.80

121.00

302.50

.00

.00

.00

.00

$2,944.30

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

34.77

1.42

3.09

.00

.00

.00

.00

.97

.00

$40.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 08/24/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Budgeted
Labor
Hours

.00

.00

.00

.00

350.00

Total Dollars
Spent:

945.28

237.35

5.00

.00

.00

.00

.00

51.84

.00

$1,239.47

Labor Hours
Spent

6.00

6.00

8.50

2.00

22.50

Balance:

19,495.57

4.65

1,810.00

.00

.00

.00

23.12

$21,281.50

Balance

-6.00

-6.00

-8.50

-2.00

327.50

Estimated
Dollars

Required:

20,440.85

242.00

1,815.00

.00

.00

.00

23.12

$22,520.97

Estimated
Hours

required

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

67.52

16.95

.36

.00

.00

.00

.00

3.70

.00

$88.53
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0005 TDD Activity Type:

TDD Title: Orland Cleaners Report Date: 08/20/1998

Site Name: ORLAND CLEANERS Completion Date: 07/31/1998

Site Location: 726 5th Street Estimated Completion Date: 00/00/0000

City: Orland County: Glenn

CERCLISID: CAD983579582 SSID: ZZ

Project Manager: LICHENS, CHRIS

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00

113.50

6.75

123.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"ulred

-3.00 .00

-113.50 .00

-6.75 .00

-123.25 350.00

TOTAL Direct Labor $9,774.53 $83.90

Page 89 of 119 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 08/24/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

5,718.30

685.72

21.84

.00

10,779.59

.00

.00

151.42

161.70

$17,518.57

Labor Hours
Spent

4.00

126.00

4.00

4.00

4.00

142.00

Balance:

5,934.70

-80.72

583.16

.00

-10,779.59

10,000.00

.00

$5,344.43

Balance

-4.00

-126.00

-4.00

-4.00

-4.00

88.00

Estimated
Dollars

Required:

11,653.00

605.00

605.00

.00

.00

10,000.00

.00

$22,863.00

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

41.44

4.97

.16

.00

78.11

.00

.00

1.10

1.17

$126.95

Page 95 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0006 TDD Activity Type:

TDD Title: Waste Disposal, Inc. - Tank Assessment Report Date: 08/20/1998

Site Name: WASTE DISPOSAL INC SITE Completion Date: 07/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: SANTA FE SPRINGS County: LOS ANGELES

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

26.00

9.00

2.00

6.75

43.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec*uired

-26.00 .00

-9.00 .00

-2.00 .00

-6.75 .00

-43.75 230.00

TOTAL Direct Labor $385.14 $10.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 08/24/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandiing Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

350.00

Total Dollars
Spent:

8,009.72

1,252.03

117.93

.00

2,524.28

1,950.00

.00

293.20

37.87

$14,185.03

Labor Hours
Spent

41.50

41.75

180.50

6.00

8.00

277.75

Balance:

8,177.87

-284.03

608.07

.00

-879.53

3,050.00

.00

$10,341.31

Balance

-41.50

-41.75

-180.50

-6.00

-8.00

72.25

Estimated
Dollars

Required:

16,187.59

968.00

726.00

.00

1,644.75

5,000.00

.00

$24,526.34

Estimated
Hours

required

.00

.00

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

28.84

4.51

.42

.00

9.09

7.02

.00

1.06

.14

$51.07
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141

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0007 TDD Activity Type:

TDD Title: India Basin Removal Support Report Date: 08/20/1998

Site Name: INDIA BASIN BOATYARD SITE (DONCO FACILIT Completion Date: 08/31/1998

Site Location: 894 INNES AVENUE Estimated Completion Date: 08/31/1998

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: CAD000067603 SSID: 9G

Project Manager: ENG, CHEONG

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted

Labor
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

57.50

64.50

2.00

3.00

127.00

Dollars per
LOE hour
delivered:

Balance

-57.50

-64.50

-2.00

-3.00

-127.00

Estimated
Hours

required

.00

.00

.00

.00

350.00

TOTAL Direct Labor $4,384.00 $35.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 08/24/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero County: San Mateo State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

362.00

Total Dollars
Spent:

3,460.08

996.02

281.51

.00

7,762.95

2,170.00

.00

273.40

116.43

$15,060.39

203.50

2.50

57.00

4.00

2.50

8.00

277.50

Balance:

4,872.61

818.98

-160.51

.00

-1,016.05

630.00

.00

$4,755.20

Balance

-203.50

-2.50

-57.00

-4.00

-2.50

-8.00

84.50

Estimated
Dollars

Required:

8,332.69

1,815.00

121.00

.00

6,746.90

2,800.00

.00

$19,815.59

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

362.00

Dollars per
LOE hour
delivered:

12.58

3.62

1.02

.00

28.23

7.89

.00

.99

.42

$54.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0008 TDD Activity Type:

TDD Title: Pescadero Drug Lab Report Date: 08/20/1998

Site Name: PESCADERO DRUG LAB Completion Date: 08/07/1998

Site Location: 9400 Cabrillo Highway Estimated Completion Date: 08/07/1998

City: Pescadero County: San Mateo State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

48.25

1.00

.75

50.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«uired

-48.25 .00

-1.00 .00

-.75 .00

-50.00 362.00

TOTAL Direct Labor $1,302.77 $26.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 08/24/1998

Site Name: WEST CAP ARIZONIA Completion Date: 08/30/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 08/30/1998

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

14,598.83

910.43

7,090.79

.00

.00

.00

.00

1,712.42

.00

$24,312.47

Labor Hours
Spent

314.00

10.50

6.00

1.00

10.00

341.50

Balance:

-5,880.33

783.57

-3,460.79

.00

1,644.75

.00

1,815.00

$-6,810.22

Balance

-314.00

-10.50

-6.00

-1.00

-10.00

-131.50

Estimated
Dollars

Required:

8,718.50

1,694.00

3,630.00

.00

1,644.75

.00

1,815.00

$17,502.25

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

42.87

2.67

20.82

.00

.00

.00

.00

5.03

.00

$71.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0009 TDD Activity Type:

TDD Title: West Cap Tucson Airport Project Report Date: 08/20/1998

Site Name: WEST CAP ARIZONIA Completion Date: 08/30/1998

Site Location: 2204 E ELVIRA RD Estimated Completion Date: 08/30/1998

City: TUCSON County: PIMA

CERCLISID: AZD035974807 SSID: 6Y

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WEDEN, CHRISTOPHER

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

84.00

60.00

.25

144.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re"ulred

-84.00 .00

-60.00 .00

-.25 .00

-144.25 210.00

TOTAL Direct Labor $7,696.12 $53.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 08/24/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,159.24

375.49

8.96

.00

.00

.00

.00

82.28

.00

$1,625.97

24.50

.50

2.00

2.00

2.00

3.00

34.00

Balance:

1,893.44

-375.49

-8.96

.00

.00

1,000.00

.00

$2,426.71

Balance

-24.50

-.50

-2.00

-2.00

-2.00

-3.00

26.00

Estimated
Dollars

Required:

3,052.68

.00

.00

.00

.00

1,000.00

.00

$4,052.68

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

36.23

11.73

.28

.00

.00

.00

.00

2.57

.00

$50.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0010 TDD Activity Type:

TDD Title: Ascon Landfill Report Date: 08/20/1998

Site Name: ASCON LANDFILL Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Huntington Beach County: Orange State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

1.50

26.50

28.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-1.50 .00

-26.50 .00

-28.00 60.00

TOTAL Direct Labor $1,160.58 $41.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 08/24/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 44,190.45

Other Direct Costs 85 1 .49

Travel .00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $45,041.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

700.00

Total Dollars
Spent:

2,639.24

667.10

.00

.00

.00

.00

.00

142.73

.00

$3,449.07

Labor Hours
Spent

22.50

24.00

19.50

6.00

4.00

3.00

79.00

Balance:

41,551.21

184.39

.00

.00

.00

.00

.00

$41,592.87

Balance

-22.50

-24.00

-19.50

-6.00

-4.00

-3.00

621.00

Estimated
Dollars

Required:

44,190.45

851.49

.00

.00

.00

.00

.00

$45,041.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.19

8.89

.00

.00

.00

.00

.00

1.90

.00

$45.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9803-0011 TDD Activity Type:

TDD Title: Site Screening Report Date: 08/20/1998

Site Name: SITE SCREENING Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

62.00

186.25

36.75

285.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<»uired

-62.00 .00

-186.25 .00

-36 75 .00

-285.00 700.00

TOTAL Direct Labor $17,318.21 $69.76
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 08/24/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles State: CA

CERCLISID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

26,601.80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

510.00

Total Dollars
Spent:

8,918.52

1,240.85

71.76

.00

1,284.00

.00

.00

280.88

19.26

$11,815.27

Labor Hours
Spent

44.00

94.50

71.00

4.00

8.00

2.00

223.50

Balance:

17,683.28

1,179.15

533.24

.00

-1,284.00

5,000.00

.00

$22,811.53

Balance

-44.00

-94.50

-71 .00

-4.00

-8.00

-2.00

286.50

Estimated
Dollars

Required:

26,601 .80

2,420.00

605.00

.00

.00

5,000.00

.00

$34,626.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

41.39

5.76

.33

.00

5.96

.00

.00

1.30

.09

$54.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9804-0001 TDD Activity Type:

TDD Title: Pomona Plating Report: Date: 08/20/1998

Site Name: POMONA PLATING Completion Date: 08/30/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles

CERCLISID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

30.00

1.00

1.50

42.00

Dollars per
LOE hour
delivered:

Balance

-9.50

-30.00

-1.00

-1.50

-42.00

Estimated
Hours

required

.00

.00

.00

.00

510.00

TOTAL Direct Labor $1,244.67 $30.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9804-0002 TDD Activity Type:

TDD Title: Coray & Sons Chrome Plating Report Date: 08/24/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 04/22/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

TOTAL

Dollars
Budgeted:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Budgeted
Labor
Hours

.00

.00

.00

.00

100.00

Total Dollars
Spent:

2,919.42

904.29

53.26

.00

307.03

.00

.00

204.91

4.61

$4,393.52

Labor Hours
Spent

9.00

61.00

18.50

2.00

90.50

Balance:

1,310.02

426.71

67.74

.00

-307.03

.00

.00

$1,287.92

Balance

-9.00

-61.00

-18.50

-2.00

9.50

Estimated
Dollars

Required:

4,229.44

1,331.00

121.00

.00

.00

.00

.00

$5,681.44

Estimated
Hours

required

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.26

9.99

.59

.00

3.39

.00

.00

2.26

.05

$48.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9804-0003 TDD Activity Type:

TDD Title: Site Screening Training - AZDEQ Report Date: 08/24/1998

Site Name: SITE SCREENING TRANING-AZDEQ Completion Date: 08/15/1998

Site Location: 3033 North Central Avenue Estimated Completion Date: 08/15/1998

City: Phoenix County: Phoenix State: AZ

CERCLISID: SSID: 00

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: MITGUARD, MATTHEW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Budgeted
Labor
Hours

.00

.00

40.00

Total Dollars
Spent:

255.35

7.28

.00

.00

.00

.00

.00

1.56

.00

$264.19

Labor Hours
Spent

5.00

2.00

7.00

Balance:

2,463.06

295.22

.00

.00

.00

.00

.00

$2,756.72

Balance

-5.00

-2.00

33.00

Estimated
Dollars

Required:

2,718.41

302.50

.00

.00

.00

.00

.00

$3,020.91

Estimated
Hours

required

.00

.00

40.00

Dollars per
LOE hour
delivered:

36.48

1.04

.00

.00

.00

.00

.00

.22

.00

$37.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9804-0004 TDD Activity Type:

TDD Title: McMinn State Superfund Site Report Date: 08/24/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 07/31/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 07/31/1998

City: Santa Rosa

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: BARTON, DANA

County: Sonoma

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

4,162.86

571.53

.00

.00

.00

.00

.00

122.30

.00

$4,856.69

Labor Hours
Spent

51.00

26.50

4.00

14.00

6.00

101.50

Balance:

-4,162.86

-571.53

.00

.00

.00

.00

.00

$-4,856.69

Balance

-51.00

-26.50

-4.00

-14.00

-6.00

-101.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

47.58

6.53

.00

.00

.00

.00

.00

1.40

.00

$55.51
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9804-0005 TDD Activity Type:

TDD Title: Inter-Tribal Council of Arizona Report Date: 08/24/1998

Site Name: INTER-TRIBAL COUNCIL OF ARIZONA Completion Date: 08/30/1998

Site Location: 4205 N. 7th Ave. Ste 200 Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa
State: AZ

CERCLISID: SSID: 00

Project Manager: GREGORY, JOHN

EPA Project Monitor: INGLIS, JEFF

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,399.05

968.00

1,246.30

.00

.00

.00

.00

$5,613.35

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,131.13

1,233.07

819.97

.00

.00

.00

.00

439.37

.00

$4,623.54

Labor Hours
Spent

1.00

51.00

2.00

4.00

58.00

Balance:

1,267.92

-265.07

426.33

.00

.00

.00

.00

$989.81

Balance

-1 00

-51 .00

-2.00

-4.00

22.00

Estimated
Dollars

Required:

3,399.05

968.00

1,246.30

.00

.00

.00

.00

$5,613.35

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.74

21.26

14.14

.00

.00

.00

.00

7.58

.00

$79.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9804-0006 TDD Activity Type:

TDD Title: Plumas National Forest (Ponderosa Reservoir) Report Date: 08/24/1998

Site Name: PLUMAS NATIONAL FOREST (PONDEROSA RES Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY County: PLUMAS

CERCLISID: CA1122307639 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

2,352.84

117.64

.00

.00

.00

.00

.00

25.17

.00

$2,495.65

Labor Hours
Spent

54.00

4.00

2.00

60.00

Balance:

26,749.56

-117.64

570.41

.00

.00

.00

.00

$27,177.16

Balance

-54.00

-4.00

-2.00

440.00

Estimated
Dollars

Required:

29,102.40

.00

570.41

.00

.00

.00

.00

$29,672.81

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

39.21

1.96

.00

.00

.00

.00

.00

.42

.00

$41.59
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0001 TDD Activity Type:

TDD Title: Site Screening Training - Hoopa Report Date: 08/24/1998

Site Name: SITE SCREENING TRAINING - HOOPA Completion Date: 08/31/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: INGLIS, JEFF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

SS

T2

TOTAL

Dollars
Budgeted:

1 ,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Budgeted
Labor
Hours

.00

.00

20.00

Total Dollars
Spent:

113.72

56.66

.00

.00

.00

.00

.00

12.12

.00

$182.50

Labor Hours
Spent

2.00

2.00

4.00

Balance:

1,361.04

355.49

.00

.00

.00

.00

.00

$1,704.41

Balance

-2.00

-2.00

16.00

Estimated
Dollars

Required:

1,474.76

412.15

.00

.00

.00

.00

.00

$1,886.91

Estimated
Hours

required

.00

.00

20.00

Dollars per
LOE hour
delivered:

56.86

28.33

.00

.00

.00

.00

.00

6.06

.00

$91.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0002 TDD Activity Type:

TDD Title: Downey Site Discovery Project Report Date: 08/24/1998

Site Name: DOWNEY SITE DISCOVERY PROJECT Completion Date: 12/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLISID: SSID: ZZ

Project Manager: CASTELLANA, BEN

EPA Project Monitor: MITGUARD, MATTHEW

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

Total Dollars
Spent:

526.46

823.03

25.52

.00

.00

.00

.00

181.57

.00

$1,556.58

Labor Hours
Spent

2.50

4.00

2.50

2.00

11.00

Balance:

-526.46

-823.03

-25.52

.00

.00

.00

.00

$-1,556.58

Balance

-2.50

-4.00

-2.50

-2.00

-11.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

61.94

96.83

3.00

.00

.00

.00

.00

21.36

.00

$183.13
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0003 TDD Activity Type:

TDD Title: Baker Canyon Buried Drums Report Date: 08/24/1998

Site Name: BAKER CANYON BURIED DRUMS Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Orange County: Orange State: CA

CERCLIS ID:

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

12,500.80

484.00

242.00

.00

5,100.00

1 ,000.00

.00

$19,326.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

230.00

Total Dollars
Spent:

4,910.97

404.93

96.34

.00

4,235.50

.00

.00

107.28

63.53

$9,818.55

111.50

16.00

4.00

1.00

4.00

136.50

Balance:

7,589.83

79.07

145.66

.00

864.50

1,000.00

.00

$9,508.25

Balance

-111.50

-16.00

-4.00

-1.00

-4.00

93.50

Estimated
Dollars

Required:

12,500.80

484.00

242.00

.00

5,100.00

1,000.00

.00

$19,326.80

Estimated
Hours

required

.00

.00

.00

.00

.00

230.00

Dollars per
LOE hour
delivered:

36.24

2.99

.71

.00

31.26

.00

.00

.79

.47

$72.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0004 TDD Activity Type:

TDD Title: Coray & Cons Chrome Plating Report Date: 08/24/1998

Site Name: CORAY & SONS CHROME PLATING Completion Date: 06/30/1998

Site Location: 562 Bliss Avenue Estimated Completion Date: 00/00/0000

City: Pittsburg County: Contra Costa

CERCLISID: CA0002334639 SSID: EL

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

3,554.70

327.40

145.42

.00

.00

.00

.00

101.20

.00

$4,128.72

76.00

20.00

2.00

8.00

106.00

Balance:

285.96

253.40

-145.42

.00

2,230.23

.00

.00

$2,522.97

Balance

-76.00

-20.00

-2.00

-8.00

44.00

Estimated
Dollars

Required:

3,840.66

580.80

.00

.00

2,230.23

.00

.00

$6,651.69

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.53

3.09

1.37

.00

.00

.00

.00

.95

.00

$38.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0005 TDD Activity Type:

TDD Title: Alameda Naval Air Station Report Date: 08/24/1998

Site Name: ALAMEDA NAVAL AIR STATION Completion Date: 12/30/1998

Site Location: Estimated Completion Date: 12/30/1998

City: ALAMEDA County: ALAMEDA State: CA

CERCLISID: CA2170023236 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

Total Dollars
Spent:

389.68

7.34

.00

.00

.00

.00

.00

1.57

.00

$398.59

4.00

4.00

8.00

Balance:

-389.68

-7.34

.00

.00

.00

.00

.00

$-398.59

Balance

-4.00

-4.00

-800

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

48.71

.92

.00

.00

.00

.00

.00

.20

.00

$49.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0006 TDD Activity Type:

TDD Title: Continuing Challenge HAZMAT Workshop Report Date: 08/24/1998

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento

CERCLISID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,100.00

Total Dollars
Spent:

2,147.92

159.07

.00

.00

.00

.00

.00

34.03

.00

$2,341.02

Labor Hours
Spent

12.00

27.00

2.00

1.00

2.00

44.00

Balance:

50,140.40

3,712.93

7,102.70

.00

.00

.00

.00

$60,922.00

Balance

-12.00

-27.00

-2.00

-1.00

-2.00

1 ,056.00

Estimated
Dollars

Required:

52,288.32

3,872.00

7,102.70

.00

.00

.00

.00

$63,263.02

Estimated
Hours

required

.00

.00

.00

.00

.00

1,100.00

Dollars per
LOE hour
delivered:

49.95

3.70

.00

.00

.00

.00

.00

.79

.00

$54.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0007 TDD Activity Type:

TDD Title: China Lake Naval Weapons Station Report Date: 08/24/1998

Site Name: CHINA LAKE NAVAL WEAPONS STATION Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: CHINA LAKE County: KERN State: CA

CERCLISID: CA2170023152 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

Total Dollars
Spent:

322.33

7.34

.00

.00

.00

.00

.00

1.57

.00

$331.24

4.00

2.00

6.00

Balance:

-322.33

-7.34

.00

.00

.00

.00

.00

$-331.24

Balance

-4.00

-2.00

-6.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

Dollars per
LOE hour
delivered:

53.72

1.22

.00

.00

.00

.00

.00

.26

.00

$55.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 08/24/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO '98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Budgeted
Labor
Hours

.00

.00

25.00

Total Dollars
Spent:

808.95

113.20

211.71

.00

.00

.00

.00

69.54

.00

$1,203.40

Labor Hours
Spent

20.50

2.00

22.50

Balance:

152.55

491.80

151.29

.00

.00

.00

.00

$726.10

Balance

-20.50

-2.00

2.50

Estimated
Dollars

Required:

961.50

605.00

363.00

.00

.00

.00

.00

$1,929.50

Estimated
Hours

required

.00.

.00

25.00

Dollars per
LOE hour
delivered:

35.95

5.03

9.41

.00

.00

.00

.00

3.09

.00

$53.48
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t i l

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0010 TDD Activity Type:

TDD Title: Pesticide Training - Sacramento'98 Report Date: 08/20/1998

Site Name: PESTICIDE TRAINING - SACRAMENTO '98 Completion Date: 08/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Sacramento County: Sacramento State: CA

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

TOTAL

Budgeted
Labor
Hours

.00

.00

Total Collars
Spent:

Labor Hours
Spent

2.00

2.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec«uired

-2.00 .00

-2.00 25.00

TOTAL Direct Labor $72.56 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 08/24/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton County: San Joaquin State: CA

CERCLISID: SSID: ZZ

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

.00

.00

Total Dollars
Spent:

389.65

26.15

7.00

.00

1,159.55

.00

.00

7.09

17.39

$1,606.83

Labor Hours
Spent

28.50

4.00

4.00

36.50

Balance:

-389.65

-26.15

-7.00

.00

-1,159.55

.00

.00

$-1,606.83

Balance

-28.50

-4.00

-4.00

-36.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

10.68

.72

.19

.00

31.77

.00

.00

.19

.48

$44.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0011 TDD Activity Type:

TDD Title: City of Stockton Report Date: 08/20/1998

Site Name: CITY OF STOCKTON Completion Date: 11/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Stockton

CERCLIS ID:

Project Manager: WALTER, JOHN

EPA Project Monitor: MIX, THOMAS

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
a Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

2.00 -2.00

9.00 -9.00

11.00 -11.00

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $609.74 $55.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 08/24/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles State: CA

CERCLISID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

101.01

9.71

.00

.00

.00

.00

.00

2.08

.00

$112.80

Labor Hours
Spent

3.00

3.00

Balance:

-101.01

-9.71

.00

.00

.00

.00

.00

$-112.80

Balance

-3.00

-3.00

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

Dollars per
LOE hour
delivered:

33.67

3.24

.00

.00

.00

.00

.00

.69

.00

$37.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9805-0012 TDD Activity Type:

TDD Title: Palos Verdes Shelf. Report Date: 08/20/1998

Site Name: PALOS VERDES SHELF. Completion Date: 06/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Siera Madre/Duarte County: Los Angeles State: CA

CERCLISID: SSID: D6

Project Manager: JOHNSON, KAREN

EPA Project Monitor: DOUGLAS, CAROLYN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Estimated
9 Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

15.00 -15.00

.25 -.25

15.25 -15.25

Dollars per
LOE hour
delivered:

.00

.00

.00

TOTAL Direct Labor $1,014.20 $67.61
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 08/24/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity State: CA

CERCLISID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Budgeted
Labor
Hours

.00

.00

.00

.00

316.00

Total Dollars
Spent:

6,696.56

432.04

811.75

.00

.00

.00

.00

266.12

.00

$8,206.47

Labor Hours
Spent

5.50

176.50

2.00

5.00

189.00

Balance:

6,403.32

172.96

2,213.25

.00

.00

.00

.00

$8,523.41

Balance

-5.50

-176.50

-2.00

-5.00

127.00

Estimated
Dollars

Required:

13,099.88

605.00

3,025.00

.00

.00

.00

.00

$16,729.88

Estimated
Hours

required

.00

.00

.00

.00

316.00

Dollars per
LOE hour
delivered:

35.43

2.29

4.29

.00

.00

.00

.00

1.41

.00

$43.42
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0001 TDD Activity Type:

TDD Title: Kingsbury Creek Mine Lab Report Date: 08/20/1998

Site Name: KINGSBURY CREEK MINE LAB Completion Date: 09/01/1998

Site Location: USFS Property (5 mis of H Estimated Completion Date: 09/01/1998

City: Trinity County: Trinity

CERCLISID: CA0002373736 SSID: EN

Project Manager: GREGORY, JOHN

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Re9ion: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Collars
Spent:

Labor Hours
Spent

7.50

7.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-7.50 .00

-7.50 316.00

TOTAL Direct Labor $567.22 $75.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0002 TDD Activity Type:

TDD Title: BIA Training Report Date: 08/24/1998

Site Name: BIA ER OVERVIEW Completion Date: 09/01/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Las Cruces County: Las Cruces State: NM

CERCLISID: SSID: 00

Project Manager: LONG, EDWARD

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,258.89

413.51

525.94

.00

.00

.00

.00

201.03

.00

$3,399.37

Labor Hours
Spent

44.50

4.00

2.00

3.00

53.50

Balance:

1,912.96

-50.51

442.06

.00

.00

.00

.00

$2,103.48

Balance

-44.50

-4.00

-2.00

-3.00

26.50

Estimated
Dollars

Required:

4,171.85

363.00

968.00

.00

.00

.00

.00

$5,502.85

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

42.22

7.73

9.83

.00

.00

.00

.00

3.76

.00

$63.54
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 08/24/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

Project Manager: SAPP, JUDY

EPA Project Monitor: LAWRENCE, KAY

County: Navajo Nation

SSID: 1R

State: NM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

7,571.88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,318.18

2,108.62

1,290.14

.00

.00

.00

.00

727.33

.00

$6,444.27

50.50

1.00

8.00

2.00

3.00

2.00

66.50

Balance:

5,253.70

311.38

161.86

.00

.00

2,200.00

484.00

$7,683.61

Balance

-50.50

-1.00

-8.00

-2.00

-3.00

-2.00

83.50

Estimated
Dollars

Required:

7,571 .88

2,420.00

1,452.00

.00

.00

2,200.00

484.00

$14,127.88

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.51

33.21

20.32

.00

.00

.00

.00

11.45

.00

$101.48
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0003 TDD Activity Type:

TDD Title: NFPI PCB Assessment Report Date: 08/20/1998

Site Name: NFPI PCB ASSESSMENT Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Navajo

CERCLIS ID:

County: Navajo Nation

SSID: 1R

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:

State: NM

Budgeted
Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance ree»uired

NO SUBTASK USED P2 .00 99.00 -99.00 .00

TOTAL .00 99.00 -99.00 150.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $4,132.57 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0004 TDD Activity Type:

TDD Title: Y2K Evaluation Report Date: 08/24/1998

Site Name: Y2K EVALUATION Completion Date: 09/04/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: OWSTON, R. SHAWN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,797.35

1 ,452.00

484.00

.00

.00

.00

.00

$20,733.35

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

1,006.85

26.78

.00

.00

.00

.00

.00

5.73

.00

$1,039.36

Labor Hours
Spent

18.00

2.00

2.00

22.00

Balance:

17,790.50

1,425.22

484.00

.00

.00

.00

.00

$19,693.99

Balance

-18.00

-2.00

-2.00

378.00

Estimated
Dollars

Required:

18,797.35

1,452.00

484.00

.00

.00

.00

.00

$20,733.35

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

45.77

1.22

.00

.00

.00

.00

.00

.26

.00

$47.24
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 08/24/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

TOTAL

Dollars
Budgeted:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Budgeted
Labor
Hours

.00

.00

.00

.00

54.00

Total Dollars
Spent:

1,271.76

96.10

350.60

.00

.00

.00

.00

95.61

.00

$1,814.07

Labor Hours
Spent

1.00

19.50

2.00

.50

23.00

Balance:

1,988.96

145.90

133.40

.00

.00

.00

.00

$2,172.65

Balance

-1.00

-19.50

-2.00

-.50

31.00

Estimated
Dollars

Required:

3,260.72

242.00

484.00

.00

.00

.00

.00

$3,986.72

Estimated
Hours

required

.00

.00

.00

.00

54.00

Dollars per
LOE hour
delivered:

56.52

4.27

15.58

.00

.00

.00

.00

4.25

.00

$80.63
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0005 TDD Activity Type:

TDD Title: Crown Plating Assessment Report Date: 08/20/1998

Site Name: CROWN PLATINING ASSESSMENT Completion Date: 08/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Luis Obispo County: San Luis Obispo State: CA

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

q
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

SS .00

TOTAL .00

Total Dollars
Spent:

1.50

29.00

.25

30.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«ulred

-1.50 .00

-29.00 .00

-.25 .00

-30.75 54.00

TOTAL Direct Labor $1,303.24 $42.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 08/24/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

602.85

151.58

.00

.00

.00

.00

.00

32.44

.00

$786.87

13.00

1.00

1.00

2.00

17.00

Balance:

1,145.53

320.32

48.40

.00

.00

.00

.00

$1,481.81

Balance

-13.00

-1.00

-1.00

-2.00

23.00

Estimated
Dollars

Required:

1,748.38

471.90

48.40

.00

.00

.00

.00

$2,268.68

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

37.68

9.47

.00

.00

.00

.00

.00

2.03

.00

$49.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0007 TDD Activity Type:

TDD Title: SPCC Inspections Report Date: 08/20/1998

Site Name: SPCC/FRP INSPECTOR Completion Date: 07/31/1998

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: State: CA

CERCLISID: SSID: 00

Project Manager: CASTELLANA, BEN

EPA Project Monitor: CALANOG, STEVE

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

26.00

26.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-26.00 .00

-26.00 40.00

TOTAL Direct Labor $943.21 $36.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 08/24/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 00/00/0000

City: Santa Rosa County: Sonoma State: CA

CERCLISID: SSID: ZZ

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

7,041.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$17,671.24

Budgeted
Labor
Hours

.00

.00

.00

.00

143.00

Total Dollars
Spent:

4,721.91

425.03

501.03

.00

5,571.91

.00

.00

198.21

83.58

$11,501.67

Labor Hours
Spent

82.50

18.00

2.00

7.00

109.50

Balance:

2,319.33

1,389.97

708.97

.00

-5,571.91

7,000.00

605.00

$6,169.57

Balance

-82.50

-18.00

-2.00

-7.00

33.50

Estimated
Dollars

Required:

7,041.24

1,815.00

1,210.00

.00

.00

7,000.00

605.00

$17,671.24

Estimated
Hours

required

.00

.00

.00

.00

143.00

Dollars per
LOE hour
delivered:

43.12

3.88

4.58

.00

50.89

.00

.00

1.81

.76

$105.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0008 TDD Activity Type:

TDD Title: McMinn/West Avenue Site Report Date: 08/20/1998

Site Name: MCMINN STATE SUPERFUND SITE Completion Date: 09/20/1998

Site Location: Sebastipol Road/West Ave. Estimated Completion Date: 00/00/0000

City: Santa Rosa County: Sonoma State: CA

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: LEWIS, WILLIAM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9 Budgeted
Labor
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

13.00

6.50

3.50

23.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re«ulred

-13.00 .00

-6.50 .00

-3.50 .00

-23.00 143.00

TOTAL Direct Labor $226.88 $11.63
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 08/24/1998

Site Name: POMONA PLATING Completion Date: 10/31/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona

CERCLIS ID: CAD981975139

Project Manager: SAPP, JUDY

EPA Project Monitor: LEWIS, WILLIAM

County: Los Angeles

SSID: EM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Budgeted
Labor
Hours

.00

.00

.00

510.00

Total Dollars
Spent:

905.34

90.25

.00

.00

.00

.00

.00

19.32

.00

$1,014.91

Labor Hours
Spent

12.50

2.00

2.00

16.50

Balance:

27,486.46

817.25

605.00

.00

.00

.00

.00

$28,889.39

Balance

-12.50

-2.00

-2.00

493.50

Estimated
Dollars

Required:

28,391.80

907.50

605.00

.00

.00

.00

.00

$29,904.30

Estimated
Hours

required

.00

.00

.00

510.00

Dollars per
LOE hour
delivered:

54.87

5.47

.00

.00

.00

.00

.00

1.17

.00

$61.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0010 TDD Activity Type:

TDD Title: Pomona Plating Report Date: 08/20/1998

Site Name: POMONA PLATING Completion Date: 10/31/1998

Site Location: 720 Indigo Court Estimated Completion Date: 00/00/0000

City: Pomona County: Los Angeles State: CA

CERCLISID: CAD981975139 SSID: EM

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted
Subtask Description: Laborr Hours

NO SUBTASK USED P2 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

48.00

48.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re<'uired

-48.00 .00

-48.00 510.00

TOTAL Direct Labor $2,003.67 $41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0011 TDD Activity Type:

TDD Title: Duncan Mill Site Report Date: 08/24/1998

Site Name: DUNCAN MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Maricopa

CERCLISID: AZ0002378016 SSID: ZZ

Project Manager: GENOLIO, THOMAS

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

180.15

4.37

.00

.00

.00

.00

.00

.94

.00

$185.46

Labor Hours
Spent

3.00

2.00

5.00

Balance:

5,299.35

298.13

.00

.00

.00

.00

.00

$5,596.54

Balance

-3.00

-2.00

75.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.03

.87

.00

.00

.00

.00

.00

.19

.00

$37.09
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i l l

TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0012 TDD Activity Type:

TDD Title: Richey Mill Site Report Date: 08/24/1998

Site Name: RICHEY MILL SITE Completion Date: 12/31/1998

Site Location: Tonto National Forest Estimated Completion Date: 00/00/0000

City: County: Gila

CERCLISID: AZ0002378024 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

217.76

5.82

.00

.00

.00

.00

.00

1.25

.00

$224.83

Labor Hours
Spent

4.00

2.00

6.00

Balance:

5,261.74

296.68

.00

.00

.00

.00

.00

$5,557.17

Balance

-4.00

-2.00

74.00

Estimated
Dollars

Required:

5,479.50

302.50

.00

.00

.00

.00

.00

$5,782.00

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.29

.97

.00

.00

.00

.00

.00

.21

.00

$37.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 08/24/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 08/15/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Budgeted
Labor
Hours

.00

.00

70.00

Total Dollars
Spent:

217.76

6.93

.00

.00

.00

.00

.00

1.48

.00

$226.17

Labor Hours
Spent

4.00

2.00

6.00

Balance:

4,934.59

-5.09

.00

.00

.00

.00

.00

$4,928.02

Balance

-4.00

-2.00

64.00

Estimated
Dollars

Required:

5,152.35

1.84

.00

.00

.00

.00

.00

$5,154.19

Estimated
Hours

required

.00

.00

70.00

Dollars per
LOE hour
delivered:

36.29

1.16

.00

.00

.00

.00

.00

.25

.00

$37.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0013 TDD Activity Type:

TDD Title: R9 Annual Site Assessment Conference Report Date: 08/20/1998

Site Name: R9 ANNUAL SITE ASSESSMENT CONFERENCE Completion Date: 08/15/1998

Site Location: 75 Hawthorne Street Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA

CERCLISID: SSID: 00

Project Manager: JAMES, JAMES

EPA Project Monitor: LOFTIN, RACHEL

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

24.00

24.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-24.00 .00

-24.00 70.00

TOTAL Direct Labor $1,569.15 $65.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 08/24/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa State: AZ

CERCLISID: AZD009000050 SSID: ZZ

Project Manager: WONG, DIANA

EPA Project Monitor: JOHNSON, JERE

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Budgeted Labor Hours
Labor Spent
Hours

.00

50.00

Total Dollars
Spent:

67.35

51.78

.00

.00

.00

.00

.00

11.08

.00

$130.21

2.00

2.00

Balance:

3,142.99

-44.52

.00

.00

.00

.00

.00

$3,087.39

Balance

-2.00

48.00

Estimated
Dollars

Required:

3,210.34

7.26

.00

.00

.00

.00

.00

$3,217.60

Estimated
Hours

required

.00

50.00

Dollars per
LOE hour
delivered:

33.68

25.89

.00

.00

.00

.00

.00

5.54

.00

$65.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9806-0014 TDD Activity Type:

TDD Title: Allied Signal Report Date: 08/20/1998

Site Name: ALLIED SIGNAL Completion Date: 12/24/1998

Site Location: 111 South 34th Street Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLISID: AZD009000050 SSID: ZZ

Project Manager: JAMES, JAMES

EPA Project Monitor: JOHNSON, JERE

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted

Labor
Hours

P2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

7.00

2.00

9.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance rec'uired

-7.00 .00

-2.00 .00

-9.00 50.00

TOTAL Direct Labor $576.01 $64.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9807-0001 TDD Activity Type:

TDD Title: Cappell Road Illegal Dump Site Report Date: 08/24/1998

Site Name: CAPPELL ROAD ILLEGAL DUMP SITE Completion Date: 10/16/1998

Site Location: Cappell Road west of mare Estimated Completion Date: 00/00/0000

City: Weitchpec

CERCLIS ID: CA0002392603

Project Manager: MARTIN, PAUL

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Humboldt

SSID: EQ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

8,990.54

968.00

2,662.00

.00

.00

1 ,500.00

.00

$14,120.54

Budgeted
Labor
Hours

.00

.00

208.00

Total Dollars
Spent:

1,180.12

32.40

.00

.00

.00

.00

.00

6.93

.00

$1,219.45

Labor Hours
Spent

25.00

2.00

27.00

Balance:

7,810.42

935.60

2,662.00

.00

.00

1,500.00

.00

$12,901.09

Balance

-25.00

-2.00

181.00

Estimated
Dollars

Required:

8,990.54

968.00

2,662.00

.00

.00

1,500.00

.00

$14,120.54

Estimated
Hours

required

.00

.00

208.00

Dollars per
LOE hour
delivered:

43.71

1.20

.00

.00

.00

.00

.00

.26

.00

$45.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/61/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 08/24/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern State: CA

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 9,915.22

Other Direct Costs 605.00

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $11,125.22

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

154.00

Total Dollars
Spent:

821.75

183.72

441 .00

.00

.00

.00

.00

133.70

.00

$1,580.17

Labor Hours
Spent

3.00

7.00

5.00

5.00

2.00

22.00

Balance:

9,093.47

421.28

164.00

.00

.00

.00

.00

$9,545.05

Balance

-3.00

-7.00

-5.00

-5.00

-2.00

132.00

Estimated
Dollars

Required:

9,915.22

605.00

605.00

.00

.00

.00

.00

$11,125.22

Estimated
Hours

required

.00

.00

.00

.00

.00

154.00

Dollars per
LOE hour
delivered:

48.34

10.81

25.94

.00

.00

.00

.00

7.86

.00

$92.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9807-0002 TDD Activity Type:

TDD Title: OneSource Chemical Report Date: 08/20/1998

Site Name: ONESOURCE CHEMICAL Completion Date: 09/30/1998

Site Location: Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kem

CERCLISID: SSID: ZZ

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance ret'ulred

NO SUBTASK USED P2 .00 12.00 -12.00 .00

TOTAL .00 12.00 -12.00 154.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $512.85 $42.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 08/24/1998

Site Name: ENFIELD CHEMICAL Completion Date: 10/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 00/00/0000

City: Palm Desert County: Riverside

CERCLISID: CA0002404820 SSID: ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

210.00

Total Dollars
Spent:

654.21

196.88

423.19

.00

.00

.00

.00

132.69

.CO

$1,406.97

Labor Hours
Spent

2.00

4.00

5.00

4.00

2.00

17.00

Balance:

8,898.79

1,255.12

786.81

.00

.00

.00

.00

$10,808.03

Balance

-2.00

-4.00

-5.00

-4.00

-2.00

193.00

Estimated
Dollars

Required:

9,553.00

1,452.00

1,210.00

.00

.00

.00

.00

$12,215.00

Estimated
Hours

required

.00

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

50.32

15.14

32.55

.00

.00

.00

.00

' 10.21

.00

$108.23

Page 131 of 131 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 08/01/1998

TDD Number: 09-9807-0003 TDD Activity Type:

TDD Title: Enfield Chemical Report Date: 08/20/1998

Site Name: ENFIELD CHEMICAL Completion Date: 10/31/1998

Site Location: 77539 Enfield Court Estimated Completion Date: 00/00/0000

City: Palm Desert County: Riverside

CERCLISID: CA0002404820 SSID: ER

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P2 .00 3.00 -3.00 .00

TOTAL .00 3.00 -3.00 210.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $128.21 $42.74
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES

4-1



8/20/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACTS: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

LOE HOURS

385.00

.00

385.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

1.41%

0.00%

5.58%

69.09%

69.09%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & Pr

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

95.50

23.50

119.00

0.00%

0.00%

0.00%

0.00%

1.73%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

Enforcement - General

SUBTOTAL Enforcement

91.75

91.75

1.33%

1.33%

100.00%

0.00%

FEMA

Federal Disaster Assistance

SUBTOTAL FEMA

.00

.00

0.00%

0.00%

0.00%

0.00%

Oil Program

Chemical Emergency Preparedness & Pr 12.00 0.17% 16.67%

TOTAL
LOE

HOURS

2,875.25

.00

2,875.25

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.82%

0.00%

1.82%

9.25%

9.25%

0.00%

585.00

848.25

2,089.75

2,040.00

5,563.00

0.37%

0.54%

1.32%

1.29%

3.52%

0.00%

0.00%

0.00%

0.00%

0.00%

1,607.00

1,607.00

1.02%

1.02%

5.71%

0.00%

1,113.00

1,113.00

0.70%

0.70%

0.00%

0.00%

896.00 0.57% 0.20%
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8/20/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Oil Program

SPCC Inspections

Contingency Planning

Removal Action/Investigation/Monitoring

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIF'C

38.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

10.00 0.00%

.00 0.00%

.00 0.00%

.00 0.00%

60.00 0.87%

16.67%

16.67%

16.67%

16.67%

16.67%

16.67%

16.67%

16.67%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

.00 0.00%

737.50 9.61%

737.50 10.70%

100.00%

100.00%

0.00%

Removal

Annual Plan

General Project Management

Data/Info Management Plan

.00 0.00%

863.00 0.01%

16.00 0.00%

17.26%

17.26%

17.26%

TOTAL
LOE

HOURS

228.50

1,216.25

109.50

39.50

2,142.25

.00

149.50

131.50

4,913.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.14%

0.77%

0.07%

0.02%

1.35%

0.00%

0.09%

0.08%

3.11%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.20%

0.00%

.00

8,152.50

8,152.50

0.00%

5.16%

5.16%

9.05%

9.05%

0.00%

160.00

21,108.50

388.00

0.10%

13.35%

0.25%

0.56%

0.56%

0.56%
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8/20/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/Investigation/Monitoring

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inve

Analytical Services

Site Discovery Programs

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

LOE HOURS

197.00

66.00

.00

221.00

13.50

517.76

1,131.00

218.00

.00

168.50

.00

.00

.00

.00

32.50

5.00

.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

0.96%

0.00%

0.00%

0.00%

5.04%

0.22%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.07%

0.00%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

17.26%

TOTAL
LOE

HOURS

7,267.25

3,509.00

198.00

2,914.25

11,521.50

10,086.46

17,792.75

12,480.00

4,128.25

12,369.50

647.50

26.00

56.50

195.50

2,097.75

141.00

34.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

4.60%

2.22%

0.13%

1.84%

7.29%

6.38%

11.25%

7.89%

2.61%

7.82%

0.41%

0.02%

0.04%

0.12%

1.33%

0.09%

0.02%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%

0.56%
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8/20/1998

Region: 9

TABLE T- 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Removal

Training

SUBTOTAL Removal

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS

LOE HOURS HOURS SITE-SPECIFIC

70.00 0.00%

3,519.26 51.04%

17.26%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

Genera! Technical Support

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

.00 0.00%

60.00 0.07%

205.00 0.73%

157.00 0.09%

719.50 0.07%

.00 0.00%

.00 0.00%

73.50 0.63%

27.00 0.00%

6.00 0.09%

2.00 0.00%

1,250.00 18.13%

60.84%

60.84%

60.84%

60.84%

60.84%

60.84%

60.84%

60.84%

60.84%

60.84%

60.84%

0.00%

Site Specific

General Project Management .00 0.00% 99.32%

TOTAL
LOE

HOURS

1,791.50

108,913.21

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

1.13%

68.87%

0.56%

0.00%

59.00

326.00

7,870.25

725.00

1,972.25

.00

128.50

429.00

457.50

794.25

602.75

13,364.50

0.04%

0.21%

4.98%

0.46%

1.25%

0.00%

0.08%

0.27%

0.29%

0.50%

0.38%

8.45%

5.69%

5.69%

5.69%

5.69%

5.69%

5.69%

5.69%

5.69%

5.69%

5.69%

5.69%

0.00%

.00 0.00% 6.61%
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8/20/1998

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CLASSIFICATION ACTIVITY TYPE

Site Specific

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

LOE HOURS

.00

728.00

.00

.00

5.00

.00

733.00

PERCENT OF
PERCENT OF ACTIVITY
TOTAL LOE HOURS
HOURS SITE-SPECIFIC

0.00%

1.04%

0.00%

0.00%

0.07%

0.00%

10.63%

99.32%

99.32%

99.32%

99.32%

99.32%

99.32%

0.00%

Program Support

Removal Support (PRP/State)

Analvtica! Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

6,895.51

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

TOTAL
LOE

HOURS

.00

9,662.25

3.00

.00

1,344.75

.00

11,010.00

PERCENT OF
PERCENT ACTIVITY
OF TOTAL HOURS

LOE SITE-SPECIFIC
HOURS

0.00%

6.11%

0.00%

0.00%

0.85%

0.00%

6.96%

6.61%

6.61%

6.61%

6.61%

6.61%

6.61%

0.00%

635.00

.00

635.00

158,146.46

0.40%

0.00%

0.40%

100.00%

0.00%

0.00%

0.00%
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8/20/1998

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Brown Fields Initiative

Site Assessment (Non-Removal)

Analytical Services

SUBTOTAL Brown Fields Initiative

21 ,754.07

6,590.14

28,344.21

3.94%

1.19%

5.14%

77.83%

77.83%

0.00%

165,216.67

28,179.20

193,395.87

1.66%

0.28%

1.94%

11.41%

11.41%

0.00%

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness &

Contingency Planning

Training

SUBTOTAL CEPP

.00

.00

4,684.32

3,962.07

8,646.39

0.00%

0.00%

0.85%

0.72%

1.57%

0.00%

0.00%

0.00%

0.00%

0.00%

50,812.82

46,890.01

122,218.07

111,723.87

331,644.77

0.51%

0.47%

1.23%

1.12%

3.33%

0.00%

0.00%

0.00%

0.00%

0.00%

Enforcement

SUBTOTAL Enforcement

Enforcement - General 6

6

,719.97

,719.97

1.22%

1.22%

00.00%

0.00%

100,851

100,851

11

11

1.01%

1.01%

6.66%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance .00

.00

0

0

00%

00%

0.00%

0.00%

52,419.03

52,419.03

0.53%

0.53%

0.00%

0.00%
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8/20/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Oil Program

Chemical Emergency Preparedness &

SPCC Inspections

Contingency Planning

Removal Action/lnvestigation/Monitorin

Oil Spill Response

Emergency Response

Analytical Services

General Technical Support

Training

SUBTOTAL Oil Program

1,171.97

1,565.46

.00

.00

.00

473.48

.00

.00

.00

3,210.91

0.21%

0.28%

0.00%

0.00%

0.00%

0.09%

0.00%

0.00%

0.00%

0.58%

14.75%

14.75%

14.75%

14.75%

14.75%

14.75%

14.75%

14.75%

14.75%

0.00%

76,157.95

9,924.09

76,587.82

4,976.50

1,710.91

92,621.76

446.60

5,663.54

7,810.07

275,899.24

0.76%

0.10%

0.77%

0.05%

0.02%

0.93%

0.00%

0.06%

0.08%

2.77%

0.17%

0.17%

0.17%

0.17%

0.17%

0.17%

0.17%

0.17%

0.17%

0.00%

RCRA

Analytical Services

Environmental/Ecological Evaluations

SUBTOTAL RCRA

5.97

40,790.42

40,796.39

0.00%

7.39%

7.39%

00.00%

00.00%

0.00%

22,201.68

572,999.98

595,201.66

0.22%

5.75%

5.97%

6.85%

6.85%

0.00%

Removal

Annual Plan .00 0.00% 16.84% 9,800.47 0.10% 0.74%
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8/20/1998

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT A0™1™
COSTS OF TOTAL em= COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

General Project Management

Data/Info Management Plan

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

Removal Action/lnvestigation/Monitorin

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial In

Analytical Services

Site Discovery Programs

81,439.71

678.48

30,306.19

4,215.84

.00

10,431.09

4,102.98

21,080.48

79,830.28

12,482.81

.00

10,554.77

.00

20,572.47

.00

14.76%

0.12%

5.49%

0.76%

0.00%

1.89%

0.74%

3.82%

14.47%

2.26%

0.00%

1.91%

0.00%

3.73%

0.00%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

16.84%

1,754,852.74

18,904.73

511,106.01

167,154.78

9,216.74

127,556.36

588,973.82

382,443.34

919,855.10

577,537.34

222,890.35

662,636.88

32,918.70

159,045.73

1,785.81

17.60%

0.19%

5.13%

1.68%

0.09%

1.28%

5.91%

3.84%

9.23%

5.79%

2.24%

6.65%

0.33%

1.60%

0.02%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%

0.74%
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8/20/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL „„ COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Federal Disaster Assistance

General Technical Support

Enforcement - General

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

.00

1 ,579.54

724.80

.00

4,698.68

282,698.12

0.00%

0.29%

0.13%

0.00%

0.85%

51.23%

16.84%

16.84%

16.84%

16.84%

16.84%

0.00%

14,993.09

134,289.11

8,388.59

1,837.78

98,143.52

6,404,330.99

0.15%

1.35%

0.08%

0.02%

0.98%

64.24%

0.74%

0.74%

0.74%

0.74%

0.74%

0.00%

Site Assessment

Annual Plan

Federal Facility Review

Preliminary Assessments

HRS/NPL Package

Site Assessment (Non-Removal)

Analytical Services

Site Discovery Programs

General Technical Support

.00

2,901.79

13,387.66

9,482.46

35,420.38

.00

.00

4,172.84

0.00%

0.53%

2.43%

1.72%

6.42%

0.00%

0.00%

0.76%

57.90%

57.90%

57.90%

57.90%

57.90%

57.90%

57.90%

57.90%

3,538.42

16,038.74

526,287.07

44,968.23

109,168.32

8,374.77

8,147.36

23,544.31

0.04%

0.16%

5.28%

0.45%

1.10%

0.08%

0.08%

0.24%

4.52%

4.52%

4.52%

4.52%

4.52%

4.52%

4.52%

4.52%
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8/20/1998

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

Training

Public Participation Support

Site Screening

SUBTOTAL Site Assessment

1,705.31

337.46

156.94

67,564.84

0.31%

0.06%

0.03%

12.25%

57.90%

57.90%

57.90%

0.00%

26,884.01

63,219.00

35,304.91

865,475.14

0.27%

0.63%

0.35%

8.68%

4.52%

4.52%

4.52%

0.00%

Site Specific

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Specific

.00

.00

67,516.70

45,085.65

.00

1,187.92

.00

113,790.27

0.00%

0.00%

12.24%

8.17%

0.00%

0.22%

0.00%

20.62%

98.96%

98.96%

98.96%

98.96%

98.96%

98.96%

98.96%

0.00%

.00

.00

684,276.11

324,717.64

.00

114,477.83

.00

1,123,471.58

0.00%

0.00%

6.86%

3.26%

0.00%

1.15%

0.00%

1 1 .27%

10.02%

10.02%

10.02%

10.02%

10.02%

10.02%

10.02%

0.00%
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8/20/1998

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 8/1/1998

YEAR ENDING: 12/17/1998

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY TYPE
COSTS

(DOLLARS)

PERCENT
OF TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACJjyjH
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

Removal Support (PRP/State)

Analytical Services

SUBTOTAL Program Support

TOTAL

.00

.00

.00

551,771.10

0.00%

0.00%

0.00%

100.00%

0.00%

0.00%

0.00%

26,064.58

807.59

26,872.17

9,969,561.56

0.26%

0.01%

0.27%

0.00%

0.00%

0.00%

0.00%

Page 6 of 6 ** Confidential Business Information - Not for Release'



8/20/1998 TABLE T - 3 Page 1 of 17

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD#

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

09-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

14,177.37

6,903.11

.00

.00

.00

.00

.00

.00

.00

873.65

3,655.63

249.17

.00

5,745.13

.00

.00

.00

.00

.00

223,773.05

158,670.29

23,536.07

3,734.56

1,228.79

39,302.51

11,787.93

6,731.26

20,633.46

31,089.54

322,346.72

43,614.16

110,351.24

41,877.68

26,872.17

2,480.75

5,121.16

2,675.29

25,006.36

55.0%

52.4%

94.1%

43.7%

122.3%

100.0%

109.3%

11.6%

89.6%

86.5%

73.3%

57.9%

104.0%

66.0%

74.8%

106.6%

106.9%

115.5%

100.0%

5,672.25

4,414.21

428.50

44.00

18.00

842.00

222.50

147.00

500.00

583.50

6,134.25

769.50

1,971.50

655.50

635.00

62.50

150.00

57.00

547.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

7,240.00

5,451.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

750.00

6,584.00

1,256.00

2,420.00

860.00

820.00

80.00

150.00

60.00

604.00

78.3%

81.0%

91.2%

57.9%

45.0%

70.2%

70.2%

98.0%

100.0%

77.8%

93.2%

61 .3%

81.5%

76.2%

77.4%

78.1%

100.0%

95.0%

90.6%

08/31/1998

12/31/1998

04/30/1997

02/28/1998

03/31/1996

04/30/1997

09/30/1996

05/31/1996

04/30/1997

08/30/1998

09/30/1998

12/31/1998

03/31/1997

12/31/1998

01/31/1998

04/30/1996

06/30/1996

03/31/1996

06/29/1996

Confidential Business Information - Not for Release



8/20/1998 TABLE T- 3 Page 2 of 17

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9601-0020

09-9601-0021

09-9602-0001

39-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,837.78

6,401.54

9,216.74

4,538.66

61,059.41

889,824.91

6,961.79

3,242.29

20,328.03

22,863.31

722.49

2,802.50

2,669.51

2,376.90

428.88

1,710.91

6,284.23

9,746.90

9,255.47

105.0%

106.2%

115.6%

27.2%

100.0%

98.0%

106.0%

106.3%

105.5%

103.5%

43.8%

23.1%

105.2%

100.0%

100.1%

102.9%

104.4%

105.2%

106.5%

34.00

189.75

198.00

106.00

1,321.50

10,310.00

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

214.50

256.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

35.00

200.00

200.00

340.00

1,322.00

10,310.00

650.00

90.00

500.00

450.00

18.00

135.00

80.00

64.00

200.00

40.00

180.00

270.00

300.00

97.1%

94.9%

99.0%

31.2%

100.0%

100.0%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

79.4%

85.5%

04/30/1996

04/15/1996

04/01/1996

09/30/1998

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/30/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-001 1

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

09-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

09-9605-0009

09-9605-0010

09-9605-001 1

09-9606-0001

DESCRIPTION

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

Pesticide Training - DC Berkeley

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T.A.L.E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

4,215.84

10,235.44

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

678.48

.00

.00

.00

1,187.92

71,094.61

246,406.56

167,154.78

206,938.50

3,132.95

1,152.96

86,167.84

9,342.16

11,171.29

5,699.93

65,726.92

11,773.55

132,001.14

4,666.95

8,940.19

1,801.91

41,316.53

3,060.17

114,477.83

65.6%

98.0%

59.2%

63.1%

45.4%

61.7%

102.5%

100.0%

105.5%

105.1%

100.6%

103.8%

84.9%

100.0%

36.5%

104.5%

102.9%

102.3%

33.6%

1,646.50

4,032.25

3,509.00

3,237.50

81.00

26.00

1,033.50

173.00

171.00

119.50

826.00

284.00

2,010.00

105.50

229.00

40.00

749.50

83.00

1,344.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,890.00

4,109.00

4,446.00

5,445.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

2,015.00

200.00

400.00

40.00

750.00

150.00

3,710.00

87.1%

98.1%

78.9%

59.5%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

67.6%

99.8%

52.8%

57.3%

100.0%

99.9%

55.3%

36.2%

09/30/1997

06/30/1997

12/31/1998

12/31/1998

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

12/31/1997

09/30/1996

12/30/1998

06/21/1996

12/31/1996

08/30/1996

06/30/1999

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

39-9606-0007

39-9606-0008

39-9606-0010

39-9607-0001

39-9607-0002

39-9607-0003

39-9607-0004

09-9607-0005

39-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

39-9608-0004

09-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,152.29

3,488.82

4,377.32

26,063.41

3,737.26

4,868.78

454.00

3,260.99

7,130.71

3,860.88

4,976.50

2,833.83

5,024.26

2,221.68

5,143.33

1,207.71

2,423.31

79,761.41

5,999.61

79.6%

110.2%

100.0%

100.4%

76.4%

103.3%

99.9%

100.0%

28.5%

107.2%

100.3%

12.0%

100.0%

62.4%

39.3%

100.0%

100.0%

86.6%

100.0%

88.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

87.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

1,369.75

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

510.00

80.00

60.00

185.00

100.00

240.00

1,400.00

225.00

110.0%

65.4%

93.8%

96.0%

99.5%

55.5%

93.8%

98.6%

29.0%

71.0%

64.4%

14.1%

91.3%

83.3%

60.0%

26.0%

26.5%

97.8%

51.1%

12/31/1998

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

12/31/1998

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

Confidential Business Information - Not for Release



8/20/1998 TABLE T - 3 Page 5 of 17

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9609-0003

09-9609-0004

39-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

39-9609-0010

39-9609-001 1

39-9610-0001

09-9610-0002

09-9610-0003

39-9610-0004

39-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

39-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMECO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,054.02

.00

-54.28

95,622.30

.00

.00

3,427.91

1,595.86

.00

1,546.15

17,096.20

397.31

16,891.95

86,126.97

640.89

53,740.99

3,035.24

52,890.19

15,576.72

91,479.78

2,228.37

26,983.08

364,260.60

2,704.07

26,513.73

97,597.29

47,233.92

154,158.90

100.0%

86.1%

100.0%

100.0%

99.9%

100.0%

88.8%

100.0%

100.4%

100.0%

64.8%

100.0%

15.7%

46.3%

8.3%

71.3%

53.2%

58.7%

77.3%

49.00

296.50

10.00

216.00

1,507.00

16.00

965.25

78.00

864.50

343.00

1,753.00

44.00

397.50

3,260.00

37.00

472.50

1,510.75

630.50

1,635.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

1,730.00

48.00

1,310.00

100.00

2,400.00

410.00

2,213.00

50.00

650.00

3,601.00

430.00

480.00

2,190.00

1,000.00

1,636.00

81.7%

98.8%

100.0%

98.2%

87.1%

33.3%

73.7%

78.0%

36.0%

83.7%

79.2%

88.0%

61.2%

90.5%

8.6%

98.4%

69.0%

63.1%

100.0%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

06/30/1997

09/15/1996

09/30/1997

10/30/1996

04/30/1997

01/30/1997

12/31/1998

11/15/1996

04/30/1999

06/30/1999

12/30/1998

12/30/1997

01/31/1999

12/31/1998

03/13/1998

Confidential Business Information • Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

39-9610-0012

39-9610-0013

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

39-9610-0020

39-9610-0021

09-9611-0001

39-9611-0002

39-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

09-9611-0007

39-9611-0008

09-9611-0009

09-9611-0010

DESCRIPTION

McFarland - Soil

McFarland - Air

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, lnc./PRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - DC Richmond '97

Pesticide Training - UC Phoenix '97

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

12,794.14

.00

.00

.00

.00

1,075.10

1,171.97

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

58,069.21

2,372.93

98,570.74

2,547.15

8,582.59

101,114.81

76,157.95

7,399.81

9,959.57

521.04

8,441.46

4,991.46

31,532.81

613.41

3,060.01

6,545.21

1,435.00

3,486.67

7,277.78

66.1%

2.1%

94.3%

100.0%

100.0%

72.2%

86.5%

80.1%

86.2%

34.3%

100.0%

100.0%

100.0%

100.0%

94.2%

100.0%

100.0%

33.6%

71 .8%

1,265.00

37.00

1,761.50

59.50

218.50

2,400.50

896.00

150.00

201.50

14.50

145.00

98.50

762.50

18.00

30.00

152.00

22.50

73.50

114.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,710.00

1,450.00

1,850.00

450.00

220.00

2,745.00

970.00

150.00

210.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

74.0%

2.6%

95.2%

13.2%

99.3%

87.4%

92.4%

100.0%

96.0%

72.5%

96.7%

98.5%

82.0%

90.0%

100.0%

72.4%

37.5%

73.5%

95.0%

09/30/1999

04/30/1999

08/31/1997

03/31/1997

01/31/1997

06/30/1998

11/30/1998

12/31/1996

11/14/1997 -

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9611-0011

09-9611-0012

09-9611-0013

09-9611-0014

09-9611-0015

39-9611-0016

39-9612-0001

09-9612-0002

09-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

39-9612-0007

09-9612-0008

39-9612-0009

39-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

CERCLIS Coordination

New Idria Mercury Mine

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

.00

1 ,248.64

.00

.00

.00

4,238.44

473.48

337.46

.00

.00

.00

.00

.00

.00

.00

.00

758.00

.00

.00

1,785.81

65,990.49

3,796.06

135,248.64

2,625.68

49,125.52

45,900.17

63,219.00

1,534.35

18,715.65

2,272.88

5,200.35

7,076.84

5,714.21

5,077.86

26,866.32

489,066.65

9,188.48

8,057.08

44.6%

87.8%

100.0%

84.8%

51 .9%

58.4%

327.7%

62.7%

100.0%

71.4%

33.8%

77.2%

96.7%

84.9%

75.4%

109.8%

95.4%

72.6%

100.7%

56.50

1,176.50

60.50

2,465.50

66.00

1,129.75

972.50

794.25

38.00

526.00

40.00

79.00

118.00

77.50

79.00

471.50

3,629.50

117.50

184.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

100.00

1,205.00

200.00

2,740.00

90.00

1,504.00

1,200.00

1,030.00

40.00

644.00

80.00

80.00

120.00

80.00

80.00

510.00

3,878.00

120.00

250.00

56.5%

97.6%

30.3%

90.0%

73.3%

75.1%

81 .0%

77.1%

95.0%

81.7%

50.0%

98.8%

98.3%

96.9%

98.8%

92.5%

93.6%

97.9%

73.8%

02/15/1997

07/15/1998

01/31/1997

08/30/1997

06/30/1997

09/29/1998

12/31/1998

01/31/1999

01/31/1997

08/30/1997

06/01/1997

10/31/1997

08/31/1997

05/31/1997

10/31/1997

05/30/1997

09/30/1998

03/30/1997

04/15/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9701-0002

39-9701-0003

39-9701-0004

09-9701-0005

39-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

39-9701-0010

39-9701-0011

39-9702-0001

39-9702-0002

39-9702-0003

09-9702-0004

09-9702-0005

09-9702-0006

39-9702-0007

09-9702-0008

09-9702-0009

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Sierra Madre Mad Scientist

Sutter County Flood Response

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Lab-Pack Research New Technology

Tosco Refinery - Chemical Safety Audit

Continuing Challenge HAZMAT Workshop

Marland Marine Oil

Alameda Exercise Design Course

Coalinga Oily Creek

Sparks Solvent/Fuel Site/Evaluation

Mi-Wuk Rancheria Drug Lab Site

Torres-Martinez Drug Lab Site

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

45.92

.00

.00

.00

.00

.00

.00

.00

.00

1,369.01

15,765.67

1,015.55

4,090.48

7,511.18

7,580.78

24,847.27

30,480.14

1,172.58

23,834.68

9,056.49

49,584.03

20,071.73

3,554.16

8,694.58

2,951.33

17,515.86

4,035.92

3,946.01

100.0%

101.9%

100.0%

100.4%

100.0%

100.4%

100.0%

78.5%

15.3%

90.9%

47.2%

92.8%

83.0%

100.0%

63.8%

102.5%

98.5%

100.1%

106.7%

40.00

287.50

18.00

93.50

178.00

159.50

531.50

436.00

32.00

351.50

217.50

567.00

386.00

80.25

143.00

83.00

278.50

99.75

89.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

40.00

290.00

19.00

250.00

250.00

250.00

860.00

438.00

150.00

365.00

320.00

682.00

404.00

250.00

200.00

150.00

370.00

100.00

100.00

100.0%

99.1%

94.7%

37.4%

71.2%

63.8%

61.8%

99.5%

21.3%

96.3%

68.0%

83.1%

95.5%

32.1%

71.5%

55.3%

75.3%

99.8%

89.5%

05/31/1997

03/31/1997

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

08/31/1997

09/30/1997

05/31/1997

09/30/1998

02/27/1998

09/30/1997

03/31/1997

06/30/1997

04/15/1997

07/31/1997

04/30/1997

05/31/1997

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

39-9703-0002

09-9703-0003

09-9703-0005

09-9703-0006

09-9703-0007

39-9703-0008

09-9703-0009

09-9703-0010

09-9704-0001

09-9704-0002

39-9704-0003

39-9704-0005

09-9704-0006

39-9704-0007

39-9704-0008

39-9704-0009

09-9704-0010

09-9705-0001

09-9705-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

ProtoMetals Plating

SPCC/FRP Inspector Training

Nevada County Oil Spills

San Joaquin County Flood Response

Anaheim House of Horror Chemical Storage

Lawrence Berkeley Lab - FFR

Moorparkk Meth Drug Lab

Sherwin-Williams

AZ Site Screening

Kiefer Road Landfill/Sacramento Co. Landfill

Dick's Auto Salvage

Palau Removal

Universal Reclamation Site

Geo Operato Corp./Unit 15 Site

Waterboard Entombment Site Inventory

Gas Cylinder Assessment Technical

Ford City Dump Site Screening

Freelove Valley Home Meth Lab

Freelove Valley Home Meth Lab

.00

.00

.00

.00

.00

2,442.97

.00

.00

.00

427.86

.00

932.90

.00

.00

.00

.00

.00

.00

.00

13,719.43

7,810

7

.07

,922.15

9,413

7,471

13

13

2

14

1

1

60

,643

,143

.84

.93

.90

.07

,779.08

,193

,780

,791

,625

31,459

111

1

1

.96

.31

.80

.66

.28

,828.28

,222.91

438

486

.73

.92

,692.69

6,807 .54

70.7%

73.2%

34.7%

62.9%

42.1%

84.9%

100.0%

100.0%

58.6%

67.8%

100.0%

90.5%

76.3%

93.8%

38.2%

2.5%

48.7%

100.0%

89.8%

292.50

131.50

207.00

210.00

156.00

197.00

258.00

64.00

210.50

30.00

39.00

814.50

398.75

1,653.00

34.00

9.50

9.00

39.50

146.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

310.00

140.00

630.00

250.00

220.00

222.00

400.00

80.00

255.00

33.00

80.00

880.00

400.00

1,845.00

40.00

136.00

12.00

40.00

150.00

94.4%

93.9%

32.9%

84.0%

70.9%

88.7%

64.5%

80.0%

82.5%

90.9%

48.8%

92.6%

99.7%

89.6%

85.0%

7.0%

75.0%

98.8%

97.3%

12/31/1997

05/15/1997

06/20/1997

05/31/1997

11/30/1997

09/30/1998

07/31/1997

05/01/1997

10/31/1997

12/31/1998

07/30/1997

06/30/1998

12/31/1997

11/30/1997

03/30/1998

12/31/1997

06/30/1997

05/30/1997

07/30/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9705-0003

39-9705-0004

39-9705-0005

09-9705-0006

09-9705-0007

09-9705-0008

09-9705-0009

09-9705-001 1

39-9705-0012

39-9705-0013

39-9706-0001

09-9706-0003

09-9706-0004

39-9706-0005

09-9706-0006

09-9706-0007

09-9706-0008

09-9706-0009

09-9706-0010

DESCRIPTION

Arcadia MTBE Site

Charnock MTBE Site

Safford Range - AZ Army National Guard

Douglas Range - AZ Army National Guard

Fort Irwin National Training Center - Fort Ir

Ocean Park Lead

NFPI PCB Assessment

Bay Area FRPs

Hassayampa/Lynx Creek

DTSC Document Reviews #1

Phoenix Hydrocarbons

Pemaco Removal Site

Omega Chemical

Leviathan Mine

Phytoremediation Technology Evaluation

Root Cause Analysis Training

Alco Pacific Lead Battery Site

Water Rock Greasy Drums

BIA Training

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

3,475.98

37,320.41

.00

.00

414.98

.00

.00

.00

.00

2,377.52

.00

1,957.91

.00

.00

67.35

.00

.00

.00

.00

122,741.26

467,192.47

4,209.28

4,724.92

5,610.71

8,896.92

11,718.15

7,864.60

8,147.36

21,748.99

3,181.25

123,502.28

1,042.49

4,312.81

1,703.30

5,977.06

12,808.98

3,487.73

6,153.12

77.2%

65.6%

62.5%

70.2%

83.3%

60.1%

64.4%

77.9%

92.5%

59.5%

37.2%

66.4%

85.5%

78.1%

31.5%

111.6%

58.2%

62.3%

87.9%

2,039.00

6,075.75

79.50

79.50

78.00

192.00

186.25

178.50

128.50

399.00

67.50

2,084.50

16.00

70.50

47.00

39.00

341.50

84.00

85.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

2,525.00

8,010.00

80.00

80.00

80.00

200.00

245.00

190.00

130.00

656.00

114.00

2,942.00

17.00

103.00

80.00

40.00

350.00

100.00

85.00

80.8%

75.9%

99.4%

99.4%

97.5%

96.0%

76.0%

93.9%

98.8%

60.8%

59.2%

70.9%

94.1%

68.4%

58.8%

97.5%

97.6%

84.0%

100.0%

09/30/1998

09/30/1998

10/31/1997

10/31/1997

04/30/1998

07/31/1997

07/31/1997

09/30/1997

05/31/1998

06/30/1999

06/30/1997

12/31/1998

08/31/1997

12/15/1997

09/30/1998

07/01/1997

12/31/1997

07/08/1997

09/30/1997

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

39-9706-001 1

39-9706-0012

09-9706-0013

39-9706-0014

09-9706-0015

09-9707-0001

39-9707-0002

09-9707-0003

39-9707-0004

09-9707-0005

09-9707-0006

39-9707-0007

09-9708-0001

39-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0007

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Fresno Drum Site

San Gabriel Valley-Puente Valley

Pemeco

On-Going Program Support

START Equipment Management

SPCC/FRP Inspection & Reporting Development

DTSC Orientation Session

Inland Oil Practical Exercise

UNOCAL-Avila Beach

Rabbit Springs Drug Lab

Eagle 1 Mill Site

HRS Training

Knoll's Lodge Mobile Home Park

Crafton-Redlands Area aka Lockheed Propulsion

Stauffer Chemical Co. Dominguez Plant

Lava Cap Mine

Alark Hard Chrome

Omega Chemical Co (aka Omega Services)

Barry M. Goldwater AFB - FFR

14,886.01

6,719.97

.00

71,204.27

30,306.19

.00

.00

.00

.00

.00

.00

.00

.00

1,895.31

.00

2,092.32

2,209.57

1,114.43

.00

39,443.80

100,851.11

28,388.01

658,089.33

264,699.45

329.41

348.03

5,663.54

5,484.08

1,308.63

31,172.27

5,450.57

8,400.22

9,148.92

6,577.73

22,921.51

6,284.97

21,827.09

1,226.48

76.8%

84.1%

88.7%

65.8%

72.4%

0.9%

8.5%

24.6%

31.8%

43.1%

73.3%

56.5%

29.7%

38.1%

43.9%

93.9%

25.8%

60.6%

76.1%

807.50

1,607.00

429.00

7,561 .00

3,235.00

8.00

7.00

149.50

117.00

33.00

598.50

142.00

203.50

222.00

121.00

389.50

133.50

440.00

19.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

841.00

1,724.00

430.00

11,590.00

5,631.00

600.00

50.00

200.00

294.00

40.00

680.00

160.00

510.00

400.00

250.00

400.00

400.00

600.00

20.00

96.0%

93.2%

99.8%

65.2%

57.4%

1.3%

14.0%

74.8%

39.8%

82.5%

88.0%

88.8%

39.9%

55.5%

48.4%

97.4%

33.4%

73.3%

95.0%

08/31/1998

08/30/1998

02/28/1998

12/31/1998

09/30/1998

01/30/1998

09/30/1997

12/31/1997

03/31/1998

09/30/1997

12/31/1997

08/15/1997

12/31/1997

09/30/1998

01/31/1998

09/30/1998

10/31/1998

09/30/1998

09/15/1997

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9708-0008

09-9708-0009

09-9708-0010

09-9708-001 1

09-9708-0012

09-9708-0013

09-9708-0014

09-9708-0015

09-9708-0017

09-9708-0018

39-9709-0001

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0005

09-9709-0006

09-9710-0001

09-9710-0002

09-9710-0003

DESCRIPTION

Pena Blanca Watershed

Sabino Canyon Shooting Range

Mansfield Canyon Mines Site

North Fork Mill Site

Sierra Madre Subpoena

Mesa Pesticides

Havasupai Canyon Drum

Charnock MTBE Meeting

Site Screening Training - Navajo nation

Duck Valley Indian Reservation II

Gila River Indian Community Tire Fire

Leviathan Mine

Apple Valley Subpoena

Syntrum Corp.

Byers Bomb Site

Leviathan Mine Removal

K&L Plating - Permain

Annual Tribal Conference

Eagle 1 Mill Site

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

1,240.91

-527.99

767.29

.00

.00

766.14

.00

.00

.00

.00

188.88

.00

.00

66.30

157.89

5,592.78

9,058.88

.00

.00

5,301.05

2,002.27

3,212.48

9,124.86

240.21

21,578.22

8,823.31

5,267.93

1,144.59

17,632.19

16,770.48

4,109.80

218.19

19,463.24

66,519.81

36,825.49

77,040.36

6,287.32

13,718.42

94.7%

35.8%

57.4%

60.1%

7.2%

90.5%

41.6%

90.8%

119.2%

86.6%

33.5%

15.7%

13.2%

75.9%

29.0%

51.2%

85.6%

108.8%

85.7%

95.50

43.00

82.50

160.50

5.00

474.25

128.50

37.75

16.00

297.50

282.00

118.50

5.00

393.50

1,401.75

751.00

1,393.50

103.00

318.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

80.00

100.00

150.00

44.00

500.00

300.00

46.00

16.00

300.00

589.00

200.00

30.00

425.00

2,700.00

1,190.00

1,400.00

120.00

349.00

119.4% 07/31/1998

53.8% 08/31/1998

82.5% 07/31/1998

107.0% 02/15/1998

11.4% 11/30/1997

94.9% 05/15/1998

42.8% 12/31/1997

82.1% 09/05/1 997 -

100.0% 10/15/1997

99.2% 12/31/1997

47.9% 03/30/1998

59.3% 12/31/1997

16.7% 11/30/1997

92.6% 03/31/1998

51.9% 12/31/1998

63.1% 11/30/1998

99.5% 03/30/1998

85.8% 01/09/1998

91.3% 04/15/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9710-0004

09-9710-0005

09-9710-0006

09-9710-0007

39-9710-0008

39-9710-0009

39-9710-0010

09-9710-0011

09-9710-0012

09-9711-0001

09-9711-0002

09-9712-0001

09-9712-0002

09-9712-0003

09-9712-0004

09-9712-0007

09-9712-0008

09-9712-0009

09-9712-0010

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tuolumne Reservation Drug Lab

DC Berkeley Pesticide Lecture

Knoll's Lodge Mobile Home Park

Lava Cap Mine - Removal

K&L Plating - 89th Avenue

Computer & Technical Support for OSC

R&D for Response Related Internet Resources

Enviropur/PRC West, Inc. (Patterson)

Leung Property

City of Yuma, AZ - W. Riverfront Development

LA County Fire Department Training Support

Leviathan AMD Treatment Technology

BHP Pinto Valley

Feather River Plan Outreach

Bakersfield Chrome & Bumper Removal

START QA Management

Leviathan Mine

Leona Heights Sulfer Mine

Typhoon Paka Response

.00

.00

.00

.00

-537.58

.00

159.53

291.78

.00

7,981.08

.00

3.12

2,730.35

4,684.32

1,185.55

10,431.09

77.64

.00

.00

4,813.97

3,016.10

2,226.04

10,756.74

46,211.95

5,459.07

3,760.32

52,478.07

5,625.67

47,833.76

856.73

10,301.32

13,237.99

50,446.49

17,394.74

56,461.75

24,535.75

621.93

14,993.09

9.8%

62.0%

37.9%

85.4%

61.5%

73.8%

20.3%

59.3%

67.4%

98.0%

61.0%

55.5%

62.7%

42.0%

68.9%

62.2%

100.6%

9.2%

106.4%

82.00

58.00

44.00

159.00

810.00

78.50

81.50

786.00

114.50

750.75

20.50

244.50

182.50

964.00

335.00

1,267.75

356.50

12.50

195.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

440.00

80.00

44.00

180.00

820.00

100.00

300.00

1,065.00

145.00

775.00

25.00

250.00

300.00

1,945.00

350.00

1,570.00

400.00

120.00

180.00

18.6%

72.5%

100.0%

88.3%

98.8%

78.5%

27.2%

73.8%

79.0%

96.9%

82.0%

97.8%

60.8%

49.6%

95.7%

80.7%

89.1%

10.4%

108.6%

12/31/1997

01/31/1998

04/30/1998

12/31/1997

03/30/1998

12/31/1997

09/30/1998

09/30/1998

04/30/1998

08/15/1998

12/15/1997

06/15/1998

03/10/1998

11/15/1998

06/30/1998

09/30/1998

07/31/1998

05/29/1998

03/30/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9712-0011

39-9712-0012

09-9712-0013

09-9801-0001

09-9801-0002

09-9801-0003

09-9801-0004

09-9801-0005

39-9801-0006

39-9801-0007

39-9801-0008

39-9801-0009

09-9801-0010

09-9802-0001

09-9802-0002

39-9802-0003

09-9802-0004

09-9802-0005

39-9802-0006

DESCRIPTION

GAO Survey

START 1998 Annual Workplan

K&L Anodizing

Alco Pacific

City of Mt. Shasta, CA - Roseburg

Oceanic ACP Worst-Case Scenarios

San Francisco River Mine Tailings

Mission Linen

Syntrum Corp.

Brown & Bryant (Arvin) Subpoena

Lakewood Oil Spill

One Camelback/Phoenix Hydrocarbon

Ecological Assessment Training

Sierra Chemical Plant

Cal-Trans/Lake Merrit

ERCC Scoping/Planning (So. CA)

HAZMAT Coordinating Comm LA County

Tuolumne Tribal Meth Lab

Estero Bay Tank Farm

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

8,686.62

14,077.81

.00

13,081.42

10,757.75

1,940.94

724.80

.00

.00

130.85

145.84

.00

130.85

135.80

33.66

.00

14,537.63

6,262.05

1,740.39

21,639.58

83,510.27

1,255.35

33,611.25

33,414.36

99,244.17

6,939.72

786.63

1,738.05

6,050.52

8,300.19

1,940.45

463.41

525.82

2,602.36

5,148.87

76.9%

87.0%

29.0%

42.6%

89.8%

89.7%

56.4%

65.5%

69.9%

33.0%

39.9%

62.1%

27.7%

33.7%

58.3%

8.0%

13.9%

58.9%

60.5%

279.50

101.00

49.00

609.50

1,336.50

19.50

739.00

541.50

1,596.75

105.00

21.00

33.75

118.00

134.50

70.50

10.00

14.00

60.00

127.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

280.00

120.00

100.00

910.00

1,340.00

20.00

800.00

840.00

1,876.00

260.00

20.00

40.00

282.00

300.00

73.00

100.00

55.00

60.00

119.00

99.8%

84.2%

49.0%

67.0%

99.7%

97.5%

92.4%

64.5%

85.1%

40.4%

105.0%

84.4%

41.8%

44.8%

96.6%

10.0%

25.5%

100.0%

107.1%

02/27/1998

01/15/1998

04/01/1998

10/31/1998

09/30/1998

03/02/1998

09/30/1998

12/31/1998

12/31/1998

12/31/1998

02/15/1998

03/13/1998

10/30/1998

07/31/1998

03/01/1998

12/31/1998

12/31/1998

06/30/1998

06/30/1998

Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9802-0007

39-9802-0008

39-9802-0009

39-9802-0010

39-9802-0011

09-9802-0012

09-9802-0013

09-9802-0014

09-9803-0001

09-9803-0002

09-9803-0003

39-9803-0004

09-9803-0005

09-9803-0006

09-9803-0007

39-9803-0008

09-9803-0009

39-9803-0010

39-9803-0011

DESCRIPTION

8-Hour Radiation Training

North Fork Mill Site

San Jon Barranca Oil spill

Lancaster Rad Munitions

Mendocino National Forest -Eel River Sump

Aurora Canyon Millsite

Gambonini Mercury Mine

Florence Range - AZ Army National Guard

Lagoon Drive Chemicals

Magnus Oil Spill

HRS Screening Memoranda

Cruz Ranch Subpoena

Orland Cleaners

Waste Disposal, Inc. - Tank Assessment

India Basin Removal Support

Pescadero Drug Lab

West Cap Tucson Airport Project

Ascon Landfill

Site Screening

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

4,850

.00

.68

.00

.00

.00

216.87

11,853

1,011

.10

.29

.00

.00

7,693.46

.00

2,270.05

1,625 .21

707.37

1,308 .80

12,409.20

125.68

156.94

5,584.

59

10

1

86

,835.27

,704.73

,721 .20

360.02

2

33

,838.

,889.

4,752.

13

17

,572.

275.

,052.

34

39

63

95

57

57

1,448.87

11,014.

17,903.

18

16

32

2

,569.

,363.

,008.

,786.

00

71

03

16

59

55

20,767.28

108.5%

74.8%

37.4%

52.5%

6.4%

93.9%

62.8%

84.9%

23.5%

38.2%

42.6%

44.9%

45.0%

74.1%

58.7%

74.8%

54.9%

63.4%

42.4%

53.00

740.50

253.00

43.00

5.00

42.50

548.50

89.00

310.50

7.00

314.50

36.00

130.50

175.00

401.75

324.25

484.50

60.00

323.25

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

68.00

775.00

430.00

50.00

80.00

39.00

615.00

80.00

860.00

15.00

500.00

50.00

350.00

230.00

800.00

362.00

710.00

60.00

700.00

77.9%

95.5%

58.8%

86.0%

6.3%

109.0%

89.2%

111.3%

36.1%

46.7%

62.9%

72.0%

37.3%

76.1%

50.2%

89.6%

68.2%

100.0%

46.2%

03/15/1998

07/31/1998

05/31/1998

03/31/1998

06/30/1998

05/31/1998

09/30/1998

07/31/1998

07/31/1998

03/31/1998

08/30/1999

04/30/1998

07/31/1998

07/30/1998

08/31/1998

08/07/1998

08/30/1998

06/30/1998

12/31/1998

Confidential Business Information - Not for Release
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

39-9804-0001

39-9804-0002

09-9804-0003

39-9804-0004

09-9804-0005

09-9804-0006

09-9805-0001

09-9805-0002

39-9805-0003

39-9805-0004

39-9805-0005

39-9805-0006

39-9805-0007

39-9805-0010

39-9805-0011

09-9805-0012

09-9806-0001

39-9806-0002

09-9806-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Pomona Plating

Coray & Sons Chrome Plating

Site Screening Training - AZDEQ

McMinn State Superfund Site

Inter-Tribal Council of Arizona

Plumas National Forest (Ponderosa Reservoir)

Site Screening Training - Hoopa

Downey Site Discovery Project

Baker Canyon Buried Drums

Coray & Cons Chrome Plating

Alameda Naval Air Station

Continuing Challenge HAZMAT Workshop

China Lake Naval Weapons Station

Pesticide Training - Sacramento '98

City of Stockton

Palos Verdes Shelf.

Kingsbury Creek Mine Lab

BIA Training

NFPI PCB Assessment

2,580.20

481.37

264.19

5,375.62

1,908.05

1,136.53

1,310.27

2,347.53

240.09

181.04

335.29

1,939.51

669.85

332.91

1,434.64

234.61

5,142.49

2,426.26

9,603.69

13,059.94

5,272.32

264.19

13,407.82

5,354.03

3,349.10

1,377.62

10,406.45

10,296.99

4,128.72

1,395.22

2,426.46

1,278.47

1,275.96

2,216.57

1,127.00

8,773.69

3,399.37

10,576.84

34.8%

84.4%

7.3%

50.4%

88.3%

10.3%

63.9%

54.9%

49.9%

55.0%

11.4%

3.5%

5.2%

61.6%

5.2%

92.4%

47.4%

56.7%

70.5%

256.00

115.00

7.00

196.25

79.00

70.25

20.00

234.25

147.25

106.00

23.00

45.00

20.00

24.50

47.50

18.00

196.50

53.50

162.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

510.00

100.00

40.00

380.00

80.00

500.00

22.00

300.00

230.00

150.00

200.00

1,100.00

400.00

25.00

600.00

20.00

316.00

80.00

150.00

50.2%

115.0%

17.5%

51.6%

98.8%

14.1%

90.9%

78.1%

64.0%

70.7%

11.5%

4.1%

5.0%

98.0%

7.9%

90.0%

62.2%

66.9%

108.3%

08/30/1998

04/22/1998

08/15/1998

07/31/1998

08/30/1998

08/31/1998

08/31/1998

12/31/1998

08/31/1998

06/30/1998

12/30/1998

10/30/1998

11/30/1998

08/30/1998

11/30/1998

06/30/1998

09/01/1998

09/01/1998

09/30/1998

*** Confidential Business Information - Not for Release ***
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TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 08/01/1998

TDD*

09-9806-0004

09-9806-0005

09-9806-0007

09-9806-0008

09-9806-0010

09-9806-0011

09-9806-0012

09-9806-0013

09-9806-0014

09-9807-0001

39-9807-0002

39-9807-0003

DESCRIPTION

Y2K Evaluation

Crown Plating Assessment

SPCC Inspections

McMinn/West Avenue Site

Pomona Plating

Duncan Mill Site

Richey Mill Site

R9 Annual Site Assessment Conference

Allied Signal

Cappell Road Illegal Dump Site

OneSource Chemical

Enfield Chemical

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

840.54

257.91

1,565.46

10,488.60

1,965.37

185.46

224.83

1,795.32

706.22

1,219.45

2,093.02

1,535.18

1,039.36

3,117.31

1,730.08

11,728.55

3,018.58

185.46

224.83

1,795.32

706.22

1,219.45

2,093.02

1,535.18

4.5%

72.6%

69.2%

63.5%

9.2%

3.3%

4.0%

32.3%

20.2%

8.0%

17.4%

11.5%

22.00

53.00

42.00

129.00

64.50

5.00

6.00

30.00

11.00

27.00

29.00

16.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

400.00

54.00

40.00

143.00

510.00

80.00

80.00

70.00

50.00

208.00

154.00

210.00

5.5% 09/04/1998

98.1% 08/31/1998

105.0% 07/31/1998

90.2% 09/20/1998

12.6% 10/31/1998

6.3% 12/31/1998

7.5% 12/31/1998

42.9% 08/15/1998

22.0% 12/24/1998

13.0% 10/16/1998

18.8% 09/30/1998

7.6% 10/31/1998

TOTALS $551,771.10 $9,969,561.55 158,146.46 11,623.00

Confidential Business Information - Not for Release



8/20/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number jDD Number Project ManagerState Site Name City

HAWAII TECHNICAL ASSISTANCE etter Report

09-9601-0020 SCHWENNESEN, MICHAEL 01/34/1996 04/30/1996

ormal ReportAHU EXERCISE - REPORT

09-9603-0002 ~ GUEVARRACJAY

OUTHERN PACIFIC RR CHEM SAFETY AUDIT HFormal Report

CASTRO-WEHR, FRANK 12/28/199509-9601-0005

Final ReportHOON PAKA RESPONSE

FRANKEL, VICKI09-9712-0010

ROOT CAUSE ANALYSIS TRAINING

06/18/1997 07/01/1997ANDERSON, RON09-9706-0007

LLIED SIGNAL

D009000050 09-9806-0014 JAMES, JAMES

BARRY M. GOLDWATER AIR FORCE RANGE FFBFinal Report

12/19/1996 05/31/1997 05/31/1997JOHNSON, KAREN09-9612-0008AZ5572124514

*** Confidential Business Information - Not for Release

Page 1 of 43



8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

mm
BARRY M. GOLDWATER AIR FORCE RANGE FFfBFinal Report

AZ5572124514 08/15/1997 09/15/199709-9708-0007 JOHNSON. KAREN

3AZ aBHP PINTO VALLEY Formal Report

09-9712-0002 COLEN, TIMOTHY

AZ IBYERS BOMB SITE Final Report

0002014306 09-9709-0005 CLEMENS, ROBIN

CITY OF YUMA, AZ - W.RIVERFRONT DEVELOP •Final Report

09-9711-0001 GENOLIO, THOMAS

DOUGLAS RANGE - AZ ARMY NATIONAL GUARBRnal Report

09-9705-00060001907492 JOHNSON, KAREN

UNCAN MILL SITE Final Report

0002378016 09-9806-0011 JAMES, JAMES

COLOGICAL ASSESSMENT TRAINING

09-9801-0010 BOTELHO, TATIANA

Page 2 of 43
Confidential Business Information - Not for Release



8/20/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD NUmber Project ManagerState Site Name

LORENCE RANGE - AZ ARMY NATIONAL

î Z0001907518 09-9802-0014 COLEN. TIMOTHY 02/26/1998 07/31/1998 07/31/1998

ILA RIVER INDIAN COMMUNITY TIREFIRE

Coolidge 09-9709-0001 SHAEFFER, KRISTIN

HASSAYAMPA - LYNX CREEK FFR

Yavapai

Final Report

AZ5120090068 09-9612-0005 JOHNSON, KAREN

ASSAYAMPA - LYNX CREEK FFR

05/31/1998 05/31/199809-9705-0012 LADD, KAREN5120090068

AVASUPAI CANYON DRUM

Havasupai Reservatio 08/22/1997 12/31 tf 99709-9708-0014 DUNCAN, WILL

NTER-TRiBAL COUNCIL OF ARIZONA

09-9804-0005 GREGORY, JOHN 04/13/1998 08/30/1998^

SF1ELD CANYON MINES SITE

02/17/1998 07/31/1998 07/31/19980002001857 09-9708-0010 BOTELHO, TATIANA

Page 3 of 43
Confidential Business Information - Not for Release



8/20/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

MESA PESTICIDES Final Report

09-9708-0013 GREGORY, JOHN

ISSION LINEN Final Report

09-9801-0005 SHAEFFER, KRISTIN

~. .NAVAJO TOXAPHENE

•
WINDOW ROCK

Letter Report

N0000146621 WALDER. STEVEN09-9601-0007

NOGALES WASH Final Report

09-9806-0006 FRANKEL, VICKI

RESOURCESORTH AMERICAN

•
Chandler 09-9610-0004 DUNCAN. WILL

CAMELBACK/PHOENIX HYDROCARBONS final Report

Phoenix 09-9706-0001 GREGORY, JOHN

GREGORY, JOHN09-9801-0009

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Page 4 of 43
Confidential Business Information - Not for Release



8/20/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
Number TDD Number Project Manager Date Due Date Due DateState Site Name

AZ IPENA BLANCA WATERSHED

AZ0002001642 GENOLIO, THOMAS 02/17/1998 07/31/1998 07/31/199809-9708-0008

ESTICIDE TRAINING - UC PHOENIX, AZ '97 Bother Report

09-9611-0010 CASTRO-WEHR, FRANK

UALITY PRINTED CIRCUITS

Phoenix D074440470 09-9612-0011 LICHENS, CHRIS

UALITY PRINTED CIRCUITS

D074440470 09-9612-0002 LADD, KAREN 12/05/1996 01/30/1999 01/31/1999

ICHEY MILL SITE

AZ0002378024 09-9806-0012 JAMES, JAMES 06/30/1998 M2/31/1998

ABINO CANYON SHOOTING RANGE

0002001840 09-9708-0009 COLEN, TIMOTHY 02/17/1998 08/31/1998 08/31/1998

AFFORD RANGE - AZ ARMY NATIONAL GUAR •Final Report

09-9705-0005 JOHNSON, KAREN 05/20/1997 10/31/19970001907550

Page 5 of 43
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due nate Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

^B^pB^^^^^
AN CARLOS PESTICIDE etter Report

AZ0001509819

^̂ PPP̂ IPPIilî

inal Report

09-9609-0004 COLEN, TIMOTHY 09/17/1996 12/31/1996

AZ SAN FRANCISCO RIVER MINE TAILINGS

09-9801-0004 COLEN, TIMOTHY 09/30/1998 09/30/19980000262725

ANDERS AVIATION Final Report

D035954114 09-9601-0013 ESTEY, AMY 12/28/1995 03/31/1997 03/31/1997

ITE SCREENING TRANING - AZDEQ

06/29/1998 08/15/1998 08/15/199809-9804-0003 GENOLIO, THOMAS

Rl CITY OIL Letter Report

07/05/1996 09/30/199609-9607-0003 MAHONY, KAREN

EST CAP ARIZONIA Final Report

09-9803-0009 FRANKEL, VICKI 03/24/1998 08/30/1998 08/30/1998D035974807

AVAPA PENTA POND Final Report

AZD008398703 09-9601-0014 CASTRO-WEHR, FRANK 12/31/1998 12/31/1998

Page 6 of 43
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8/20/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date

 Due DateState Site Name

A -8-HOUR RADIATION TRAINING

02/06/1998 03/15/l99aSan Francisco 09-9802-0007=; IMCLEOD, CYNTHIA

1
fcA 1ALAMEDA EXERCISE DESIGN COURSE

09-9702-0005 FRANKEL, VICKI 06/30/1997 06/30/1997

A ALAMEDA NAVAL AIR STATION

A2170023236 JOHNSON, KAREN 05/06/1998 12/30/1998 12/30/199809-9805-0005

A 1ALARK HARD CHROME

09-9708-0005 JOHNSON, KARENAD098229214 08/08/1997 10/31/1998 10/31/1998

A IALCO PACIFIC LEAD BATTERY SITE

AD008387250 BENSON, CRAIG 12/31/1997 12/31/199709-9706-0008

AD008387250 09-9801-0001 HAMRICK, ERIC 01/29/1998 10/31/1998

A -AMERICAN CHROME ENGINEERING, INC etter Report

A0001186154 09-9601-0017 LAWRENCE, PETER

Page 7 of 43
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
City Number TDD Number Project Manager Date Due Date Due DateState Site Name

|CA|ANAHEIM HOUSE OF HORROR CHEMICAL STO Report

Anaheim 11/30/1997 11/30/1997WISE, ROBERT09-9703-0007

A .ANNUAL TRIBAL CONFERENCE
MBfflfflHHBfe JtiBffi

^^^^^^^^^^^E^^^^^^g

San Francicsco 09-9710-0002 GREGORY, JOHN

CA APPLE VALLEY DRUMS

•I
APPLE VALLEY A0001039585 09-9709-0003 WISE, ROBERT 09/09/1997 11/30/1997

A ARCADIA MTBE SITE Final Report

Santa Monica 09-9705-0003 SCHWENNESEN, MICHAEL

CA 1ASCON LANDFILL

Huntington Beach WALDER, STEVEN 03/24/1998 06/30/199809-9803-0010

A ASYLUM SLOUGH - EMERG. RESP. Letter Report

09-9604-0004 LAWRENCE, PETER 04/16/1996 06/01/1996

A 1AURORA CANYON MILLSITE Final Report

CA5141190566 JOHNSON, KAREN09-9802-0012
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Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

San Francisco 09-9704-0001 - JOHNSON. KAREN 04/07/1997 10/31/1997 10/31/1997

CA BAKER CANYON BURIED DRUMS inal Report

09-9805-0003 HAMRICK, ERIC

CA BAKERSFIELD CHROME & BUMPER Final Report

Bakersfield CA001709302 09-9611-0002 WALDER, STEVEN 11/08/1996 02/28/1997

Bakersfield CA001709302 09-9701-0010 WALDER, STEVEN 01/28/1997 09/30/1997 09/30/1997

Bakersfield CA001709302 09-9712-0004 WALDER, STEVEN 12/09/1997 06/30/1998 06/30/1998

ASSAY AREA FRPS

Hercules & Richmond 09-9705-0011 HAMRICK, ERIC 06/02/1997 09/30/1997

A ORGANIZATIONAL MAINTENANCE SHOP Report

AD981368913 09-9612-0006 JOHNSON, KAREN 12/19/1996 10/31/1997 10/31/1997

A 1BRISBANE FIRE DEPARTMENT - RADIATION T •Letter Report

09-9609-0003 LAWRENCE, PETER
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STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

iBB
CA iBROWN & BRYANT - ARVIN

3AD052384021 09-9801-0007 MARTIN, PAUL 12/31/1998 12/31/1998

CA ^CALIFORNIA REGULATION APPLICABILITY etter Report

09-9603-0006 WISE, ROBERT

CA ICAL-TRANS/LAKE MERRIT OIL SPILL

09-9802-0002 WALTER, JOHN 02/02/1998 03/01/1998 03/01/1998

A ICAMEO TRAINING PROGRAM Formal Brief

San Francisco 09-9610-0003 RANDALL, RANDY 10/08/1996 12/31/1998 12/31/1998

CA HCAPPELL ROAD ILLEGAL DUMP SITE Final Report

A0002392603 09-9807-0001 MARTIN, PAUL 07/09/1998 10/16/1998

A ICARDENAS BROS.

SANTA MARIA 09-9610-0016 RANDALL, RANDY

A 1CASMALIA RESOURCES Final Report

CASAMALIA AD020748125 09-9601 -0011 MCLEOD, CYNTHIA

Page 10 of 43
Confidential Business Information - Not for Release



8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
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Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A 1CELTOR CHEMICAL WORKS etter Report

04/16/1996 09/30/1996 09/30/199609-9604-0003 GUEVARRA, JAYHOOPAVLYINDRESV AD980638860

A ICENTRAL EUREKA MINE (MESA DE ORO)

SUTTER CREEK

etter Report

MCDONALD, CAMERONA0000726539 09-9601-0009

A KERCLIS COORDINATION

San Francisco 09-9611-0011 LAWRENCE, PETER

A ' CHARNOCK MTBE SITE

•I
Santa Monica 09/30/1998 09/30/199809-9705-0004 SCHWENNESEN, MICHAEL

09-9708-0015 SCHWENNESEN, MICHAEL 08/25/1997 09/05/1997 09/05/1997Santa Monica

A 1CHINA LAKE NAVAL WEAPONS STATION Final Report

JOHNSON, KAREN09-S805-0007CHINA LAKE A2170023152

A,iCITY OF MT. SHASTA, CA - ROSEBURG

01/08/1998 09/30/1998PALLADINO, CARL09-9801-0002
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

•&c> .•?• ^^^^^^^^^^^^^^^m
..CAlCITY OF STOCKTON

Stockton

A SCOALINGA OILY CREEK

09-9805-0011 WALTER, JOHN 06/02/1998 11/30/1998

Coalinga

1CA ICONTINUING CHALLENGE WORKSHOP

09-9702-0006 LAWRENCE, PETER

Final Report

09-9805-0006 CASTRO-WEHR, FRANK 05'14/1998 10/30/1998

A ICONTINUING CHALLENGE WORKSHOP

ggH ĵjUgjgiŷ ljgl̂ ^̂

Sacramento

Letter Report

09-9605-0005 WISE, ROBERT 05/22/1996 10/29/1996

CA ^CONTINUING CHALLENGE WORKSHOP

••••
Sacramento

ther Report

09-9702-0003 WISE, ROBERT 03/12/1997 09/30/1997 09/30/1997

A ICOOPER DRUM CO

AD055753370 09-9706-0002 JAMES, JAMES 06/13/1997 08/01/1997

CA ICORAY & SONS CHROME PLATING Final Report

CA0002334639 09-9804-0002 DUNCAN, WILL

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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FIELD WORK REPORT SCHEDULES
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA CORAY & SONS CHROME PLATING Final Report

A0002334639 05/06/1998 06/30/199809-9805-0004 DUNCAN. WILL

A ICRAFTON-REDLANDS AREA (LOCKHEED
WMH^̂ ^̂ Ê

Redlands SHAEFFER, KRISTINCAD981997638 09-9708-0002

CA CROWN PLATINING ASSESSMENT
TrsSswiSt.*

Final Report

San Luis Obispo 09-9806-0005 BENSON, CRAIG 06/09/1998 108/31/1998

SKA iDC METALS

09-9610-0001 JONES, CYNTHIA

09-9611-0016 MCLEOD, CYNTHIA

CA i 'DEL NORTE COUNTY PESTICIDE STORAGE

CRESENT CITY AD000626176 09-9601-0010 FRANKEL, VICKI

ICK'S AUTO SALVAGE

BENSON, CRAIG 04/16/1997 07/30/199709-9704-0003
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Cerclis
Number TDo Number Project ManagerState Site Name City

A IDODSON BROTHERS OIL COMPANY etter Report

09-9601-0008 WISE, ROBERT 12/28/1995 05/31/1996MONTCLAIR CAT080014194

MONTCLAIR AT080014194 09-9605-0007 WISE, ROBERT 05/15/1996 09/30/1996

CA 1DOWNEY SITE DISCOVERY PROJECT Final Report

Los Angeles 09-9805-0002 CASTELLANA, BEN

A 1DTSC DOCUMENT REVIEWS #1 Final Report

Berkeley/Glendale 09-9705-0013 JAMES, JAMES 06/13/1997 06/30/1999 06/30/1999

A iELECTRITE ASSESSMENT etter Report

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL 02/21/1996 04/30/1996 04/30/1996

A EMERGENCY AIR MONITORING DIRECTORY Report

SAN FRANCISCO 09-9601-0003 EDWARDS, HOWARD 12/28/1995 04/30/1997 04/30/1997

A IENFIELD CHEMICAL

Palm Desert WISE, ROBERT 07/21/1998 10/31/1998CA0002404820 09-9807-0003
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA IENVIROPUR/PRC WEST, INC. (PATTERSON)
gî ijiiiiQgji£*
Patterson

etter Report

09-9710-0011 SHAEFFER. KRSTN tO/30/1997 09/30/1998 09/30/1998

A «NVIROPUR/PRC WEST, INC. (SIGNAL HILL)

A0001562370 09-9609-0010 BENSON, CRAIG

BENSON, CRAIGA0001562370 09-9610-0018

A 1EPA REGION IX SPILL PHONE

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN 12/28/1995 08/31/1998 08/31/1998

A 1ERCC SCOPING/PLANNING (SO. CA) Final Report

09-9802-0003 WISE, ROBERT 02/06/1998 12/31/1998 12/31/1998

A1ESTERO BAY TANK FARM Final Report

09-9802-0006 ESTEY, AMY 02/09/1998 06/30/1998

A EVACUATION GUIDANCE DOCUMENT

12/28/1995 02/28/1998 02/28/1998SAN FRANCISCO 09-9601-0004 ESTEY, AMY
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FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

CA FEATHER RIVER CONTINGENCY PLAN

QUINCY WOOD, MICHELLE09-9605-0006

09-9712-0003 WOOD, MICHELLE

09-9704-0010 JAMES, JAMES 05/08/1997 06/30/1997

A |FORT IRWIN NATIONAL TRAINING CENTER - F jFinal Report

Fort Irwin A5213790038 04/30/1998 04/30/199809-9705-0007 JOHNSON, KAREN

A 1FREELOVE VALLEY HOME METH LAB

Valley Home

Final Report

CA0001907369 09-9705-0001 EDWARDS, HOWARD

A0001907369 MCDONALD, CAMERONValley Home 09-9705-0002

A FRESNO CYLINDERS Letter Report

09-9609-0011 MCDONALD, CAMERON 09/20/1996 10/30/1996

CA IFRESNO DRUM SITE

CA0001576511 09-9610-0014 WALTER, JOHN

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA IFRESNO DRUM SITE

•
Fresno A0001576511 09-9611-0004 LAWRENCE, PETER

CA0001576511 09-9706-0011 WALTER, JOHN

AIFRONTIER FERTILIZER etter Report

AD071530380 09-9601-0006 COLEN, TIMOTHY

A KAMBONINI MERCURY MINE

09-9802-0013 RANDALL, RANDY 02/24/1998 09/30/1998

A 1GAO SURVEY

09-9712-0011 GENOLIO, THOMASSan Francisco 12/17/1997 02/27/1998 02/27/1998

A i'GAS CYLINDER ASSESSMENT TECHNICAL

San Francisco 09-9704-0009 RANDALL, RANDY 04/24/1997 12/31/1997

A1GIBSON - BAKERSFIELD Letter Report

09-9602-0002 WALDER, STEVEN 02/21/1996 09/30/1998
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STATE and ACTIVITY TYPE

Project Start Revised
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Cerchs
Number TDD Number Project ManagerState Site Name

GREY EAGLE MINE SITE Final Report

09-9808-0004Happy Camp AD000629923 COLEN, TIMOTHY

;CA IGREY EAGLE MINE SITE Formal Report

Happy Camp GUEVARRA, JAYAD000629923 09-9603-0001

A IHARD CHROME PRODUCTS etter Report

Los Angeles 09-9606-0003 SCHWENNESEN, MICHAEL

A IHAZMAT COORDINATING COMM. LA CO erbal Report

WISE, ROBERTLos Angeles 09-9802-0004

A IHAZMAT EXERCISE PREPARATION '96 etter Report

09-9607-0007 CASTRO-WEHR, FRANK 07/30/1996 09/30/1996San Francisco

A IHRS SCREENING MEMORANDA

San Francisco JOHNSON, KAREN09-9803-0003

A 1INDIA BASIN BOATYARD SITE (DONCO FACILITHFinal Report

SAN FRANCISCO AD000067603 09-9606-0002 PALLADINO, CARL
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Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date °ue DateState Site Name

CA gtNDIA BASIN BOATYARD SITE (DONCO FACILIT Final Report

SAN FRANCISCO AD000067603 09-9803-0007 ENG, CHEONG

AKRON MOUNTAIN MINE

•
SHASTA 09-9611-0013 COLEN, TIMOTHY

A K&L ANODIZING

09-9712-0013 HAMRICK, ERIC

A IK&L PLATING - 89TH AVENUE

A0001905496 09-9710-0008 MARTIN, PAUL

A HK&L PLATING - PERMAIN

09-9710-0001 MARTIN, PAUL 10/02/1997 03/30/1998 03/30/1998:AD066568130

A ROAD LANDFILL/SACRAMENTO COUN Report

JAMES, JAMESAD980637466 09-9704-0002

A IKINGSBURY CREEK MINE LAB

06/19/1998 09/01/1998A0002373736 09-9806-0001 GREGORY, JOHN
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Project Start Revised
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Cerchs
Number TDD Number Project ManagerState Site Name City

RSjijffii

A KNOLL'S LODGE MOBILE HOME PARK Final Report

09-9708-0001 WISE, ROBERT

09-9710-0006 JAMES, JAMES

CA 1LA COUNTY FIRE DEPARTMENT TRAINING SU
s^HfflMwHM^^j

Alhambra 11/20/1997 12/15/199709-9711-0002 WISE, ROBERT

B-PACK RESEARCH NEW TECHNOLOGY etter Report

San Francisco 09-9702-0001 RANDALL, RANDY

CA •LAGOON DRIVE CHEMICALS Final Report

A000232871 09-9803-0001 BENSON, CRAIG 03/09/1998 07/31/1998

A 1LAKEWOOD OIL SPILL

09-9801-0008 02/02/1998 02/15/1998

A ^LANCASTER RAD MUNITIONS Final Report

WISE, ROBERT09-9802-0010
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Sffî ^^^^ f̂flSffî f̂fl̂ ^^^^Sŝ ^&83«ŝ »̂«Bgi&sassiaa«̂ 5as

A LAVA CAP MINE

Nevada City AD983618893 09-9708-0004 JOHNSON, KAREN

COLEN, TIMOTHYCAD983618893 09-9710-0007

WRENCE BERKELEY LAB - FFR Final Report

A4890008986 09-9703-0008 JOHNSON, KAREN 09/30/1998 09/30/1998

A SLEONA HEIGHTS SULFER MINE

09-9712-0009 FRANKEL, VICKI

A SLEUNG PROPERTY

09-9710-0012 WALTER, JOHN 10/30/1997 04/30/1998 04/30/1998

CA ! LEVIATHAN MINE

AD980673685 09-9706-0005 JAMES, JAMES

AD980673685 09-9709-0002 DUNCAN, WILL

BOTELHO, TATIANAAD980673685 09-9709-0006

09-9712-0001 DUNCAN, WILLAD980673685
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LEVIATHAN MINE

AD980673685 09-9712-0008 JOHNSON, KAREN

A ILORENTZ BARREL & DRUM

09-9608-0001 MARTIN, PAUL

CA IMAD RIVER PESTICIDES

AD082194853 09-9609-0002 LAWRENCE, PETER 09/17/1996 10/31/1996

CA MAGNUS OIL SPILL

09-9803-0002 WISE, ROBERT 03/09/1998 03/31/1998

AIMARIPOSA COUNTY FLOOD RESPONSE Final Report

09-9701 -0005 ESTEY, AMY 01/13/1997 02/28/1997

A BMARLAND MARINE OIL Final Report

09-9702-0004 MAHONY, KAREN 02/13/1997 03/31/1997

A IMCCORMICK & BAXTER CREOSOTING

STOCKTON CAD009106527 09-9605-0004 MARTIN, PAUL
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^B
:A IMCCORMICK & BAXTER CREOSOTING

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date

AD009106527STOCKTON

A JMCFARLAND KERN COUNTY

09-9608-0004 MARTIN, PAUL 08/20/1996 09/30/1997 09/30/1997

JFinal Report

McFarland JA0001118603 09-9610-0005 JAMES, JAMES 10/08/1960 04/30/1999 04/30/1999

McFarland IA0001118603 09-9610-0006 MCLEOD, CYNTHIA 10/08/1996 06/30/1999 06/30/1999

McFariand IA0001118603 09-9610-0007 SHAEFFER, KRISTIN 10/08/1996 12/30/1998 12/30/1998

McFarland ;A0001118603 09-9610-0008 WONG, DIANA 10/08/1996 12/30/1997 12/30/1997

McFarland CA0001118603 09-9610-0009 EDWARDS, HOWARD 10/08/1996 01/31/1999 01/31/1999

McFarland CA0001118603 09-9610-0010 CHADWICK, PATRICIA 10/08/1996 12/31/1998 12/31/1998

McFarland CA0001118603 09-9610-0012 WOOD, MICHELLE 02/20/1997 09/30/1999 09/30/1999

McFarland ;A0001118603 09-9610-0013 JAMES, JAMES 02/20/1997 04/30/1999 04/30/1999

A MCFARLAND KERN COUNTY

CA0001118603 09-9606-0001 LADD, KAREN 06/05/1996 06/30/1999
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A iMCMINN STATE SUPERFUND SITE

09-9806-0008 FRANKEL, VICKI 06/15/1998 09/20/1998

A1MCMINN STATE SUPERFUND SITE
jjjjsB^SBSSS Îjliili

Santa Rosa 04/13/1998 07/31/1998 07/31/199809-9804-0004 FRANKEL, VICKi

A HMENDOCINO NATIONAL FOREST - EEL RIVER Report

A0002321073 09-9802-0011 JAMES, JAMES 03/19/1998 06/30/1998

CA IMI-WUK RANCHERIA DRUG LAB SITE Final Report

09-9702-0008 GREGORY, JOHN 02/28/1997 04/30/1997

A1MOLYCORP INC

MOUNTAIN PASS AD980695795 09-9612-0010 MARTIN, PAUL 12/18/1996 05/30/1997 05/30/1997

A IMOORPARK METH DRUG LAB Final Report

03/17/1997 07/31/199709-9703-0009 HAMRICK, ERIC

AINATIVE AMERICAN TRIBES HAZMAT EXERCIS •Final Report

San Francisco 09-9610-0020 MCDONALD, CAMERON 10/31/1996 12/31/1996

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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CA INEVADA COUNTY OIL SPILLS Final Report

09-9703-0005, COHNT HOWARD 06/20/1997 06/20/1997

A 1NEW IDRIA MERCURY MINE

A0001900463 09-9611-0012 FRANKEL, VICKI

CA MEW TECHNOLOGY/EQUIPMENT EVALUATION Report

09-9607-0004 DUNCAN, WILLSan Francisco 07/24/1996 12/31/1996 12/31/1996

A 5INORTH FORK MILL SITE

mm
North Fork 09-9708-0011 MCLEOD, CYNTHIA 02/15/1998 02/15/1998

09-9802-0008 MCLEOD, CYNTHIA 07/31/1998 07/31/1998

A OCEAN PARK LEAD

santa Monica 09-9705-0008 WALDER, STEVEN

AiiOCEANIC ACP WORST-CASE SCENARIOS

COLEN, TIMOTHYSan Francisco 09-9610-0021

09-9801-0003 COLEN, TIMOTHYSan Francisco
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•I
A IOMEGA CHEMICAL co (AKA OMEGA SERVICE Report

BB
Whittier 08/08/1997 09/30/1998 09/30/199809-9708-0006 GENOLIO, THOMASAD042245001

CA IOMEGA RECOVERY SERVICES

SCHWENNESEN, MICHAEL 12/28/1995CAD042245001 09-9601-0015

A IOMEGA RECOVERY SERVICES

06/13/1997 08/31/1997 08/31/1997AD042245001 09-9706-0004 JAMES, JAMES

CA ION-CALL RESPONSE CALL OUT Final Report

SAN FRANCISCO 09-9601-0002 CASTRO-WEHR, FRANK 12/28/1995

A IONESOURCE CHEMICAL Final Report

09-9807-0002 BENSON, CRAIG

A ION-GOING START PROGRAM SUPPORT Other Report

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON

SAN FRANCISCO 09-9706-0014 CHAMBERS, THOMPSON
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A IOREGON FORMALDEHYDE SPILL

TDD Number Project Manager

Letter Report

09-9607-0006 DUNCAN, WILL

CA ORLAND CLEANERS Final Report

AD983579582 09-9803-0005 LICHENS, CHRIS 03/19/1998 07/31/1998

A IPALOS VERDES SHELF.

Siera Madre/Duarte 09-9701-0009 JOHNSON, KAREN

Siera Madre/Duarte 09-9805-0012 JOHNSON, KAREN 05/18/1998 06/30/1998

A 1PANOCHE TIRE DUMP FIRE etter Report

A000140924 09-9605-0010 MCDONALD, CAMERON 05/29/1996 12/31/1996 12/31/1996

A 8PEMECO INC.

CAD980737092 09-9610-OOl 1 GENOL10, THOMAS 10/08/1986 03/13/1998

AD980737092 09-9706-0003 WALDER, STEVEN

AD980737092 09-9706-0013 JOHNSON, KAREN
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STSipfiiSilllSllsi

ApESCADERO DRUG LAB

09-9803-0008 WALTER, JOHN 08/07/1998 08/07/1998

CA PESTICIDE TRAINING - SACRAMENTO '98

09-9805-0010 WISE, ROBERT 05/15/1998 08/30/1998

CA -PESTICIDE TRAINING - UC BERKELEY Letter Report

Berkeley

A PESTICIDE TRAINING - UC RICHMOND '97 Other Report

09-9605-0003 CASTRO-WEHR, FRANK

09-9611-0009 CASTRO-WEHR, FRANK

A f PLUMAS NATIONAL FOREST (PONDEROSA RE Final Report

04/13/1998 08/31/1998A1122307639 09-9804-0006 . GENOLIO, THOMAS

A POMONA PLATING Final Report

AD981975139 09-9804-0001 HAMRICK, ERIC

CAD981975139 HAMRICK, ERIC09-9806-0010

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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inal Report

CA *R&D FOR RESPONSE RELATED INTERNET RES Other Report

San Francisco 09-9710-0010 MARTIN, PAUL

CA IR.C. BAXTER Letter Report

09-9605-0001 BENSON, CRAIG

BENSON, CRAIG09-9607-0002

IFinal ReportA IR9 ANNUAL SITE ASSESSMENT CONFERENCE

09-9806-0013 JAMES, JAMES 06/25/1998 08/15/1998San Francisco

BIT SPRINGS DRUG LAB

07/29/1997 09/30/199709-9707-0005 WISE, ROBERTLucerne Valley

A iRALPH GRAY TRUCKING 2633 etter Report

WESTMINSTER 09-9606-0008 HAMRICK, ERIC

09-9609-0009 RANDALL, RANDYWESTMINSTER
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Cerclis
Number TDD Number Project ManagerState Site Name City

sm
A IRAND MINING COMPANY FFR Final Report

12/19/1996 10/31/1997 10/31/1997AD981437346 09-9612-0009 JOHNSON, KAREN

A IREGION IX COST SUMMARY INFORMATION

San Francisco CRUZ, MARIA 12/31/1998 12/31/199809-9607-0001

CA IRICHMOND TERMINAL AKA UNITED HECKATH •Letter Report

RICHMOND 09/18/1996 06/30/1997 06/30/1997AD981436363 09-9609-0008 COLEN, TIMOTHY

A iSAN GABRIEL VALLEY - PUENTE VALLEY Final Report

City of Industry AD980818579 09-9706-0012 COLLINE, CHRISTIAN

A iSAN JOAQUIN COUNTY FLOOD RESPONSE •Final Report

09-9701 -0006 jESTEY, AMY

ESTEY, AMY09-9703-0006

A ISAN JON BARRANCA OIL SPILL Final Report

02/18/1998 05/31/199809-9802-0009 CASTELLANA, BEN
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

Bi
A 1SANTA FE DERAILMENT - EL CAJON i Formal Report

EfCajon

mm
A iSANTA MONICA MTBE

AOOOT342039 09-9602-0003 -_ HAMRICK

09-9611-0014 SCHWENNESEN, MICHAELSanta Monica CA0001757897

A BEQUOIA MINE SITE Letter Report

HAMRICK, ERICSequoia National For 09-9612-0003

A ISHELL REFINERY FIRE/EXPLOSION etter Report

09-9604-0001 WHITAKER, JOHNMartinez

m
CA SHERWIN-WILLIAMS

09-9703-0010 -MARTIN, PAUL 03/31/1997 05/01/1997CA0001898568

CA ISiERRA MADRE MAD SCIENTIST

Duarte/Sierra Madre A0001766062 09-9701-0002 RANDALL, RANDY

CA0001766062 09-9701-0008 RANDALL, RANDYDuarte/Sierra Madre
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

A iSIERRA MADRE SUBPOENA
^^^^^^H^S

Los Angeles 09-9708-0012 RANDALL, RANDY

CA ISIMS/RIMS COORDINATION W/OES/CAL-EPA HLetter Report

San Francisco 09-9603-0004 MCDONALD, CAMERON

AISITE SCREENING

09-9803-0011 JAMES, JAMES 03/27/1998 12/31/1998San Francisco

A ISITE SCREENING TRAINING - HI DOH Final Report

12/19/1996 03/30/1997 03/30/199709-9612-0012 JOHNSON, KARENSan Francisco

CA ;SITE SCREENING TRAINING - HOOPA

09-9805-0001 JOHNSON, KAREN 05/04/1998 08/31/1998San Francisco

A KITE SCREENING TRAINING - NAVAJO NATION lOther Report

San Francisco 09-9708-0017 JOHNSON, KAREN

CA ISITE SCREENING TRAINING -DTSC Final Report

San Francisco 09-9611-0006 JOHNSON, KAREN
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8/20/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA SOBOBA INDIAN RESERVATION Letter Report

09-9606-0004 RANDALL, RANDY

RANDALL, RANDY09-9606-0010

A SSPCC/FRP INSPECTOR Final Report

09-9707-0001 DUNCAN, WILLSan Francisco

09-9806-0007 CASTELLANA, BEN 06/10/1998 07/31/1998San Francisco

CA ISPCC/FRP INSPECTOR

09-9703-0003 COHN, HOWARDSan Francisco

A 'STANISLAUS COUNTY FLOOD RESPONSE

09-9701-0007 ^ SHAEFFER, KRISTIN OtM3/t997 !-•. i 02/28/19971

CA iSTART ANNUAL WORKPLAN etter Keport

09-9612-0007 CHAMBERS, THOMPSON 12/19/1996San Francisco

San Francisco 09-9712-0012 CHAMBERS, THOMPSON
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8/20/1998 TABLE T - 4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

CA 1START COMPUTER SUPPORT

San Francisco

A START EQUIPMENT MANAGEMENT

MARTIN, PAUL09-9604-0008

Letter Report

San Francisco 09-9604-0006 DUNCAN, WILL

San Francisco COHN, HOWARD09-9706-0015

CA 1START HEALTH & SAFETY COORDINATION Letter Report

San Francisco 09-9604-0007 MCLEOD, CYNTHIA

CA iSTART MOBILIZATION

09-9602-0001 BENSON, CRAIG 02/21/1996 04/01/1996

CA iSTART QA MANAGEMENT Final Report

San Francisco EDWARDS, HOWARD09-9604-0005

San Francisco EDWARDS, HOWARD09-9712-0007

A ISTAUFFER CHEMICAL, DOMINGUEZ PLANT Report

CAT000611202 09-9708-0003 JOHNSON, KAREN

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

A 1SULFUR CREEK GEOTHERMAL

CA0001840982 COLEN, TIMOTHY09-9701 -0011

CA0001840982 09-9704-0007 COLEN, TIMOTHY

A :'SULFUR CREEK GEOTHERMAL etter Report

A0001840982 09-9604-0011 COLEN, TIMOTHY

A 1SULPHUR BANK MERCURY MINE
mmmffm
CLEARLAKE OAKS

Final Report

09-9610-0015AD980893275 MAHONY, KAREN

A 1SUPERCHROME PLATING & ENGINEERING CO. •Formal Report

LOS ANGELES AD008246886 09-9601-0019 WISE. ROBERT

A ISUPERCHROME PLATING & ENGINEERING co.-'Letter Report

LOS ANGELES AD008246886 09-9601-0018 WISE, ROBERT 12/28/1995 03/31/1996

A iSUTTER COUNTY FLOOD RESPONSE

09-9701-0003 MCDONALD, CAMERON 01/09/1997 03/31/1997 03/31/1997

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due Date
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDo Number Project ManagerState Site Name

A 1SYNTRUM CORP

A0002268837 09-9709-0004 WISE, ROBERT

09-9801-0006 WISE, ROBERTA0002268837

A HT.A.L.E.S. DATABASE Letter Report

09-9605-0008 SHAEFFER, KRISTINSan Francisco

A r TEXACO

09-9611 -0001 RANDALL, RANDY

A ITHE CRUZ RANCH/INSPECTION PLATING

09-9610-0002 MAHONY, KAREN

11/21/1996 03/31/1997 03/31/199709-9611-0007 MAHONY, KAREN

CA THE CRUZ RANCH/INSPECTION PLATING

ESTEY, AMY09-9803-0004

A ffTIDELANDS OIL PRODUCTION COMPANY etter Report

09/18/1996 10/31/199609-9609-0006 RANDALL, RANDYLos Angeles
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8/20/1998

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA TORRES-MARTINEZ DRUG LAB SITE

09-9702-0009 02/28/1997 05/31/1997WALDER, STEVEN

A TOSCO REFINERY inal Report

^g^^^^^ l̂̂ ^^

AD00072751

Final Report

09-9702-0002 CASTRO-WEHR, FRANK

CYTREFRE

09-9808-0005 MARTIN, PAUL 08/12/1998 12/31/1998

CA ITRAINING FOR LA co FD HEALTH HAZMAT TR Report

Los Angeles 09-9604-0010 WISE, ROBERT 04/25/1996 11/30/1996 11/30/1996

A ^TREASURE ISLAND etter Report

San Francisco 09-9605-0011 MAHONY, KAREN 06/05/1996 08/30/1996

A STRI-COUNTIES/DIABLO TRAINING rarinai i\eport

09-9701-0004 BENSON, CRAIG 01/13/1997 02/28/1997

A HTRUCKEE RIVER HAZMAT PLAN

09-9612-0001 CLEMENS, ROBIN 12/16/1996 12/31/1998 12/31/1998
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDo Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name City

M
A TUOLUMNE RESERVATION DRUG LAB

PALLADINO, CARL09-9710-0004

02/09/1998 06/30/199809-9802-0005 RANDALL, RANDY

C BERKELEY PESTICIDE LECTURE Other Report

09-9710-0005 CASTRO-WEHR, FRANK

A UNIVERSAL RECLAMATION SITE

09-9704-0006 ESTEY, AMY

AIUNOCAL RODEO REFINERY FIRE etter Report

09-9605-0009 EDWARDS, HOWARD 05/29/1996 06/21/1996

A 1UNOCAL-AVILA BEACH

09-9707-0004 RANDALL, RANDY

A IUSC PESTICIDE TRAINING LECTURE ther Report

Los Angeles 09-9611-0008 WISE, ROBERT 01/10/1997 02/28/1997
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8/20/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

CA IVERDESE CARTER PARK etter Report

09-9601-0016 MARTIN, PAUL

09-9606-0005 MARTIN, PAUL

CA 1WASTE DISPOSAL INC SITE

SANTA FE SPRINGS 09-9803-0006 SCHWENNESEN, MICHAEL

CA WVASTELAN DATA MANAGEMENT HFinal Report

San Francisco 09-9808-0003 DECASTRO, LISA

CA WATERBOARD ENTOMBMENT SITE INVENTOR Report

San Francisco 09-9704-0008 SHAEFFER, KRISTIN

CA iWEST COAST PLATING/METAL FIRE

South El Monte A0001611482 09-9612-0004 HAMRICK, ERIC 12/18/1996 08/30/1997 08/30/1997

CA IWEST COAST PLATING/METAL FIRE Formal Brief

South El Monte A0001611482 09-9611-0003 RANDALL, RANDY 11/08/1996 01/31/1997 01/31/1997
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name City

A IWEST COAST PLATING/METAL FIRE

TDD Number Project Manager

etter Report

South El Monte A0001611482 09-9606-0006 RANDALL, RANDY 08/31/1996 08/31/1996

A IWILMINGTON SITE(S) REVIEW

Wilmington

Letter Report

09-9603-0005 BENSON, CRAIG

CA WRIGHTS TERMINAL CORP.

Long Beach

Letter Report

09-9608-0003 WISE, ROBERT 08/20/1996 09/30/1996

A 1Y2K EVALUATION Final Report

San Francisco 09-9806-0004 OWSTON, R. SHAWN

A 1YUBA COUNTRY FLOOD RESPONSE

Marysville

Final Report

09-9701-0001 DUNCAN, WILL 01/07/1997 04/15/1997 04/15/1997

EXERCISES

09-9610-0019 MCLEOD, CYNTHIA 10/31/1996 11/30/1998 11/30/1998

I IPAAKEA ROAD PESTICIDE FIRE SITE

Honolulu

etter Report

09-9609-0007 ESTEY, AMY
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8/20/1998

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

HI iPUNA GEOTHERMAL VENTURE RESPONSE ormal Report

09-9603-0003 DUNCAN, WILL 03/19/1996 07/31/1996

NMiBIAER OVERVIEW

09-9706-0010 FRANKEL, VICKi

09-9806-0002 LONG, EDWARD

M JlBIA ER OVERVIEW etter Report

09-9607-0005 BENSON, CRAIG

09-9705-0009 GREGORY, JOHN 05/17/1997 07/31/1997

09-9806-0003 WALDER, STEVEN 06/04/1998 09/30/1998

DUCK VALLEY INDIAN RESERVATION
BBI
Owyhee

Final Report

V0001401157 09-9708-0018 COLEN, TIMOTHY 08/28/1997 12/31/1997 12/31/1997

V 1DUCK VALLEY INDIAN RESERVATION

V0001401157 09-9602-0007 MCDONALD, CAMERON 02/29/1996 05/30/1996 05/30/1996
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8/20/1998

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Project Start Revised
Date Due Date Due Date

Cerclis
Number TDD Number Project ManagerState Site Name

NV 1DUCK VALLEY INDIAN RESERVATION etter Report

09-9606-0007 MCDONALD, CAMERONV0001401157

Final Report

V0001995604 09-9707-0006 ESTEY, AMY

10/08/1997 04/15/1998 04/15/1998V0001995604 09-9710-0003 ESTEY, AMY

NV IGABBS ABANDONED DRUMS - BLM Letter Report

02/01/1996 04/15/199609-9601-0021 LAWRENCE, PETER

09-9602-0005 LAWRENCE, PETER

NV MONTGOMERY PASS Letter Report

WHITAKER, JOHN 04/01/1996 06/01/199609-9604-0002Mt. Montgomery

NV 1NGWA - OUTDOOR CONFERENCE etter Report

05/06/1996 06/30/1996 06/30/199609-9605-0002 ESTEY, AMY

V ISIERRA CHEMICAL PLANT Final Report

PALLADINO, CARL09-9802-0001
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8/20/1998 TABLE T -4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name

PARKS SOLVENT/FUEL PLUME Final Report

WD986768778 09-9702-0007 EDWARDS, HOWARD 03/12/1997 07/31/1997

NV 1SPARKS SOLVENT/FUEL PLUME Formal Report

VD986768778 09-9601-0012 FRANKEL, VICKI 12/28/1995 12/31/1998

V WATER ROCK GREASY DRUMS

09-9706-0009 RANDALL, RANDY

MERICAN SAMOA TECHNICAL ASSISTANCE

American Samoa 09-9604-0012 RANDALL, RANDY 04/25/1996 02/28/1997 02/28/1997

TT 1PALAU CHEMICAL

TT0000464453 09-9704-0005 BENSON, CRAIG 05/01/1997 06/30/1998 06/30/1998

OMPUTER & TECHNICAL SUPPORT FOR OSC

09-9710-0009 RANDALL, RANDY 10/27/1997 12/31/1997

AIPHYTOREMEDIATION TECHNOLOGY EVALUAT Report

09-9706-0006 ENG, CHEONG 07/07/1997 09/30/1998

Cerclis
Number jDD Number Project Manager

Project Start Revised
Date Due Date Due Date
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ecology and environment, inc.
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel (415) 981-2811, Fax (415)981-0801

August 17, 1998

U.S. Environmental Protection Agency
Financial Management Division (MD-32)
Accounts Payable
Research Triangle Park, NC 27711

Attn: Administrative Audit Section/Accounts Payable

RE: EPA Contract 68-W6-0010
Public Voucher #032 with Supporting Documents
Period from June 28, 1998 through August 1, 1998

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #032 for the period from June 28,1998 through
August 1, 1998, Site Specific Invoice Detail, and Summary Invoice Table, which covers services
performed by our firm for the referenced contract.

If you have any questions regarding the preparation of this report, please contact me at (415)
981-2811 .

Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: Contracting Officer
Project Officer
START Region IX file
E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
1 TFRM 4-2000
1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Environmental Protection Agency
Financial Management Division (MD-32)
Research Triangle Park, NC 27711
Attention: Administration

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER
AND DATE
OF ORDER

DATE OF
DELIVERY
OR SERVICE

06/28/98
through
08/01/98

Ecology and Environment Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
AUGUST 17, 1998

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal
supply scheaule, and other information deemed necessary

START TEAMS: Region IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract"

-** | START Region IX
NAME OF OFFICIAL: ""/O^ V**T2^ PROGRAM MANAGER

(Use continuation sheets) if necessary)

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

QUANTITY

VOUCHER NO.
032

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$583,881.78

$583,881.78

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment

(Date) (Authorized Certifying Officer)' (Title)

ACCOUNTING CLASSIFICATION

PAID
BY

CHECK NUMBER ON ACCOUNT OF US. TREASURY

CASH
S

DATE

1 When stated in foreign currency, insert name of currency.
If the ability to certify and authority to approve are combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
When a voucher is receipted in the name of a company or corporation, the name
person writing the company or corporate name, as well as the capacity in which
signs, must appear. For example: "John Doe Company, per John Smith, Secreta
"Treasurer," as the case may be.

of the
le
ry," or

CHECK NUMBER ON (Name of bank)

PAYEE

PER

TITLE

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation



8/10/1998 Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 08/01/1998

** MONTH ** ** CUMULATIVE **

START Region 9 START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Charge

Fixed Fee

Award Fee

Grand Total

$90,165.23

42,430.59

8,405.37

2,961.32

28,852.63

13,577.58

1,176.72

414.59

187,984.03

17,361.20

25,564.47

230,909.70

31,235.52

23,174.00

285,319.22

40,055.02

.00

63,615.55

388,989.79

22,185.54

78,484.81

60,033.16

549,693.30

.00

.00

549,693.30

2,077.80

32,110.68

.00

$583,881.78

$2,182,304.32

749,097.21

276,175.84

51,425.07

704,661.17

240,181.25

38,013.84

7,159.98

4,249,018.68

443,623.74

502,046.94

5,194,689.36

795,249.30

426,721 .36

6,416,660.02

540,191.81

1,967.10

1,078,929.52

8,037,748.45

351,141.21

629,476.22

795,085.16

9,813,451.04

.00

130,801.50

9,944,252.54

25,309.00

736,448.93

.00

$10,706,010.47

Confidential Business Information - Not for Release



08/12/1998 Ecology and Environment, Inc. Month Ended: 08/01/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 1 of 3

Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Hazardous Services Division
4,080.50

374.44

Dedicated

4,454.94
90,165.23
8,405.37

98,570.60
28,852.63

1,176.72
32.00%
14.00%

30,029.35
128,599.95
17,361.20
31,235.52

177,196.67

4,080.50
374.44

4,454.94
90,165.23
8,405.37

13.50%
21.40%

Hazardous Services Division
106,125.90
13,533.20

119,659.10
2,182,304.32

276,175.83
98,570.60
28,852.63

1,176.72
30,029.35

128,599.95
17,361.20
31,235.52

2,458,480.15
704,661.17
38,013.84

742,675.01
3,201,155.16

443,623.74

795,249.31

32.29%
13.76%

13.86%
21.82%

177,196.67 4,440,028.21

Confidential Business Information - Not for Release **



08/12/1998 Ecology and Environment, Inc. Month Ended: 08/01/1998
Summary Invoice Region: 9

Current Month 34 Cumulative

Page 2 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Frjnge
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Tptal Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Hazardous Services Division
1,157.50

154.69

Non Dedicated

1,312.19
22,162.75
2,821.46

24,984.21
7,091.96

395.01
32.00%
14.00%

7,486.97
32,471.18
9,416.60
8,963.95

50,851.73

1,157.50

154.69

29.00%
21.40%

Hazardous Services Division

1,312.19
22,162.75
2,821.46

24,984.21
7,091.96

395.01

7,486.97

32,471.18

9,416.60

8,963.95

15,680.75

2,034.86

17,715.61
287,867.56
34,910.26

322,777.82
92,119.31

4,887.39

97,006.70

419,784.52

127,898.07

117,216.06

32.00%

14.00%

30.47%

21.40%

50,851.73 664,898.65

Confidential Business Information - Not for Release



08/12/1998 Ecology and Environment, Inc. Month Ended: 08/01/1998
Summary Invoice Region: 9

Current Month % Cumulative

Page 3 of 3

Non Dedicated
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor
TOTAL Non
Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Subtotal
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

Regular Hours
Overtime Hours
Total Hours
Regular Dollars
Overtime Dollars
Total Labor
Fringe Regular Dollars
Fringe OT Dollars
Total Fringe
Overhead Dollars
S G & A Dollars on Labor
Subtotal Labor

ODC Dollars
Equipment Dollars
Travel Dollars
Total ODC's
S G and A Dollars on ODC's
Subtotal
Subcontractor Dollars
Team Dollars
Subtotal
Equipment Usage Dollars
Analytical Dollars
Subtotal
Subcontract Handling Charge
Fixed / Base Fee
Award Fee
Grand Total

Environmental Services Division
857.50

6.50
864.00

20,267.84
139.86

20,407.70
6,485.62

19.58

6,505.20
26,912.90
16,147.87
14,210.05
57,270.82

Dedicated
857.50

6.50

864.00
20,267.84

139.86
20,407.70
6,485.62

19.58

6,505.20

26,912.90

16,147.87

14,210.05

57,270.82

6,095.50
535.63

6,631.13
132,595.82

11,366.69
143,962.51

42,430.21

1,591.31

44,021.52
42,925.67
54,409.52

285,319.22
63,615.55

.00
40,055.02

103,670.57
22,185.54

411,175.33
78,484.81

60,033.16

549,693.30
.00
.00

549,693.30
2,077.80

32,110.68
.00

32.00%
14.00%

60.00%
33.00%

Environmental Services Division
20,210.75

721.75

20,932.50
461,229.65

16,514.81
477,744.46
148,061.94

2,272.59

150,334.53

628,078.99

374,148.87

309,505.30

1,311,733.16

142,017.40
16,289.81

158,307.21
2,931,401.53

327,600.90
3,259,002.43

944,842.42

45,173.82
990,016.24
945,670.68

1,221,970.67

6,416,660.02 '

1,078,929.52
1,967.10

540,191.81
1,621,088.43

.% 351,141.21

8,388,889.66
629,476.22

795,085.16
9,813,451.04

.00
130,801.50

9,944,252.54
25,309.00

736,448.93
.00

32.10%

13.76%

59.57%

30.88%

21.66%

583,881.78 10,706,010.47

*** Confidential Business Information - Not for Release ****



8/10/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 8/1/1998

Regular Hours Overtime Hours

192.00 10.00

1,411.50 137.25

1,550.00 182.28

521.00 25.54

166.00 26.00

.00 .00

3,840.50 381.07

7.00 .00

928.00 13.50

743.50 65.69

827.25 89.00

.00 .00

.00 .00

2,505.75 168.19

6,346.25 549.26

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

1,199.00 95.69

10,592.00 882.57

9,672.90 1,230.36

2,568.00 289.79

1,151.75 69.50

.00 .00

25,183.65 2,567.91

57.00 .00

4,587.25 133.00

2,884.50 506.18

5,446.75 600.19

5.00 .00

7.75 .00

12,988.25 1,239.37

38,171.90 3,807.28

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

4,586.00 400.28

47,442.00 6,359.41

32,073.90 5,079.76

12,632.50 1,745.75

4,455.75 373.00

297.50 .00

101,487.65 13,958.20

237.00 .00

17,427.50 515.50

8,940.75 1,194.99

11,994.75 1,358.62

109.75 .00

635.25 286.50

39,345.00 3,355.61

140,832.65 17,313.81

Total Hours

4,986.28

53,801.41

37,153.66

14,378.25

4,828.75

297.50

115,445.85

237.00

17,943.00

10,135.74

13,353.37

109.75

921.75

42,700.61

158,146.46



8/10/1998 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9
MONTH ENDING: 8/1/1998

Regular Hours Overtime Hours

465.00 1.50

465.00 1.50

290.00 2.50

290.00 2.50

755.00 4.00

7,101.25 553.26

START Region 9

YEAR ENDING: 12/17/1998

Regular Hours Overtime Hours

2,892.00 14.25

2,892.00 14.25

1,699.25 5.50

1,699.25 5.50

4,591.25 19.75

42,763.15 3,827.03

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

9,429.25 52.13

9,429.25 52.13

5,722.00 21.00

5,722.00 21.00

15,151.25 73.13

155,983.90 17,386.94

Total Hours

9,481.38

9,481.38

5,743.00

5,743.00

15,224.38

173,370.84



08/10/1998

ESD Non Ded.

HRD Non Ded.

Total Non Ded.

HRD Ded.

Total Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number: 68-W6-0010

START Region: 9 Month End: 08/01/1998

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS FRINGE DOLLARS

Regular Overtime Regular Overtime Regular Overtime Overhead SGA

19.58 16,147.87 14,210.05

395.01 9,416.60 8,963.95

414.59 25,564.47 23,174.00

857.50 6.50 20,267.84 139.86 6,485.62

1,157.50 154.69 22,162.75 2,821.46 7,091.96

2.015.00 161.19 42,430.59 2,961.32 13,577.58

4,080.50 374.44 90,165.23 8,405.37 28,852.63 1,176.72 17,361.20 31,235.52

4,080.50 374.44 90,165.23 8,405.37 28,852.63 1,176.72 17,361.20 31,235.52

6,095.50 535.63 132,595.82 11,366.69 42,430.21 1,591.31 42,925.67 54,409.52

SUBTOTAL
LABOR

AND
FRINGE

26,912.90

32,471.18

59,384.08

128,599.95

128,599.95

187,984.03

TOTAL
LABOR,

FRG, 0/H,
SGA

57,270.82

50,851.73

108,122.55

177,196.67

177,196.67

285,319.22



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

SITES WITH SSID SUPERFUND

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0006

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0007

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0008

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0009

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0010

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

4R

4R

4R

4R

4R

4R

4R

9Q

9Q

9Q

9Q

9Q

5F

5F

5F

5F

AQ

AQ

AQ

AQ

AQ

AQ

AQ

33

33

33

33

33

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BN

BN

BN

BN

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00.

00

00

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

FRONTIER FERTILIZER

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

NAVAJO TOXAPHENE

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

CENTRAL EUREKA MINE (MESA DE ORO)

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

DB0007

DAO043

DA0005

DAO023

DA0030

DBO049

DB0003

H7J009

DA0005

DAO030

DB0007

DAO023

H7J009

DB0003

DB0007

DA0005

DAO030

DB0003

DBO049

DB0007

DA0005

DAO043

DAO023

H7J045

DBO049

DAO030

DAO043

DB0003

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

873.65

.00

.00

.00

.00

6,634.84

4,332.03

12,500.00

4,570.26

2,795.07

755.76

7,714 55

1,006.48

2,522.44

367.52

7,634.72

256.77

937.55

2,500.00

53.15

3,240.57

3,658.65

1,723.20

617.36

2,930.73

3,788.41

4,743.20

3,171.91

6,526.35

2,409.56

1,822.60

965.48

644.69



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9601-0010

09-9601-0010

09-9601-0010

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0011

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0012

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0013

09-9601-0014

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

33

33

33

3H

3H

3H

3H

3H

3H

3H

3H

3H

W6

W6

W6

W6

W6

W6

W6

W6

AV

AV

AV

AV

AV

AV

AV

1U

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

BB 00

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

DEL NORTE COUNTY PESTICIDE STORAGE

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

CASMALIA RESOURCES

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

SANDERS AVIATION

YAVAPAI PENTA POND

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DA0005

DAO023

DB0007

DAO023

DA0005

HJ8004

DAO030

DBO049

DB0007

DAO043

H7J057

DB0003

DB0003

DBO049

DAO043

DAO030

H7J045

DB0007

DA0005

DAO023

DAO043

DAO030

DB0007

DA0005

DBO049

DAO023

DB0003

DB0007

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

.00

.00

3,655.63

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

249.17

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,938.37

979.37

7,803.12

50,623.30

79,131.47

5,368.55

24,188 89

2,197.17

85.746.47

539.66

17,907.88

56,643.35

2,118.69

1,579.86

5,943.01

5,354.69

9,638.57

10,930.24

6,231.12

1,817.99

10,868.24

15,851.50

15,197.29

35,711.79

144.43

3,726.56

28,851.43

1,805.39

!.,«-....» -»l -- _« «„.-•» .1 ---- »*«



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

SITES WITH SSID SUPERFUND

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0014

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0015

09-9601-0016

09-9601-0016

09-9601-0016

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0017

09-9601-0018

09-9601-0018

09-9601-0018

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

1U

1U

1U

1U

1U

1U

1U

1U

1U

BC

BC

BC

BC

BC

BC

BC

BC

BC

9X

9X

9X

CE

CE

CE

CE

AH

AH

AH

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

BB 00

RV 00

RV 00

RV 00

BN 00

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

Act. IFMS DCN
Seq Line

Ref.

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

YAVAPAI PENTA POND

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

AMERICAN CHROME ENGINEERING, INC.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

INVOICE FPN# Incident
# Legend Specific

DBO049

H7J057

H7J009

DA0030

DB0003

DAOQ05

HJ8015

DAO043

DAO023

DAO043

H7J057

DAO030

DB0007

H7J009

DB0003

DA0005

DBO049

DAO023

DA0005

DB0007

H7J009

DB0007

DB0003

H7J009

DA0005

DB0007

H7J009

DA0005

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

5,745.13

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

7,955.19

4,410.51

833.63

4,592.27

7,696.07

7,500.00

6,049.49

926.24

108.89

3,386.63

6,889.22

275.22

3,957.29

856.55

4,430.19

4,854.14

84.93

2,138.00

2,170.10

157.72

152.93

592.29

1,699.48

329.40

2,500.00

15.75

358.09

2.301.45



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0019

09-9601-0021

09-9601-0021

09-9601-0021

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0003

09-9602-0005

09-9602-0005

09-9602-0005

09-9602-0007

09-9602-0007

09-9602-0007

09-9602-0007

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0001

09-9603-0005

09-9603-0005

09-9603-0005

09-9604-0002

09-9604-0002

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

03

09

09

09

09

09

09

09

09

09

09

AH

AH

AH

AH

CM

CM

CM

CL

CL

CL

CL

CM

CM

CM

CN

CN

CN

CN

CP

CP

CP

CP

CP

CS

CS

CS

CQ

CQ

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

SY 00

SY 00

SY 00

SY 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

SUPERCHROME PLATING & ENGINEERING CO.

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

SANTA FE DERAILMENT - EL CAJON

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

GABBS ABANDONED DRUMS - BLM

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

WILMINGTON SITE(S) REVIEW

MONTGOMERY PASS

MONTGOMERY PASS

DCN INVOICE FPN# Incident
# Legend Specific

Amount

H7J009

DA0005

DB0003

DB0007

DA0005

DB0003

H7J009

DB0007

H7J009

DB0003

DA0005

DA0005

DB0003

H7J009

DB0003

H7J009

DA0005

DB0007

DB0007

DA0005

DAO023

DB0003

DAO043

H7J009

DA0005

DB0003

DB0007

DA0005

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,401.45

11,675.77

9,923.25

5.90

5,936 84

89.29

375.42

2,361.65

7,061.09

22,258.84

29,377.86

6,478.39

87.45

395.94

7,689.38

1,052.67

11,581.90

4.09

6,058.60

9,000.00

533.24

6,204.43

1,067.05

383.88

1,688.35

304.68

225.35

5,200.00



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL P§ Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

SITES WITH SSID SUPERFUND

09-9604-0002

09-9604-0002

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0011

09-9604-0011

09-9604-0011

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9604-0012

09-9605-0001

09-9605-0001

09-9605-0001

09-9605-0001

09-9505-0001

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09-9605-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

CQ

CQ

28

28

28

28

CR

CR

CR

CR

DT

DT

DT

51

51

51

51

51

CS

CS

CS

CS

CS

1E

1E

1E

1E

1E

RV 00

RV 00

PA 00

PA 00

PA 00

PA 00

RV 00

RV 00

RV 00

RV 00

PA 00

PA 00

PA 00

BM 00

BM 00

BM 00

BM 00

BM 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

MONTGOMERY PASS

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

ASYLUM SLOUGH - EMERG. RESP.

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

AMERICAN SAMOA TECHNICAL ASSISTANCE

R.C. BAXTER

R.C. BAXTER.

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

Amount

DB0003

H7J009

DA0005

DB0007

H7J009

DB0003

DA0005

DB0007

DB0003

H7J009

DB0003

DB0007

DA0043

DB0003

DAO030

DA0023

DAO043

DB0007

DAO023

DAO030

H7J009

DB0007

DB0003

DB0003

DA0023

DAO043

DAO030

DB0007

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

fit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

592.36

266.53

3,968.93

935.95

484.92

4,357.11

6,020.72

282.80

2,391.13

560.83

709.63

368.60

74.73

1,876.02

11,361.83

31,517.12

2,738.71

38,674.15

102.13

17.00

1,246.43

2,488.04

5,488.56

1,740.70

36,516.77

383.40

23,059.53

4,026.53



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Ofi Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0007

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0010

09-9605-0011

09-9605-0011

09-9606-0001

09-9606-0001

09-9606-0001

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0002

09-9606-0004

09-9606-0004

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0005

09-9606-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

5F

5F

5F

5F

CU

CU

CU

CU

CU

8R

8R

BZ

BZ

BZ

9G

96

9G

9G

9G

9G

9G

T4

T4

9X

9X

9X

9X

DL

BN 00

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

BM 00

BM 00

RC 00

RC 00

RC 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

BD 00

BD 00

BD 00

BD 00

BN 00

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

DODSON BROTHERS OIL COMPANY

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

PANOCHE TIRE DUMP FIRE

TREASURE ISLAND

TREASURE ISLAND

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE {DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

INDIA BASIN.BOATYARD SITE (DONCO FACILITY)

INDIA BASIN BOATYARD SITE (DONCO FACILITY)

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

VERDESE CARTER PARK

WEST COAST PLATING/METAL FIRE

Reporting Period:

Region: 9

06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO023

DB0007

H7J009

DB0003

DAO030

DAO043

DAO023

DBO049

DB0007

DAO023

DB0007

H6J028

H7J036

H7J006

HJ8004

DB0007

DA0005

DB0003

DAO043

DBO049

DAO023

DB0007

DAO023

DAO043

DAO030

DB0007

DAO023

DAO023

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,187.92

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,016.28

3,068.38

526.37

55.92

5,681.80

1,231.76

10,938.12

43.47

23,421.40

125.11

2,935.06

76,283.23

9,206.03

28,988.57

1,876.25

61.00

599.52

711.28

516.78

344.27

43.19

3,881.81

495.51

125.32

2,946.53

1,658.80

21,332.76

832.40

Mo* fo



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

SITES WITH SSID SUPERFUND

09-9606-0006

09-9606-0006

09-9606-0006

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0007

09-9606-0008

09-9606-0008

09-9606-0010

09-9606-0010

09-9606-0010

09-9607-0002

09-9607-0002

09-9607-0002

09-9608-0001

09-9608-0001

09-9608-0003

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9608-0004

09-9609-0002

09-9609-0002

09-9609-0004

09-9609-0004

09-9609-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

CN

CN

CN

CN

X3

X3

T4

T4

T4

CS

CS

CS

89

89

DE

1E

1E

1E

1E

1E

DE

DE

DB

DB

DB

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

RV 00

BB 00

BB 00

BB 00

RS 00

RS 00

PA 00

RV 00

RV 00

RV 00

RV 00

RV 00

RS 00

RS 00

RV 00

RV 00

RV 00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

RALPH GRAY TRUCKING 2633

RALPH GRAY TRUCKING 2633

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

SOBOBA INDIAN RESERVATION

R.C. BAXTER

R.C. BAXTER

R.C. BAXTER

LORENTZ BARREL & DRUM

LORENTZ BARREL & DRUM

WRIGHTS TERMINAL CORP.

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MCCORMICK & BAXTER CREOSOTING

MAD RIVER PESTICIDES

MAD RIVER PESTICIDES

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

SAN CARLOS PESTICIDE

Act. IFMS
Seq Line

Ret.

DCN INVOICE FPN# Incident . Amount
# Legend Specific

DB0007

DAO030

H7J009

DAO023

DB0007

H7J009

DAO030

H7J009

DB0007

H7J009

DB0007

DAO023

H7J009

DB0007

DAO023

DAO023

DAO030

DAO023

DBO049

H7J009

DAO030

DAO023

DAO043

DA0030

DAO023

DA0023

DAO043

DA0030

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

JDO

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,418.72

18.68

467.46

1,876.61

2,727.61

155.49

109.07

47.76

406.24

274.37

2,969.28

17.34

258.10

1,351.98

2,250.80

1,191.93

15.78

2,423.31

25,540.80

14,040.88

22,821.87

11,753.76

5,604.10

184.71

5,814.90

11,978.12

45.18

5,072.90



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9609-0010

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0001

09-9610-0002

09-96104)002

09-9610-0005

09-9610-0006

09-9610-0006

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0009

09-9610-0010

09-9610-0011

09-9610-0011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

R3

R3

R3

R3

R3

X3

DF

DF

DF

DF

DF

DJ

DJ

DJ

DJ

DK

DK

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

BZ

9K

9K

BB 00

BB 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

PA 00

SS 00

SS 00

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RICHMOND-TERMINAL AKA UNITED-HECKATHORN

RICHMOND TERMINAL AKA UNITED HECKATHORN

RALPH GRAY TRUCKING 2633

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

DC METALS

DC METALS

DC METALS

DC METALS

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND. KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

PEMECO INC.

PEMECO INC.

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

)CN INVOICE FPN# Incident Amount
# Legend Specific

DBO049

DAO030

DAO043

H7J009

DAO023

DAO023

DAO023

DAO030

H7J009

DAO043

DBO049

DAO030

H7J009

DAO043

DBO049

DAO030

DAO043

H6J028

H6J028

H7J006

PWS019

H6J028

H6J028

H6J028

HJ8005

H6J028

H6J028

H6J041

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-54.28

.00

76,622.30

19,000.00

.00

.00

.00

3,427.91

1,595.86

.00

.00

Cumulative
Costs

43,261.19

13,051.15

15,593.81

32.94

14,187.88

640.89

1,681.49

39,692.71

909.47

9,529.19

1,928.13

13,791.39

715.02

21,702.87

16,680.91

13,776.28

1,800.44

26,983.08

184,057.54

161,203.06

19,000.00

2,704.07

26,513.73

94,169.38

3,427.91

47,233.92

20,092.27

4,256.38

*** Confidential Binlmm Information • Not for R*tmft« Pan* fl of 38



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I . Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0011

09-9610-0012

09-9610-0012

09-9610-0013

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0014

09-9610-0015

09-9610-0015

09-9610-0015

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9610-0018

09-9611-0002

09-9611-0002

09-9611-0003

09-9611-0003

09-9611-0004

09-9611-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

9K

9K

9K

9K

BZ

BZ

BZ

DG

DG

DG

DG

DG

K2

K2

K2

DF

DF

DF

DF

DF

DF

DF

DN

DN

DL

DL

DG

DG

SS

SS

SS

SS

PA

PA

PA

RS

RS

RS

RS

RS

RS

RS

RS

BN

BN

BN

BN

BN

BN

BN

BN

BN

RS

RS

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

PEMECO INC.

PEMECO INC.

PEMECO INC.

PEMECO INC.

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

MCFARLAND KERN COUNTY

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

SULPHUR BANK MERCURY MINE

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

FRESNO DRUM SITE

FRESNO DRUM SITE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H6J045

H6S006

H7J007

H6J028

H7J006

H6J028

DAO043

HJ8004

H7J009

DAO030

DBO049

DBO049

DAO043

DAO030

H7J057

HJ8004

H7J009

DA0043

DA0030

H7J045

DBO049

DAO043

DAO030

DAO043

DAO030

DAO043

DBO049

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

.00

.00

12,794.14

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,075.10

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13,946.17

31,121.27

25,015.26

59,727.55

45,275.07

12,794.14

2,372.93

13,642.50

7.68

2.322.98

34,958.21

47,639.37

24.05

575.77

1,947.33

5,536.67

10,903.83

19,162.70

18,603.58

27,768.53

7,160.92

11,978.58

3,229.59

5,211.87

1,026.28

3,965.18

17,461.38

1,153.31



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9611-0004

09-9611-0005

09-9611-0007

09-9611-0007

09-9611-0007

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0012

09-9611-0013

09-9611-0013

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0014

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9611-0016

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0002

09-9612-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DG

H2

DK

DK

DK

K7

K7

K7

K7

K7

17

17

DP

DP

DP

DP

DJ

DJ

DJ

DJ

DJ

DM

DM

DM

DM

DM

DM

DL

RV

RS

RV

RV

RV

SI

SI

SI

SI

SI

TH

TH

RS

RS

RS

RS

RV

RV

RV

RV

RV

RC

RC

RC

RC

RC

RC

BB

00

00

00

00

00

00

00

00

00

00

.00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

FRESNO DRUM SITE

BROWN & BRYANT - ARVIN

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

THE CRUZ RANCH/INSPECTION PLATING

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

NEW IDRIA MERCURY MINE

IRON MOUNTAIN MINE

IRON MOUNTAIN MINE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

SANTA MONICA MTBE

DC METALS

DC METALS

DC METALS

DC METALS.

DCMETALS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

WEST COAST PLATING/METAL FIRE

DCN INVOICE FPN# Incident
#Legend Specific

DAO030

DAO030

DAO043

DBO049

DAO030

H6J045

H7J008

H7J007

H6S006

H6J041

DAO043

DAO030

DAO030

DA0043

DBO049

H7J009

DBO049

"H7J057

DAO043

H7J009

DAO030

H6S006

H7J008

H7J007

-H6J041

H6J045

H7L030

DBO049

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

1,248.64

.00

.00

.00

.00

.00

.00

.00

.00

.00

4,238.44

.00

.00

.00

.00

.00

337.46

.00

.00

.00

.00

12,918.12

613.41

1,876.71

319.20

4,349.30

6,039.75

24,872.32

27,031.87

24.36

8,022.19

537.04

3,259.02

8,655.55

27,842.24

89,496.05

9,254.80

6,519.60

27,201.17

2,777.68

1,306.52

11,320.55

7,177.86

7,335.98

8,669.17

2,594.63

11,441.72

25,999.64

8,079.35

Information - Not for Ponn 1 n nt ?fl



Contractor: Ecology and Environment START I INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITH SSID SUPERFUND

09-9612-0004

09-9612-0004

09-9612-0004

09-9612-0005

09-9612-0005

09-9612-0005

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9612-0011

09-9701-0002

09-9701-0002

09-9701-0008

09-̂ 01-0008

09-9701-0008

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0009

09-9701-0010

09-9701-0010

09-9701-0010

09-9701-0011

09-9701-0011

09-9701-0011

09-9702-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DL

DL

DL

B8

B8

B8

DM

DM

DM

DM

DM

DS

DS

DS

DS

DS

D6

D6

06

D6

D6

DN

DN

DN

DT

DT

DT

W6

BB 00

BB 00

BB 00

HR 0

HR 0

HR 0

SS 0

SS 0

SS 0

SS 0

SS 0

BN 0

BN 0

RV 0

RV 0

RV 0

HR 00

HR 00

HR 00

HR 00

HR 00

BB 00

BB 00

BB 00

RS 00

RS 00

RS 00

BB 00

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

WEST COAST PLATING/METAL FIRE

HASSAYAMPA - LYNX CREEK FFR

. HASSAYAMPA - LYNX CREEK FFR

HASSAYAMPA - LYNX CREEK FFR

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

QUALITY PRINTED CIRCUITS

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

SIERRA MADRE MAD SCIENTIST

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

PALOS VERDES SHELF.

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

BAKERSFIELD CHROME & BUMPER

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SPARKS SOLVENT/FUEL PLUME

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS DCN
Seq Line

Ref.

INVOICE FPN# Incident . Amount
# Legend Specific

H7J009

DAO043

DAO030

H6J041

H7J008

H6J045

H7J008

H6J045

H7J007

H6J041

H7L030

DAO030

DAO043

DBO049

DAO043

DAO030

H6J041

H7J007

H7J008

H6J045

DA0030

DBO049

H7J009

DAO043

H7J009

DAO043

DBO049

H7J009

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

ount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

758.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,807.43

5,143.30

3,685.57

1,047.53

922.61

302.74

24,959.26

36,225.28

151,635.20

28,354.90

247,892.01

120.64

1,248.37

238.37

13,105.63

11,503.27

5,818.24

7.36

7,780.27

16,553.66

320.61

265.02

748.56

159.00

21.71

9,096.02

14,716.95

739.43



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS DCN
Seq Line

Ref.
SITES WITH SSID SUPERFUND

09-9702-0007

09-9702-0007

09-9702-0008

09-9702-0008

09-9702-0009

09-9702-0009

09-9702-0009

09-9703-0002

09-9703-0002

09-9703-0007

09-9703-0007

09-9703-0007

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0008

09-9703-0009

09-9703-0009

09-9703-0009

09-9703-0010

09-9703-0010

09-9704-0005

09-9704-0005

09-9704-0005

09-9704-0005

09-97044)005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

W6

W6

DW

DW

DV

DV

DV

EA

EA

DY

DY

DY

75

75

75

75

75

75

DX

DX

DX

DZ

DZ

AP

AP

AP

AP

AP

BB 00

BB 00

RS

RS

RS

RS

RS

RS 00

RS 00

BN 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

BN 00

BN 00

BN 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

RS 00

SPARKS SOLVENT/FUEL PLUME

SPARKS SOLVENT/FUEL PLUME

MI-WUK RANCHERIA DRUG LAB SITE

MI-WUK RANCHERIA DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

TORRES-MARTINEZ DRUG LAB SITE

PROTOMETALS

PROTOMETALS

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

ANAHEIM HOUSE OF HORROR CHEMICAL STORAGE

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE BERKELEY LAB - FFR

LAWRENCE.BERKELEY.LAB - FFR

MOORPARK METH DRUG LAB

MOORPARK. METH DRUG LAB

MOORPARK METH DRUG LAB

SHERWIN-WILLIAMS

SHERWIN-WILLIAMS

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

PALAU CHEMICAL

INVOICE FPN# Incident
# Legend Specific

DBO049

DAO043

DAO043

DBO049

H7J045

DBO049

DAO043

H7J009

DBO049

DBO049

DAO043

H7J009

H7J008

H6J045

H7J038

H7J007

H6J041

DA0030

H7J009

DBO049

DAO043

DBO049

DAO043

H7J045

H7J009

DBO049

H7J057

HJ8004

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,442.97

.00

.00

.00

.00

.00

.00

.00

.00

932.90

.00

.00

.00

.00

15,564.56

1,211.87

2,425.38

1,610.54

270.50

1,826.77

1.848.74

2,358.80

11,360.63

2.391.64

2,302.61

2,777.68

2,256.78

862.68

2,442.97

6,158.21

17.08

1,906.18

6.02

4,821.03

8,316.02

576.29

2,202.79

5,164.34

31,944.00

15,587.65

4,007.79

3,921.88



Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ref.

SITES WITH SSID SUPERFUND

09-9704-0007

09-9704-0007

09-9704-0007

09-9704-0007

09-9705-0001

09-9705-0002

09-9705-0002

09-9705-0008

09-9705-0008

09-9705-0009

09-9705-0009

09-9705-0009

Orf-9705-0012

09-9706-0003

09-9706-0003

09-9706-0003

09-9706-0004

09-9706-0004

09-9706-0005

09-9706-0005

09-9706-0008

09-9706-0008

09-9706-0008

09-9706-0011

09-9706-0011

09-9706-0011

09-9706-0011

09-97064)011

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

DT

DT

DT

DT

Z5

Z5

Z5

Z6

26

1R

1R

1R

B8

9K

9K

9K

BC

BC

1A

1A

Z8

Z8

Z8

DG

DG

DG

DG

DG

RV 00

RV 00

RV 00

RV 00

BN 00

RV 00

RV 00

BN 00

BN 00

RS 00

RS 00

RS 00

HR 00

RV 00

RV 00

RV 00

HR 00

HR 00

HR 00

HR 00

BN 00

BN 00

BN 00

RV 00

RV 00

RV 00

RV 00

RV 00

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

SULFUR CREEK GEOTHERMAL

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

FREELOVE VALLEY HOME METH LAB

OCEAN PARK LEAD

OCEAN PARK LEAD

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

NFPI PCB ASSESSMENT

HASSAYAMPA - LYNX CREEK FFR

PEMECO INC.

PEMECO INC.

PEMECO INC.

OMEGA RECOVERY SERVICES

OMEGA RECOVERY SERVICES

LEVIATHAN MINE

LEVIATHAN MINE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

ALCO PACIFIC LEAD BATTERY SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

FRESNO DRUM SITE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J057

H7J009

DB0049

H7J045

DBO049

DBO049

H7J009

DBO049

H7J009

H7J008

DBO049

H7J009

H7J007

HJ8004

H7J009

DBO049

H7J008

H7J007

H7J008

DA0030

H7J057

H7J009

DB0049

H7J057

HJ8015

DBO049

H7J009

H7J045

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,957.91

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14,886.01

.00

.00

.00

4.25

70,650.88

40,637.17

535.98

1,692.69

6,205.18

602.36

4,748.27

4,148.65

5,940.78

5,600.37

177.00

8,147.36

20,525.49

101,217.21

1,759.58

556.05

486.44

897.63

3,415.18

168.73

9,268,24

3,372.01

2,927.15

29,830.57

750.11

3,693.66

2,242.31
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ret.

SITES WITH SSID SUPERFUND

09-9706-0012

09-9706-0012

09-9706-0013

09-9706-0013

09-9707-0006

09-9707-0006

09-9708-0002

09-9708-0003

09-9708-0004

09-9708-0005

09-9708-0006

09-9708-0018

09-9708-0018

09-9708-0018

09-9709-0002

09-9709-0003

09-9709-0004

09-9709-0004

09-9709-0005

09-9709-0005

09-97094)006

09-9709-0006

09-9710-0001

09-97104)001

09-9710-0003

09-97104)003

09-9710-0004

09-9710-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

2C

2C

9K

9K

Z9

Z9

7H

3X

3Y

4Y

BC

CN

CN

CN

1A

BK

EH

EH

1B

1B

1A

1A

EB

EB

Z9

Z9

EF

3Y

RP 00

RP 00

HR 00

HR 00

BN 00

BN 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

BM 00

RS 00

RS 00

BN 00

BN 00

RV 00

RV 00

BN 00

BN 00

RV 00

RV 00

BN 00

RV 00

SAN GABRIEL VALLEY - PUENTE VALLEY

SAN GABRIEL VALLEY - PUENTE VALLEY

PEMECO INC.

PEMECO INC.

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

STAUFFER CHEMICAL, DOMINGUEZ PLANT

LAVA CAP MINE

ALARK HARD CHROME

OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

DUCK VALLEY INDIAN RESERVATION

LEVIATHAN MINE

APPLE VALLEY DRUMS

SYNTRUM CORP.

SYNTRUM CORP.

BYERS BOMB SITE

BYERS BOMB SITE

LEVIATHAN MINE

LEVIATHAN MINE

K&L PLATING - PERMAIN

K&L PLATING - PERMAIN

EAGLE 1 MILL SITE

EAGLE 1 MILL SITE

TUOLUMNE RESERVATION DRUG LAB

LAVA CAP MINE

DCN INVOICE FPN# Incident
# Legend Specific

H8X013

H7X024

H7J008

H7J007

H7J057

H7J009

H7J007

H7J008

H7J008

H7J008

H7J008

H7J045

H7J057

H7J009

H7J045

H7J045

H7J045

H7J009

H7J057

HJ8004

HJ8015

H7J057

HJ8004

H7J057

H7J057

H7J009

H7J057

H7J057

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

mount Cumulative
Costs

6,719.97

.00

.00

.00

.00

.00

1,895.31

.00

2,092.32

2,209.57

1,114.43

.00

.00

.00

.00

.00

66.30

.00

.00

157.89

5,592.78

.00

9,058.88

.00

.00

.00

.00

.00

14.120.92

86,730.19

1,032.84

27,355.17

1,290.04

29,882.23

9,148.92

6,577.73

22,921.51

6,284.97

21,827.09

3,327.66

2,554.17

11,750.36

4,109.80

218.19

6,771.89

12,691.35

58,715.66

7,804.15

5,592.78

31,232.71

11,834.67

65,205.69

11,261.84

2,456.58

4,813.97

10,756.74
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Contractor: Ecology and Environment START
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Op Contractor: Ecology and Environment

EXHIBIT I . Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ref.
SITES WITH SSID

09-9710-0008 09 EC

09-9710-0008 09 EC

09-9712-0001 09 1A

09-9712-0001 09 1A

09-9712-0004 09 DN

09-9712-0004 09 DN

09-9712-0008 09 1A

09-9801-0001 09 Z8

09-9801-0006 09 EH

09-9801-0007 09 H2

09-9802-0005 09 EF

09-9802-0013 09 EJ

09-9803-0001 09 EK

09-9803-0004 09 DK

09-9803-0007 09 9G

09-9803-0009 09 6Y

09-9803-0009 09 6Y

09-9804-0001 09 EM

09-9804-0002 09 EL

09-9805-0004 09 EL

09-9805-0012 09 D6

09-9806-0001 09 EN

09-9806-0003 09 1R

09-9806-0010 09 EM

09-9807-0001 09 EQ

09-9807-0003 09 ER

TOTAL SITES WITH SSID

SUPERFUND

BN 00 K&L PLATING - 89TH AVENUE

BN 00 K&L PLATING - 89TH AVENUE

BM 00 LEVIATHAN MINE

BM 00 LEVIATHAN MINE

RV 00 BAKERSFIELD CHROME & BUMPER

RV 00 BAKERSFIELD CHROME & BUMPER

HR 00 LEVIATHAN MINE

RS 00 ALCO PACIFIC LEAD BATTERY SITE

RV 00 SYNTRUM CORP.

RP 00 BROWN & BRYANT - ARVIN

RS 00 TUOLUMNE RESERVATION DRUG LAB

RV 00 GAMBONINI MERCURY MINE

BN 00 LAGOON DRIVE CHEMICALS

RV 00 THE CRUZ RANCH/INSPECTION PLATING

RV 00 INDIA BASIN BOATYARD SITE (DONCO FACILITY)

RV 00 WEST CAP ARIZONIA

RV 00 WEST CAP ARIZONIA

RS 00 POMONA PLATING

BN 00 CORAY & SONS CHROME PLATING

BB 00 CORAY & SONS CHROME PLATING

HR 00 PALOS VERDES SHELF.

BN 00 KINGSBURY CREEK MINE LAB

RV 00 NFPI PCB ASSESSMENT

BB 00 POMONA PLATING

RV 00 CAPPELL ROAD ILLEGAL DUMP SITE

BN 00 ENFIELD CHEMICAL

SUPERFUND

)CN INVOICE FPN# Incident Amount
# Legend Specific

HJ8004

H7J057

H7J045

H7J057

DAO043

HJ8004

H7J008

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8004

HJ8015

HJ8004

HJ8004

HJ8015

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

HJ8015

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

FIXED FEE

SUBTOTAL

-537.58

.00

3.12

.00

.00

1,185.55

77.64

8,686.62

1,940.94

724.80

33.66

11,853.10

.00

.00

707.37

12,409.20

.00

2,580.20

481.37

181.04

234.61

5,142.49

9,603.69

1,965.37

1,219.45

1,535.18
241,910.13

14,078.11
255,988.24

Cumulative
Costs

5,849.57

40,362.38

1,577.39

8,723.93

186.21

17,208.53

24,535.75

21,639.58

99,244.17

6,939.72

2,602.36

33,889.39

13,572.95

1,448.87

18,569.03

17,985.14

14,023.45

13,059.94

5,272.32

4,128.72

1,127.00

8,773.69

10,576.84

3,018.58

1,219.45

1,535.18
4,793,129.74

368,688.44

5,161,818.18



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0001

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9602-0001

09-9602-0001

09-96024)001

09-9602-0004

09-9602-0004

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

•00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

ON-CALL RESPONSE CALL OUT

START MOBILIZATION

START MOBILIZATION

START MOBILIZATION

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

DAO030

DA0005

DB0007

HJ8015

DAO023

DB0003

HJ8004

DBO049

H7J045

DAO043

H7J009

H7J057

DAO023

DA0005

DAO030

HJ8004

H7J057

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DA0005

H7J009

DB0003

H7J008

H7J007

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

.00

.00

.00

.00

.00

14,177.37

.00

.00

.00

.00

.00

.00

.00

.00

6,903.11

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

33,210.00

19,757.58

22,395.78

5,860.12

13,758.09

12,346.61

5,349.67

27,942.92

14,177.37

12,765.57

30,507.29

25,701.94

13,524.83

11,000.00

19,014.97

16,427.44

22,767.04

18,264.10

5,387.74

20,600.37

4,319.77

17,237.26

10,116.73

5,233.45

1,245.64

2,737.65

27,185.80

2,540.16



Contractor: Ecology and Environment START I INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-96034)004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0004

09-9603-0006

09-96034)006

09-96034)006

09-9603-0006

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

JT 00

JT 00

JT 00

JT 00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

.ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON43OING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

SIMS/RIMS COORDINATION W/OES/CAL-EPA

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

CALIFORNIA REGULATION APPLICABILITY

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

H6S006

H6J041

H6J028

H7J045

HJ8004

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

DA0005

H7J006

H7X024

H7J009

DB0007

DB0003

DAO023

DA0005

DA0005

DB0007

DB0003

DAO043

H6J028

H6J041

H6S006

H7J008

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

28,373.92

19,813.26

53,951.04

2,362.12

.01

34,167.65

61,440.95

82,519.22

181,106.25

42,259.88

111,381.68

86,174.49

90,018.25

232.08

296.12

132.17

637.12

.34

139.89

1,759.98

313.50

27.15

27.97

60.26

5,716.45

914.24

1,794.89

3,931.78



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Gfe Contractor: Ecology and Environment
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

EXHIBIT I

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9604-0005

09-9604-0005

09-96044)005

09-96044X505

09-96044)005

09-96044)005

09-9604-0005

09-9604-0005

09-9604-0005

09-9604-0005

09-96044)005

09-96044)005

09-9604-0006

09-96044)006

09-96044)006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-96044)006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09-9604-0006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START F.QUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

Act. IFMS
Seq Line

Ref.

Reporting Period:

Region: 9

06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J007

H7J045

DBO049

DB0003

DAO023

DAO030

HJ8004

H7J009

DB0007

DAO043

H7J006

H7X024

H7J008

H7J007

H6S006

H6J041

H6J028

DAO030

DBO049

DAO023

DB0007

DB0003

DA0043

HJ8004

H7J045

H7J009

H7J006

H7X024

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,594.69

470.86

7,287.55

5,374.53

7,935.70

8,369.06

4.32

11,203.76

5.335.04

2,581.72

411.65

328.37

10,261.16

1,553.37

13,862.26

5,640.01

22,746.11

40,91988

24,417.45

42,466.93

21,162.79

7,568.16

6,916.34

1,561.97

3,328.79

18,260.52

153.12

113.88

*** Confidential Business Information - Not for Parro 1P nf *7ft



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-96044)007

09-9604-0007

09-96044)007

09-9604-0007

09-96044)007

09-9604-0007

09-96044)007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-9604-0007

09-96044)007

09-9604-0007

09-9604-0007

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-9604-0008

09-96044)008

09-9604-0008

09-9604-0008

09-96044)008

09-9604-0008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START HEALTH & SAFETY COORDINATION

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

00 START COMPUTER SUPPORT

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8004

H7J045

H7J009

DBO049

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

H7J038

H7J008

H7J007

H6S006

H6J041

H6J028

HJ8015

HJ8004

H7J045

H7J009

DB0049

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

mount Cumulative
Costs

.00

1,357.92

.00

.00

.00

2,561.56

.00

.00

.00

.00

.00

.00

.00

.00

.00

42.58

.00

.00

.00

3,296.84

.00

.00

.00

.00

6,219.06

.00

.00

.00

4,922.56

14,044.50

4,235.95

1,433.75

16,576.79

28,043.73

15,739.82

16,583.50

8,984.65

1,579.08

4,294.88

1,758.21

10,057.18

15,774.06

2,886.41

346.61

703.35

2,630.81

5,957.36

14,312.42

4,894.53

3,616.92

17,171.96

4,962.69

30,250.44

8,426.75

12,973.23

9,202.66



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-96044)008

09-96044)008

09-96044)008

09-9604-0008

09-96044)008

09-9604-0008

09-9604-0008

09-96044)008

09-9604-0010

09-9604-0010

09-9604-0010

09-9604-0010

09-96044)010

09-96054)002

09-96054)002

09-96054)002

09-9605-0002

09-9605-0003

09-9605-0003

09-9605-0003

09-9605-0005

09-9605-0005

09-9605-0005

09-9605-0005

09-96054)005

09-96054)008

09-96054)008

09-96054)008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

,09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT

JT

JT

JT

JT

JT

JT

JT

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

NGWA - OUTDOOR CONFERENCE

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

PESTICIDE TRAINING - UC BERKELEY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

T.A.L.E.S. DATABASE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0007

DB0003

DAO043

DAO030

DAO023

H7J006

H8X013

H7X024

DAO030

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

DB0003

DAO023

H7J009

DB0007

DAO023

H7J009

DB0007

DB0003

DA0030

DAO023

H7J057

H7J045

H7J009

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

103.38

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

678.48

.00

16,756.49

3,920.98

4,392.40

24,516.01

18,092.10

2,170.52

380.80

651.75

54.26

290.14

1,599.77

27.97

1,160.81

579.87

6,039.33

4,528.16

23.93

276.74

5,377.23

45.96

432.29

6,032.69

333,12

114.48

4,860.97

696.43

934.35

2,190.99

rtonfinVntlal BunlnM* Information • Not for t»olo9«i» ***



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID

09-9605-0008 09

09-9605-0008 09

09-9605-0008 09

09-96054)008 09

09-9605-0008 09

09-9605-0008 09

09-9607-0001 09

09-9607-0001 09

09-9607-0001 09

09-96074)001 09

09-9607-0001 09

09-9607-0001 09

09-96074)001 09

09-96074)001 09

09-9607-0004 09

09-9607-0004 09

09-9607-0004 09

09-96074)004 09

09-96074)005 09

09-96074)005 09

09-9609-0003 09

09-96114)006 09

09-9611-0008 09

09-9611-0008 09

09-9611-0008 09

09-9611-0008 09

09-9611-0009 09

09-9611-0009 09

SUPERFUND PROGRAM WIDE

Act. IFMS
Seq Line

Ref.

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.LE.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 T.A.L.E.S. DATABASE

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 JT 00 REGION IX COST SUMMARY INFORMATION

00 BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATION

00 BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATION

00 BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATION

00 BM 00 NEW TECHNOLOGY/EQUIPMENT EVALUATION

00 TH 00 BIA ER OVERVIEW

00 TH 00 BIA ER OVERVIEW

00 HA 00 BRISBANE FIRE DEPARTMENT - RADIATION TRAINING

00 TH SITE SCREENING TRAINING-DTSC

00 TH 0 USC PESTICIDE TRAINING LECTURE

00 TH 0 USC PESTICIDE TRAINING LECTURE

00 TH 0 USC PESTICIDE TRAINING LECTURE

00 TH 0 USC PESTICIDE TRAINING LECTURE

00 TH 0 PESTICIDE TRAINING - UC RICHMOND'97

00 TH 0 PESTICIDE TRAINING - UC RICHMOND'97

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

DB0049

DB0007

DB0003

DAO043

DAO030

DAO023

DAO023

H7J057

H7J045

H7J009

DBO049

DB0007

DAO043

DAO030

H7J009

DB0007

DAO030

DAO023

DAO023

DAO030

DAO023

H6S006

H7J009

DBO049

DA0043

DA0030

DB0049

DAO043

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,952.03

281.33

55.92

1,245.26

339.54

244.34

4,968.29

165.27

434.51

666.17

377.03

223.71

58.33

237.40

57.75

834.31

300.59

1,641.18

4,967.51

56.75

1,546.15

3,060.01

218.24

99.43

1,059.00

58.33

56.49

872.43



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9611-0009

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0010

09-9611-0011

09-96114)011

09-961 14XH1

09-961143015

09-9612-0007

09-9612-0007

09-9612-0007

09-96124)007

09-9612-0012

09-9612-0012

09-9612-0012

09-9701-0004

09-97014)004

09-9701-0004

09-97024M01

09-9702-0001

09-9702-0001

09-9702-0001

09-9702-0001

09-97024)003

09-9702-0003

09-9702-0003

09-9704-0001

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

' 09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

TH 00

JT 0

JT 0

JT 0

JT 0

TH 0

TH 0

TH 0

TH 0

TH 0

TH 0

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

TH 00

HR 00

PESTICIDE TRAINING - UC RICHMOND '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

PESTICIDE TRAINING - UC PHOENIX, AZ '97

CERCLIS COORDINATION

CERCLIS COORDINATION

CERCLIS COORDINATION

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

START ANNUAL WORKPLAN

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

SITE SCREENING TRAINING - HI DOH

TRI-COUNTIES/DIABLO TRAINING

TRI4DOUNTIES/DIABLO TRAINING

TRI-COUNTIES/DIABLO TRAINING

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

LAB-PACK RESEARCH NEW TECHNOLOGY

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

CONTINUING CHALLENGE WORKSHOP

AZ SITE SCREENING

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO030

H7J009

DBO049

DAO043

DAO030

DBO049

DAO043

DAO030

DAO030

H7J007

H6J041

H7J009

DB0049

H7J008

H6J045

H6J041

H7J009

DAO043

DAO030

H7J057

H7J045

H7J009

DBO049

DAO030

H7J045

H7J009

DBO049

H7J008

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

>unt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

45.92

.00

.00

.00

.00

2,557.75

2,793.72

949.33

3,426.24

108.49

66.60

962.17

757.04

2,437.97

1,493.58

4,089.69

1,463.10

30.48

52.82

6,646.17

2,489.49

68.07

272.05

675.43

348.47

222.78

3,137.37

5,301.95

45.92

7,190.68

9,039.59

3,841.46

7,842.29

- No*



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9704-0001

09-9704-0001

09-9704-0009

09-9705-0013

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0006

09-9706-0010

09-9706-0010

09-97064)014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0014

09-9706-0015

09-97064)015

09-9706-0015

09-9706-0015

09-97064)015

09-9706-0015

09-97064)015

09-9706-0015

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

HR 00

HR 00

BM 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

AZ SITE SCREENING

AZ SITE SCREENING

GAS CYLINDER ASSESSMENT TECHNICAL

DTSC DOCUMENT REVIEWS #1

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

PHYTOREMEDIATION TECHNOLOGY EVALUATION

BIA ER OVERVIEW

BIA ER OVERVIEW

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

)CN INVOICE FPN# Incident . Amount
# Legend Specific

H6J045

DA0030

H7J045

H7J007

H7J057

H7J045

H7J009

DBO049

H7J009

DBO049

H7J008

H7J007

H6J028

HJ8004

H7J045

H7J009

DBO049

H7J006

H8X013

H7X024

H7J008

H7J007

H6J028

HJ8004

H7J045

H7J009

DBO049

H7J006

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

2,377.52

.00

67.35

.00

.00

.00

.00

.00

22,934.90

.00

43,263.74

.00

.00

.00

.00

719.16

.00

.00

4,545.93

.00

24,244.96

.00

.00

.00

.00

Cumulative
Costs

5,177.69

1,173.98

438.73

21,748.99

188.64

163.89

1,036.27

314.50

4,025.75

2,127.37

46,908.05

83,131.49

50,895.19

202,252.40

70,275.17

81,339.57

21,557.74

17,311.60

1,734.17

5,149.85

9,626.39

20,528.02

15,717.02

125,837.48

42,553.59

31,042.05

3,340.42

3,267.19



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9706-0015

09-9707-0002

09-9707-0002

09-9707-0007

09-97074)007

09-97084)012

09-9708-0012

09-9708-0017

09-9710-0005

09-97104)009

09-9710-0009

09-9710-0010

09-971043010

09-97104)010

09-97114)002

09-9711-0002

09-9712-0007

09-9712-0007

09-97124)007

09-97124)007

09-9712-0007

09-9712-0007

09-9712-0007

09-97124)007

09-97124)007

09-9712-0007

09-9712-0007

09-971 24KJ10

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

JT 00

TH 00

TH 00

TH 00

TH 00

BM 00

BM 00

TH 00

TH 00

BM 00

BM 00

BM 00

BM 00

BM 00

TH 00

TH 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

JT 00

RV 00

START EQUIPMENT MANAGEMENT

DTSC DOCUMENT REVIEWS #1

DTSC DOCUMENT REVIEWS #1

HRS TRAINING

HRS TRAINING

SIERRA MADRE SUBPOENA

SIERRA MADRE SUBPOENA

SITE SCREENING TRAINING - NAVAJO NATION

UC BERKELEY PESTICIDE LECTURE

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

COMPUTER & TECHNICAL SUPPORT FOR OSC CONFEREN

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

R&D FOR RESPONSE RELATED INTERNET RESOURCES

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

LA COUNTY FIRE DEPARTMENT TRAINING SUPPORT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

TYPHOON PAKA RESPONSE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7X024

H7J008

H7J007

H7J008

H7J007

H7J045

H7J009

H7J008

H7J057

DA0005

DAO043

H7J045

H7J009

H7J057

H7J057

H7J009

H7J007

H6S006

H6J028

H7J038

HJ8004

H7J045

DAO043

H7J036

H7J006

H8X013

H7X024

H7J045

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

159.53

.00

.00

.00

.00

3,359.85

.00

.00

.00

6,337.95

.00

.00

.00

.00

105.35

.00

.00

508.18

222.91

125.12

62.10

5,388.47

117.46

122.75

1,144.59

3,016.10

24.94

5,434.13

2,945.75

60.95

753.62

29.32

827.41

7,889.83

321.23

5,604.12

2,106.60

27,971.50

3,705.43

749.52

93.69

1,693.03

234.08

332.23

5,588.48

i Information - Not for RB|OS«S»> *** Pann ?d nf



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND PROGRAM WIDE

09-9712-0010

09-9712-0011

09-97124)012

09-9801-0010

09-98024)003

09-98024)004

09-9802-0007

09-9803-0003

09-98034)011

09-9804-0003

09-98054)001

09-98054)006

09-9805-0010

09-98064)002

09-9806-0004

09-9806-0013

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

00 RV 00 TYPHOON PAKA RESPONSE

00 HR 00 GAO SURVEY

00 JT 00 START ANNUAL WORKPLAN

00 TH 00 ECOLOGICAL ASSESSMENT TRAINING

00 BM 00 ERCC SCOPING/PLANNING (SO. CA)

00 BM 00 HAZMAT COORDINATING COMM. LA CO.

00 TH 00 8-HOUR RADIATION TRAINING

00 HR 00 HRS SCREENING MEMORANDA

00 HR 00 SITE SCREENING

00 TH 00 SITE SCREENING TRANING - AZDEQ

00 TH 00 SITE SCREENING TRAINING - HOOPA

00 TH 00 CONTINUING CHALLENGE WORKSHOP

00 TH 00 PESTICIDE TRAINING - SACRAMENTO'98

00 TH 00 BIA ER OVERVIEW

00 BM 00 Y2K EVALUATION

00 BM 00 R9 ANNUAL SITE ASSESSMENT CONFERENCE

TOTAL SITES WITHOUT SSID SUPERFUND

SITES WITHOUT SSID

09-9601-0020 09

09-9601-0020 09

09-9601-0020 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

09-9602-0002 09

SUPERFUND

PROGRAM WIDE

SITE SUPPORT

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

ZZ RS 00 GIBSON - BAKERSFIELD

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

)CN INVOICE FPN# Incident Amount
# Legend Specific

H7J057

H7J008

H7J045

H7J008

HJ8004

HJ8004

HJ8004

H7J008

H7J007

H7J038

H7J007

HJ8015

HJ8015

HJ8015

HJ8015

H7J058

H7J009

DB0003

DA0005

H7J057

DBO049

DB0007

DB0003

DAO043

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

FIXED FEE

SUBTOTAL

32

32

32

32

32

32

32

32

.00

.00

.00

130.85

130.85

135.80

.00

7,693.46

156.94

264.19

1,310.27

1,939.51

332.91

2,426.26

840.54

1,795.32

160,659.36

9,349.64

170,009.00

.00

.00

.00

.00

.00

.00

.00

.00

Cumulative
Costs

9,404.61

14,537.63

6,262.05

6,050.52

463.41

525.82

5,584.86

17,052.57

20,767.28

264.19

1,377.62

2,426.46

1,275.96

3,399.37

1,039.36

1,795.32

3,005,165.65

235,778.27

3,240,943.92

247.19

19.63

1,570.96

1,074.24

187.16

44.98

27.97

125.75



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9602-0002

09-9602-0002

09-9602-0002

09-9602-0006

09-9602-0006

09-9602-0006

09-9605-0009

09-9605-0009

09-9605-0009

09-9606-0003

09-9606-0003

09-9606-0003

09-9607-0006

09-960743006

09-9607-0006

09-960943006

09-96094)006

09-96094)007

09-96094)007

09-96094)011

09-9609-0011

09-9610-0004

09-961043016

09-96104)016

09-9611-0001

09-9612-0003

09-961243003

09-961243003

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

RS 00

RS 00

PA 00

PA 00

PA 00

BN 00

BN 00

BN 00

PA 00

PA 00

PA 00

BN 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

RS 00

RS 00

PA 00

RS 00

RS 00

RS 00

BN 00

BN 00

BN 00

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

GIBSON - BAKERSFIELD

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

ELECTRITE ASSESSMENT

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

UNOCAL RODEO REFINERY FIRE

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

HARD CHROME PRODUCTS

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

OREGON FORMALDEHYDE SPILL

TIDELANOS OIL PRODUCTION COMPANY

TIDELANDS OIL PRODUCTION COMPANY

PAAKEA ROAD PESTICIDE FIRE SITE

PAAKEA ROAD PESTICIDE FIRE SITE

FRESNO CYLINDERS

FRESNO CYLINDERS

NORTH AMERICAN RESOURCES

CARDENAS BROS.

CARDENAS BROS.

TEXACO

SEQUOIA MINE SITE

SEQUOIA MINE SITE

SEQUOIA MINE SITE

Act. IFMS
Seq Line

Ref.

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

DA0030

DAO023

DA0005

H7J009

DB0003

DA0005

DB0007

DAO043

DAO023

H7J009

DB0007

DAO023

DB0007

H7J009

DAO023

DAO030

DAO023

DAO030

DAO023

DAO030

DAO023

H6S006

DAO043

DAO030

DAO030

DBO049

DAO043

DAO030

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

Amountit Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

832.85

732.96

1,512.76

191.51

1,129.58

1,921.21

1,709.32

77.84

14.75

324.26

2,101.77

1,062.79

469.03

33.26

1,719.39

1462

382.69

9,681.00

7,210.95

310.12

2,725.12

2,228.37

640.22

7,942.37

521.04

69.03

287.53

1,177.79

*** Confidential Business Information - Not for P»l»ftftA



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9612-0006

09-9612-0006

09-96124)006

09-9612-0006

09-9612-0006

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0008

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0009

09-9612-0010

09-9612-0010

09-9612-0010

09-9612-0010

09-9701-0001

09-97014)001

09-9701-0001

09-9701-0001

09-97014)003

09-9701-0003

09-970143003

09-9701-0003

09-9701-0005

09-9701-0005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

HR 00

RS 00

RS 00

RS 00

RS 00

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BELL ORGANIZATIONAL MAINTENANCE SHOP (OMS) #6 FF

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

RAND MINING COMPANY FFR

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

MOLYCORP INC

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

YUBA COUNTRY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

SUTTER COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident . Amount
# Legend Specific

H7J008

H7J007

H6S006

H6J045

H6J041

H7J008

H6S006

H6J045

H6J041

H7J008

H7J007

H6S006

H6J041

DAO043

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DA0030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

it Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,415.33

865.44

320.90

3.32

1,595.36

2,704.68

58.33

2,479.13

472.07

3,916.46

764.12

58.33

336.33

2.62

12,180.18

2,390.14

10,904.74

1,391.26

793.78

302.12

1,579.00

5,382.18

767.88

1,352.01

822.58

12,823.20

447.39

53.47

..!*».. 4«



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-97014)005

09-9701-0005

09-9701-0006

09-9701-0006

09-9701-0006

09-9701-0006

09-97014)007

09-970143007

09-970143007

09-970143007

09-97034)006

09-9703-0006

09-9703-0006

09-9704-0002

09-9704-0002

09-9704-0002

09-970443003

09-970443003

09-970443006

09-970443006

09-970443006

09-9704-0006

09-9704-0008

09-970443008

09-9704-0008

09-970443010

09-970543005

09-970543005

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

RV

HR 00

HR 00

HR 00

BN 00

BN 00

RS 00

RS 00

RS 00

RS 00

BM 00

BM 00

BM 00

HR 00

HR 00

HR 00

MARIPOSA COUNTY FLOOD RESPONSE

MARIPOSA COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

STANISLAUS COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

SAN JOAQUIN COUNTY FLOOD RESPONSE

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

KIEFER ROAD LANDFILL/SACRAMENTO COUNTY LANDFILL

DICK'S AUTO SALVAGE

DICK'S AUTO SALVAGE

UNIVERSAL RECLAMATION SITE

UNIVERSAL.RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

UNIVERSAL RECLAMATION SITE

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

WATERBOARD ENTOMBMENT SITE INVENTORY

FORD CITY DUMP SITE SCREENING

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

SAFFORD RANGE - AZ ARMY NATIONAL GUARD

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

DCN INVOICE FPN# Incident
# Legend Specific

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

DAO030

H7J009

DBO049

DAO043

H7J008

H6J041

DA0030

DBO049

DAO043

H7J045

H7J009

DBO049

DAO043

H7J045

H7J009

DBO049

H7J008

H7J008

H7J007

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

lount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

427.86

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,551.46

2,038.16

439.34

57.66

2,634.26

4,379.92

377.72

38.44

1,717.40

5,447.22

4,475.74

1,640.31

3,297.79

667.50

36.41

1,076.40

1,666.05

125.75

13,506.72

13,350.23

3,684.58

917.75

67.35

698.27

457.29

486.92

923.14

3,286.14



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9705-0006

09-9705-0006

09-9705-0006

09-9705-0007

09-9705-0007

09-9706-0001

09-9706-0001

09-9706-0009

09-970643009

09-9707-0005

09-970843007

09-9708-0007

09-9708-0008

09-97084)009

09-9708-0010

09-9708-0011

09-97084)013

09-9708-0013

09-9708-0014

09-9708-0014

09-9709-0001

09-9710-0006

09-9710-0011

09-9710-0011

09-97104)011

09-9710-0011

09-971043012

09-9710-0012

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

HR

HR

HR

HR

HR

BN

BN

BN

BN

BN

HR

HR

HR

HR

HR

PA

BN

BN

BN

BN

BN

RS

RS

RS

RS

RS

RS

RS

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

DOUGLAS RANGE - AZ ARMY NATIONAL GUARD

FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

.FORT IRWIN NATIONAL TRAINING CENTER - FORT IRWIN M

ONE CAMELBACK/PHOENIX HYDROCARBONS

ONE CAMELBACK/PHOENIX HYDROCARBONS

WATER ROCK GREASY DRUMS

WATER ROCK GREASY DRUMS

RABBIT SPRINGS DRUG LAB

BARRY M. GOLDWATER AIR FORCE RANGE FFR

BARRY M. GOLDWATER AIR FORCE RANGE FFR

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

NORTH FORK MILL SITE

MESA PESTICIDES

MESA PESTICIDES

HAVASUPAI CANYON DRUM

HAVASUPAI CANYON DRUM

GILA RIVER INDIAN COMMUNITY TIRE FIRE

KNOLL'S LODGE MOBILE HOME PARK

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST. INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

ENVIROPUR/PRC WEST, INC. (PATTERSON)

LEUNG PROPERTY

LEUNG PROPERTY

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 • 08/01/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J008

H7J007

H6J041

H7J008

H7J007

H7J009

DBO049

H7J009

DBO049

H7J009

H7J007

H6J041

H7J008

H7J008

H7J008

H7J008

H7J045

H7J009

H7J045

H7J009

H7J045

H7J008

H7J045

H7J009

DAO043

HJ8015

HJ8004

H7J057

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

.00

414.98

.00

.00

.00

.00

.00

.00

.00

1,240.91

-527.99

767.29

.00

766.14

.00

.00

.00

188.88

.00

.00

.00

.00

291.78

.00

.00

3,163.83

1,551.32

9.77

445.95

5,164.76

1,731.00

1,450.25

60.77

3,426.96

1,308.63

1,218.54

7.94

5,301.05

2,002.27

3,212.48

9,124.86

14,973.93

6,604.29

5,944.65

2,878.66

16,770.48

1,649.24

20,372.83

3,876.55

26,699.95

1,528.74

1,673.72

498,33



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL Gfi Contractor: Ecology and Environment
Contract Number:

Invoice Number: 32

68-W6-0010
EXHIBIT I

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Act. IFMS
Seq Line

Ref.
SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9710-0012

09-9710-0012

09-9711-0001

09-9712-0002

09-97124)002

09-971243002

09-9712-0009

09-9712-0013

09-9801-0002

09-9801-0002

09-980143004

09-9801-0004

09-980143005

09-98014)005

09-9801-0009

09-980243001

09-9802-0008

09-9802-0010

09-9802-0011

09-9802-0012

09-9802-0014

09-9803-0005

09-9803-0006

09-9803-0008

09-980343010

09-980443004

09-980443004

09-98044)006

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

RS 00

RS 00

PA 00

BN 00

BN 00

BN 00

RS 00

BN 00

PA 00

PA 00

SI 00

SI 00

SI 00

SI 00

BN 00

BN 00

PA 00

BN 00

HR 00

HR 00

HR 00

si oo
RS 00

BN 00

BN 00

SI 00

SI 00

SS 00

LEUNG PROPERTY

LEUNG PROPERTY

CITY OF YUMA, AZ-W.RIVERFRONT DEVELOPMENT AREA

BHP PINTO VALLEY

BHP PINTO VALLEY

BHP PINTO VALLEY

LEONA HEIGHTS SULFER MINE

K&L ANODIZING

CITY OF MT. SHASTA, CA - ROSEBURG

CITY OF MT. SHASTA, CA-ROSEBURG

SAN FRANCISCO RIVER MINE TAILINGS

SAN FRANCISCO RIVER MINE TAILINGS

MISSION LINEN

MISSION LINEN

ONE CAMELBACK/PHOENIX HYDROCARBONS

SIERRA CHEMICAL PLANT

NORTH FORK MILL SITE

LANCASTER RAD MUNITIONS

MENDOCINO NATIONAL FOREST - EEL RIVER SUMP

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATIONAL GUARD

ORLAND CLEANERS

WASTE DISPOSAL INC SITE

PESCADERO DRUG LAB

ASCON LANDFILL

MCMINN STATE SUPERFUND SITE

MCMINN STATE SUPERFUND SITE

PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

|jr

Reporting Period:

Region: 9

06/28/1998 - 08/01/1998

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

H7J009

DAO043

H7J056

H7J057

H7J045

H7J009

HJ8004

HJ8004

HB8001

H7J056

H7J038

H7J007

H7J038

H7J007

HJ8004

HJ8004

H7J056

HJ8004

H7J008

H7J008

H7J008

H7J007

HJ8004

HJ8004

HJ8004

H7J038

H7J008

H7J008

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

7,981.08

.00

2,730.35

.00

.00

.00

14,077.81

.00

13,081.42

.00

10,757.75

.00

.00

145.84

4,850.68

.00

.00

216.87

1,011.29

2,270.05

1,625.21

1,308.80

125.68

.00

5,375.62

1,136.53

3,151.89

301.73

47,833.76

8,410.06

3,005.74

1,822.19

621.93

1,740.39

14,077.81

69,432.46

13,081.42

20,529.83

10,757.75

22,656.61

1.738.05

8,300.19

59,835.27

1,721.20

360.02

2,838.34

4,752.63

11,014.00

17,903.71

16,363.16

2,786.55

5,906.33

7,501.49

3,349.10
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Contractor: Ecology and Environment START :
Contract Number: 68-W6-0010

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

INVOICE/SITE DETAIL Pp Contractor: Ecology and Environment

EXHIBIT I Region: 9

Reporting Period: 06/28/1998 • 08/01/1998

Act. IFMS
Seq

SITES WITHOUT SSID SUPERFUND SITE SUPPORT

09-9805-0002

09-9805-0003

09-9805-0005

09-9805-0007

09-9805-0011

09-9806-0005

09-9806-0008

09-980643011

09-98064)012

09-9806-0014

09-9807-0002

09

09

09

09

09

09

09

09

09

09

09

ZZ PA 00 DOWNEY SITE DISCOVERY PROJECT

ZZ BM 00 BAKER CANYON BURIED DRUMS

ZZ HR 00 ALAMEDA NAVAL AIR STATION

ZZ HR 00 CHINA LAKE NAVAL WEAPONS STATION

ZZ PA 00 CITY OF STOCKTON

ZZ RS 00 CROWN PLATINING ASSESSMENT

ZZ RS 00 MCMINN STATE SUPERFUND SITE

ZZ HR 00 DUNCAN MILL SITE

ZZ HR 00 RICHEY MILL SITE

ZZ HR 00 ALLIED SIGNAL

ZZ BN 00 ONESOURCE CHEMICAL

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT

CEPP

09-9601-0003 09

09-9601-0003 09

09-9601-0003 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-9601-0004 09

09-960143005 09

09-9601-0005 09

09-96024)004 09

NON-SUPERFUND

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

TH 00 EMERGENCY AIR MONITORING DIRECTORY

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV EVACUATION GUIDANCE DOCUMENT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

RV SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

JT 00 ON-GOING START PROGRAM SUPPORT

IS DCN
ie
if.

H7J008

HJ8015

H7J008

H7J008

H7J056

HJ8015

HJ8015

H7J038

H7J038

H7J038

HJ8015

INVOICE FPN# Incident
# Legend Specific

32

32

32

32

32

32

32

32

32

32

32

FIXED FEE

SUBTOTAL

SUBTOTAL SUPERFUND

FIXED FEE

TOTAL SUPERFUND With FEE

EAR240

EAR159

EAR054

EAR267

EAR240

EAR159

EAR054

EAR054

EAR240

EAR288

32

32

32

32

32

32

32

32

32

32

Amount

2,347.53

240.09

335.29

669.85

1,434.64

257.91

10,488.60

185.46

224.83

706.22

2,093.02

89,248.27

5,193.84

94,442.11

491,817.76

28,621.59

520,439.35

.00

.00

.00

.00

.00

.00

.00

.00

.00

,00

Cumulative
Costs

10,406.45

10,296.99

1,395.22

1,278.47

2,216.57

3,117.31

11,728.55

185.46

224.83

706.22

2,093.02

734,644.73

34,767.76

769,412.49

8,532,940.12

639,234.47

9,172,174.59

5,526.26

5,157.36

12,852.42

282.66

928.41

57.13

2,466.34

1,165.15

63.62

.00



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

NON-SUPERFUND
CEPP

09-960243004

09-96024X304

09-960243004

09-960243004

09-960243004

09-9603-0002

09-96034)002

09-9603-0003

09-960343003 09

09-960443005

09-96044)005

09-9604-0005

09-9604-0005

09-960443005

09-9604-0005 09

09-960443006

09-960443006 09

09-9604-0006

09-960443006 09

09-960443006 09

09-9604-0007

09-960443007

09-9604-0007

09-960443007

09-960443007

09-9604-0007

09-96044X308 09

09-960443008

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JT

TH

TH

RV

RV

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

OAHU EXERCISE - REPORT

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE

PUNA GEOTHERMAL VENTURE RESPONSE

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR054

EAR240

EAR054

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

EAR240

EAR159

EAR133

EAR054

EAR267

EAR268

EAR267

EAR240

EAR159

EAR133

EAR054

iEAR268

EAR267

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.32

32

32

32

32

32

>unt Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

61.13

.00

.00

.00

.00

.00

.00

.00

7,359.76

17,589.30

7,322.57

1,736.43

6,293.76

38.14

684.35

65.34

2,737.16

279.90

562.99

857.77

704.36

882.38

606.14

6,748.05

2,762.79

934.61

2,351.99

2,377.12

6,413.42

655.25

1.936.04

1,048.16

820.36

590.05

4,499.46

1,346.75



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010

EXHIBIT I
Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

NON-SUPERFUND
CEPP

09-96044)008

09-9604-0008

09-9604-0008 09

09-9604-0008 09

09-96054)006 09

09-9605-0006 09

09-9605-0006 09

09-9605-0006 09

09-9605-0006

09-9607-0007 09

09-9607-0007

09-9607-0007

09-96104)003

09-9610-0003

09-9610-0003

09-9610-0003

09-9610-0019

09-9610-0020

09-96114)015

09-9611-0015

09-9702-0002

09-97024)002

09-97024)002

09-9702-0002

09-9702-0002

09-970243005 09

09-97024)005 09

09-9702-0005 09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

TH

TH

TH

TH

TH

BM

BM

BM

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

TH

00

00

00

00

00

00

00

00

00

00

00

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

FEATHER RIVER CONTINGENCY PLAN

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY '97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

CHEMICAL SAFETY AUDIT TRAINING @ EPA LAB

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

TOSCO REFINERY

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

ALAMEDA EXERCISE DESIGN COURSE

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

EAR240

EAR159

EAR133

EAR054

EAR268

EAR267

EAR240

EAR159

EAR054

EAR240

EAR159

EAR054

EAR268

EAR267

EAR240

EAR133

EAR268

EAR240

EAR267

EAR240

EAR364

EAR267

EAR240

EAR159

EAR133

EAR267

EAR240

EAR159

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

148.41

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,054.02

.00

.00

.00

1,171.97

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,198.03

1,461.23

1,241.67

1,066.91

6,235.02

29,413.52

20,228.02

22,317.90

13,602.93

30.11

4,896.30

216.92

61,721.67

2,085.91

21,495.81

6,176.39

9,617.20

7,399.81

60.95

126.76

4,944.46

1,602.08

31,614.78

-1,781.24

13,203.95

.28

8,687.83

6.47



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

CEPP

09-9706-0007 09

09-970643014 09

09-970643014 09

09-97064)014 09

09-970643015 09

09-971043002 09

09-971243003 09

09-9712-0007 09

09-980143003 09

09-980443005 09

09-98044X305 09

RCRA

09-960243004 09

09-96024)004 09

09-960243004 09

09-9604-0005 09

09-96044)005 09

09-9604-0005 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0006 09

09-9604-0007 09

09-960443007 09

09-96044)007 09

09-9604-0007 09

NON-SUPERFUND

TH ROOT CAUSE ANALYSIS TRAINING

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START EQUIPMENT MANAGEMENT

TH 00 ANNUAL TRIBAL CONFERENCE

TH 00 FEATHER RIVER CONTINGENCY PLAN

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TH 00 INTER-TRIBAL COUNCIL OF ARIZONA

TOTAL NON-SUPERFUND

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 ON-GOING START PROGRAM SUPPORT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START EQUIPMENT MANAGEMENT

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

JT 00 START HEALTH & SAFETY COORDINATION

Act. IFMS DCN
Seq Line

Ref.

EAR133

EAR268

EAR143

EAR133

EAR133

EAR268

EAR268

EAR268

EAR268

- - EAR268

EAR240

CEPP

J7C022

J7C011

J7C008

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

INVOICE FPN
# Legend

32

32

32

32

32

32

32

32

32

32

32

FIXED FEE

SUBTOTAL

32

32

32

32

32

32

32

32

32

32

32

32

32

32

Specific
Amount

.00

.00

1,032.40

.00

.00

.00

4,684.32

151.25

.00

1,908.05

.00
11,211.55

652.47

11,864.02

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10.96

Cumulative
Costs

5,977.06

34,071.65

1,032.40

4,055.55

1,449.20

6,287.32

50,446.49

3,405.30

627.68

5,118.51

235.52

492,282.10

37,936.78

530,218.88

.00

88.11

4,291.45

8.40

26.59

1,373.98

1.13

17.29

24.40

1,764.75

99.08

276.67

138.56

1,562.52



Contractor: Ecology and Environment START: INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

NON-SUPERFUND
RCRA

09-9604-0008 09

09-9604-0008 09

09-960443008 09

09-9604-0008 09

09-9705-0003

09-97054)003 09

09-9705-0003 09

09-97054)003 09

09-9705-0003 09

09-9705-0004

09-970543004 09

09-970543004

09-9705-0004 09

09-9705-0004

09-970643014

09-970643014

09-970643014

09-970643014

09-9706-0015 09

09-9706-0015

09-97064)015 09

09-9706-0015

09-9708-0015 09

09-970843015

09-9712-0007

09-9712-0007

09-9712-0007

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

JF

JF

JF

JF

JF

JF

JF

JF

JF

JF

JT

JT

JT

JT

JT

JT

JT

JT

JF

JF

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

ARCADIA MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

CHARNOCK MTBE SITE

CHARNOCK MTBE SITE

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS DCN
Seq Line

Ref.

)CN INVOICE FPN# Incident Amount Cumulative
# Legend Specific Costs

J7C030

J7C022

J7C011

J7C008

J8C002

J7C030

J7C022

J7C011

J7C008

J8C001

J7C030

J7C012

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C030

J7C022

J7C011

J7C008

J7C012

J7C011

J7C030

J7C022

J7C012

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

.00

.00

.00

26.61

3,475.98

.00

.00

.00

.00

37,320.41

.00

.00

.00

.00

.00

.00

.00

185.13

.00

.00

.00

606.12

.00

.00

.00

.00

.00

95.67

278.27

84.51

1,543.23

3,475.98

735.74

46,629.99

22.514.82

49,384.73

146,135.11

163,288.22

26,270.88

44,722.71

86,775.55

720.50

1,399.07

881.66

10,347.83

442.23

326.77

140.62

3,645.47

143.52

5,124.41

66.09

139.66

13.38



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

RCRA

09-971243007 09

OPA

09-960243004

09-96024)004

09-9602-0004 09

09-96024)004

09-960443001

09-960443001

09-9604-0005 09

09-9604-0005 09

09-9604-0005 09

09-960443005 09

09-960443006 09

09-9604-0006 09

09-9604-0006

09-96044X306 09

09-960443007

09-9604-0007

09-9604-0007 09

09-9604-0007

09-9604-0007 09

09-960443008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008 09

09-9604-0008

NON-SUPERFUND

JT 00 START QA MANAGEMENT

TOTAL NON-SUPERFUND

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

JT

JT

JT

JT

RV

RV

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

JT

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

SHELL REFINERY FIRE/EXPLOSION

SHELL REFINERY FIRE/EXPLOSION

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START QA MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START HEALTH & SAFETY COORDINATION

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

START COMPUTER SUPPORT

Act. IFMS DCN
Seq Line

Ref.

J7C008

RCRA

PPO104

PPO036

PP0010

HPR114

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

PPO104

PPO036

PP0106

PP0010

HPR114

INVOICE FPN
# Legend

32

FIXED FEE

SUBTOTAL

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

Specific
Amount

27.12
41,652.33

2,423.99

44,076.32

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

181.70

.00

.00

.00

.00

441.15

.00

.00

Cumulative
Costs

219.89
625,219.44

29,526.80
654,746.24

3,348.98

9,018.39

4,401.20

4.552.18

1.662.26

48.66

326.92

452.53

363.66

1.394.44

1,216.68

3,371.83

1,980.60

1,922.61

362.85

1,001.34

181.70

460.95

3,642.81

315.59

1,616.05

441.15

606.90

3,862.27



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

Act. IFMS
Seq Line

Ref.

NON-SUPERFUND
OPA

09-9605-0006 09

09-9607-0003

09-9607-0003

09-9610-0019

09-9610-0019

09-96104)019

09-9610-0021

09-9610-0021

09-96104)021

09-961243001

09-961243001

09-961243001

09-9702-0004

09-9702-0004

09-9702-0006

09-970243006

09-970343003 09

09-9703-0003

09-9703-0003

09-9703-0005 09

09-9703-0005

09-9705-0011

09-9706-0014

09-97064)014

09-9706-0015 09

09-9706-0015

09-9707-0001

09-97074)003 09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

09

TH

RV

RV

TH

TH

TH

TH

TH

TH

TH

TH

TH

RV

RV

RV

RV

TH

TH

TH

RV

RV

AR

JT

JT

JT

JT

AR

BM

00

00

00

00

00

00

00

00

00

00

00

00

FEATHER RIVER CONTINGENCY PLAN

TRI CITY OIL

TRI CITY OIL

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

HAWAII EXERCISES FY '97

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

OCEANIC ACP WORST-CASE SCENARIOS

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

TRUCKEE RIVER HAZMAT PLAN

MARLAND MARINE OIL

MARLAND MARINE OIL

COALINGA OILY CREEK

COALINGA OILY CREEK

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

SPCC/FRP INSPECTOR

NEVADA COUNTY OIL SPILLS

NEVADA COUNTY OIL SPILLS

BAY AREA FRPS

ON-GOING START PROGRAM SUPPORT

ON-GOING START PROGRAM SUPPORT

START EQUIPMENT MANAGEMENT

START EQUIPMENT MANAGEMENT

SPCC/FRP INSPECTOR

INLAND OIL PRACTICAL EXERCISE

DCN INVOICE FPN# Incident
# Legend Specific

HPR114

PP0010

HPR114

PPO036

PP0010

HPR114

PPO036

PP0010

HPR114

PPO104

PPO036

HPR114

PP0036

HPR114

PPO036

HPR114

PPO104

PP0036

HPR114

PPO036

HPR114

HPR114

PP0106

HPR114

PP0106

HPR114

HPR114

HPR114

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

32

mount Cumulative
Costs

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

473.48

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3,068.90

.00

909.19

.00

.00

.00

40,203.73

4,961.96

14.54

9,067.72

6,157.73

51,315.30

4,983.78

2,155.95

2,819.84

7,750.82

1,453.16

36,696.19

3,493.23

60.93

2,879.60

71.73

4,015.37

3,314.91

479.79

4,125.97

3,796.18

7,864.60

3,068.90

21,956.51

909.19

5,365.61

329.41

5,663.54



Contractor: Ecology and Environment START : INVOICE/SITE DETAIL
Contract Number: 68-W6-0010 EXHIBIT I

Invoice Number: 32

TDD No. Reg. SSID Action Oper Site Name
No. Code Unit

Contractor: Ecology and Environment

Region: 9

Reporting Period: 06/28/1998 - 08/01/1998

OPA

09-9707-0004 09

09-970843001 09

09-9710-0006 09

09-971243007 09

09-971243007 09

09-9801-0003 09

09-98014)008 09

09-980243002 09

09-9802-0006 09

09-980243009 09

09-980343002 09

09-9806-0007 09

Act. IFMS
Seq Line

Ref.

DCN INVOICE FPN# Incident
# Legend Specific

NON-SUPERFUND

RV 00 UNOCAL-AVILA BEACH

RV 00 KNOLL'S LODGE MOBILE HOME PARK

RS 00 KNOLL'S LODGE MOBILE HOME PARK

JT 00 START QA MANAGEMENT

JT 00 START QA MANAGEMENT

TH 00 OCEANIC ACP WORST-CASE SCENARIOS

RV 00 LAKEWOOD OIL SPILL

RV 00 CAL-TRANS/LAKE MERRIT OIL SPILL

RV 00 ESTERO BAY TANK FARM

RV 00 SAN JON BARRANCA OIL SPILL

RV 00 MAGNUS OIL SPILL

AR 00 SPCC/FRP INSPECTOR

TOTAL NON-SUPERFUND

HPR114

HPR114

HPR114

PP0106

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

HPR114

32

32

32

32

32

32

32

32

32

32

32

32

ZZ - Site Support 00 - Program Wide

OPA

FIXED FEE

SUBTOTAL

SUBTOTAL NON-SUPERFUND

FIXED FEE

TOTAL NON-SUPERFUND With FEE

TOTAL SUPERFUND AND NON-SUPERFUND

TOTAL Fixed Fee

TOTAL INVOICE AMOUNT

Amount

.00

.00

.00

449.58

.00

.00

.00

.00

.00

.00

.00

1,565.46
7,089.46

412.56

7,502.02

59,953.34

3,489.02

63,442.36

551,771.10

Cumulative
Costs

5,484.08

8,400.22

576.80

449.58

1,466.59

627.68

786.63

1,940.45

5,148.87

10,704.73

275.57

1,730.08
319,120.02

23,619.88

342,739.90

1,436,621.56

91.083.46

1,527,705.02

9,969,561.68

Confidential Business Information - Not for Release

32,110.68 736,448.93

$583,881.78 $10,706,010.61

Page 38 of 38



Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING SOURCE

DA0005 CERCLA/SARA

DA0030 CERCLA/SARA

DAO023 CERCLA/SARA

DA0030 CERCLA/SARA

DA0043 CERCLA/SARA

DB0003 CERCLA/SARA

DB0007 CERCLA/SARA

DBO049 CERCLA/SARA

EAR054 CEPP

EAR133 CEPP

EAR143 CEPP

EAR159 CEPP

EAR240 CEPP

EAR267 CEPP

EAR268 CEPP

EAR364 CEPP

H6J028 CERCLA/SARA

H6J041 CERCLA/SARA

H6J045 CERCLA/SARA

H6S006 CERCLA/SARA

H7J006 CERCLA/SARA

H7J007 CERCLA/SARA

H7J008 CERCLA/SARA

H7J009 CERCLA/SARA

Removal

Site Assessment

Removal

Removal

Removal

Removal

Removal

Removal

START: Invoice/Site Detail
Attachment A
08/01/1998

Monthly Cost I

427.86

45.92

Region: 9

Invoice Number: 32

Site Assessment

Site Assessment

Site Assessment

Site Assessment

Site Specific

Site Assessment

Site Assessment

Removal

1,032.40

148.41

10,030.74

1,541.58

89,416.44

45,741.22

25,891.46

ithly Fee

.00

24.90

.00

2.67

.00

.00

.00

.00

.00

.00

60.08

8.64

.00

.00

583.75

.00

89.71

.00

.00

.00

5,309.35

2,661.94

1,506.77

.00

Monthly Cost

.00

452.76

.00

48.59

.00

.00

.00

.00

.00

.00

1,092.48

157.05

.00

.00

10,614.49

.00

1,631.29

.00

.00

.00

94,725.79

48,403.16

27,398.23

.00

Cum. Cost

397,030.77

7,892.35

455,836.59

647,938.65

373,553.15

419,238.66

423,236.85

620,144.22

44,634.12

36,477.60

1,032.40

43,953.03

126,769.60

45,747.27

188,723.62

4,944.46

714,063.90

90,566.19

116,853.41

91,426.20

231,111.37

563,040.55

396,301.70

682,021.82

Cum. Fee Total Cum.Cost

52,525.13

614.23

44,192.65

55,362.78

24,872.91

50,761.34

46,763.14

55,270.96

5,365.89

2,605.40

60.08

4,264.02

12,507.55

4,076.18

8,998.74

374.58

49,684.80

9,003.70

10,382.71

8,593.24

10,103.67

35,712.87

21,739.65

60,219.63

449,555.90

8,506.58

500,029.24

703,301.43

398,426.06

470,000.00

469,999.99

675,415.18

50,000.01

39,083.00

1,092.48

48,217.05

139,277.15

49,823.45

197,722.36

5.319.04

763,748.70

99,569.89

127,236.12

100,019.44

241,215.04

598,753.42

418,041.35

742,241.45



Contractor: Ecology and Environment START: Invoice/Site Detail

Contract Number: 68-W6-0010 Attachment A

08/01/1998

FUNDING SOURCE

H7J036

H7J038

H7J045

H7J056

H7J057

H7J058

H7L030

H7X024

H8X013

HB8001

HJ8004

HJ8005

HJ8015

HPR114

J7C008

J7C011

J7C012

J7C022

J7C030

J8C001

J8C002

PP0010

PP0106

PPO036

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

RCRA

RCRA

RCRA

RCRA

RCRA

RCRA

RCRA

OPA

OPA

OPA

Site Specific

Site Assessment

Removal

Brown Fields Initiati

Removal

Site Assessment

Site Specific

Enforcement

Enforcement

Brown Fields Initiati

Removal

Site Specific

Removal

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Site Specific

Monthly Cost

1,187.92

27,662.84

27,796.35

14,266.40

4,238.44

1,795.32

758.00

7,690.44

14,077.81

142,070.09

3,427.91

64,781.76

2,038.94

855.94

37,320.41

3,475.98

5,050.52

Monthly Fee

69.13

1,609.86

1,617.63

830.24

246.66

104.48

44.11

.00

447.55

819.27

8,267.86

199.49

3,770.02

118.66

49.81

.00

.00

.00

.00

2,171.89

202.29

.00

293.92

.00

Monthly Cost

1,257.05

29,272.70

29,413.98

15,096.64

4,485.10

1,899.80

802.11

.00

8,137.99

14,897.08

150,337.95

3,627.40

68,551.78

2,157.60

905.75

.00

.00

.00

.00

39,492.30

3,678.27

.00

5,344.44

.00

Cum. Cost

9,299.72

38,306.58

325,788.28

179,318.06

377,024.57

1,795.32

273,891.65

94,813.92

16,816.58

14,077.81

816,646.02

3,427.91

132,477.32

229,202.57

160,909.40

73,746.39

26,427.78

49,076.12

165,448.66

146,135.11

3,475.98

22,751.21

5,050.52

44,778.51

Region: 9

Invoice Number: 32

Cum. Fee Total Cum.Cost

157.34

1,801.97

20,829.26

3,140.62

19,826.10

104.48

14,574.32

6,328.48

645.20

819.27

35,365.58

199.49

3,899.30

14,511.24

8,432.46

5,707.81

2,213.72

1,560.54

9,101.70

2,528.45

202.29

2,231.46

293.92

5,254.16

9,457.06

40,108.55

346,617.54

182,458.68

396,850.67

1,899.80

288,465.97

101,142.40

17,461.78

14,897.08

852,011.60

3,627.40

136,376.62

243,713.81

169,341.86

79,454.20

28,641.50

50,636.66

174,550.36

148,663.56

3,678.27

24,982.67

5,344.44

50,032.67

9 nf9



Contractor: Ecology and Environment

Contract Number: 68-W6-0010

FUNDING SOURCE

PPO104 OPA

PWS019 CERCLA/SARA

TOTAL

Site Specific

START: Invoice/Site Detail
Attachment A
08/01/1998

Monthly Cost Monthly Fee

.00

19,000.00 1,000.00

$551,771.10 $32,110.68

Monthly Cost

.00

20,000.00

Cum. Cost

17,337.21

19,000.00

$583,881.78 $9,969,561.68

Region: 9

Invoice Number: 32

Cum.Fee Total Cum.Cost

1,663.86 19,001.07

1,000.00 20,000.00

$736,448.87 $10,706,010.55

Page 3 of 3



08/24/1998 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

CONTRACT NUMBER: 68-W6-0010

REGION: 9

Month End: 08/01/1998
CONTRACT OBLIGATED

CEILING FUNDING

MISC. ODCs

TRAVEL

SUBCONTRACTS:

TEAM SUBCONTRACTS

THER SUBCONTRACTS*
Includes SubHandling Fee

TOTAL SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

EQUIPMENT USAGE

DED LOE HOURS

NON LOE HOURS

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT
CEILINGS

(D

1,849,354.00

1,707,612.00

N/A

2,165,895.00

2,165,895.00

1,040,304.00

448,777.00

.00

140,700.00

65,000.00

205,700.00

15,778,303.00

957,894.00

TDD
BUDGETS

(2)

1,071,271.17

830,427.66

N/A

1,240,690.47

1,240,690.47

1,223,336.43

3,418.25

199,205.28

200,521.00

14,172,941.06

933,776.68

OBLIGATED
FUNDING

(3)

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

15,579,332.00

957,894.00

t

ACTUALS
(4)

1,078,929.52

540,191.81

795,085.16

654,785.22

1,449,870.38

130,801.50

1,967.10

.00

115,445.85

42,700.61

158,146.46

9,969,561.55

736,448.93

'tKUtN 1
USED

100

58.34%

31.63%

N/A

30.23%

66.94%

12.57%

0.44%

82.05%

65.69%

76.88%

63.19%

76.88%

i^b.rvv*K-iii i
USED

(4)/(3)x
100

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

63.99%

76.88%

TOTAL CONTRACT
DOLLARS 16,736,197.00 15,106,717.74 16,537,226.00 10,706,010.48 63.97% 64.74%
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 06/28/1998 Through 08/01/1998

Reporting Period: 06/28/1998 - 08/01/1998 Contract Year 98

Reporting Date: 08/20/1998 ACTUAL COSTS CONTRACT YEAR SUMMARY

COST ELEMENTS CURRENT MONTH

P4

P3
P2

P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

209.00

2,490.25

2,541.47

1,462.79

192.00

.00
6,895.51

759.00

7,654.51

285,319.22

40,055.02

.00

63,615.55

103,670.57

22,185.54

125,856.11

.00

138,517.97

.00

549,693.30

2,077.80

32,110.68

.00

$583,881.78

CONTRACT TO DATE

5,223.28

71,744.41

47,289.40

27,731.62

4,938.50

1,219.25

158,146.46

15,224.38

173,370.84

6,416,660.03

540,191.81

1,967.10

1,078,929.52

1,621,088.43

351,141.21

1,972,229.64

130,801.50

1,424,561.38

.00

9,944,252.55

25,309.00

736,448.93

.00

$10,706,010.48

ESTIMATED COST AT
CONTRACT RI inrFT

COMPI FTION BUDGET
.00
.00
.00
.00
.00
.00

.00

.00

200,676.11

9,621,587.95

823,745.76

4,507.25

1,070,830.87

1,899,083.88

398,807.61

2,297,891.49

1,225,936.43

1,241,569.48

197,895.28

4,769,904.65

24,831 .39

934,498.99

$15,749,630.59

.00

.00

.00

.00

.00

.00

.00

.00

200,521 .00

9,604,591.80

830,427.66

3,418.25

1,071,271.17

1,905,117.08

400,074.59

2,305,191.67

1,223,336.43

1,240,690.47

199,205.28

4,968,423.85

24,813.81

933,776.68

$15,931,680.73

VARIANCE

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.15

-6,681 .90

1,089.00

-440.30

-6,033.20

-1,266.98

-7,300.18

2,600.00

879.01

-1,310.00

-198,519.20

17.58

722.31

$-182,050.14



TABLE F-2
Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 06/28/1998 Through 08/01/1998

Reporting Period: 06/28/1998-08/01/1998 Contract Year 1998

Reoortino Date-08/20/1998 CUMULATIVE ACTUAL ESTIMATED COSTReporting Bate. 08/20/1998 COST INCEPTION TO AT CONTRACT

COST ELEMENTS °ATE COMPLETION BUDGET VARIANCE

Page 1 of 1

P4

P3
P2
P1
T2
T1

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Award Fee

Total Cost

5,223.28
71,744.41

47,289.40
27,731.62
4,938.50
1,219.25

158,146.46

15,224.38

173,370.84

6,416,660.03

540,191.81

1,967.10

1,078,929.52

1,621,088.43

351,141.21

1,972,229.64

130,801.50

1,424,561.38

.00

9,944,252.55

25,309.00

736,448.93

.00

$10,706,010.48

.00

.00

.00

.00

.00

.00

.00

.00

200,676.11

9,621,587.95

823,745.76

4,507.25

1,070,830.87

1,899,083.88

398,807.61

2,297,891.49

1,225,936.43

1,241,569.48

197,895.28

4,371,097.04

24,831.39

934,498.99

$15,350,822.98

.00

.00

.00

.00

.00

.00

.00

.00

200,521.00

9,604,591.80

830,427.66

3,418.25

1,071,271.17

1,905,117.08

400,074.59

2,305,191.67

1.223,336.43

1,240,690.47

199,205.28

4,568,349.26

24,813.81

933,776.68

$15,531,606.14

.00

.00

.00

.00

.00

.00

.00

.00

.00

155.11

16,996.15

-6,681.90

1,089.00

-440.30

-6,033.20

-1,266.98

-7,300.18

2.600.00

879.01

-1,310.00

-197,252.22

17.58

722.31

$-180,783.16

Confidential Business Information - Not for Release
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1/1998 TABLE F"3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

START Region 9

NTRACT NUMBER 68-W6-0010

NTRACT EFFECTIVE MODIFICATION
D. NO. DATE FUNDING

Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

YDING SOURCE: CEPP

02/22/1996

08/05/1996

08/05/1996

08/26/1996

02/25/1997

07/29/1997

08/21/1997

06/18/1998

50,000.00

140,000.00

50,000.00

50,000.00

50,000.00

200,000.00

20,000.00

220,000.00

SIDING SOURCE: CERCLA/SARA

02/27/1996 100,000.00

08/05/1996 750,000.00

08/26/1996 100,000.00

09/20/1996

09/20/1997

04/07/1997

04/07/1997

07/29/1997

09/26/1997

04/24/1998

130,000.00

4,000.00

649,801.00

520,000.00

284,960.00

210,000.00

687,806.50

YDING SOURCE: CERCLA/SARA

12/18/1995

02/22/1996

02/22/1996

08/05/1996

09/20/1996

09/20/1996

09/27/1996

450,000.00

470,000.00

470,000.00

500,000.00

710,971.00

397,206.00

674,349.00

5o;ooo.oo
190,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

50,000.00

190,000.00

240,000.00

290,000.00

340,000.00

540,000.00

560,000.00

780,000.00

Site Assessment

100,000.00 880,000.00

850,000.00 1,630,000.00

950,000.00 1,730,000.00

1,080,000.00

1,084,000.00

1,733,801.00

2,253,801.00

2,538,761.00

2,748,761.00

3,436,567.50

1,860,000.00

1,864,000.00

2,513,801.00

3,033,801.00

3,318,761.00

3,528,761.00

4,216,567.50

• Removal

450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,600,971.00

2,998,177.00

3,672,526.00

4,666,567.50

5,136,567.50

5,606,567.50

6,106,567.50

6,817,538.50

7,214,744.50

7,889,093.50

8/20/1998

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

* t.«-B^™
|j ^J>ĵ

Ecology and
Environment, Inc

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION

12/18/1995
MODIFICATION

02/22/1996

02/22/1996

02/22/1996

02/22/1996
MODIFICATION

02/27/1996
MODIFICATION

08/05/1996

08/05/1996

08/05/1996

08/05/1996

08/05/1996
MODIFICATION

08/19/1996
MODIFICATION

08/26/1996

08/26/1996
MODIFICATION

09/20/1996

09/20/1996

09/20/1996

09/20/1997
MODIFICATION

09/27/1996

09/27/1996

09/27/1996
MODIFICATION

01/13/1997
MODIFICATION

01/31/1997

MODIFICATION
FUNDING

NUMBER

NUMBER

NUMBER

NUMBER

NUMBER

NUMBER

NUMBER

NUMBER

NUMBER

NUMBER

: 00

450,000.00
: 01

50,000.00

470,000.00

470,000.00

25,000.00
: 02

100,000.00
: 03

140,000.00

50,000.00

500,000.00

750,000.00

50,000.00

: 04

.00

: 05

50,000.00

100,000.00

: 06

130,000.00

397,206.00

710,971.00

4,000.00

= 07

674,349.00

20,000.00

370,000.00
: 08

.00

= 09

.00

CUMULATIVE
SUM BY

MOD. NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

140,000.00

190,000.00

690,000.00

1,440,000.00

1,490,000.00

.00

50,000.00

150,000.00

130,000.00

527,206.00

1,238,177.00

1,242,177.00

674,349.00

694,349.00

1,064,349.00

.00

.00

CUMULATIVE
TOTAL FUNDING

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

1,705,000.00

1,755,000.00

2,255,000.00

3,005,000.00

3,055,000.00

3,055,000.00

3,105,000.00

3,205,000.00

3,335,000.00

3,732,206.00

4,443,177.00

4,447,177.00

5,121,526.00

5,141,526.00

5,511,526.00

5,511,526.00

5,511,526.00

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

CEPP

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

NONE

CEPP

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

OPA

OPA

NONE

NONE

Removal

Removal

Removal

Site Assessment

Removal

Site Assessment

Site Assessment

Site Assessment

Removal

Removal

Site Assessment

Removal

Confidential Business Information - Not for Release ***



8/20/1998

CONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

CONTRACT EFFECTIVE
MOD. NO. DATE

START Region 9

68-W6-0010

MODIFICATION
FUNDING

Ecology and
Environment

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: CERCLA/SARA

12 04/07/1997 742,945.00

16 08/21/1997 537,995.00

19 09/18/1997 400,000.00

24 01/28/1998 1,219.205.00

25 03/16/1998 156,408.00

I28 04/24/1998 687,80650

FUNDING SOURCE: CERCLA/SARA

10 02/25/1997 500,000.00

14 06/17/1997 289,526.00

15 07/29/1997 750,000.00

16 08/21/1997 20,000.00

19 09/18/1997 890,000.00

24 01/28/1998 350,000.00

p9 05/18/1998 60,351.00

FUNDING SOURCE: CERCLA/SARA

19 09/18/1997 228,000.00

33 06/18/1998 300,000.00

FUNDING SOURCE: CERCLA/SARA

15 07/29/1997 100,000.00

29 05/18/1998 75,000.00

FUNDING SOURCE: Lust Activities

22 09/30/1997 5,000.00

FUNDING SOURCE: NONE

04 08/19/1996 .00

08 01/13/1997 .00

09 01/31/1997 .00

11 03/24/1997 .00

17 09/05/1997 .00

18 09/10/1997 .00

Removal

4,415,471.00

4,953,466.00

5,353,466.00

6,572,671.00

6,729,079.00

7,416,885.50

8,632,038.50

9,170,033.50

9,570,033.50

10,789,238.50

10,945,646.50

11,633,453.00

Site Specific

500,000.00 12,133,453.00

789,526.00 12,422,979.00

1,539,526.00 13,172,979.00

1,559,526.00 13,192,979.00

2,449,526.00 14,082,979.00

2,799,526.00 14,432,979.00

2,859,877.00 14,493,330.00

Brown Fields Initiative

228,000.00 14,721,330.00

528,000.00 15,021,330.00

Enforcement

100,000.00 15,121,330.00

175,000.00 15,196,330.00

Site Specific

5,000.00 15,201,330.00

.00

.00

.00

.00

.00

.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

8/20/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc

FUNDING SOURCE

MODIFICATION NUMBER: 10

02/25/1997 50,000.00 50,000.00

02/25/1997 500,000.00 550,000.00
MODIFICATION NUMBER: n

03/24/1997 .00

MODIFICATION NUMBER: 12

04/07/1997 742,945.00 742,945.00

04/07/1997 520,000.00 1,262,945.00

04/07/1997 649,801.00 1,912,746.00
MODIFICATION NUMBER: 13

05/02/1997 200,000.00
MODIFICATION NUMBER: 14

06/17/1997 289,526.00
MODIFICATION NUMBER: 15

07/29/1997 200,000.00 200,000.00

07/29/1997 100,000.00 300,000.00

07/29/1997 284,960.00 584,960.00

07/29/1997 750,000.00 1,334,960.00

07/29/1997 50,000.00 1,384,960.00

07/29/1997 70,000.00 1,454,960.00
MODIFICATION NUMBER: 16

08/21/1997 20,000.00 20,000.00

08/21/1997 20,000.00 40,000.00

08/21/1997 537,99500 577,99500

08/21/1997 78,700.00 656,695.00

MODIFICATION NUMBER: 17

09/05/1997 .00
MODIFICATION NUMBER: 18

09/10/1997 .00

MODIFICATION NUMBER: 19

09/18/1997 400,000.00 400,000.00

09/18/1997 228,000.00 628,000.00

09/18/1997 890,000.00 1,518,000.00

09/18/1997 175,000.00 1,693,000.00

5,561,526.00 CEPP

6,061,526.00 CERCLA/SARA Site Specific

.00 6,061,526.00 NONE

6,804,471.00 CERCLA/SARA Removal

7,324,471.00 CERCLA/SARA Site Assessment

7,974,272.00 CERCLA/SARA Site Assessment

200,000.00 8,174,272.00 RCRA Site Specific

289,526.00 8,463,798.00 CERCLA/SARA Site Specific

8,663,798.00 CEPP

8,763,798.00 CERCLA/SARA Enforcement

9,048,758.00 CERCLA/SARA Site Assessment

9,798,758.00 CERCLA/SARA Site Specific

9,848,758.00 RCRA Site Specific

9,918,758.00 RCRA Site Specific

9,938,758.00 CEPP

9,958,758.00 CERCLA/SARA Site Specific

10,496,75300 CERCLA/SARA Removal

10,575,453.00 RCRA Site Specific

.00 10,575,453.00 NONE

.00 10,575,453.00 NONE

10,975,453.00 CERCLA/SARA Removal

11,203,453.00 CERCLA/SARA Brown Fields Inlti

12,093,453.00 CERCLA/SARA Site Specific

12,268,453.00 RCRA Site Specific

Confidential Business Information - Not for Release ***



8/20/1998

ONTRACT NUMBER

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

68-W6-0010

Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION
MOD. NO. DATE FUNDING

CUMULATIVE
SUM BY FUNDING CUMULATIVE

SOURCE TOTAL
FUNDING

FUNDING SOURCE: NONE

21

25

26

27

30

J31

|32

FUNDING SOURCE: QPA

09/29/1997

03/06/1998

04/24/1998

04/24/1998

05/26/1998

06/08/1998

06/08/1998

01 02/22/1996

03 08/05/1996

07 09/27/1996

07 09/27/1996

22 09/30/1997

{FUNDING SOURCE: RCRA

13

15

15

16

19

23

23

05/02/1997

07/29/1997

07/29/1997

08/21/1997

09/18/1997

01/05/1998

01/05/1998

.00

.00

.00

.00

.00

.00

.00

25,000.00

50,000.00

20,000.00

370,000.00

35,000.00

200,000.00

50,000.00

70,000.00

78,700.00

175,000.00

9,330.00

252,866.00

.00

.00

.00

.00

.00

.00

.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

15,201,330.00

25,000.00 15,226,330.00

75,000.00 15,276,330.00

95,000.00 15,296,330.00

465,000.00 15,666,330.00

500,000.00 15,701,330.00

Site Specific

200,000.00 15,901,330.00

250,000.00 15,951,330.00

320,000.00

398,700.00

573,700.00

583,030.00

835,896.00

16,021,330.00

16,100,030.00

16,275,030.00

16,284,360.00

16,537,226.00

8/20/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc

FUNDING SOURCE

MODIFICATION NUMBER: 20

09/26/1997 210,000.00
MODIFICATION NUMBER: 21

09/29/1997 .00
MODIFICATION NUMBER: 22

09/30/1997 5,000.00

09/30/1997 35,000.00

MODIFICATION NUMBER: 23

01/05/1998 9,330.00

01/05/1998 252,866.00
MODIFICATION NUMBER: 24

01/28/1998 350,000.00

01/28/1998 1,219,205.00
MODIFICATION NUMBER: 25

03/06/1998 .00

03/16/1998 156,408.00
MODIFICATION NUMBER: 26

04/24/1998 .00
MODIFICATION NUMBER: 27

04/24/1998 .00
MODIFICATION NUMBER: 28

04/24/1998 687,806.50

04/24/1998 687,806.50
MODIFICATION NUMBER: 29

05/18/1998 60,351.00

'05/18/1998 75,000.00
MODIFICATION NUMBER: 30

05/26/1998 .00
MODIFICATION NUMBER: 31

06/08/1998 .00
MODIFICATION NUMBER: 32

06/08/1998 .00
MODIFICATION NUMBER: 33

06/18/1998 220,000.00

210,000.00 12,478,453.00 CERCLA/SARA Site Assessment

.00 12,478,453.00 NONE

5,000.00 12,483,453.00 Lust Activities Site Specific

40,000.00 12,518,453.00 OPA

9,330.00 12,527,783.00 RCRA Site Specific

262,196.00 12,780,649.00 RCRA Site Specific

350,000.00 13,130,649.00 CERCLA/SARA Site Specific

1,569,205.00 14,349,854.00 CERCLA/SARA Removal

.00 14,349,854.00 NONE

156,408.00 14,506,262.00 CERCLA/SARA Removal

.00 14,506,262.00 NONE

.00 14,506,262.00 NONE

687,806.50 15,194,068.50 CERCLA/SARA Site Assessment

1,375,613.00 15,881,875.00 CERCLA/SARA Removal

60,351.00 15,942,226.00 CERCLA/SARA Site Specific

135,351.00 16,017,226.00 CERCLA/SARA Enforcement

.00 16,017,226.00 NONE

.00 16,017,226.00 NONE

.00 16,017,226.00 NONE

220,000.00 16,237,226.00 CEPP

*** Confidential Business Information - Not for Release'



8/20/1998

CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment, Inc

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING FUNDING SOURCE

MODIFICATION NUMBER: 33

6/18/1998 300,000.00 520,000.00 16,537,226.00 CERCLA/SARA Brown Fields Initi

*** Confidential Business Information - Not for Release'



8/20/1998 TABLE F-3 fljpj Page 1 of 8

SUMMARY OF INCREMENTAL
FUNDING Ecology and

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EAR054

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 100,000.00 100,000.00 FUNDING ACTION EAR159

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 240,000.00 240,000.00 FUNDING ACTION EAR240

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

15 07/29/1997 200,000.00 540,000.00 540,000.00 FUNDING ACTION EAR268

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged.

16 08/21/1997 20,000.00 560,000.00 560,000.00 FUNDING ACTION EAR364

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for Accident Investigations. The total contract value
remains unchanged.

33 06/18/1998 220,000.00 780,000.00 780,000.00 FUNDING ACTION EAR143

PURPOSE: To obligate (increase) incremental funding. The total contract value remains unchanged. DCN EAR143 is CEPPO funding.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00 1,230,000.00 FUNDING ACTION DA0005

Initial Contract



8/20/1998 TABLE F-3 *7p Page 2 of 8

SUMMARY OF INCREMENTAL *" V
FUNDING Ecology Ind

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
01 02/22/1996 470,000.00 920,000.00 1,700,000.00 FUNDING ACTION DB0007

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 2,170,000.00 FUNDING ACTION DB0003

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 2,270,000.00 FUNDING ACTION H6S006

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,240,000.00 3,020,000.00 FUNDING ACTION H6J028 «

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

03 08/05/1996 500,000.00 2,740,000.00 3,520,000.00 FUNDING ACTION DAO023 $»

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 100,000.00 2.840,000.00 3,620,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 397,206.00 3,237,206.00 4,017,206.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 130,000.00 3,367,206.00 4,147,206.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 710,971.00 4,078,177.00 4,858,177.00 FUNDING ACTION DAO030

PURPOSE: To obligate (increase) incremental funding on the contract and to provide a counterpart to DA0030 for CERCLA/SARA Removal. The total
contract value remains unchanged.

** Confidential Business Information - Not for Release **



8/20/1998 TABLE F-3 Op Page 3 of 8
SUMMARY OF INCREMENTAL '\J>*

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
06 09/20/1997 4,000.00 4,082,177.00 4,862,177.00 FUNDING ACTION DA0030

PURPOSE: To obligate (increase) the incremental funding on the contract and to provide a counterpart to DAO030 to allow for CERCLA/SARA Site
Assessment. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,536,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 6,036,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

12 04/07/1997 742,945.00 5,999,471.00 6,779,471.00 FUNDING ACTION H7J009

The purspose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

12 04/07/1997 649,801.00 6,649,272.00 7,429,272.00 FUNDING ACTION H7J007

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains the unchanged.

12 04/07/1997 520,000.00 7,169,272.00 7,949,272.00 FUNDING ACTION H7J008

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

14 06/17/1997 289,526.00 7,458,798.00 8,238,798.00 FUNDING ACTION H7L030

PURPOSE: To obligate(increase) the incremental funding on the contract. The funding obligated is designated for the Quality Printed Circuits (QPC) site. Total
contract value remains unchanged.

15 07/29/1997 750,000.00 8,208,798.00 8,988,798.00 FUNDING ACTION H7J036

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# H7J036 is specifically designated
for the McFarland site.

15 07/29/1997 284,960.00 8,493,758.00 9,273,758.00 FUNDING ACTION H7J038

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



8/20/1998 TABLE F-3 fijl Page 4 of 8
SUMMARY OF INCREMENTAL iHf1

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
15 07/29/1997 100,000.00 8,593,758.00 9,373,758.00 FUNDING ACTION H7X024

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Puente Valley OU of San Gabriel Valley (Area 4)
Site. The total contract value remains unchanged.

16 08/21/1997 20,000.00 8,613,758.00 9,393,758.00 FUNDING ACTION PWS019

PURPOSE: To obligate (increase) incremental funding on the contract designated specifically for the McFarland Site.

16 08/21/1997 537,995.00 9,151,753.00 9,931,753.00 FUNDING ACTION H7J045

*PURPOSE: To obligate (increase) incrementral funding on the contract. The total contract value remains unchanged.

19 09/18/1997 400,000.00 9,551,753.00 10,331,753.00 FUNDING ACTION H7J057

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
T

19 09/18/1997 228,000.00 9,779,753.00 10,559,753.00 FUNDING ACTION H7J056 *
* t

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J056 is
designated specifically for Brownfield sites.

19 09/18/1997 890,000.00 10,669,753.00 11,449,753.00 FUNDING ACTION H7J055

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding in DCN# H7J055 is
designated specifically for the McFarland site.

20 09/26/1997 210,000.00 10,879,753.00 11,659,753.00 FUNDING ACTION H7J058

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is specifically designated for
site assessment.

24 01/28/1998 1,219,205.00 12,098,958.00 12,878,958.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract.The funding is designated for CERCLA activities under the removal and PASI
Programs. The total contract value remains unchanged.

24 01/28/1998 350,000.00 12,448,958.00 13,228,958.00 FUNDING ACTION HJ8005

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated sepcifically to provide funding for activities on the McFarland
site.
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SUMMARY OF INCREMENTAL 3 *&
FUNDING Ecologyand

CONTRACT MODIFICATIONS Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
25 03/16/1998 156,408.00 12,605,366.00 13,385,366.00 FUNDING ACTION HJ8004

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for CERCLA activities under the removal and PASI
programs. This change increases a previous partial obligation made in MOD 24.

28 04/24/1998 687,806.50 13,293,172.50 14,073,172.50 FUNDING ACTION HJ8015

PURPOSE: To obligate (increase) incremental funding on the contract. The contract value remains unchanged. DCN HJ8015 is designated for CERCLA
activities under the Removal programs.

28 04/24/1998 687,806.50 13,980,979.00 14,760,979.00 FUNDING ACTION HJ8O15

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains the unchanged. DCN HJ8O15 is for CERCLA
activities under the PASI programs.

29 05/18/1998 60,351.00 14,041,330.00 14,821,330.00 FUNDING ACTION HJ8010

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN HJ8010 is funding for site
assessment activities at the Quality Printed Circuits (QPC) superfund site.

29 05/18/1998 75,000.00 14,116,330.00 14,896,330.00 FUNDING ACTION H8X013

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. This DCN H8X013 is designated
specifcally for indentification of PRPs at the San Gabriel Valley Site

33 06/18/1998 300,000.00 14,416,330.00 15,196,330.00 FUNDING ACTION HB8001

PURPOSE: To obligate (increase) funding on the contract. The total contract value remains unchanged. DCN HB8001 is specifically designated for site
assessment at Brownfields.

FUNDING SOURCE: Lust Activities
22 09/30/1997 5,000.00 5,000.00 15,201,330.00 FUNDING ACTION J7C031

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. The funding is designated specifically for
LUST activities on the Santa Monica MTBE.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 15,201,330.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

08 01/13/1997 .00 .00 15,201,330.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

** Pnnfirlantial Rueinaee Infnrmatirtn . hint tnr Rolaaea **
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SUMMARY OF INCREMENTAL

FUNDING Ecologyand
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NCWE
09 01/31/1997 .00 .00 15,201,330.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

11 03/24/1997 .00 .00 15,201,330.00 ADMINISTRATIVE

The purpose of this modification is to change the designation of contract administrative representatives on the contract. Matthew A. Mitguard, Project Officer,
has been succeeded by Karen Nelson. Two Deputy Project Officers, Philip Armstrong and Celeste

17 09/05/1997 .00 .00 15,201,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise one option to increase non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value. The
contract funding remains the same.

18 09/10/1997 .00 .00 15,201,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise two options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract value.
The contract funding remains unchanged.

21 09/29/1997 .00 .00 15,201,330.00 ADMINISTRATIVE

PURPOSE: To correct by pen and ink the incremental funding code in EAR 364 in MOD 16.

25 03/06/1998 .00 .00 15,201,330.00 OPTION EXERCISED NONE

PURPOSE: To exercise five (5) options to increase the non-dedicated level of effort (LOE) hours on the contract. This change increases the total contract
value.

26 04/24/1998 .00 .00 15,201,330.00 ADMINISTRATIVE NONE

PURPOSE: To redistribute funding from Equipment to Subcontracts.

27 04/24/1998 .00 .00 15,201,330.00 ADMINISTRATIVE NONE

PURPOSE: To change the designation of contract administrative representatives on the contract. DPO is Celeste Temple and Contract Specialist is Ivon
Collins.

30 05/26/1998 .00 .00 15,201,330.00 ADMINISTRATIVE NONE

PURPOSE: To modify the key personnel clause in the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release'



8/20/1998 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

Page 7 of 8

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
31 06/08/1998 .00 .00 15,201,330.00 OPTION EXERCISED

FUNDING SOURCE: RCRA
13 05/02/1997 200,000.00 200,000.00 15,901,330.00 FUNDING ACTION

NONE

. This

NONE

PURPOSE: To increase non-dedicated level of effort (LOE) hours by exercising two options on the contract and to increase the total contract value
modification makes an administrative change to correct Modification 25, Paragraph H.23(b).

32 06/08/1998 .00 .00 15,201,330.00 ADMINISTRATIVE

PURPOSE: To redistribute funding for Other Direct Costs by adjusting the ODC ceilings in the contract.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 15,226,330.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 15,276,330.00 FUNDING ACTION PPO036

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 15,296,330.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 15,666,330.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

22 09/30/1997 35,000.00 500,000.00 15,701,330.00 FUNDING ACTION PP0106

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

J7C008

the purpose of his modification is to obligate (increase) incremaental funding on the contract. The total contract value remains unchanged. Specific to Santa
Monica MTBE and Chernock and Arcadia MTBE sites.

15 07/29/1997 50,000.00 250,000.00 15,951,330.00 FUNDING ACTION J7C012

PURPOSE: To obligate (increase) the incremental funding on the contract. The funding is designated specifically for the Santa Monica Site MTBE for the TDD
for Charnock. The total contract value remains unchanged.

Confidential Business Information - Not for Release **
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SUMMARY OF INCREMENTAL C ̂

FUNDING Ecology and
CONTRACT MODIFICATIONS Environment

START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: RCRA
15 07/29/1997 70,000.00 320,000.00 16,021,330.00 FUNDING ACTION J7C011

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Charnock MTBE Site ($45,000) and the Arcadia Site
($25,000). Total contract value remains unchanged.

16 08/21/1997 78,700.00 398,700.00 16,100,030.00 FUNDING ACTION J7C022

PURPOSE: To obligate (increase) incremental funding in the contract. The funding is designated specifically for the Santa Monica Site MTBE with $20,000 for
Arcadia and $58,700 for Charnock.

19 09/18/1997 175,000.00 573,700.00 16,275,030.00 FUNDING ACTION J7C030

PURPOSE: To obligate (increase) incremental funding on the contract. The total contract value remains unchanged. DCN# J7C030 is designated specifically
for Santa Monica Site MTBE with $40,000 for Arcadia and $135,000 for Charnock.

23 01/05/1998 9,330.00 583,030.00 16,284,360.00 FUNDING ACTION J8C002

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE Site. Total contract value
remains unchanged.

23 01/05/1998 252,866.00 835,896.00 16,537,226.00 FUNDING ACTION J8C001

PURPOSE: To obligate (increase) incremental funding on the contract. The funding is designated for the Santa Monica MTBE site. Total contract value
remains unchanged.
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08/20/1998 TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 08/01/1998

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

Site Specific

Brown Fields Initiative

Enforcement

TOTAL CERCLA/SARA

Site Specific

TOTAL RCRA

Site Specific

TOTAL Lust Activities

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

3,436,567.50

7,416,885.50

2,859,877.00

528,000.00

175,000.00

$14,416,330.00

835,896.00

$835,896.00

5,000.00

$5,000.00

500,000.00

$500,000.00

780,000.00

$780,000.00

$16,537,226.00

Monthly
Costs

.00

$0.00

103,060.28

238,932.56

113,790.27

28,344.21

7,690.44

$491,817.76

41,652.33

$41,652.33

.00

$0.00

7,089.46

$7,089.46

11,211.55

$11,211.55

$551,771.10

Monthly
Fee

.00

$0.00

5,997.66

13,904.84

6,622.08

1,649.51

447.55

$28,621 .64

2,423.99

$2,423.99

.00

$0.00

412.58

$412.58

652.47

$652.47

$32,110.68

Total
Monthly

Costs

$0.00

109,057.94

252,837.40

120,412.35

29,993.72

8,137.99

$520,439.40

44,076.32

$44,076.32

$0.00

7,502.04

$7,502.04

11,864.02

$11,864.02

$583,881.78

Cumulative
Costs

.00

$0.00

2,020,246.20

5,670,936.90

536,730.65

193,395.87

111,630.50

$8,532,940.12

625,219.44

$625,219.44

.00

$0.00

319,120.02

$319,120.02

492,282.10

$492,282.10

$9,969,561.68

Cumulative
Fee

.00

$0.00

137,637.65

469,888.78

26,034.82

3,959.89

6,973.68

644,494.82

29,746.97

$29,746.97

.00

$0.00

23,954.64

$23,954.64

38,252.44

$38,252.44

$736,448.87

Total
Cumulative

Costs

$0.00

2,157,883.85

6,140,825.68

562,765.47

197,355.76

118,604.18

$9,177,434.94

654,966.41

$654,966.41

$0.00

343,074.66

$343,074.66

530,534.54

$530,534.54

$10,706,010.55

REMAINING
BALANCE

$0.00

1,278,683.65

1,276,059.82

2,297,111.53

330,644.24

56,395.82

$5,238,895.06

180,929.59

$180,929.59

$0.00

156,925.34

$156,925.34

249,465.46

$249,465.46

$5,826,215.45



08/20/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 1 of 29

Current Month

LOE Hours Labor Dollar Travel
Other Direct Sub Eand E Month

Equipment Costs Contractors Services Total

EPA Task Monitor: ARDITO, MICHAEL

SSID Number: 00

09-9610-0019 HAWAII EXERCISES FY '97

TOTAL SSID#: 00

TOTALS

12.00

12.00

12.00

1,068.90

1,068.90

$1,068.90

.00

.00

$.00

.00

.00

$.00

103.07

103.07

$103.07

.00

.00

$.00

.00

.00

$.00

1,171.97

1,171.97

$1,171.97
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08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 2 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: ARMSTRONG, PHILIP

SSID Number: 75

09-9703-0008 LAWRENCE BERKELEY LAB - FFR

TOTAL SSID#: 75

SSID Number: ZZ

09-9705-0007

09-9708-0008

09-9708-0009

09-9708-0010

09-9802-0012

09-9802-0014

09-9804-0006

09-9806-001 1

09-9806-0012

FORT IRWIN NATIONAL TRAINING CEN

PENA BLANCA WATERSHED

SABINO CANYON SHOOTING RANGE

MANSFIELD CANYON MINES SITE

AURORA CANYON MILLSITE

FLORENCE RANGE - AZ ARMY NATION

PLUMAS NATIONAL FOREST (PONDER

DUNCAN MILL SITE

RICHEY MILL SITE

TOTAL SSID#: ZZ

TOTALS

36.00

36.00

.00

22.00

-10.00

20.00

5.00

17.00

27.00

5.00

6.00

92.00

128.00

2,382.53

2,382.53

414.98

1,208.52

-509.78

722.76

188.01

910.24

1,067.54

180.15

217.76

4,400.18

$6,782.71

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

60.44

60.44

.00

32.39

-18.21

44.53

28.86

101.05

68.99

5.31

7.07

269.99

$330.43

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

2,442.97

2,442.97

414.98

1,240.91

-527.99

767.29

216.87

1,011.29

1,136.53

185.46

224.83

4,670.17

$7,113.14
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 3 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: BARTON, DANA

SSID Number: ZZ

09-9612-0001 TRUCKEE RIVER HAZMAT PLAN

09-9712-0003 FEATHER RIVER CONTINGENCY PLAN

09-9804-0004 MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

10.00

95.50

83.50

189.00

189.00

454.93

4,033.56

4,941.98

9,430.47

$9,430.47

.00

118.78

.00

118.78

$118.78

.00

.00

.00

.00

$.00

18.55

531.98

433.64

984.17

$984.17

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

473.48

4,684.32

5,375.62

10,533.42

$10,533.42
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08/20/1998

EPA Task Monitor: CALANOG, STEVE

SSID Number: 00

09-9806-0007 SPCC/FRP INSPECTOR

TOTAL SSID#: 00

Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 4 of 29

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

TOTALS

38.00

38.00

38.00

1,385.58

1,385.58

$1,385.58

.00

.00

$.00

.00

.00

$.00

179.88

179.88

$179.88

.00

.00

$.00

.00 1,565.46

.00 1,565.46

$.00 $1,565.46
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 5 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: CALHOON, MARK

SSID Number: BZ

09-9606-0001

09-9610-0005

09-9610-0006

09-9610-0009

09-9610-0010

09-9610-0012

MCFARLAND

MCFARLAND

MCFARLAND

MCFARLAND

KERN

KERN

KERN

KERN

MCFARLAND KERN

MCFARLAND

TOTAL

KERN

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

COUNTY

SSID#: BZ

TOTALS

5.00

-26.00

390.50

72.00

19.00

259.50

720.00

720.00

337.63

-583.59

11,505.81

3,244.89

1,411.28

12,417.57

28,333.59

$28,333.59

.00

529.31

15,474.05

.00

.00

.00

16,003.36

$16,003.36

.00

.00

.00

.00

.00

.00

.00

$.00

850.29

.00

16,019.58

183.02

184.58

376.57

17,614.04

$17,614.04

.00

.00

52,622.86

.00

.00

.00

52,622.86

$52,622.86

.00

.00

.00

.00

.00

.00

.00

$.00

1,187.92

-54.28

95,622.30

3,427.91

1,595.86

12,794.14

114,573.85

$114,573.85
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 6 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: 00

09-9801 -001 0 ECOLOGICAL ASSESSMENT TRAINING

09-9803-0003 HRS SCREENING MEMORANDA

TOTAL SSID#: 00

SSID Number: 1A

09-9712-0008 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: 3Y

09-9708-0004 LAVA CAP MINE

TOTAL SSID#: 3Y

SSID Number: 4Y

09-9708-0005 ALARK HARD CHROME

TOTAL SSID#: 4Y

SSID Number: 7H

09-9708-0002 CRAFTON-REDLANDS AREA (LOCKHE

TOTAL SSID#: 7H

SSID Number: BC

09-9708-0006 OMEGA CHEMICAL CO (AKA OMEGA S

TOTAL SSID#: BC

2.00

130.00

132.00

.00

.00

51.00

51.00

50.50

50.50

34.50

34.50

19.00

19.00

127.49

7,226.09

7,353.58

.00

.00

2,063.90

2,063.90

2,180.62

2,180.62

1,736.42

1,736.42

1,008.27

1,008.27

.00

.00

.00

.00

.00

.00

.00

.00

.00

5.46

5.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3.36

467.37

470.73

77.64

77.64

28.42

28.42

28.95

28.95

153.43

153.43

106.16

106.16

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

130.85

7,693.46

7,824.31

77.64

77.64

2,092.32

2,092.32

2,209.57

2,209.57

1,895.31

1,895.31

1,114.43

1,114.43

*** Confidential Business Information • Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 7 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: DOUGLAS, CAROLYN

SSID Number: D6

09-9805-0012 PALOS VERDES SHELF.

TOTAL SSID#: D6

SSID Number: ZZ

09-9805-0005 ALAMEDA NAVAL AIR STATION

09-9805-0007 CHINA LAKE NAVAL WEAPONS STATI

TOTAL SSID#: ZZ

TOTALS

4.00

4.00

234.61

234.61

6.00 335.29

10.00 669.85

16.00 1,005.14

307.00 $15,582.54

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$5.46

.00

.00

.00

$.00

.00

.00

.00

$865.33

.00

.00

.00

$.00

234.61

234.61

.00 335.29

.00 669.85

.00 1,005.14

l.OO $16,453.33

Confidential Business Information - Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 8 of 29

Current Month

TDD Number Site Name LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: DUNKELMAN, TOM

SSID Number: 9K

09-9706-0003 PEMECO INC.

TOTAL SSID#: 9K

SSID Number: EJ

09-9802-001 3 GAMBONINI MERCURY MINE

TOTAL SSID#: EJ

SSID Number: ZZ

09-971 0-001 1 ENVIROPUR/PRC WEST, INC. (PATTER

TOTAL SSID#: ZZ

TOTALS

46.00

46.00

98.50

98.50

4.00

4.00

148.50

1,788.84

1,788.84

4,258.58

4,258.58

108.43

108.43

$6,155.85

33.99

33.99

100.09

100.09

47.88

47.88

$181.96

.00

.00

.00

.00

.00

.00

$.00

135.08

135.08

868.98

868.98

135.47

135.47

$1,139.53

.00

.00

6,625.45

6,625.45

.00

.00

$6,625.45

.00

.00

.00

.00

.00

.00

$.00

1,957.91

1,957.91

11,853.10

11,853.10

291.78

291.78

$14,102.79

Confidential Business Information - Not for Release ***



08/20/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 9 of 29

Current Month

LOE Hours Labor Dollar
Other Direct Sub Eand E Month

Travel Equipment Costs Contractors Services Total

EPA Task Monitor: HENNING, LOREN

SSID Number: 2C

09-9706-0012 SAN GABRIEL VALLEY - PUENTE VALL

TOTAL SSID#: 2C

TOTALS

91.75

91.75

91.75

6,512.24

6,512.24

$6,512.24

.00

.00

$.00

.00

.00

$.00

207.73

207.73

$207.73

.00

.00

$.00

.00

.00

$.00

6,719.97

6,719.97

$6,719.97

Confidential Business Information - Not for Release ***



08/20/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 10 of 29

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: INGLIS, JEFF

SSID Number: 00

09-9610-0003 CAMEO TRAINING PROGRAM

09-9804-0005 INTER-TRIBAL COUNCIL OF ARIZONA

09-9805-0001 SITE SCREENING TRAINING - HOOPA

TOTAL SSID#: 00

TOTALS

21.50

2.00

18.00

41.50

821.13

67.32

1,241.49

2,129.94

942.25

503.69

.00

1,445.94

41.50 $2,129.94 $1,445.94

.00 290.64

.00 1,337.04

.00 68.78

.00 1,696.46

$.00 $1,696.46

.00

.00

.00

.00

$.00

.00 2,054.02

.00 1,908.05

.00 1,310.27

.00 5,272.34

$.00 $5,272.34

Confidential Business Information - Not for Release ***



08/20/1998
Ecology and Environment, Inc. C

Cost by TDD °"

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 11 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: JOHNSON, JERE

SSID Number: ZZ

09-9801 -0004 SAN FRANCISCO RIVER MINE TAILING

09-9801-0005 MISSION LINEN

09-9806-0014 ALLIED SIGNAL

TOTAL SSID#: ZZ

TOTALS

370.50

147.00

11.00

528.50

528.50

9,383.48

9,836.51

643.36

19,863.35

$19,863.35

.00

393.34

.00

393.34

$393.34

.00

.00

.00

.00

$.00

1,925.50

527.90

62.86

2,516.26

$2,516.26

1,772.44

.00

.00

1,772.44

$1,772.44

.00 13,081.42

.00 10,757.75

.00 706.22

.00 24,545.39

$.00 $24,545.39^ *

*** Confidential Business Information - Not for Release ***



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 12 of 29

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: LAWRENCE, KAY

SSID Number: 00

09-9706-0006 PHYTOREMEDIATION TECHNOLOGY E

09-9710-0010 R&D FOR RESPONSE RELATED INTER

09-9806-0002 BIA ER OVERVIEW

09-9806-0004 Y2K EVALUATION

TOTAL SSID#: 00

SSID Number: 1R

09-9806-0003 NFPI PCB ASSESSMENT

TOTAL SSID#: 1R

SSID Number: 1U

09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: DN

09-971 2-0004 BAKERSFIELD CHROME & BUMPER

TOTAL SSID#: DN

SSID Number: EB

09-971 0-0001 K&L PLATING - PERMAIN

TOTAL SSID#: EB

2.00

4.00

32.00

18.00

56.00

142.50

142.50

57.00

57.00

.00

.00

.00

.00

67.35

156.37

1 ,307.74

812.01

2,343.47

5,512.54

5,512.54

2,645.38

2,645.38

.00

.00

.00

.00

.00

.00

638.47

.00

638.47

1,566.21

1,566.21

619.80

619.80

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

3.16

480.05

28.53

511.74

2,524.94

2,524.94

175.90

175.90

136.78

136.78

.00

.00

.00

.00

.00

.00

.00

.00

.00

2,304.05

2,304.05

1,048.77

1 ,048.77

9,058.88

9,058.88

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

67.35

159.53

2,426.26

840.54

3,493.68

9,603.69

9,603.69

5,745.13

5,745.13

1,185.55

1,185.55

9,058.88

9,058.88

Confidential Business Information - Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 13 of 29

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: LAWRENCE, KAY

SSID Number: EC

09-9710-0008 K&L PLATING - 89TH AVENUE

TOTAL SSID#: EC

TOTALS

.00

.00

255.50

.00

.00

$10,501.39

.00

.00

$2,824.48

.00

.00

$.00

-537.58

-537.58

$2,811.78

.00

.00

$12,411.70

.00 -537.58

.00 -537.58

$.00 $28,549.35

Confidential Business Information - Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 14 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: LEWIS, WILLIAM

SSID Number: 1B

09-9709-0005 BYERS BOMB SITE

TOTAL SSID#: 1B

3.00

3.00

107.29

107.29

.00

.00

.00

.00

50.60

50.60

.00

.00

.00

.00

157.89

157.89

SSID Number: EH

09-9709-0004 SYNTRUM CORP.

TOTAL SSID#: EH

.00

.00

.00

.00

66.30

66.30

.00

.00

.00

.00

.00

.00

.00

.00

66.30

66.30

SSID Number: EM

09-9804-0001

09-9806-0010

POMONA PLATING

POMONA PLATING

TOTAL SSID#: EM

39.50

42.50

82.00

2,140.27

1,894.87

4,035.14

87.11

.00

87.11

.00

.00

.00

352.82

70.50

423.32

.00

.00

.00

.00

.00

.00

2,580.20

1,965.37

4,545.57

SSID Number: ZZ

09-9709-0001

09-9805-0003

09-9806-0008

GILA RIVER INDIAN COMMUNITY TIRE

BAKER CANYON BURIED DRUMS

MCMINN STATE SUPERFUND SITE

TOTAL SSID#: ZZ

TOTALS

.00

2.00

105.00

107.00

192.00

.00

127.49

3,775.90

3,903.39

$8,045.82

.00

47.15

608.27

655.42

$808.83

.00

.00

.00

.00

$.00

188.88

65.45

448.94

703.27

$1,177.19

.00

.00

5,655.49

5,655.49

$5,655.49

.00

" .00

.00

.00

$.00

188.88

240.09

10,488.60

10,917.57

$15,687.33

*** Confidential Business Information - Not for Release ***



08/20/1998

EPA Task Monitor: LINDER, STEVEN

SSID Number: ZZ

09-9705-0003 ARCADIA MTBE SITE

09-9705-0004 CHARNOCK MTBE SITE

TOTAL SSID#: ZZ

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 15 of 29

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

TOTALS

75.00

662.50

737.50

737.50

115.61

9,149.41

9,265.02

$9,265.02

.00

22.58

22.58

$22.58

.00

.00

.00

$.00

5.78

2,585.91

2,591.69

$2,591.69

3,354.59

25,562.51

28,917.10

$28,917.10

.00 3,475.98

.00 37,320.41

.00 40,796.39

$.00 $40,796.39

Confidential Business Information - Not for Release



08/20/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 16 of 29

Current Month

LOE Hours Labor Dollar
Other Direct Sub

Travel Equipment Costs Contractors
Eand E

Services
Month
Total

EPA Task Monitor: LOFTIN, RACHEL

SSID Number: 00

09-9705-0013 DTSC DOCUMENT REVIEWS #1

09-9806-0013 R9 ANNUAL SITE ASSESSMENT CONF

TOTAL SSID#: 00

TOTALS

43.50

30.00

73.50

73.50

2,320.90

1,786.91

4,107.81

$4,107.81

.00

.00

.00

$.00

.00

.00

.00

$.00

56.62

8.41

65.03

$65.03

.00

.00

.00

$.00

.00 2,377.52

.00 1,795.32

.00 4,172.84

$.00 $4,172.84

Confidential Business Information - Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 17 of 29

TDD Number Site Name

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct Sub
Costs Contractors

Eand E Month
Services Total

EPA Task Monitor: MANDEL, ROBERT

SSID Number: DJ

09-961 1 -001 6 DC METALS

TOTAL SSIDS: DJ

SSID Number: EL

09-9804-0002 CORAY & SONS CHROME PLATING

09-9805-0004 CORAY & SONS CHROME PLATING

TOTAL SSID#: EL

SSID Number: ZZ

09-9802-0001 SIERRA CHEMICAL PLANT

TOTAL SSID#: ZZ

TOTALS

103.50

103.50

.00

.00

.00

2.00

2.00

105.50

3,670.61

3,670.61

.00

.00

.00

127.49

127.49

$3,798.10

3.00

3.00

40.49

169.26

209.75

.00

.00

$212.75

.00

.00

.00

.00

.00

.00

.00

$.00

564.83

564.83

440.88

11.78

452.66

18.35

18.35

$1,035.84

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

$.00

4,238.44

4,238.44

481.37

181.04

662.41

145.84

145.84

$5,046.69

Confidential Business Information - Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 18 of 29

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: MARTYN, RICHARD

SSID Number: 00

09-9802-0004 HAZMAT COORDINATING COMM. LA C

09-9805-0010 PESTICIDE TRAINING - SACRAMENTO

TOTAL SSID#: 00

SSID Number: AP

09-9704-0005 PALAU CHEMICAL

TOTAL SSID#: AP

SSID Number: DF

09-961 0-001 8 ENVIROPUR/PRC WEST, INC. (SIGNAL

TOTAL SSID#: DF

SSID Number: ER

09-9807-0003 ENFIELD CHEMICAL

TOTAL SSID#: ER

SSID Number: ZZ

09-9806-0005 CROWN PLATINING ASSESSMENT

09-9807-0002 ONESOURCE CHEMICAL

TOTAL SSID#: ZZ

TOTALS

3.50

2.00

5.50

14.50

14.50

22.50

22.50

16.00

16.00

4.50

29.00

33.50

92.00

130.09

72.56

202.65

830.17

830.17

867.97

867.97

782.42

782.42

230.20

1,334.60

1,564.80

$4,248.01

Other Direct Sub Eand E
Travel Equipment Costs Contractors Services

.00

257.02

257.02

.00

.00

5.24

5.24

513.76

513.76

.00

535.38

535.38

$1,311.40

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

5.71

3.33

9.04

102.73

102.73

201.89

201.89

239.00

239.00

27.71

223.04

250.75

$803.41

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

135.80

332.91

468.71

932.90

932.90

1,075.10

1,075.10

1,535.18

1,535.18

257.91

2,093.02

2,350.93

$6,362.82

*** Confidential Business Information - Not for Release ***



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 19 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: MITGUARD, MATTHEW

SSID Number: 00

09-9803-001 1

09-9804-0003

SITE SCREENING

SITE SCREENING TRANING - AZDEQ

TOTAL SSID#: 00

2.00

7.00

9.00

127.49

255.35

382.84

.00

.00

.00

.00

.00

.00

29.45

8.84

38.29

.00

.00

.00

.00

.00

.00

156.94

264.19

421.13

SSID Number: K7

09-9611-0012 NEW IDRIA MERCURY MINE

TOTAL SSID#: K7

14.00

14.00

580.05

580.05

.00

.00

.00

.00

668.59

668.59

.00

.00

.00

.00

1,248.64

1,248.64

SSID Number: ZZ

09-9704-0002

09-9803-0005

09-9805-0002

KIEFER ROAD LANDFILL/SACRAMENT

ORLAND CLEANERS

DOWNEY SITE DISCOVERY PROJECT

TOTAL SSID#: ZZ

TOTALS

7.00

28.50

54.00

89.50

112.50

427.86

2,234.95

2,096.07

4,758.88

$5,721.77

.00

6.07

30.98

37.05

$37.05

.00

.00

.00

.00

$.00

.00

29.03

220.48

249.51

$956.39

.00

.00

.00

.00

$.00

.00

.00

.00

.00

$.00

427.86

2,270.05

2,347.53

5,045.44

$6,71521

Confidential Business Information - Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 20 of 29

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

EPA Task Monitor: MIX, THOMAS

SSID Number: ZZ

09-9711 -0001 CITY OF YUMA, AZ - W.RIVERFRONT D

09-9801-0002 CITY OF MT. SHASTA, CA - ROSEBUR

09-9805-0011 CITY OF STOCKTON

TOTAL SSID#: ZZ

TOTALS

63.00

203.00

21.50

287.50

2,834.38

7,514.44

249.20

10,598.02

287.50 $10,598.02

348.61

807.08

8.50

1,164.19

$1,164.19

.00 187.20

.00 3,777.04

.00 .00

.00 3,964.24

4,610.89

1,979.25

1,176.94

7,767.08

$.00 $3,964.24 $7,767.08

.00 7,981.08

.00 14,077.81

.00 1,434.64

.00 23,493.53

$.00 $23,493.53

*** Confidential Business Information - Not for Release



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 21 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: NELSON, KAREN

SSID Number: 00

09-9601-0001

09-9601-0002

09-9604-0007

09-9604-0008

09-9706-0014

09-9706-0015

09-9712-0007

09-9802-0003

EPA REGION IX SPILL PHONE

ON-CALL RESPONSE CALL OUT

START HEALTH & SAFETY COORDINA

START COMPUTER SUPPORT

ON-GOING START PROGRAM SUPPOR

START EQUIPMENT MANAGEMENT

START QA MANAGEMENT

ERCC SCOPING/PLANNING (SO CA)

TOTAL SSID#: 00

347.50

170.26

66.00

157.50

705.50

197.00

221.00

2.00

1,866.76

13,017.40

6,029.98

3,245.54

8,807.62

50,864.56

7,632.19

9,441.24

127.49

99,166.02

.00

32.98

.00

6.34

7,985.62

7,272.21

476.31

.00

15,773.46

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,082.06

523.45

970.30

1,421.48

12,159.31

15,129.10

513.54

3.36

31,802.60

77.91

316.70

.00

.00

194.78

272.69

.00

.00

862.08

.00

.00

.00

.00

.00

.00

.00

.00

.00

14,177.37

6,903.11

4,215.84

10,235.44

71,204.27*

30,306.19

10,431.09

130.85

147,604.16

SSID Number: H2

09-9801-0007 BROWN & BRYANT - ARVIN

TOTAL SS!D#. H2

TOTALS

5.00

5.00

1,871.76

206.66

206.66

$99,372.68

.00

.00

$15,773.46

.00

.00

$.00

518.14

518.14

$32,320.74

.00

.00

$862.08

.00

.00

$.00

724.80

724.80

$148,328.96
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08/20/1998

TDD Number Site Name

Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 22 of 29

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: RIVELAND-HAR, NANCY

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

6.00 510.50

6.00 510.50

6.00 $510.50

.00

.00

$.00

.00

.00

$.00

247.50

247.50
$247.50

.00

.00

$.00

.00 758.00

.00 758.00
$.00 $758.00
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08/20/1998

TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 23 of 29

Current Month
LOE Hours Labor Dollar Travel Equipment

Other Direct
Costs

Sub
Contractors

Eand E
Services

Month
Total

EPA Task Monitor: ROSEN, VICKI

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS

TOTAL SSID#: DM

TOTALS

6.00

6.00

6.00

337.46

337.46
$337.46

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

.00

.00

$.00

337.46

337.46
$337.46
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08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 24 of 29

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub Eand E

Contractors Services
Month
Total

EPA Task Monitor: SHANE, DANIEL

SSID Number: DG

09-9706-0011 FRESNO DRUM SITE

TOTAL SSID#: DG

86.00

86.00

155.18

155.18

1,185.31

1,185.31

.00

.00

1,109.75

1,109.75

12,435.77

12,435.77

.00

.00

14,886.01

14,886.01

SSID Number: Z8

09-9801-0001 ALCO PACIFIC LEAD BATTERY SITE

TOTAL SSID#: Z8

247.50

247.50

8,027.10

8,027.10

16.09

16.09

.00

.00

643.43

643.43

.00

.00

.00

.00

8,686.62

8,686.62

SSID Number: ZZ

09-9708-0013

09-9803-0010

MESA PESTICIDES

ASCON LANDFILL

TOTAL SSID#: ZZ

TOTALS

20.00

1.00

21.00

354.50

722.29

33.66

755.95

$8,938.23

.00

9.13

9.13

$1,210.53

.00

.00

.00

$.00

43.85

82.89

126.74

$1,879.92

.00

.00

.00

$12,435.77

.00

.00

.00

$.00

766.14

125.68

891.82

$24,464.45
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08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 25 of 29

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: SHIPLEY, BRAD

SSID Number: 33

09-960 1 -001 0 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: EN

09-9806-0001 KINGSBURY CREEK MINE LAB

TOTAL SSIDfc EN

SSID Number: ZZ

09-971 2-0002 BHP PINTO VALLEY

TOTAL SSID#: ZZ

TOTALS

2.50

2.50

99.50

99.50

.00

.00

102.00

74.34

74.34

3,834.33

3,834.33

.00

.00

$3,908.67

Other Direct
Travel Equipment Costs

161.46

161.46

985.43

985.43

.00

.00

$1,146.89

.00

.00

.00

.00

.00

.00

$.00

211.55

211.55

322.73

322.73

.00

.00

$534.28

Sub
Contractors

426.30

426.30

.00

.00

2,730.35

2,730.35

$3,156.65

Eand E
Services

.00

.00

.00

.00

.00

.00

$.00

Month
Total

873.65

873.65

5,142.49

5,142.49

2,730.35

2,730.35

$8,746.49
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TDD Number Site Name

Ecology and Environment, Inc.
Cost by TDD

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 26 of 29

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E

Services
Month
Total

EPA Task Monitor: SIMANONOK, STEVE

SSID Number: ZZ

09-9802-0008 NORTH FORK MILL SITE

TOTAL SSID#: ZZ

TOTALS

97.50

97.50

97.50

4,159.35

4,159.35

$4,159.35

4.22

4.22

$4.22

.00

.00

$.00

687.11

687.11

$687.11

.00

.00

$.00

.00 4,850.68

.00 4,850.68

$.00 $4,850.68

*** Confidential Business Information - Not for Release ***



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F -5

Period Covered - Month Ending: 08/01/1998

Region: 9

Page 27 of 29

TDD Number Site Name

Current Month

LOE Hours Labor Dollar Travel Equipment
Other Direct Sub

Costs Contractors
Eand E Month

Services Total

EPA Task Monitor: SUTER, DANIEL

SSID Number: 00

09-9605-0008 T.A.L.E.S. DATABASE

09-9702-0001 LAB-PACK RESEARCH NEW TECHNOL

TOTAL SSID#: 00

SSID Number: 1A

09-9709-0006 LEVIATHAN MINE

09-9712-0001 LEVIATHAN MINE

TOTAL SSID#: 1A

SSID Number: EF

09-9802-0005 TUOLUMNE RESERVATION DRUG LAB

TOTAL SSID#: EF

SSID Number: EH

09-9801-0006 SYNTRUM CORP.

TOTAL SSID#: EH

TOTALS

16.00

1.00

17.00

68.50

.00

68.50

1.00

1.00

22.00

22.00

108.50

636.69

44.18

680.87

2,226.99

.00

2,226.99

33.66

33.66

830.02

830.02

$3,771.54

.00

.00

.00

365.33

.00

365.33

.00

.00

111.31

111.31

$476.64

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

41.79

1.74

43.53

415.24

3.12

418.36

.00

.00

999.61

999.61

$1,461.50

.00

.00

.00

2,585.22

.00

2,585.22

.00

.00

.00

.00

$2,585.22

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

678.48

45.92

724.40

5,592.78

3.12

5,595.90

33.66

33.66

1,940.94

1,940.94

$8,294.90

*** Confidential Business Information - Not for Release ***



08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 28 of 29

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: WEDEN, CHRISTOPHER

SSID Number: 00

09-9805-0006 CONTINUING CHALLENGE WORKSHO

TOTAL SSID#: 00

SSID Number: 6Y

09-9803-0009 WEST CAP ARIZONIA

TOTAL SSID#: 6Y

SSID Number: 9G

09-9803-0007 INDIA BASIN BOATYARD SITE (DONCO

TOTAL SSID#: 9G

SSID Number: EQ

09-9807-0001 CAPPELL ROAD ILLEGAL DUMP SITE

TOTAL SSID#: EQ

SSID Number: ZZ

09-9803-0006 WASTE DISPOSAL INC SITE

TOTAL SSID#: ZZ

TOTALS

36.00

36.00

169.00

169.00

15.00

15.00

27.00

27.00

.00

.00

247.00

1,761.74

1,761.74

6,527.00

6,527.00

509.46

509.46

1,180.12

1,180.12

.00

.00

$9,978.32

Travel Equipment

.00

.00

5,427.46

5,427.46

41.35

41.35

.00

.00

10.96

10.96

$5,479.77

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Other Direct
Costs

Mill

177.77

454.74

454.74

156.56

156.56

39.33

39.33

200.77

200.77

$1,029.17

Sub
Contractors

.00

.00

.00

.00

.00

.00

.00

.00

1,413.48

1,413.48

$1,413.48

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

Month
Total

1,939.51

1,939.51

12,409.20

12,409.20

707.37

707.37

1,219.45

1,219.45

1,625.21

1,625.21

$17,900.74
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08/20/1998
Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F - 5

Period Covered - Month Ending: 08/01/1998

Region: 9

Current Month

Page 29 of 29

TDD Number Site Name LOE Hours Labor Dollar

EPA Task Monitor: ZUROSKI, DONN

SSID Number: 3H

09-9601-001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: W6

09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9803-0008 PESCADERO DRUG LAB

TOTAL SSID#: ZZ

TOTALS

11.00

11.00

6.00

6.00

25.00

25.00

42.00

427.96

427.96

240.84

240.84

142.56

142.56

$811.36

Other Direct
Travel Equipment Costs

.00

.00

.00

.00

5.28

5.28

$5.28

.00

.00

.00

.00

.00

.00

$.00

14.65

14.65

8.33

8.33

3.53

3.53

$26.51

Sub Eand E
Contractors Services

3,213.02

3,213.02

.00

.00

1,157.43

1,157.43

$4,370.45

.00

.00

.00

.00

.00

.00

$.00

Month
Total

3,655.63

3,655.63

249.17

249.17

a

1,308.80

1,308.80

$5,213.60
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co/ogy and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

08/20/1998

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL 1996

AUG 1996

SEP 1996

OCT 1996

NOV 1996

Books.
Publications

.00

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

.00

Communication

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%

8,203.67

8.77%

9,645.00

12.05%

Contract
Owned Vehicle
Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

Copy Costs

.00

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1,535.94

1.64%

477.14

0.60%

Drilling

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

.00

.00

.00

.00

.00

.00

Equipment

.00

.00

.00

.00

.00

.00

.00

1,602.90

2.04%

926.72

1.11%

.00

637.35

0.80%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.94%

2,642.74

4.89%

3,551.15

5.26%

4,108.47

8.00%

13,316.31

16.91%

6,954.17

8.31%

17,434.91

18.65%

7,049.14

8.80%

-ranchise .
Licenses

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



nsurance

.00

.00

.00

3,650.49

5.40%

.00

.00

.00

1 2,192.48
I

2.78%

1,096.24

1.31%

1,096.24

1.17%

1,096.24

1.37%

Lab Analysis

.00

.OC

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00

.00

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

Other Rental "
Costs

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

Outside Service

.00

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

441.29

0.53%

4,337.38

4.64%

2,407.97

3.01%

Physical Exams

.00

.00

.00

.00

.00

.00

.00

.00

848.58

1.01%

.00

6.07

0.01%

Postage
Delivery

.00

1340

0.13%

1,37235

6.41%

691.86

1.02%

894.40

1.65%

94097

1.39%

1,830.75

3.57%

2,751.35

3.49%

1,706.68

2.04%

1,482.20

1.59%

640.45

0.80%

Professional .
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

96.09

0.10%

.00

Professional
Development

.00

.00

.00

.00

.00

2,397.78

3.55%

1,646.96

3.21%

.00

88.62

0.11%

109.26

0.12%

.00

Protective
Clothing

.00

.00

.00

.00

.00

.00

.00

606.05

0.77%

1,675.30

2.00%

.00

103.06

0.13%

Recruitment
Expense

.OC

.00

.00

.00

.00

.00

.00

.00

.00

.00

25.3S

0.03%

Repairs
Maintenance

.00

.00

.00

.00

.00

1,190.95

1.76%

2,497.44

4.86%

.00

2,161.50

2.58%

1,006.78

1.08%

489.05

0.61%



ample
hipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

.00

223.41

0.44%

357.41

0.45%

861.29

1.03%

208.29

0.22%

290.75

0.36%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Stationary
Office

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Subcontractor
Service

.00

.00

.00

2,478.72

3.67%

9,534.77

17.64%

11,234.25

16.64%

3,798.48

7.40%

17,504.54

22.23%

13,254.69

15.83%

16,934.19

18.11%

31,928.42

39.88%

Temporary Help

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

627.30

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35



nsurance

1,096.24

1.69%

1,096.24

1.82%

1,096.24

1.46%

1,096.24

1.29%

1,096.24

1.58%

1,096.24

0.62%

1,096.24

0.96%

.00

2,947.60

1.36%

1.387.7C

1.57%

1,419.17

0.47%

Lab Analysis

1,340.00

2.07%

.00

.00

4,180.00

4.92%

.00

15,202.50

8.61%

.00

8,395.00

6.26%

.00

.00

58,850.00

19.60%

Meals

2,049.18

3.16%

3.21%

2,997.39

3.98%

1,879.1 q

2.21%

4,372.82

6.30%

2,454.62

1.39%

5,673.00

4.99%

2,218.37

1.65%

4,967.76

2.29%

4,781.57

5.41%

4,201.46

1.40%

Other Rental
Costs

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

5,571.60

6.56%

6,667.69

9.61%

7,553.07

4.28%

9,396.55

8.27%

15,459.54

11.52%

14,236.32

6.57%

4,309.49

4.87%

6,241.78

2.08%

Outside Service

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

4,497.89

5.29%

2,962.47

4.27%

4,800.90

2.72%

4,857.69

4.27%

3,698.72

2.76%

8,253.26

3.81%

2,676.45

3.03%

6,627.04

2.21%

Physical Exams

.00

.00

733.26

0.97%

2,658.66

3.13%

.00

354.4S

0.20%

.00

452.83

0.34%

1,000.94

0.46%

259.80

0.29%

.00

3ostage
Delivery

1,352.73

2.09%

544.68

0.90%

889.20

1.18%

838.77

0.99%

2,515.74

3.63%

2,610.01

1.48%

5,792.12

5.10%

2,967.88

2.21%

9,372.19

4.33%

4,991.90

5.64%

2,318.48

0.77%

Professional̂
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Drofessional
Development

101.98

0.16%

.00

.00

537.07

0.63%

461.32

0.67%

59.4S

0.03%

.00

1,086.53

0.81%

.00

83.50

0.09%

98.33

0.03%

Protective
Clothing

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

623.80

0.73%

.00

.00

839.00

0.74%

.00

1,100.49

0.51%

.00

.00

Recruitment
Expense

115.33

0.18%

.00

.00

.00

.OC

1,638.41

0.93%

148.10

0.13%

.00

2,120.08

0.98%

.00

.00

Repairs _
Maintenance

2.078.9C

3.21%

1,122.67

1.86%

2,043.55

2.71%

551.88

0.65%

126.10

0.18%

916.29

0.52%

774.73

0.68%

2,267.75

1.69%

1,003.06

0.46%

1,329.13

1.50%

1,860.26

0.62%



ample
hipment

375.20

0.58%

56.34

0.09%

25.19

0.03%

.00

8.23

0.01%

5.87

0.00%

1.21

0.00%

68.28

0.05%

154.33

0.07%

13.96

0.02%

18.23

0.01%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

36.42

0.02%

.00

.00

Stationary .
Office

82.78

0.13%

.00

.00

.00

.00

.00

.00

.00

.00

157.94

0.18%

.00

Subcontractor
Service

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

24,412.14^

28.73%

10,479.16

15.11%

99,257.43

56.18%

31,539.70

27.76%

51,263.99

38.21%

126,725.71

58.49%

14,310.07

16.18%

158,825.75

52.89%

Temporary Help

.00

.00

.00

.00

.00

205.23

0.12%

.00

5,856.75

4.36%

2,233.46

1.03%

.00

7,461.54

2.48%

Travel

7,460.0£

11.50%

9,624.62

15.94%

13,348.12

17.72%

10,372.86

12.21%

17,165.53

24.75%

12,835.55

7.27%

24,805.67

21.83%

9,486.72

7.07%

18,918.48

8.73%

20,148.07

22.78%

20,278.42

6.75%

Utilities

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Grand Total

64,844.30

60,369.00

75,315.64

84,969.84

69,366.24

176,664.51

113,630.67

134,178.57

216,667.44

88,443.40

300,274.68



oology and Environment, Inc

nm
TV

ODC Cost Element Trend
Analysis

Table F-7

08/20/1998

Region
9

Month and Year

DEC 1996

JAN 1997

FEB 1997

MAR 1997

APR 1997

MAY 1997

UUN 1997

JUL 1997

AUG 1997

SEP 1997

NOV1997

Books.
Publications

22.33

0.03%

551.90

0.91%

549.93

0.73%

264.61

0.31%

2,320.62

3.35%

270.38

0.15%

328.73

0.29%

522.48

0.39%

326.99

0.15%

172.47

0.20%

2,065.61

0.69%

Communication

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

3,337.24

3.93%

1,286.12

1.85%

4,076.05

2.31%

2,686.64

2.36%

3,557.34

2.65%

4,170.44

1.92%

3,136.46

3.55%

4,888.92

1.63%

Computer
Usage

9,120.96

14.07%

10,120.51

16.76%

11,145.34

14.80%

10,244.71

12.06%

10,518.51

15.16%

11,663.70

6.60%

10,636.34

9.36%

11,134.77

8.30%

11,790.83

5.44%

14,296.88

16.17%

12,401.29

4.13%

Contract
Owned Vehicle
Repair

3,609.06

5.57%

2,679.60

4.44%

5,589.51

7.42%

2,386.98

2.81%

2,484.61

3.58%

2,651.70

1.50%

2,682.48

2.36%

2,494.96

1.86%

3,147.90

1.45%

2,523.15

2.85%

2,501.67

0.83%

Copy Costs

586.08

0.90%

687.05

1.14%

182.44

0.24%

1,297.29

1.53%

761.03

1.10%

790.27

0.45%

696.27

0.61%

966.05

0.72%

.00

60.59

0.07%

1,634.76

0.54%

Drilling

.00

.00

.00

.00

.00

.00

.00

^

.00

500.00

0.57%

.00

Employee
Relocation

.00

.00

.00

.00

1,214.00

1.75%

.00

.00

.00

.00

12.09

0.01%

.00

Equipment

-778.88

-1.20%

.00

.00

.00

.oo1

.00

.00

.00

.00

.00

.00

Expendables

6,937.96

10.70%

4,445.69

7.36%

12,519.34

16.62%

9,388.56

11.05%

4,909.95

7.08%

7,576.47

4.29%

11,676.20

10.28%

12,280.61

9.15%

4,464.68

2.06%

13,292.18

15.03%

8,581.97

2.86%

-ranchise _
Licenses

.00

.00

.00

830.38

0.98%

16.10

0.02%

645.84

0.37%

.00

.00

-303.50

-0.14%

.00

.00



1 co/ogy and Environment, Inc

ODC Cost Element Trend
Analysis

Table F-7

08/20/1998

I
Reg/on

9

Month and Year

NOV 1997

DEC 1997

JAN 1998

FEB 1998

MAR 1998

MAY 1998

MAY 1998

JUN 1998

AUG 1998

Rolled Avg

Publications

1,088.46

0.97%

9.72

0.01%

6,667.86

4.28%

866.39

0.33%

1,305.06

0.88%

763.61

0.40%

70.41

0.04%

176.03

0.15%

637.91

0.24%

838.13

0.71%

2,471.92

2.21%

2,386.94

1.67%

3,652.43

2.34%

6,362.50

2.43%

2,979.66

2.01%

2,690.80

1.40%

3,131.08

1.91%

4,567.67

3.94%

7,452.84

2.80%

3,331.34

3.30%

Usage

12,320.20

11.02%

11,364.64

7.96%

17,413.26

11.17%

15,342.53

5.85%

17,879.52

12.06%

18,635.08

9.72%

17,552.44

10.70%

16,327.31

14.10%

16,837.45

6.32%

10,765.21

14.66%

fYintrarf

Owned Vehicle
Repair

2,285.78

2.04%

2,388.11

1.67%

2,429.95

1.56%

5,751.18

2.19%

2,385.51

1.61%

6,408.71

3.34%

6,221.77

3.79%

7,207.11

6.22%

10,988.66

4.12%

3,481.84

3.61%

398.54

0.36%

338.84

0.24%

605.09

0.39%

1,161.73

0.44%

2,530.99

1.71%

1,141.75

0.60%

796.68

0.49%

1,395.42

1.21%

947.14

0.36%

876.43

0.83%

.00

93.30

0.07%

350.00

0.22%

.00

.00

.00

.00

.00

.00

314.43

0.29%

Relocation

.00

.00

.00

.00

.00

.00

.00

.00

.00

603.66

1.50%

.00

.00

.00

.00

.00

.00

.00

.00

.00

597.02

0.68%

7,342.19

6.57%

9,453.84

6.62%

18,952.94

12.16%

4,145.71

1.58%

7,157.04

4.83%

6,187.12

3.23%

16,364.30

9.97%

16,574.01

14.31%

12,977.54

4.87%

8,466.84

7.98%

Jcenses

.00

.00

.00

.OC

.OC

.00

.00

.00

.00

297.21

0.31%



nsurance

1,419.17

1.27%

1,620.65

1.13%

1,419.17

0.91%

1,419.17

0.54%

1,419.17

0.96%

1,419.17

0.74%

100.06

0.06%

2,846.54

2.46%

2,255.65

0.85%

1,519.94

1.41%

Lab Analysis

.00

.00

31,460.00

20.18%

3,230.00

1.23%

270.00

0.18%

.00

0.00%

2,671.00

1.63%

1,950.00

1.68%

.00

9,342.96

5.08%

Meals

900.78

0.81%

5,417.10

3.79%

2,841.35

1.82%

1,495.71

0.57%

1,915.70

1.29%

2,018.83

1.05%

1,621.83

0.99%

4,104.63

3.54%

6,624.81

2.49%

3,412.14

4.11%

Other Rental
Costs

3,582.76

3.20%

9,455.87

6.62%

13,221.42

8.48%

2,241.24

0.85%

6,808.84

4.59%

10,317.60

5.38%

667.70

0.41%

2,762.29

2.39%

8,672.52

3.25%

7,174.76

7.74%

Outside Service

1,710.11

1.53%

10,457.69

7.32%

8,369.22

5.37%

4,233.90

1.61%

10,313.34

6.96%

4,288.27

2.24%

9,288.05

5.66%

1,869.06

1.61%

9,053.47

3.40%

4,168.97

3.50%

Physical Exams

.00

.00

405.48

0.26%

.00

.00

713.83

0.37%

787.89

0.48%

.00

456.46

0.17%

723.19

0.64%

Postage _
Delivery

4,606.43

4.12%

4,254.31

2.98%

2,852.05

1.83%

3,857.42

1.47%

2,131.47

1.44%

2,729.38

1.42%

2,154.30

1.31%

2,271.98

1.96%

8,654.53

3.25%

2,667.67

2.34%

Professional _
Consult.

.00

.00

.00

.00

.00

.00

.00

.00

.00

96.09

0.10%

Professional
Development

150.05

0.13%

.00

100.15

0.06%

.00

241.96

0.16%

.00

.00

.00

.00

511.64

0.70%

Protective
Clothing

.00

2,831.88

1.98%

3,195.01

2.05%

.00

570.53

0.38%

3,375.00

1.76%

523.38

0.32%

374.87

0.32%

6,639.39

2.49%

1,672.70

1.26%

Recruitment
Expense

.00

.00

60.70

0.04%

1,295.82

0.49%

860.00

0.58%

182.10

0.10%

.00

3,072.64

2.65%

83.77

0.03%

872.94

0.56%

.-. .
Repairs _
Maintenance

.00

525.19

0.37%

2,601.28

1.67%

194.96

0.07%

345.47

0.23%

19,033.04

9.93%

1,294.88

0.79%

268.52

0.23%

1,123.19

0.42%

1,950.27

1.61%



ample
hipment

8.74

0.01%

215.36

0.15%

29.01

0.02%

19.72

0.01%

11.46

0.01%

9.87

0.01%

2,461.85

1.50%

17.66

0.02%

1,225.10

0.46%

262.53

0.22%

Special Print
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

36.42

0.02%

Stationary .
Office

.00

.00

257.53

0.17%

.00

.00

34.11

0.02%

.00

.00

.00

133.09

0.12%

Subcontractor
Service

65,632.39

58.69%

53,919.26

37.75%

18,218.06

11.68%

203,062.40

77.46%

78,314.55

52.84%

101,992.27

53.22%

89,330.57

54.43%

33,245.54

' 28.71%

140,595.77

52.77%

51,781.09

33.09%

Temporary Help

1,151.29

1.03%

.00

378.94

0.24%

4.71

0.00%

257.84

0.17%

872.05

0.46%

108.13

0.07%

213.77

0.18%

221.33

0.08%

1,580.42

0.85%

Travel

6,238.75

5.58%

28,105.35

19.68%

20,449.88

13.12%

7,479.94

2.85%

10,519.91

7.10%

8,806.28

4.59%

8,964.45

5.46%

16,458.18

14.21%

31,013.44

11.64%

15,036.69

16.51%

Utilities

517.09

0.46%

.00

-12.45

-0.01%

.00

.00

37.38

0.02%

.00

84.88

0.07%

-9.09

-0.00%

123.56

0.11%

Grand Total

111,824.65

142,838.09

155,918.33

262,165.03

148,218.02

191,656.25

164,110.77

115,788.11

266,451.88

114,609.73



8/20/1998 TABLE r-7
Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Page 1 of 1

Accounting Month

AUG 1998

06

07

15

17

19

21

24

26

27

29

30

31

32

33

35

37

38

40

41

43

44

45

50

51

56

59

60

67

70

Monthly

Cumulative

Computer Usage

Communications

Recruitment Expense

Insurance

Franchise & Licenses

Professional & Consult.

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Professional Development

Physical Exams

Books & Publications

Temporary Help

Employee Relocation

Repairs & Maintenance

Copy Costs

Equipment

Expendables

Travel

Stationary & Office

Utilities

Other Rental Costs

Drilling

Lab Analysis

Protective Clothing

Special Print Services

Meals

Monthly
Actual Dollars Cost

16,837.45

7,452.84

83.77

2,255.65

.00

.00

1,225.10

9,053.47

140,595.77

8,654.53

.00

456.46

637.91

221 .33

.00

1,123.19

947.14

.00

12,977.54

31,013.44

.00

-9.09

8,672.52

.00

.00

6,639.39

.00

6,624.81

Contract Owned Vehicle Repair 10,988.66
TOTAL

Direct Labor LOE

6,895.51

173,370.84

$266,451.88

Direct Labor Dollars

$285,319.22

$6,416,660.02

per LOE

2.44

1.08

.01

.33

.18

1.31

20.39

1.26

.07

.09

.03

.16

.14

1.88

4.50

-.00

1.26

.96

.96

1.59

$38.64

Cumulative
Actual Dollars

333,721.53

99,940.34

9,602.34

36,478.63

1,188.82

96.09

6,825.70

125,069.21

1,449,870.38

80,029.98

7,163.00

8,678.29

21,791.42

18,965.04

1,810.99

46,806.57

22,787.15

2,388.09

254,005.32

451,100.73

532.36

617.81

208,068.03

943.30

130,801.50

26,763.27

36.42

102,364.07

104,455.14

$3,552,901.52

TOTAL ODC

$266,451.88

$3,552,901.52

Cost per LOE

1.92

.58

.06

.21

.01

.00

.04

.72

8.36

.46

.04

.05

.13

.11

.01

.27

.13

.01

1.47

2.60

.00

.00

1.20

.01

.75

.15

.00

.59

.60

$20.49

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 859.68

Account Code: 07 Communications

Regional Response Center Support NO SUBTASK USED
MCI64121065(4/15-5/14/98) BID SF LONG DISTANCE B/D (4/15-5/14/98) 13.59
MCI64189296 B/D(5/15-6/14/98) SF LONG DISTANCE CHARGES 13.89_

TOTAL 09-9601-0001 FOR Communications 27.48

Account Code: 27 Subcontractor Service

Regional Response Center Support NO SUBTASK USED
28 09-9601-0001 AGS, INC. 76.76_

TOTAL 09-9601-0001 FOR Subcontractor Service 76.76

Account Code: 29 Postage & Delivery

Regional Response Center Support NO SUBTASK USED
#4-602-90406 SHIPPING CHARGES,7/15/98,DEXSIL CORP(HAMDEN,CT.)-LB OFC. FEDERAL EXPRESS CORPORATION 4.n_

TOTAL 09-9601-0001 FOR Postage & Delivery 4.17

TOTAL FOR: 09-9601-0001 968.09

Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Account Code: 06 Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 236.69

Account Code: 07 Communications

Regional Response Center Support NO SUBTASK USED
MCI64121065(4/15-5/14/98) BID SF LONG DISTANCE BID (4/15-5/14/98) 1.03
#10001453 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) 157.01

TOTAL 09-9601-0002 FOR Communications 158.04

Account Code: 27 Subcontractor Service

Regional Response Center Support NO SUBTASK USED
#29 09-9601-0002 AGS, INC. 312.02

TOTAL 09-9601-0002 FOR Subcontractor Service 312.02

Account Code: 29 Postage & Delivery

Regional Response Center Support NO SUBTASK USED
458556776/801833552334 FEDERAL EXPRESS CORPORATION 36.45

TOTAL 09-9601-0002 FOR Postage & Delivery 36.45

Account Code: 43 Travel

Regional Response Center Support NO SUBTASK USED
06/24/1998 GASOLINE FOR BLAZAR (ON-CALL) KRISTIN A. SHAEFFER - DALY CITY, CA 06/24/1998 00:00 06/24/1998 00:00 27.17_

TOTAL 09-9601-0002 FOR Travel 27.17

TOTAL FOR: 09-9601-0002 770.37

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9601-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

TOTAL 09-9601-0010 FOR Computer Usage 9.77

Account Code: 07 Communications

Removal Action/Investigation/Monitoring NO SUBTASK USED
MCI64189296 B/D(5/15-6/14/98) SF LONG DISTANCE CHARGES 4.91_

TOTAL 09-9601-0010 FOR Communications 4.91

Account Code: 24 Sample Shipment

Removal Action/Investigation/Monitoring NO SUBTASK USED
06/11/1998 ICE FOR SAMPLES KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/199814:0006/11/199822:45 2.37
06/11/1998 ICE FOR SAMPLES KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/199814:0006/11/199822:45 2.39_

TOTAL 09-9601-0010 FOR Sample Shipment 4.76

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
133340 09-9601-0010 CURTIS & TOMPKINS, LTD. _420.qO_

TOTAL 09-9601-0010 FOR Subcontractor Service 420.00

Account Code: 41 Expendables

Removal Action/Investigation/Monitoring NO SUBTASK USED
CENTER HARDWARE MASTER LOCK SAN FRANCISCO IMPREST ACCOUNT 149.94

06/11/1998 BEVERAGES & GREASE UNLOCK WELL KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/1998 14:00 06/11/1998 22j4_5 4.88_

TOTAL 09-9601-0010 FOR Expendables 154.82

Account Code: 43 Travel

Removal Action/Investigation/Monitoring NO SUBTASK USED
06/10/1998 LODGING KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/199814:00 06/11/1998 22:45 44.00
06/10/1998 INCIDENTALS KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/199814:0006/11/199822:45 1.50
06/11/1998 LODGING KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/199814:0006/11/199822:45 44.00
06/11/1998 INCIDENTALS KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/199814:0006/11/199822:45 1_.50_

TOTAL 09-9601-0010 FOR Travel 91.00

Account Code: 67 Meals

Removal Action/Investigation/Monitoring NO SUBTASK USED
06/10/1998 PERDIEM KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/199814:0006/11/199822:45 21.00
06/11/1998 PERDIEM KRISTIN A. SHAEFFER - CRESCENT CITY, CA 06/10/1998 14:00 06/11/1998 22j4_5 21_.00_

TOTAL 09-9601-0010 FOR Meals 42.00

TOTAL FOR: 09-9601-0010 727.26

Infnrmnflnn . Nnt for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9601-0011

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Action/Investigation/Monitoring
60199 09-9601-0011 NINYO & MOORE

Site Name/Task Desc: CASMALIA RESOURCES

TOTAL 09-9601-0011

NO SUBTASK USED

FOR Computer Usage 12.07

_3,165.54_

TOTAL 09-9601-0011 FOR Subcontractor Service

TOTAL FOR: 09-9601 -0011

3,165.54

3,177.61

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Account Code: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 6.86

TOTAL FOR: 09-9601-0012 6.86

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9601-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: YAVAPAI PENTA POND

TOTAL 09-9601-0014 FOR Computer Usage

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
0032025574 09-9610-0014 QUANTERRA ENVIRONMENTAL SERVICES

Account Code: 29 Postage & Delivery

Removal Support (PRP/State)
458556791/005621237263 FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0014

NO SUBTASK USED

FOR Subcontractor Service

TOTAL 09-9601-0014 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Support (PRP/State)
07/08/1998 ICE, STESS DRINKS PAUL W. MARTIN - PRESCOTT, AZ
07/08/1998 COOLER, BUBBLE WRAP PAUL W. MARTIN - PRESCOTT, AZ

NO SUBTASK USED
07/07/1998 12:00 07/08/1998 23:10
07/07/1998 12:00 07/08/1998 23:10

TOTAL 09-9601-0014 FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State)
07/07/1998 AIRFARE PAUL W. MARTIN - PRESCOTT, AZ
07/07/1998 INCIDENTALS PAUL W. MARTIN - PRESCOTT, AZ
07/07/1998 LODGING /Just=3 PAUL W. MARTIN - PRESCOTT, AZ
07/07/1998 TAX! PAUL W. MARTIN - PRESCOTT, AZ
07/08/1998 INCIDENTALS PAUL W. MARTIN - PRESCOTT, AZ
07/08/1998 RENTAL CAR PAUL W. MARTIN - PRESCOTT, AZ
07/08/1998 TAXI PAUL W. MARTIN - PRESCOTT, AZ

Account Code: 67 Meals

Removal Support (PRP/State)
07/07/1998 PER DIEM PAUL W. MARTIN - PRESCOTT, AZ
07/08/1998 PERDIEM PAUL W. MARTIN - PRESCOTT, AZ

NO SUBTASK USED
07/07/1998 12:00 07/08/1998 23:10
07/07/1998 12:00 07/08/1998 23:10
07/07/1998 12:00 07/08/1998 23:10
07/07/1998 12:00 07/08/1998 23:10
07/07/1998 12:00 07/08/1998 23:10
07/07/1998 12:00 07/08/199823:10
07/07/1998 12:00 07/08/1998 23:10

TOTAL 09-9601-0014

NO SUBTASK USED

TOTAL 09-9601-0014

FOR Travel

07/07/1998 12:00 07/08/1998 23:10
07/07/1998 12:00 07/08/1998 23:10

FOR Meals

TOTAL FOR: 09-9601-0014

81.87

_2,27q.qo_
2,270.00

36.25_

36.25

6.38
20.39

26.77

253.41
1.50

59.00
32.00

1.50
81.12
34.00

462.53

24.00
24.00

48.00

2,925.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9604-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

TOTAL 09-9604-0007 FOR Computer Usage 75.74

Account Code: 31 Physical Exams

Health & Safety Plan Activities NO SUBTASK USED
#9803222(ANN.PE'S,WISE,BENSON) ANN.PE.'S, ROBERT WISE & CRAIG BENSON.1/15/98, LB OFC. FULLERTON-PLACENTIA MEDICAL 376.00
CENTER

TOTAL 09-9604-0007 FOR Physical Exams 376.00

Account Code: 38 Copy Costs

Health & Safety Plan Activities NO SUBTASK USED
2q.qo_

TOTAL 09-9604-0007 FOR Copy Costs 20.00

Account Code: 41 Expendables

Health & Safety Plan Activities NO SUBTASK USED
LANDAUER TLD BADGES SAN FRANCISCO IMPREST ACCOUNT 75.36
LANDAUER TLD BADGES SAN FRANCISCO IMPREST ACCOUNT 114.33
LANDAUER TLD BADGES SAN FRANCISCO IMPREST ACCOUNT 100.16
LANDAUER, INC. TLD BADGES (8) LOS ANGELES IMPREST _ 37.68_

TOTAL 09-9604-0007 FOR Expendables 327.53

TOTAL FOR: 09-9604-0007 799.27

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT

Account Code: 06 Computer Usage

TOTAL 09-9604-0008 FOR Computer Usage 1,102.27

Account Code: 07 Communications

General Project Management NO SUBTASK USED
MCI64121065(4/15-5/14/98)B/D SF LONG DISTANCE BID (4/15-5/14/98) 6.24
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES _ _2.14

TOTAL 09-9604-0008 FOR Communications 8.38

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#4-568-20763 SHIPPING CHARGES,6/15/98,LB OFC.-BFLO HQ FEDERAL EXPRESS CORPORATION 60.25_

TOTAL 09-9604-0008 FOR Postage & Delivery 60.25

Account Code: 43 Travel

General Project Management NO SUBTASK USED
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION 5.22

TOTAL 09-9604-0008 FOR Travel 5.22

TOTAL FOR: 09-9604-0008 1,176.12

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher; 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L.E.S. DATABASE

Account Code: 06 Computer Usage

TOTAL 09-9605-0008 FOR Computer Usage 34.43

TOTAL FOR: 09-9605-0008 34.43

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 26 Outside Service

Public Participation Support NO SUBTASK USED
EXCEL TRANSLATIONS, INC. TRANSLATION SERVICES SAN FRANCISCO IMPREST ACCOUNT 440.64
EXCEL TRANSLATIONS TRANSLATION SERVICES SAN FRANCISCO IMPREST ACCOUNT 125.00

TOTAL 09-9606-0001 FOR Outside Service 565.64

Account Code: 29 Postage & Delivery

Public Participation Support NO SUBTASK USED
QUICKSILVER DELIVERY SERVICES SAN FRANCISCO IMPREST ACCOUNT 6.50
QUICKSILVER DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 7.00

TOTAL 09-9606-0001 FOR Postage & Delivery 13.50

Account Code: 41 Expendables

Public Participation Support NO SUBTASK USED
RELIABLE OFFICE AVERY LABELS SAN FRANCISCO IMPREST ACCOUNT 121.26

TOTAL 09-9606-0001 FOR Expendables 121.26

TOTAL FOR: 09-9606-0001 700.40

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003 FOR Computer Usage

Account Code: 07 Communications

Training NO SUBTASK USED
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC.

TOTAL 09-9610-0003

Account Code: 29 Postage & Delivery

FOR Communications

Training NO SUBTASK USED
#4-568-20763 SHIPPING CHARGES,6/15/98,LB OFC.-PRESCOTT FIRE DEPT.,PRESCOTT,AZ. FEDERAL EXPRESS CORPORATION

Account Code: 41 Expendables

Training
06/10/1998 SUPPLIES-BINDERS CHEONG-TSE ENG - PHEONIX, AZ

43 Travel

TOTAL 09-9610-0003

NO SUBTASK USED

TOTAL 09-9610-0003

Account Code:

Training NO SUBTASK USED
#F3484715 RENTAL GSA VEHICLES GENERAL SERVICES ADMINISTRATION

06/08/1998 TAXI TO AIRPORT CHEONG-TSE ENG - PHEONIX, AZ
06/08/1998 AIRFARE CHEONG-TSE ENG - PHEONIX, AZ
06/08/1998 INCIDENTALS CHEONG-TSE ENG - PHEONIX, AZ
06/08/1998 LODGING/Just=3 CHEONG-TSE ENG - PHEONIX, AZ
06/09/1998 INCIDENTALS CHEONG-TSE ENG - PHEONIX, AZ
06/09/1998 LODGING/Just=3 CHEONG-TSE ENG - PHEONIX, AZ
06/10/1998 LODGING/Just=3 CHEONG-TSE ENG - PHEONIX, AZ
06/10/1998 INCIDENTALS CHEONG-TSE ENG - PHEONIX, AZ
06/11/1998 INCIDENTALS CHEONG-TSE ENG - PHEONIX, AZ
06/11/1998 TRAVEL TO HOME CHEONG-TSE ENG - PHEONIX, AZ

FOR Postage & Delivery

06/08/199806:00 06/11/1998 18:qp_

FOR Expendables

06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00

Account Code: 67 Meals

Training
06/08/1998 PERDIEM CHEONG-TSE ENG - PHEONIX, AZ
06/09/1998 PERDIEM CHEONG-TSE ENG - PHEONIX, AZ
06/10/1998 PERDIEM CHEONG-TSE ENG - PHEONIX, AZ
06/11/1998 PER DIEM CHEONG-TSE ENG - PHEONIX, AZ

TOTAL 09-9610-0003

NO SUBTASK USED

TOTAL 09-9610-0003

FOR Travel

06/08/1998 06:00 06/11/1998 18:00
06/08/199806:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00
06/08/1998 06:00 06/11/1998 18:00

FOR Meals

TOTAL FOR: 09-9610-0003

Hnnfiriential Business Information - Not for Release ***

28.00

4.67
19.67
78.09
37.21

139.64

__3.45_

3.45

_ 68.31_

68.31

116.15
15.00

281.00
1.50

72.00
2.00

72.00
72.00
2.00
1.50

15.00

650.15

27.00
36.00
36.00
27.00

126.00

1,015.55



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9610-0005

Account Code: 43 Travel

Preliminary Assessments
06/22/1998 INCIDENTALS JAMES M. JAMES - BAKERSFIELD, CA
06/22/1998 TAXI JAMES M. JAMES - BAKERSFIELD, CA
06/22/1998 TAXI JAMES M. JAMES - BAKERSFIELD, CA
06/22/1998 AIRFARE JAMES M. JAMES - BAKERSFIELD, CA
06/23/1998 INCIDENTALS JAMES M. JAMES - BAKERSFIELD, CA
06/24/1998 INCIDENTALS JAMES M. JAMES - BAKERSFIELD, CA
06/24/1998 AIRPORT SHUTTLE JAMES M. JAMES - BAKERSFIELD, CA

Account Code: 67 Meals

Preliminary Assessments
06/22/1998 PER DIEM JAMES M. JAMES - BAKERSFIELD, CA
06/23/1998 PER DIEM JAMES M. JAMES - BAKERSFIELD, CA
06/24/1998 PER DIEM JAMES M. JAMES - BAKERSFIELD, CA

Site Name/Task Desc: MCFARIAND KERN COUNTY

NO SUBTASK USED
06/22/1998 12:00 06/24/1998 08:15 1.50
06/22/1998 12:00 06/24/1998 08:15 30.00
06/22/1998 12:00 06/24/1998 08:15 12.00
06/22/1998 12:00 06/24/1998 08:15 275.00
06/22/1998 12:00 06/24/1998 08:15 2.00
06/22/1998 12:00 06/24/1998 08:15 1.50
06/22/1998 12:00 06/24/1998 08:15 14.00

TOTAL 09-9610-0005

NO SUBTASK USED

TOTAL 09-9610-0005

FOR Travel

06/22/1998 12:00 06/24/1998 08:15
06/22/1998 12:00 06/24/1998 08:15
06/22/1998 12:00 06/24/1998 08:15

FOR Meals

336.00

30.00
40.00
30.00

TOTAL FOR: 09-9610-0005

100.00

436.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
#10001453 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98

TOTAL 09-9610-0006

Account Code: 24 Sample Shipment

Preliminary Assessments NO SUBTASK USED
#155793 (2)ICE BOX RENTAL, (300 BAGS) ICE ONE TIME VENDOR

06/24/1998 ICE PURCHASED FOR SAMPLE SHIPM MICHELLE L WOOD - BAKERSFIELD, CA
06/25/1998 ICE PURCHASED FOR SAMPLE SHIPM MICHELLE L. WOOD - BAKERSFIELD, CA
06/27/1998 ICE FOR SAMPLES KRISTIN A. SHAEFFER - PACIFICA, CA
06/28/1998 ICE FOR SAMPLES CARL PALLADINO - BAKERSFIELD, CA
06/28/1998 ICE FOR SAMPLES KRISTIN A. SHAEFFER - PACIFICA, CA

FOR Communications

06/21/1998 15:30 07/01/1998 17:30
06/21/1998 15:30 07/01/1998 17:30
06/27/1998 00:00 06/29/1998 00:00
06/21/1998 17:30 07/01/1998 19:30
06/27/1998 00:00 06/29/1998 00:00

Account Code: 26 Outside Service

TOTAL 09-9610-0006 FOR Sample Shipment

NO SUBTASK USEDPreliminary Assessments
#0000106239 COPY SERVICE KINKO'S
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
J.NOBLE BINNS PLUMBING CO., IN REPAIRS TO BROKEN DRINKING FOUNTAIN SAN FRANCISCO IMPREST ACCOUNT
J. NOBLE BINNS PLUMBING CO., I PLUMBING SERVICES DURING SITE WALK THROUGH SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Preliminary Assessments
027807 09-9610-0006 APPL, INC.

Analytical Services
66623 09-9610-0006 THERMO NUtech (TMA RICHMOND)
66624 09-9610-0006 THERMO NUtech (I'MA RICHMOND)
66621 09-9610-0006 THERMO NUtech (TMA RICHMOND)
66620 09-9610-0006 THERMO NUtech (TMA RICHMOND)
66625 09-9610-0006 THERMO NUtech (TMA RICHMOND)
66637 09-9610-0006 THERMO NUtech (TMA RICHMOND)
113091 09-9610-0006 COLUMBIA ANALYTICAL SERVICES
113054 09-9610-0006 COLUMBIA ANALYTICAL SERVICES
014364 09-9610-0006 APPL, INC.
113050 09-9610-0006 COLUMBIA ANALYTICAL SERVICES
66619 09-9610-0006 THERMO NUtech (TMA RICHMOND)
112244 09-9610-0006 COLUMBIA ANALYTICAL SERVICES

TOTAL 09-9610-0006 FOR Outside Service

NO SUBTASK USED

NO SUBTASK USED

442.01

984.01
31.67
6.39

1,022.07

924.05
17.43
31.37
6.02

11.19
9.03

999.09

115.04
934.88
95.01

275.00

1,419.93

7,435.40

1,929.75
3,008.75
3,008.75
2,573.00
1,805.25
1,805.25
1,045.00
4,135.00

13,000.00
3,765.00
2,573.00

615.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9610-0006

Account Code: 27 Subcontractor Service

Site Name/Task Desc: MCFARLAND KERN COUNTY

Analytical Services
66622 09-9610-0006 THERMO NUtech (TMA RICHMOND)

NO SUBTASK USED

TOTAL 09-9610-0006 FOR Subcontractor Service

Account Code: 29 Postage & Delivery
51,845.15

Preliminary Assessments NO SUBTASK USED
#4-572-78401 SHIPPING CHARGES.6/25/98.SF OFC.-COLUMBIA ANAL.SVCS.,KELSO,WA. FEDERAL EXPRESS CORPORATION 43.17
457847896/003787774383 FEDERAL EXPRESS CORPORATION 32.75
#4-600-29691 SHIPPING CHARGES.7/17/98.SF OFC.-USEPA,RICHMOND,CA. FEDERAL EXPRESS CORPORATION 14.42
H8822940 AIRBORNE AIRBORNE EXPRESS 14.04
#4-600-29691 SHIPPING CHARGES,7/17/98,SF OFC.-USEPA,RICHMOND,CA. FEDERAL EXPRESS CORPORATION 14.42
#4-572-78401 SHtPP»NG~CHARGES,6/24/98,SF OFC.-E&E,BENICIA,CA.(R.DANIELSON) FEDERAL EXPRESS CORPORATION 34.92
#4-579-87735 SHIPPING CHARGES.6/26/98.SF OFC.-THERMO NUTECH, RICHMOND.CA. FEDERAL EXPRESS CORPORATION 54.17
#4-572-78401" SHIPPINGCHARGES,6/25/98,SF OFC.-FORENSIX ANAL.HAYWARD.CA. FEDERAL EXPRESS CORPORATION 13.17
#4-579-87735 SHIPPINGCHARGES,7/1/98,SF OFC.-NORTHCOAST LABS.,ARCATA,CA. FEDERAL EXPRESS CORPORATION 54.42
#4-579-87735rSHIPPING CHARGES,6/30/98,SF OFC.-COLUMBIA ANAL.SVS..KELSO.WA. FEDERAL EXPRESS CORPORATION 41.67
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-NORTHCOAST LABS..ARCATA.CA. FEDERAL EXPRESS CORPORATION 28.92
#4-572-78401 SHIPPING CHARGES.6/23/98.SF OFC.-E&E.KC, KS (SAMPLE CUSTODIAN) FEDERAL EXPRESS CORPORATION 46.92
#4-579-87735 SHIPPING CHARGES.6/30/98.SF OFC.-FORENSIX ANAL.,HAYWARD,CA. FEDERAL EXPRESS CORPORATION 31.17
457847896/003815820985 FEDERAL EXPRESS CORPORATION 32.75
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-NORTH COAST LABS..ARCATA.CA. FEDERAL EXPRESS CORPORATION 10.92
457847907/005621237252 FEDERAL EXPRESS CORPORATION 27.20
457135498/005621237193 FEDERAL EXPRESS CORPORATION 40.35
457135498/005621237182 FEDERAL EXPRESS CORPORATION 37.75
#4-579-87735 SHIPPING CHARGES,7/1/98,SF OFC.-ENVIRO SVCS.& REPAIR,CONCORD,CA FEDERAL EXPRESS CORPORATION 28.92
#4-579-87735 SHIPPING CHARGES.7/1/98.SF OFC.-FORENSIC ANAL..HAYWARD.CA. FEDERAL EXPRESS CORPORATION 28.17
#4-572-78401 SHIPPING CHARGES.6/24/98.SF OFC.-THERMO NUTECH.RICHMOND.CA. FEDERAL EXPRESS CORPORATION 37.92
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-NORTHCOAST LABS..ARCATA.CA. FEDERAL EXPRESS CORPORATION 51.42
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-THERMO NUTECH.RICHMOND.CA. FEDERAL EXPRESS CORPORATION 10.92
#4-579-87735 SHIPPINGCHARGES,6/29/98,SF OFC.-EPA. BAY SAINT LOUIS, MS. FEDERAL EXPRESS CORPORATION 40.92
#4-579-87735 SHIPPlNGCHARGES,6/29/98,SF OFC.-FORENSIX ANAL..HAYWARD.CA. FEDERAL EXPRESS CORPORATION 10.92
#4-579-87735 SHIPPING CHARGES.6/30/98.SF OFC.-NORTHCOAST LABS.,ARCATA,CA. FEDERAL EXPRESS CORPORATION 57.67
#4-579-87735 SHIPPINGCHARGES,7/1/98,SF OFC-THERMO NUTECH.RICHMONO.CA FEDERAL EXPRESS CORPORATION 37.92
#4-572-78401 SHIPPINGCHARGES.6/25/98.SF OFC.-NORTH COAST LABS.ARCATA.CA. FEDERAL EXPRESS CORPORATION 9.12
#4-579-87735 SHIPPING CHARGES.6/26/98.SF OFC.-EPA ENV.CHEMISTRY, BAY SAINT LOUIS, MS. FEDERAL EXPRESS CORPORATION 42.42
#4-579-87735 SHIPPING CHARGES,7/1/98,SF OFC.-COLUMBIA ANAL.SVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 16.95
#4-579-87735 SHIPPING CHARGES,7/1.'?3,SF OFC.-EPA.BAY SAINT LOUIS.MS. FEDERAL EXPRESS CORPORATION 23.67
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 15.00
#4-585-91853 SHIPPING CHARGES.6/29/98.SF OFC.-NORTH COAST LABS.,ARCATA,CA. FEDERAL EXPRESS CORPORATION 60.67
457847896/003792897981 FEDERAL EXPRESS CORPORATION 32.75
#4-572-78401 SHIPPING CHARGES.6/25/98.SF OFC.-THERMO NUTECH.RICHMOND.CA. FEDERAL EXPRESS CORPORATION 48.42
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-KC OFC. FEDERAL EXPRESS CORPORATION 14.67
#4-572-78401 SHIPPING CHARGES.6/24/98.SF OFC.-NORTH COAST LABS..ARCATA.CA. FEDERAL EXPRESS CORPORATION 59.67
#4-572-78401 SHIPPING CHARGES,6/25/98,SF OFC.-COLUMBIA ANAL.SVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 40.92
#4-565-29222 SHIPPING CHARGES.6/16/98.SF OFC.-NINYO & MOORE, IRVINE, CA. FEDERAL EXPRESS CORPORATION 3.40
#4-579-87735 SHIPPING CHARGES.7/1/98.SF OFC.-NORTHCOAST LABS.,ARCATA,CA. FEDERAL EXPRESS CORPORATION 39.42
#4-572-78401 SHIPPING CHARGES.6/25/98.SF OFC.-E&E,BENICIA,CA.(C.JOHNSON) FEDERAL EXPRESS CORPORATION 25.92
#4-579-87735 SHIPPING CHARGES.6/30/98.SF OFC.-THERMO NUTECH.RICHMOND.CA. FEDERAL EXPRESS CORPORATION 58.17
#4-579-87735 SHIPPING CHARGES,6/30/98,SF OFC.-USEPA.KC.KS. FEDERAL EXPRESS CORPORATION 47.67
#4-579-87735 SHIPPING CHARGES.7/1/98.SF OFC.-COLUNBIA ANALSVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 46.17
#4-579-87735 SHIPPING CHARGES,6/30/98,SF OFC.-NORTHCOAST LABS.,ARCATA,CA. FEDERAL EXPRESS CORPORATION 52.92

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#4-579-87735 SHIPPING CHARGES,6/29/98,SF OFC.-COLUMBIA ANAL.SVCS.,KELSO,WA. FEDERAL EXPRESS CORPORATION 49.92
#4-572-78401 SHIPPING CHARGES,6/25/98,SF OFC.-NORTH COAST LABS.ARCATA.CA. FEDERAL EXPRESS CORPORATION 58.17
#4-572-78401 SHIPPING CHARGES,6/24/98,SF OFC.-NORTH COAST LABS.ARCATA.CA. FEDERAL EXPRESS CORPORATION 44.67
#4-572-78401 SHIPPING CHARGES.6/23/98.SF OFC.-FORENSIX ANAL.,HAYWARD,CA.(J.WATSON) FEDERAL EXPRESS CORPORATION 23.67
#4-579-87735 SHIPPING CHARGES.6/30/98.SF OFC.-COLUMBIA ANAL.SVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 42.42
457847896/003815820294 FEDERAL EXPRESS CORPORATION 33.95
457847896/003792898112 FEDERAL EXPRESS CORPORATION 32.75
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-COLUMBIA ANAL.SVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 62.17
#4-572-78401 SHIPPING CHARGES.6/23/98.SF OFC.-E&E.BAY SAINT LOUIS.MS.(DR.C.BYRNS) FEDERAL EXPRESS CORPORATION 36.42
#4-585-91853 SHIPPING CHARGES,7/8/98,SF OFC.-USEPA,RICHMOND,CA. FEDERAL EXPRESS CORPORATION 12.17
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-NORTH COAST LABS..ARCATA.CA. FEDERAL EXPRESS CORPORATION 62.17
#4-579-87735 SHIPPING CHARGES,6/26/98,SF OFC.-COLUMBIA ANAL.SVCS.,KELSO,WA. FEDERAL EXPRESS CORPORATION 33.17
#4-585-91853 SHIPPING CHARGES,6/30/98,SF OFC.-EPA.BAY SAINT LOUIS, MS. FEDERAL EXPRESS CORPORATION 33.42
#4-572-78401 SHIPPING CHARGES,6/9/98,ADEQ,TUCSON,AZ(L.PRITCHARD)-SF OFC (D.WONG) FEDERAL EXPRESS CORPORATION 3.50
#4-572-78401 "SHIPPING CHARGES.6/23/98.SF OFC.-NORTH COAST LABS, ARCATA.CA. FEDERAL EXPRESS CORPORATION 64.47
#4-572-78401 SHIPPING CHARGES,6/23/98,SF OFC.-E&E,BENICIA,CA.(CRAIG JOHNSON) FEDERAL EXPRESS CORPORATION 31.92
457847896/003815821143 FEDERAL EXPRESS CORPORATION 32.75
#4-572-78401 SHIPPING CHARGES,6/25/98,SF OFC.-E&E,KC,KS.(SAMPLE CUSTODIAN) FEDERAL EXPRESS CORPORATION 45.42
457847896/003792897823 FEDERAL EXPRESS CORPORATION 32.75
#4-572-78401 SHIPPING CHARGES.6/25/98, SF OFC.-THERMO NUTECY.RICHMOND.CA. FEDERAL EXPRESS CORPORATION 38.67
#4-572-78401 SHIPPING CHARGES,6/25/98,SF OFC.-NORTH COAST LABS.ARCATA.CA. FEDERAL EXPRESS CORPORATION 48.42
457135498/005621237204 FEDERAL EXPRESS CORPORATION 37.75
#4-572-78401 SHIPPING CHARGES.6/24/98.SF OFC.-FORENSIX ANAL..HAYWARD.CA. FEDERAL EXPRESS CORPORATION 38.67
#4-579-87735 SHIPPING CHARGES.7/1/98.SF OFC.-EPA.KC, KS. FEDERAL EXPRESS CORPORATION 38.67
#4-579-87735 SHIPPING CHARGES,6/29/98,SF OFC.-USEPA.KC, KS. FEDERAL EXPRESS CORPORATION 44.67
#4-579-87735 SHIPPING CHARGES,6/26/98,SF OFC.-COLUMBIA ANAL.SVCS.,KELSO,WA. FEDERAL EXPRESS CORPORATION 55.67
#4-572-78401! SHIPPING CHARGES.6/24/98.SF OFC.-COLUMBIA ANAL.SVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 46.92
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-THERMO NUTEC, RICHMOND.CA. FEDERAL EXPRESS CORPORATION 37.17
#4-579-87735 SHIPPING CHARGES.6/29/98.SF OFC.-USEPA.KC, KS. FEDERAL EXPRESS CORPORATION 40.17

-#4-579-87735. SHIPPING CHARGES.6/25/98.SF OFC.-KC OFC. FEDERAL EXPRESS CORPORATION 41.67
#4-579-87735 SHIPPING CHARGES.7/1/98.SF OFC.-COLUMBIA ANAL.SVCS.KELSO, WA. FEDERAL EXPRESS CORPORATION 19.45
#4-572-78401 SHIPPING CHARGES,6/25/98,SF OFC.-COLUMBIA ANAL.SVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 40.17
#4-579-87735 SHIPPING CHARGES.6/2G/98.SF OFC.-USEPA, KG, KS. FEDERAL EXPRESS CORPORATION 35.67
#4-585-91853 SHIPPING CHARGES,7/2/98,COLUMBIA ANAL.SVCS-USEPA(M.CASTILLO),RICHMOND,CA. FEDERAL EXPRESS 15.17
CORPORATION
#4-572-78401 SHIPPING CHARGES.6/24/98.SF OFC.-E&E, KC, KS.(SAMPLE CUSTODIAN) FEDERAL EXPRESS CORPORATION 63.57
#4-579-87735 SHIPPING CHARGES,6/26/98,SF OFC.-BIOVIR LABS..BENICIA, CA. FEDERAL EXPRESS CORPORATION 34.67
#4-585-91853 SHIPPING CHARGES,7/2/98,COLUMBIA ANAL.SVCS,USEPA(M.CASTILLO),RICHMOND,CA. FEDERAL EXPRESS 13.67
CORPORATION
#4-572-78401 SHIPPING CHARGES,6/24/98,SF OFC.-COLUMBIA ANALSVCS..KELSO.WA, FEDERAL EXPRESS CORPORATION 63.17
#4-572-78401 SHIPPING CHARGES,6/23/98,SF OFC.-THERMO NUTECH.RICHMOND.CA. FEDERAL EXPRESS CORPORATION 55.67
457847896/003815822902 FEDERAL EXPRESS CORPORATION 32.75
#4-579-87735 SHIPPING CHARGES,6/26/98,SF OFC.-COLUMBIA ANALSVCS..KELSO, WA. FEDERAL EXPRESS CORPORATION 34.67
#4-589-01993 SHIPPING CHARGES.7/6/98.LB OFC.-VALLEN.HOUSTONJX. FEDERAL EXPRESS CORPORATION 3.62
#4-572-78401 SHIPPING CHARGES.6/24/98.SF OFC.-NORTH COAST LABS.ARCATA, CA. FEDERAL EXPRESS CORPORATION 52.92
#4-572-78401 SHIPPING CHARGES.6/23/98.SF OFC.-COLUMBIA ANALSVCS..KELSO, WA. FEDERAL EXPRESS CORPORATION 56.67
#4-579-87735 SHIPPING CHARGES,6/26/98,SF OFC.-FORENSIC ANALYTICAL.HAYWARD.CA. FEDERAL EXPRESS CORPORATION 12.62
#4-579-87735 SHIPPING CHARGES,6/26/98,SF OFC.-COLUMBIA ANAL.SVCS..KELSO.WA. FEDERAL EXPRESS CORPORATION 34.67
457847896/003815823042 FEDERAL EXPRESS CORPORATION 32.75
#4-579-87735 SHIPPING CHARGES.6/26/98, SF OFC.-THERMO NUTECH.RICHMOND.CA. FEDERAL EXPRESS CORPORATION 20.42
#4-579-87735 SHIPPING CHARGES.7/1/98.SF OFC.-ENVIRO SVCS & REPAIR.CONCORD.CA FEDERAL EXPRESS CORPORATION 28.17

*** *"**•»•»*! j4Ai-i#Ial fZitefnattC: Itifnrmatinn * Not for RefeaSQ ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9610-0006

Account Code: 29 Postage & Delivery

Site NameHask Desc: MCFARLAND KERN COUNTY

Preliminary Assessments NO SUBTASK USED
#4-572-78401 SHIPPING CHARGES.6/24/98.SF OFC.-E&E.BAY SAINT LOUIS.MS.(C.BURNS) FEDERAL EXPRESS CORPORATION
#4-572-78401 SHIPPING CHARGES.6/25/98.SF OFC.-NORTH COAST LABS.ARCATA.CA. FEDERAL EXPRESS CORPORATION
#4-579-87735 SHIPPING CHARGES.7/1/98.SF OFC.-COLUMBIA ANAL SVCS.,KELSO,WA. FEDERAL EXPRESS CORPORATION
#4-565-29223 SHIPPING CHARGES.6/16/98.US PLASTIC CORP.LIMA.OH.-SF OFC. FEDERAL EXPRESS CORPORATION
#4-572-78401 SHIPPING CHARGES.6/25/98.SF OFC.-NORTH COAST LABS.ARCATA.CA. FEDERAL EXPRESS CORPORATION
#4-585-91853 SHIPPING CHARGES.7/8/98.SF OFC.-USEPA.RICHMOND.CA. FEDERAL EXPRESS CORPORATION
#4-572-78401 SHIPPING CHARGES.6/24/98.SF OFC.-THERMO NUTECH.RICHMOND.CA. FEDERAL EXPRESS CORPORATION
#4-579-87735 SHIPPING CHARGES.6/26/98.SF OFC.-RESIDENCE INN(C.MCLEOD),BAKERSFIELD,CA. FEDERAL EXPRESS CORPORATION
#4-572-78401 SHIPPING CHARGES,6/23/98,SF OFC.-NORTH COAST LABS, ARCATA.CA. FEDERAL EXPRESS CORPORATION

Analytical Services NO SUBTASK USED
#4-572-78401 SHIPPING CHARGES.6/23/98.SF OFC.-COLUMBIA ANAL.SVCS.,KELSO,WA FEDERAL EXPRESS CORPORATION

TOTAL 09-9610-0006 FOR Postage & Delivery

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
PATRICK & CO. LEGAL INDEXES SAN FRANCISCO IMPREST ACCOUNT
ASSOCIATED BAG COMPANY SELF SEAL BUBBLE POUCH SAN FRANCISCO IMPREST ACCOUNT
PATRICK & CO. LASER LABELS FOR SAMPLE ID SAN FRANCISCO IMPREST ACCOUNT
#603896 POLY-E REDUCER CONNECTORS ONE TIME VENDOR
ENVIRO SERVICES AND REPAIR AUTO CAL SOLUTION SAN FRANCISCO IMPREST ACCOUNT
#165800 CUSTOM ORGANIC STANDARD ENVIRONMENTAL RESOURCE ASSOCIATES
HACH TOT. CHLORINE, DPD TOT CHLORINE, PLASTIC TUBES SAN FRANCISCO IMPREST ACCOUNT
#165804 (1) CUSTOM ORGANIC STANDARD ENVIRONMENTAL RESOURCE ASSOCIATES

06/09/1998 SAMPLING SUPPLIES CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/09/1998 FIELD EQUIPMENT CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/09/1998 SAMPLING EQUIPMENT CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/18/1998 SAMPLING SUPPLIES CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/21/1998 STRESS BEVS AND SAMPLING SUPPL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/22/1998 STRESS BEVERAGE TIMOTHY M. COLEN - BAKERSFIELD, CA
06/23/1998 SAMPLING SUPPLIES CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/23/1998 STRESS RELIEF DAVID E. HYATT - BAKERSFIELD, CA
06/23/1998 SAMPLING SUPPLIES CYNTHIAA.MCLEOD-BAKERSFIELD, CA
06/24/1998 HAND TRUCK AND PVC PIPE CARL PALLADINO - BAKERSFIELD, CA
06/24/1998 ZIPLOCK BAGS FOR SAMPLES CARL PALLADINO - BAKERSFIELD, CA
06/24/1998 FIELD SUPPLIES CARL PALLADINO - BAKERSFIELD, CA
06/25/1998 HAND TRUCK CARL PALLADINO - BAKERSFIELD, CA
06/25/1998 SAMPLE COOLERS, HOSE CARL PALLADINO - BAKERSFIELD, CA
06/25/1998 COOLERS FOR SAMPLE SHIPMENT MICHELLE L. WOOD - BAKERSFIELD, CA
06/27/1998 STRESS BEVERAGES CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 STRESS BEVERAGES CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 WRENCHES CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 BUCKETS CARL PALLADINO - BAKERSFIELD, CA

06/10/1998 07:00 06/11/1998 20:00
06/10/1998 07:00 06/11/1998 20:00
06/10/1998 07:00 06/11/1998 20:00
06/21/1998 08:00 07/01/199818:00
06/21/199808:00 07/01/199818:00
06/21/199815:00 06/23/1998 22:30
06/21/199808:00 07/01/1998 18:00
06/21/199820:00 06/30/1998 14:30
06/21/1998 08:00 07/01/199818:00
06/21/199817:30 07/01/199819:30
06/21/1998 17:30 07/01/199819:30
06/21/1998 17:30 07/01/199819:30
06/21/1998 17:30 07/01/199819:30
06/21/199817:30 07/01/199819:30
06/21/1998 15:30 07/01/1998 17:30
06/21/199817:30 07/01/199819:30
06/21/199817:30 07/01/1998 19:30
06/21/1998 17:30 07/01/199819:30
06/21/1998 17:30 07/01/1998 19:30

TOTAL 09-9610-0006 FOR Expendables

Account Code: 43 Travel
Preliminary Assessments

06/10/1998 LODGING HOWARD F. EDWARDS - BAKERSFIELD, CA
06/10/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/10/1998 BUSINESS PHONE CYNTHIA A.MCl FOD - BAKERSFIELD, CA

*** Confidential Business Information

NO SUBTASK USED
06/10/199807:30 06/12/1998 19:00
06/10/1998 07:00 06/11/1998 20:00
06/10/1998 07:00 06/11/1998 20:00

45.42
52.92
15.45
16.32
59.67
15.17
45.42
7.00

64.92

3.57

3,696.50

21.97
207.99
97.62

531.08
78.12

633.30
162.67
414.00
71.41

185.87
38.32

120.27
18.93
5.95

43.10
3.98
4.33

79.35
7.49

113.73
42.89

145.80
255.47
27.50
42.45
14.90
16.57

3,385.06

96.32
1.50
.50

Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

Site Name/Task Desc: MCFARLAND KERN COUNTYTDD Number: 09-9610-0006

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
06/10/1998 GAS FOR RENTED VEH HOWARD F. EDWARDS - BAKERSFIELD, CA
06/10/1998 INCIDENTALS HOWARD F, EDWARDS - BAKERSFIELD, CA
06/10/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/11/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/11/1998 INCIDENTALS HOWARD F. EDWARDS - BAKERSFIELD, CA
06/11/1998 GAS FOR GSA VEHICLE CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/11/1998 LODGING HOWARD F. EDWARDS - BAKERSFIELD, CA
06/11/1998 GASOLINE HOWARD F. EDWARDS - BAKERSFIELD, CA
06/12/1998 GASOLINE HOWARD F. EDWARDS - BAKERSFIELD, CA
06/12/1998 BRIDGE TOLL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/12/1998 INCIDENTALS HOWARD F. EDWARDS - BAKERSFIELD, CA
06/15/1998 BRIDGE TOLL HOWARD F. EDWARDS - BAKERSFIELD, CA
06/15/1998 RENTAL VAN (FOR H.EDWARDS) CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/18/1998 PARKING (PICK UP EQUIP 3-VEHIC CARL PALLADINO - BAKERSFIELD, CA
06/19/1998 PARKING CHARGE FOR RENTAL VEHI MICHELLE L. WOOD - BAKERSFIELD, CA
06/21/1998 INCIDENTALS EDWARD J. LONG - MCFARLAND, CA
06/21/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/21/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/21/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/21/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/21/1998 INCIDENTALS TIMOTHY M. COLEN - BAKERSFIELD, CA
06/21/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/21/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/21/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/21/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/21/1998 HOTEL TIMOTHY M. COLEN - BAKERSFIELD, CA
06/21/1998 POV: LBO TO BKFD=132MI DAVID E. HYATT - BAKERSFIELD, CA
06/21/1998 BUSINESS PHONE CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/21/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/21/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/22/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/22/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/22/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/22/1998 INCIDENTALS TIMOTHY M. COLEN - BAKERSFIELD, CA
06/22/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/22/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/22/1998 INCIDENTALS EDWARD J. LONG - MCFARLAND, CA
06/22/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/22/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/22/1998 HOTEL TIMOTHY M. COLEN - BAKERSFIELD, CA
06/22/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/22/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/22/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/23/1998 GAS FOR EPA VEHICLE EDWARD J. LONG - MCFARLAND, CA
06/23/1998 INCIDENTALS TIMOTHY M. COLEN - BAKERSFIELD, CA
06/23/1998 INCIDENTALS EDWARD J. LONG -MCFARLAND, CA
06/23/1998 GASOLINE FOR RENTAL VEHICLE MICHELLE L. WOOD - BAKERSFIELD, CA
06/23/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/23/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/23/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/23/1998 GASOLINE TIMOTHY M. COLEN - BAKERSFIELD, CA

06/10/1998 07:30 06/12/1998 19:00 34.23
06/10/1998 07:30 06/12/1998 19:00 1.50
06/10/1998 07:00 06/11 /1998 20:00 96.32
06/10/1998 07:00 06/11/1998 20:00 1.50
06/10/1998 07:30 06/12/1998 19:00 2.00
06/10/1998 07:00 06/11/1998 20:00 18.55
06/10/1998 07:30 06/12/1998 19:00 96.32
06/10/1998 07:30 06/12/1998 19:00 28.15
06/10/1998 07:30 06/12/1998 19:00 32.94
06/10/1998 07:00 06/11/1998 20:00 2.00
06/10/1998 07:30 06/12/1998 19:00 1.50
06/10/1998 07:30 06/12/1998 19:00 2.00
06/10/1998 07:00 06/11 /1998 20:00 604.07
06/21/1998 17:30 07/01/1998 19:30 30.00
06/21/1998 15:30 07/01/1998 17:30 26.50
06/21/1998 15:00 06/23/1998 22:00 1.50
06/21/1998 20:30 07/01/1998 17:30 96.32
06/21/1998 17:30 07/01/1998 19:30 96.32
06/21/1998 20:00 06/30/1998 14:30 1.50
06/21/1998 20:30 07/01/1998 17:30 1.50
06/21/1998 15:00 06/23/1998 22:30 1.50
06/21/1998 08:00 07/01/1998 18:00 1.50
06/21/1998 15:30 07/01/1998 17:30 96.32
06/21/1998 15:30 07/01/1998 17:30 1.50
06/21/1998 20:00 06/30/1998 14:30 96.32
06/21/1998 15:00 06/23/1998 22:30 96.32
06/21/1998 20:00 06/30/1998 14:30 40.92
06/21/1998 08:00 07/01/1998 18:00 3.69
06/21/1998 17:30 07/01/1998 19:30 1.50
06/21/1998 08:00 07/01/1998 18:00 96.32
06/21/1998 20:00 06/30/1998 14:30 2.00
06/21/1998 20:30 07/01/1998 17:30 96.32
06/21/1998 08:00 07/01/1998 18:00 2.00
06/21/1998 15:00 06/23/1998 22:30 2.00
06/21/1998 15:30 07/01/1998 17:30 96.32
06/21/1998 15:30 07/01/1998 17:30 2.00
06/21/1998 15:00 06/23/1998 22:00 2.00
06/21/1998 20:00 06/30/1998 14:30 96.32
06/21/1998 20:30 07/01/1998 17:30 2.00
06/21/1998 15:00 06/23/1998 22:30 96.32
06/21/1998 17:30 07/01/1998 19:30 2.00
06/21/1998 17:30 07/01/1998 19:30 96.32
06/21/1998 08:00 07/01/1998 18:00 96.32
06/21/1998 15:00 06/23/1998 22:00 15.00
06/21/1998 15:00 06/23/1998 22:30 1.50
06/21/1998 15:00 06/23/1998 22:00 1.50
06/21/1998 15:30 07/01/1998 17:30 30.00
06/21/1998 20:00 06/30/1998 14:30 96.32
06/21/1998 17:30 07/01/1998 19:30 2.00
06/21/1998 08:00 07/01/1998 18:00 96.32
06/21 /1998 15:00 06/23/1998 22:30 33.60

lrm . Mnt fnr



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED

TDD Number: 09-9610-0006

Account Code: 43 Travel

Preliminary Assessments
06/23/1998 GASOLINE TIMOTHY M. COLEN - BAKERSFIELD, CA
06/23/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/23/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/23/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/23/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/23/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/23/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/23/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/23/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/23/1998 HOTEL TATIANA*GUERRERO-BOTELHO -'BAKERSFIELD, CA
06/24/1998 HOTEL TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/24/1998 BUSINESS TELEPHONE TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/24/1998 STRESS BEVERAGES CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/24/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/24/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/24/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/24/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/24/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/24/1998 GAS FOR RENTAL CARL PALLADINO - BAKERSFIELD, CA
06/24/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/24/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/24/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/24/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/24/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/24/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/25/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/25/1998 HOTEL TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/25/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/25/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/25/1998 GAS FOR GSA VEHICLE CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/25/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/25/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/25/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/25/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/25/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/25/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/25/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/25/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/26/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/26/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/26/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/26/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/26/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/26/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/26/1998 BUSINESS PHONE DAVID E. HYATT - BAKERSFIELD, CA
06/26/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/26/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/26/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/26/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/26/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/26/1998 HOTEL TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA

06/21/1998 15:00 06/23/1998 22:30
06/23/1998 17:00 07/01/199818:00
06/21/199820:30 07/01/1998 17:30
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 17:30 07/01/1998 19:30
06/21/1998 08:00 07/01/1998 18:00
06/21/199820:00 06/30/1998 14:30
06/23/199817:00 07/01/1998 18:00
06/23/199817:00 07/01/1998 18:00
06/23/1998 17:00 07/01/1998 18:00
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 20:00 06/30/1998 14:30
06/21/1998 20:30 07/01/1998 17:30
06/23/1998 17:00 07/01/1998 18:00
06/21/199817:30 07/01/1998 19:30
06/21/199808:00 07/01/199818:00
06/21/199817:30 07/01/199819:30
06/21/1998 20:00/06/30/1998-14:30
06/21/199815:3O 07/01/199817:30
06/21/1998 20:30 07/01/1998,17:30
06/21/199815:30 07/01/1998 17:30
06/21/199817:30*07/01/199819:30
06/21/t998 08:CK> 07/01/1998* 18:00
06/21/199ff08:0tf 07/01/199818:00
06/23/199817:00 07/01/199818:00
06/21/1998,17:30f 07/01/199819:30
06/21/199808:0007/01/199818:00
06/21/1998 08:00^ 07/01/199818:00
06/21/1998 20:00 06/30/199814:30
06/21/1998; 20:3007/01/199817:30
06/21/1998 15:30 07/01/1998*17:30
06/21/199817:30 07/01/1998 19:30
06/21/1998 15:30 07/01/199817:30
06/21/1998 20:30 07/01/199817:30
06/21/1998 20:00 06/30/1998 14:30
06/23/199817:00 07/01/199818:00
06/21/1998 08:00 07/01/199818:00
06/21/1998 20:00 06/30/1998 14:30
06/21/1998 20:00 06/30/1998 14:30
06/21/1998 17:30 07/01/199819:30
06/23/199817:00 07/01/1998 18:00
06/21/1998 08:00 07/01/199818:00
06/21/1998 20:00 06/30/199814:30
06/21/199815:30 07/01/199817:30
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 17:30 07/01/1998 19:30
06/23/1998 17:00 07/01/199818:00

21.74
1.50
2.00

96.32
2.00

96.32
96.32
2.00
2.00

96.32
96.32

.50
41.00
96.32
2.00
2.00
2.00

96.32
32.50
2.00

96.32
96.32
2.00

96.32
2.00
2.00

96.32
96.32
96.32
23.70
96.32
2.00

96.32
2.00
2.00

96.32
2.00
2.00
2.00
2.00

96.32
2.00
2.00

96.32
.50

2.00
96.32
2.00

96.32
96.32
96.32
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED

TDD Number: 09-9610-0006

Account Code: 43 Travel

Preliminary Assessments
06/27/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/27/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/27/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/27/1998 BRIDGE TOLL KRISTIN A. SHAEFFER - PACIFICA, CA
06/27/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/27/1998 BUSINESS PHONE DAVID E. HYATT - BAKERSFIELD, CA
06/27/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/27/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/27/1998 POV: BKFD TO FRESNO TO BKFD=23 DAVID E. HYATT - BAKERSFIELD, CA
06/27/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/27/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/27/1998 HOTEL TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/27/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/27/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/27/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/28/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/28/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/28/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/28/1998 BUSINESS TELEPHONE TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/28/1998 GAS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/28/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/28/1998 HOTEL TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/28/1998 LODGING STEVEN WALDER - BAKtrtSFIELD, CA
06/28/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/28/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/28/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/28/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/28/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/28/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 ROOM FOR OFFICE (6/21-6/29) CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/29/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/29/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD. CA
06/29/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/29/1998 BUSINESS PHONE CYNTHIA A.MCLEOD .- BAKERSFIELD, CA
06/29/1998 BUSINESS PHONE CALLS CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 BUSINESS TELEPHONE TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/29/1998 BRIDGE TOLL KRISTIN A. SHAEFFER - PACIFICA, CA
06/29/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/29/1998 GAS FOR RENTAL CARL PALLADINO - BAKERSFIELD, CA
06/29/1998 LODGING DAVID E. HYATT - BAKERSFIELD, CA
06/29/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/29/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/29/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/29/1998 BUSINESS PHONE CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/29/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/29/1998 HOTEL TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/30/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/30/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
06/30/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA

06/21/1998 08:00 07/01/1998 18:00 2.00
06/21/1998 08:00 07/01/1998 18:00 96.32
06/21/1998 17:30 07/01/1998 19:30 96.32
06/27/1998 00:00 06/29/1998 00:00 2.00
06/21/1998 17:30 07/01/1998 19:30 2.00
06/21/1998 20:00 06/30/1998 14:30 1.00
06/21/1998 20:30 07/01/1998 17:30 96.32
06/21/1998 15:30 07/01/199817:30 2.00
06/21/1998 20:00 06/30/1998 14:30 72.54
06/21/1998 15:30 07/01/1998 17:30 96.32
06/21/1998 20:30 07/01/1998 17:30 2.00
06/23/1998 17:00 07/01/1998 18:00 96.32
06/21/1998 20:00 06/30/1998 14:30 2.00
06/21/1998 20:00 06/30/1998 14:30 96.32
06/23/1998 17:00 07/01/1998 18:00 2.00
06/21/1998 20:00 06/30/1998 14:30 2.00
06/21/1998 08:00 07/01/1998 18:00 2.00
06/21/1998 20:00 06/30/1998 14:30 96.32
06/23/1998 17:00 07/01/1998 18:00 10.80
06/23/1998 17:00 07/01/1998 18:00 10.00
06/21/1998 15:30 07/01/1998 17:30 2.00
06/23/1998 17:00 07/01/1998 18:00 96.32
06/21/1998 20:30 07/01/1998 17:30 96.32
06/21/1998 17:30 07/01/1998 19:30 2.00
06/21/1998 20:30 07/01/1998 17:30 2.00
06/21/1998 08:00 07/01/1998 18:00 96.32
06/21/1998 15:30 07/01/1998 17:30 96.32
06/23/1998 17:00 07/01/1998 18:00 2.00
06/21/1998 17:30 07/01/1998 19:30 96.32
06/21/1998 08:00 07/01/1998 18:00 866.88
06/21/1998 08:00 07/01/1998 18:00 2.00
06/21/1998 17:30 07/01/1998 19:30 2.00
06/21/1998 17:30 07/01/1998 19:30 96.32
06/21/1998 15:30 07/01/199817:30 2.00
06/21/1998 08:00 07/01/1998 18:00 96.32
06/21/1998 08:00 07/01/1998 18:00 28.68
06/21/1998 17:30 07/01/199819:30 1.00
06/23/1998 17:00 07/01/1998 18:00 4.66
06/27/1998 00:00 06/29/1998 00:00 2.00
06/21/1998 15:30 07/01/1998 17:30 96.32
06/21/199817:30 07/01/1998 19:30 31.70
06/21/1998 20:00 06/30/1998 14:30 96.32
06/21/1998 20:30 07/01/1998 17:30 2.00
06/21/1998 20:30 07/01/1998 17:30 96.32
06/21/1998 20:00 06/30/199814:30 2.00
06/21/1998 08:00 07/01/1998 18:00 3.64
06/23/1998 17:00 07/01/1998 18:00 2.00
06/23/1998 17:00 07/01/1998 18:00 96.32
06/23/1998 17:00 07/01/1998 18:00 2.00
06/21/1998 17:30 07/01/1998 19:30 2.00
06/21/1998 08:00 07/01/1998 18:00 2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED

TDD Number: 09-9610-0006

Account Code: 43 Travel

Preliminary Assessments
06/30/1998 HOTEL CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/30/1998 LODGING MICHELLE L. WOOD - BAKERSFIELD, CA
06/30/1998 HOTEL CARL PALLADINO - BAKERSFIELD, CA
06/30/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
06/30/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
06/30/1998 LODGING STEVEN WALDER - BAKERSFIELD, CA
06/30/1998 POV: BKFD TO LBO=132MI DAVID E. HYATT - BAKERSFIELD, CA
06/30/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
06/30/1998 BUSINESS TELEPHONE TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/30/1998 HOTEL TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
07/01/1998 GAS FOR RENTAL CARL PALLADINO - BAKERSFIELD, CA
07/01/1998 TOLL FEE MICHELLE L. WOOD - BAKERSFIELD, CA
07/01/1998 TAXI CARL PALLADINO - BAKERSFIELD, CA
07'01/1998 INCIDENTALS CARL PALLADINO - BAKERSFIELD, CA
07/01/1998 RENTAL CAR CHARGE MICHELLE L. WOOD - BAKERSFIELD, CA
07/01/1998 INCIDENTALS TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
07/01/1998 GASOLINE FOR RENTAL VEHICLE MICHELLE L. WOOD - BAKERSFIELD, CA
07/01/1998 INCIDENTALS STEVEN WALDER - BAKERSFIELD, CA
07/01/1998 INCIDENTALS CYNTHIA A.MCLEOD - BAKERSFIELD, CA
07/01/1998 INCIDENTALS MICHELLE L. WOOD - BAKERSFIELD, CA
07/01/1998 BUSINESS TELEPHONE TATIANA GUERRERO-BOTELHO - BAKERSFIELO, CA
07/02/1998 CAR RENTAL CARL PALLADINO - BAKERSFIELD, CA

06/21/1998 08:00 07/01/1998 18:00 96.32
06/21/1998 15:30 07/01/1998 17:30 96.32
06/21/1998 17:30 07/01/1998 19:30 96.32
06/21/1998 20:30 07/01/1998 17:30 2.00
06/21/1998 15:30 07/01/1998 17:30 2.00
06/21/1998 20:30 07/01/1998 17:30 96.32
06/21/1998 20:00 06/30/1998 14:30 40.92
06/21/1998 20:00 06/30/1998 14:30 1.50
06/23/1998 17:00 07/01/1998 18:00 20.73
06/23/1998 17:00 07/01/1998 18:00 96.32
06/21/1998 17:30 07/01/1998 19:30 35.50
06/21/1998 15:30 07/01/1998 17:30 2.00
06/21/1998 17:30 07/01/1998 19:30 32.00
06/21/1998 17:30 07/01/1998 19:30 1.50
06/21/1998 15:30 07/01/1998 17:30 837.00
06/23/199817:00 07/01/199818:00 1.50
06/21/1998 15:30 07/01/1998 17:30 23.70
06/21/1998 20:30 07/01/1998 17:30 1.50
06/21/1998 08:00 07/01/199818:00 1.50
06/21/199815:3007/01/199817:30 1.50
06/23/1998 17:00 07/01/1998 18:00 4.83
06/21/1998 17:30 07/01/1998 19:30 822.87

Account Code: 45 Utilities

Preliminary Assessments
ALDINA AGUILAR SAN FRANCISCO IMPREST ACCOUNT
JUANITA LIMONES SAN FRANCISCO IMPREST ACCOUNT
IRENE TOSH SAN FRANCISCO IMPREST ACCOUNT

Account Code: 50 Other Rental Costs

TOTAL 09-9610-0006

NO SUBTASK USED

TOTAL 09-9610-0006

FOR Travel

FOR Utilities

Preliminary Assessments NO SUBTASK USED
INSTANT STORAGE STORAGE FOR MCFARLAND SITE SAN FRANCISCO IMPREST ACCOUNT
#7420 (6WKS) HORIBA MODEL 7-10 RENTAL ENVIRO SERVICES & REPAIR
INSTANT STORAGE STORAGE AT MCFARLAND SAN FRANCISCO IMPREST ACCOUNT

Account Code: 67 Meals

Preliminary Assessments
06/10/1998 PER DIEM HOWARD F. EDWARDS - BAKERSFIELD, CA
06/10/1998 PERDIEM CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/11/1998 PER DIEM CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/11/1998 PER DIEM HOWARD F. EDWARDS - BAKERSFIELD, CA
06/12/1998 PERDIEM HOWARD F. EDWARDS - BAKERSFIELD, CA
06/21/1998 PER DIEM TIMOTHY M. COLEN - BAKERSFIELD, CA
06/21/1998 PER DIEM CARL PALLADINO - BAKERSFIELD, CA
06/21/1998 PER DIEM STEVEN WALDER - BAKERSFIELD, CA

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Other Rental Costs

06/10/1998 07:30 06/12/199819:00
06/10/1998 07:00 06/11/1998 20:00
06/10/1998 07:00 06/11/1998 20:00
06/10/1998 07:30 06/12/199819:00
06/10/199807:30 06/12/1998 19:00
06/21/1998 15:00 06/23/199822:30
06/21/1998 17:30 07/01/1998 19:30
06/21/1998 20:30 07/01/1998 17:30

9,986.38

-2.50
-2.50
-2.50

-7.50

138.52
2,040.00

60.00

2,238.52

30.00
30.00
30.00
40.00
30.00
30.00
30.00
30.00
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9610-0006

Account Code: 67 Meals

Site Name/Task Desc: MCFARLAND KERN COUNTY

06/21/1998
06/21/1998
06/21/1998
06/21/1998
06/22/1998
06/22/1998
06/22/1998
06/22/1998
06/22/1998
06/22/1998
06/22/1998
06/23/1998
06/23/1998
06/23/1998
06/23/1998
06/23/1998
06/23/1998
06/23/1998
06/23/1998
06/24/1998
06/24/1998
06/24/1998
06/24/1998
06/24/1998
06/24/1998
06/25/1998
06/25/1998
06/25/1998
06/25/1998
06/25/1998
06/25/1998
06/26/1998
06/26/1998
06/26/1998
06/26/1998
06/26/1998
06/26/1998
06/27/1998
06/27/1998
06/27/1998
06/27/1998
06/27/1998
06/27/1998
06/28/1998
06/28/1998
06/28/1998
06/28/1998
06/28/1998
06/28/1998
06/29/1998
06/29/1998

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PERDIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

Preliminary Assessments
DAVID E. HYATT - BAKERSFIELD, CA
EDWARD J. LONG - MCFARLAND, CA
MICHELLE L. WOOD - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
EDWARD J. LONG - MCFARLAND. CA
TIMOTHY M. COLEN - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA
STEVEN WALDER - BAKERSFIELD, CA
MICHELLE L. WOOD - BAKERSFIELD, CA
DAVID E. HYATT - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA
EDWARD J. LONG - MCFARLAND, CA
DAVID E. HYATT - BAKERSFIELD, CA
STEVEN WALDER - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
MICHELLE L. WOOD - BAK5RSFIELD, CA
TIMOTHY M. COLEN - BAKERSFIELD, CA
TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
STEVEN WALDER - BAKERSFIELD, CA
MICHELLE L. WOOD - BAKERSFIELD, CA
DAVID E. HYATT - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA
TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
MICHELLE L. WOOD - BAKERSFIELD, CA
STEVEN WALDER - BAKERSFIELD, CA
DAVID E. HYATT - BAKERSFIELD, CA
TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
MICHELLE L. WOOD - BAKERSFIELD, CA
STEVEN WALDER - BAKERSFIELD, CA
DAVID E. HYATT - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
MICHELLE L. WOOD - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA
STEVEN WALDER - BAKERSFIELD, CA
TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
DAVID E. HYATT - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA
STEVEN WALDER - BAKERSFIELD, CA
MICHELLE L. WOOD - BAKERSFIELD, CA
DAVID E. HYATT - BAKERSFIELD, CA
TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
CYNTHIA A.MCLEOD - BAKERSFIELD, CA
CARL PALLADINO - BAKERSFIELD, CA

NO SUBTASK USED
06/21/1998 20:00 06/30/1998 14:30
06/21/1998 15:00 06/23/1998 22:00
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 15:00 06/23/199822:00
06/21/1998 15:00 06/23/1998 22:30
06/21/1998 17:30 07/01/1998 19:30
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 20:00 06/30/1998 14:30
06/21/1998 17:30 07/01/1998 19:30
06/21/1998 15:00 06/23/1998 22:00
06/21/1998 20:00 06/30/1998 14:30
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 15:00 06/23/199822:30
06/23/1998 17:00 07/01/1998 18:00
06/23/1998 17:00 07/01/1998 18:00
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 20:00 06/30/199814:30
06/21/1998 17:30 07/01/199819:30
06/21/1998 08:00 07/01/199818:00
06/21/1998 17:30 07/01/1998 19:30
06/23/1998 17:00 07/01/1998 18:00
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 15:30 07/01/1998 17:30
06/21/199820:30 07/01/1998 17:30
06/21/1998 20:00 06/30/1998 14:30
06/23/1998 17:00 07/01/1998 18:00
06/21/1998 08:00 07/01/199818:00
06/21/199815:30 07/01/1998 17:30
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 20:00 06/30/1998 14:30
06/21/1998 17:30 07/01/1998 19:30
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 15:30 07/01/199817:30
06/21/1998 17:30 07/01/1998 19:30
06/21/1998 20:30 07/01/1998 17:30
06/23/1998 17:00 07/01/1998 18:00
06/21/1998 20:00 06/30/199814:30
06/21/1998 17:30 07/01/199819:30
06/21/1998 20:30 07/01/1998 17:30
06/21/1998 15:30 07/01/1998 17:30
06/21/1998 20:00 06/30/199814:30
06/23/1998 17:00 07/01/1998 18:00
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 08:00 07/01/1998 18:00
06/21/1998 17:30 07/01/1998 19:30

30.00
30.00
30.00
30.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
30.00
40.00
40.00
40.00
40.00
30.00
30.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher-

Date:

32

8/26/1998

TDD Number: 09-9610-0006

Account Code: 67 Meals

Preliminary Assessments
06/29/1998 PER DIEM STEVEN WALDER - BAKERSFIELD, CA
06/29/1998 PER DIEM DAVID E. HYATT - BAKERSFIELD, CA
06/29/1998 PER DIEM TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
06/29/1998 PER DIEM MICHELLE L. WOOD - BAKERSFIELD, CA
06/30/1998 PER DIEM CARL PALLADINO - BAKERSFIELD, CA
06/30/1998 PERDIEM CYNTHIA A.MCLEOD - BAKERSFIELD, CA
06/30/1998 PER DIEM MICHELLE L. WOOD - BAKERSFIELD, CA
06/30/1998 PER DIEM STEVEN WALDER - BAKERSFIELD, CA
06/30/1998 PER DIEM DAVID E. HYATT - BAKfcRSFIELD, CA
06/30/1998 PER DIEM TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA
07/01/1998 PER DIEM CYNTHIA A.MCLEOD - BAKERSFIELD, CA
07/01/1998 PER DIEM MICHELLE L. WOOD - BAKERSFIELD, CA
07/01/1998 PER DIEM STEVEN WALDER - BAKERSFIELD, CA
07/01/1998 PER DIEM CARL PALLADINO - BAKERSFIELD, CA
07/01/1998 PERDIEM TATIANA GUERRERO-BOTELHO - BAKERSFIELD, CA

Site Name/Task Desc: MCFARLAND KERN COUNTY

NO SUBTASK USED
06/21/1998 20:30 07/01/1998
06/21/1998 20:00 06/30/1998
06/23/1998 17:00 07/01/1998
06/21/1998 15:30 07/01/1998
06/21/1998 17:30 07/01/1998
06/21/1998 08:00 07/01/1998
06/21/1998 15:30 07/01/1998
06/21/1998 20:30 07/01/1998
06/21/1998 20:00 06/30/1998
06/23/1998 17:00 07/01/1998
06/21/199808:00 07/01/1998
06/21/199815:30 07/01/1998
06/21/1998 20:30 07/01/1998
06/21/1998 17:30 07/01/1998
06/23/1998 17:00 07/01/1998

TOTAL 09-9610-0006 FOR Meals

TOTAL FOR: 09-9610-0006

17:30
14:30
18:00
17:30
19:30
18:00
17:30
17:30
14:30
18:00
18:00
17:30
17:30
19:30
18:00

40.00
40.00
40.00
40.00
40.00
40.00
40.00
40.00
30.00
40.00
30.00
30.00
30.00
30.00
30.00

2,760.00

77,787.21

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage 148.62

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98) 2.14_

TOTAL 09-9610-0009 FOR Communications 2.14

TOTAL FOR: 09-9610-0009 150.76

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9610-0010

Account Code: 06 Computer Usage

Account Code: 38 Copy Costs

Preliminary Assessments

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0010

NO SUBTASK USED

FOR Computer Usage 144.54

7.50

TOTAL 09-9610-0010 FOR Copy Costs

TOTAL FOR: 09-9610-0010

7.50

152.04

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9610-0012 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0012 FOR Computer Usage 256.15

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LCM3 DISTANCE B/D (4/15-5/14/98) .57_

TOTAL 09-9610-0012 FOR Communications .57

Account Code: 41 Expendables

Preliminary Assessments NO SUBTASK USED
RELIABLE MARK AND WIPE, DRY ERASE KIT SAN FRANCISCO IMPREST ACCOUNT 53.48_

TOTAL 09-9610-0012 FOR Expendables 53.48

TOTAL FOR: 09-9610-0012 310.20

l RiielnB«c Infnrmatinn . Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9610-0018

Account Code: 06 Computer Usage

Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (SIGNAL HILL)

TOTAL 09-9610-0018 FOR Computer Usage

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
WORLD TRADE PRINTING XEROX COLOR COPIES LOS ANGELES IMPREST
FROMEX DUP SLIDES LOS ANGELES IMPREST
FROMEX PRINT/SLIDES 4X6 LOS ANGELES IMPREST

TOTAL 09-9610-0018

Account Code: 29 Postage & Delivery

Emergency Response NO SUBTASK USED
457847896/803838761339 FEDERAL EXPRESS CORPORATION
UNITED PARCEL SERVICE GROUND UPS SERVICE LOS ANGELES IMPREST

FOR Outside Service

TOTAL 09-9610-0018 FOR Postage & Delivery

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3484702 PER MILE CHARGE (BRONCO) GENERAL SERVICES ADMINISTRATION

TOTAL 09-9610-0018 FOR Travel

TOTAL FOR: 09-9610-0018

27.38

56.83
12.02
31.93

100.78

15.40
22.74

38.14

_4.32_

4.32

170.62

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY'97

Account Code: 06 Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage 84.90

TOTAL FOR: 09-9610-0019 84.90

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9611-0012 FOR Computer Usage 17.16

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
#0000106239 COPY SERVICE KINKO'S 87.92
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _43.5.67_

TOTAL 09-9611-0012 FOR Outside Service 523.59

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 9.99_

TOTAL 09-9611-0012 FOR Postage & Delivery 9.99

TOTAL FOR: 09-9611-0012 550.74

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9611-0016 Site Name/Task Desc: DC METALS

Account Code: 06 Computer Usage

TOTAL 09-9611-0016 FOR Computer Usage 195.58

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
#10001453 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS) ,1Jl-58_

TOTAL 09-9611-0016 FOR Communications 114.58

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
RESTEK CORPORATION STANDARDS SAN FRANCISCO IMPREST ACCOUNT 155.11

TOTAL 09-9611-0016 FOR Expendables 155.11

Accouni Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION 2.47

TOTAL 09-9611-0016 FOR Travel 2.47

TOTAL FOR: 09-9611-0016 467.74



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9612-0001

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Emergency Response
#0000106239 COPY SERVICE KINKO'S

Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

TOTAL 09-9612-0001

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9612-0001 FOR Outside Service

TOTAL FOR: 09-9612-0001

2.91

12.37_

12.37

15.28

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9612-0011

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

TOTAL 09-9612-0011 FOR Computer Usage

Analytical Services NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)

Account Code: 29 Postage & Delivery

Preliminary Assessments
460619107/807101348400 FEDERAL EXPRESS CORPORATION

Account Code: 33 Temporary Help

Preliminary Assessments
#726246 TEMP..SEA.OFC. SNELLING S0209
#726246 TEMP..SEA.OFC. SNELLING S0209

TOTAL 09-9612-0011 FOR Communications

NO SUBTASK USED

TOTAL 09-9612-0011 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9612-0011 FOR Temporary Help

TOTAL FOR: 09-9612-0011

1.05

4.31

16.20_

16.20

32.17
150.15

182.32

203.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9702-0001 Site Name/Task Desc: LAB-PACK RESEARCH NEW TECHNOLOGY

Account Code: 06 Computer Usage

TOTAL 09-9702-0001 FOR Computer Usage 1.43

TOTAL FOR: 09-9702-0001 1.43

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9703-0008 Site Name/Task Desc: LAWRENCE BERKELEY LAB - FFR

Account Code: 06 Computer Usage

TOTAL 09-9703-0008 FOR Computer Usage 46.30

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 3.50_

TOTAL 09-9703-0008 FOR Postage & Delivery 3.50

TOTAL FOR: 09-9703-0008 49.80

*** fnnflrlnntial Ruclnoeo Information . Mot fnr Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9704-0005 Site Name/Task Desc: PALAU CHEMICAL

Account Code: 06 Computer Usage

TOTAL 09-9704-0005 FOR Computer Usage 19.78

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
FROMEX PRINT/SLIDE 4X6 LOS ANGELES IMPREST 19.16
WORLD TRADE PRINTING XEROX COLOR COPIES LOS ANGELES IMPREST 19.29_

TOTAL 09-9704-0005 FOR Outside Service 38.45

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
STAPLES TABS FOR REPORTS LOS ANGELES IMPREST 26.38_

TOTAL 09-9704-0005 FOR Expendables 26.38

TOTAL FOR: 09-9704-0005 84.61

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9705-0003

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
60197 09-9705-0003 NINYO & MOORE

Site Name/Task Desc: ARCADIA MTBE SITE

TOTAL 09-9705-0003

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9705-0003 FOR Subcontractor Service

TOTAL FOR: 09-9705-0003

4.76

_3,305.qi_

3,305.01

3,309.77

l Rii«tin£ic!«! I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9705-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: CHARNOCK MTBE SITE

TOTAL 09-9705-0004 FOR Computer Usage

Account Code: 07 Communications

Environmental/Ecological Evaluations NO SUBTASK USED
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/9) LB OFC.
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D
SPRINT START CELLULAR LONG DISTANCE LOS ANGELES IMPREST
L.A. CELLULAR CALLULAR CALLS LOS ANGELES IMPREST

TOTAL 09-9705-0004 FOR Communications

Account Code: 24 Sample Shipment

Environmental/Ecological Evaluations NO SUBTASK USED
05/13/1998 SAMPLE ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA 05/13/1998 00:00 05/13/1998 00:00

TOTAL 09-9705-0004 FOR Sample Shipment

Account Code: 26 Outside Service

Environmental/Ecological Evaluations
05/17/1998 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
07/28/1998 FAX MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
07/30/1998 KINKOS MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

Account Code: 27 Subcontractor Service

Environmental/Ecological Evaluations
60196 09-9705-0004 NINYO & MOORE

Account Code: 29 Postage & Delivery

NO SUBTASK USED
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00

TOTAL 09-9705-0004 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9705-0004 FOR Subcontractor Service

Analytical Services NO SUBTASK USED
#4-581-83181 SHIPPING CHARGES,6/30/98,LONG BEACH OFC.-ZYMAX.SAN LUIS OBISPO.CA. FEDERAL EXPRESS CORPORATION

Environmental/Ecological Evaluations NO SUBTASK USED
CALIFORNIA OVERNIGHT DELIVERY SERVICES SAN FRANCISCO IMPREST ACCOUNT
#4-589-01993 SHIPPING CHARGES.7/1/98.LB OFC.-SF OFC. FEDERAL EXPRESS CORPORATION

TOTAL 09-9705-0004 FOR Postage & Delivery

Account Code: 41 Expendables

Environmental/Ecological Evaluations NO SUBTASK USED
AIRTOUCH PAGING MO. REGIONAL SERVICE (CHARNOCK) LOS ANGELES IMPREST
AIRTOUCH PAGING MO. PGR REPLACEMENT PROGRAM LOS ANGELES IMPREST

05/13/1998 SAMPLE COOLER MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
05/18/1998 STRESS RELIEF MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
06/17/1998 ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
06/17/1998 ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
06/20/1998 STRESS RELIEF MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00

334.23

84.17
131.54
17.20

195.40

428.31

1.40

11.91
1.00

33.27

46.18

_2_5,184.74_

25,184.74

4.92

137.40
3.50

145.82

17.94
2.00

10.81
5.97
1.40
1.79
5.10

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9705-0004 Site Name/Task Desc: CHARNOCK MTBE SITE

Account Code: 41 Expendables

Environmental/Ecological Evaluations NO SUBTASK USED
07/27/1998 BATTERIES MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
07/27/1998 BATTERIES MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
07/27/1998 MICRO CASSETTES MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
07/28/1998 ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
07/29/1998 STRESS RELIEF MICHAEL K. SCHWENNESEN - LOS ANGELES, CA
07/30/1998 NAME TAGS FOR MEETING DAVID E. HYATT - LOS ANGELES, CA
07/30/1998 ICE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA

05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
05/13/1998 00:00 05/13/1998 00:00
07/30/1998 00:00 07/30/1998 00:00
05/13/1998 00:00 05/13/1998 00:00

TOTAL 09-9705-0004 FOR Expendables

Account Code: 43 Travel

Environmental/Ecological Evaluations NO SUBTASK USED
07/30/1998 POV: LBO TO L.A. TO LBO = 60MI DAVID E. HYATT - LOS ANGELES, CA

TOTAL 09-9705-0004

07/30/1998 00:00 07/30/1998 00:00

FOR Travel

TOTAL 09-9705-0004 FOR Other Rental Costs

4.54
2.48
6.48
1.29
8.56
3.96
1.61

73.93

18.60_

18.60

Account Code: 50 Other Rental Costs

Environmental/Ecological Evaluations NO SUBTASK USED
7/30/98 CONF.RM.RENTAL (100+) 7/30/98 CONFERENCE ROOM RENTAL FOR 100+ PEOPLE, LONG BEACH OFC. ONE TIME VENDOR 670.61

07/30/1998 ADDITIONAL FEE FOR CONF. ROOM MICHAEL K. SCHWENNESEN - LOS ANGELES, CA 05/13/199800:0005/13/199800:00 311.47
07/30/1998 ADDITIONAL FEE FOR MICROPHONE MICHAEL K. SCHWENNESEN - LOS ANGELES, CA 05/13/1998 00:00 05/13/1998 00:00 118.13

TOTAL FOR: 09-9705-0004

1,100.21

27,333.42

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9705-0013 Site Name/Task Desc: DTSC DOCUMENT REVIEWS #1

Account Code: 06 Computer Usage

TOTAL 09-9705-0013 FOR Computer Usage 42.14

Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 4.50_

TOTAL 09-9705-0013 FOR Postage & Delivery 4.50

TOTAL FOR: 09-9705-0013 46.64

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9706-0003 Site Name/Task Desc: PEMECO INC.

Account Code: 06 Computer Usage

TOTAL 09-9706-0003 FOR Computer Usage 63.89

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64189296 6/0(5/15-6/14/98) SF LONG DISTANCE CHARGES .14
MCI64189301 (5/15-6/14/98)8/0 MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC. 10.34
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D 6.43
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98) .80_

TOTAL 09-9706-0003 FOR Communications 17.71

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-602-90406 SHIPPING CHARGES,7/24/98,LB OFC.-AIR TOXICS.FOLSOM.CA. FEDERAL EXPRESS CORPORATION 29.67_

TOTAL 09-9706-0003 FOR Postage & Delivery 29.67

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3484702 PER MILE CHARGE (BRONCO) GENERAL SERVICES ADMINISTRATION 28.00_

TOTAL 09-9706-0003 FOR Travel 28.00

TOTAL FOR: 09-9706-0003 139.27

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9706-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9706-0011 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
#10001453 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)
MCI64189296 B/D(5/15-6/14/98) SF LONG DISTANCE CHARGES
#10001453 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)

7.82

263.09
.62

254.31

TOTAL 09-9706-0011

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
28 09-9706-0011 ACS, INC.
#29 09-9706-0011 AGS, INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0011

NO SUBTASK USED

TOTAL 09-9706-0011

FOR Communications

FOR Outside Service

518.02

37.95

8,732.38
_3,519.61_

FOR Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
457135498/005621236946 FEDERAL EXPRESS CORPORATION
QUICKSILVER DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT

12,251.99

43.80
6.50

TOTAL 09-9706-0011 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
CENTER HARDWARE VARIOUS HARDWARE SUPPLIES SAN FRANCISCO IMPREST ACCOUNT
APPLIED FIELD DATA SYSTEMS, IN GPS CRITERION DOWNLOAD CABLE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0011 FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION

05/26/1998 LODGING JOHN B. GREGORY - FRESNO, CA
05/26/1998 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
05/27/1998 LODGING JOHN B. GREGORY - FRESNO, CA
05/27/1998 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
05/28/1998 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
05/28/1998 LODGING JOHN B. GREGORY - FRESNO, CA
05/29/1998 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
05/29/1998 LODGING JOHN B. GREGORY - FRESNO, CA
05/30/1998 BRIDGE TOLL JOHN B. GREGORY - FRESNO, CA
05/30/1998 LODGING-KEPT ROOM FOR STORAGE JOHN B. GREGORY - FRESNO, CA

*** Confidential Business Information - Not for Release ***

50.30

22.11
122.43

05/26/199806:30
05/26/1998 06:30
05/26/1998 06:30
05/26/199806:30
05/26/1998 06:30
05/26/1998 06:30
05/26/1998 06:30
05/26/1998 06:30
05/26/199806:30
05/26/1998 06:30

05/30/1998 21:00
05/30/199821:00
05/30/199821:00
05/30/199821:00
05/30/199821:00
05/30/199821:00
05/30/199821:00
05/30/199821:00
05/30/1998 21:00
05/30/199821:00

144.54

79.52
70.00
1.50

70.00
2.00
2.00

70.00
2.00

70.00
2.00

70.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9706-0011

Account Code: 43 Travel

Removal Support (PRP/State)
05/30/1998 RENTAL CAR JOHN B. GREGORY - FRESNO, CA
05/30/1998 INCIDENTALS JOHN B. GREGORY - FRESNO, CA
05/31/1998 INCIDENTALS CHEONG-TSE ENG - FRESNO, CA
05/31/1998 LODGING CHEONG-TSE ENG - FRESNO, CA
06/01/1998 INCIDENTALS CHEONG-TSE ENG - FRESNO, CA
06/01/1998 LODGING CHEONG-TSE ENG - FRESNO, CA
06/02/1998 BUSINESS CALLS CHEONG-TSE ENG - FRESNO, CA
06/02/1998 INCIDENTALS CHEONG-TSE ENG - FRESNO, CA
06/02/1998 LODGING CHEONG-TSE ENG - FRESNO, CA
06/03/1998 INCIDENTALS CHEONG-TSE ENG - FRESNO, CA

Site Name/Task Desc: FRESNO DRUM SITE

NO SUBTASK USED

TOTAL 09-9706-0011

NO SUBTASK USED

Account Code: 59 Protective Clothing

Removal Support (PRP/State)
#602051 TYVEK AMERICAN HEALTH & SAFETY INC.
#602263 TYVEK AMERICAN HEALTH & SAFETY INC.
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC
#602051 SARANEX AMERICAN HEALTH & SAFETY INC.
#602051 GLOVES AMERICAN HEALTH & SAFETY INC.
#602263 SARANEX AMERICAN HEALTH & SAFETY INC.
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC.
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT
#602051 UVEX AMERICAN HEALTH & SAFETY INC.

Account Code: 67 Meals

Removal Support (PRP/State)
05/26/1998 PERDIEM JOHN B. GREGORY
05/27/1998 PERDIEM
05/28/1998 PERDIEM
05/29/1998 PERDIEM
05/30/1998 PERDIEM
05/31/1998 PERDIEM
06/01/1998 PERDIEM
06/02/1998 PERDIEM
06/03/1998 PERDIEM

JOHN B. GREGORY
JOHN B. GREGORY
JOHN B. GREGORY
JOHN B. GREGORY
CHEONG-TSE ENG -
CHEONG-TSE ENG -
CHEONG-TSE ENG -
CHEONG-TSE ENG -

- FRESNO, CA
- FRESNO,CA
- FRESNO, CA
- FRESNO, CA
- FRESNO, CA
FRESNO, CA
FRESNO, CA
FRESNO, CA
FRESNO, CA

TOTAL 09-9706-0011

NO SUBTASK USED

TOTAL 09-9706-0011

TOTAL FOR: 09-9706-0011

FOR

UNT

FOR

FOR

11

05/26/1998 06:30 05/30/1998 21:00
05/26/1998 06:30 05/30/1998 21:00
05/31/199806:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00
05/31/199806:00 06/03/1998 18:00
05/31/1998 06;00 06/03/1998 18:00

Travel

Protective Clothing

05/26/1998 06:30 05/30/1998 21:00
05/26/1998 06:30 05/30/1998 21:00
05/26/1998 06:30 05/30/1998 21:00
05/26/1998 06:30 05/30/1998 21:00
05/26/1998 06:30 05/30/1998 21:00
05/31/1998 06:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00
05/31/1998 06:00 06/03/1998 18:00

Meals

60.90
1.50
1.50

70.00
2.00

70.00
1.92
2.00

70.00
1.50

720.34

22.38
29.57
30.71
21.96
14.32
17.97

.76
1.80

10.08
5.16
.80

155.51

24.00
32.00
32.00
32.00
24.00
24.00
32.00
32.00
24.00

256.00

14,142.47

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9706-0012 Site Name/Task Desc: SAN GABRIEL VALLEY - PUENTE VALLEY

Account Code: 06 Computer Usage

TOTAL 09-9706-0012 FOR Computer Usage 171.11

TOTAL FOR: 09-9706-0012 171.11

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number.

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9706-0014

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 07 Communications

General Project Management
L.A. CELLULAR MO. ACCESS LOS ANGELES IMPREST
MCI64189301(5/15-6/14/98)B/D- MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC.
#415 981-2811 206 N 1158 LOCAL LONG DISTANCE, SF OFC. PACIFIC BELL
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D
SKYTEL MONTHLY PAGER SERVICE SAN FRANCISCO IMPREST ACCOUNT
GTE CALIFORNIA MO. FEES LOS ANGELES IMPREST
L.A. CELLULAR MO. ACCESS FEES LOS ANGELES IMPREST
SPRINT START CELLULAR LONG DISTANCE LOS ANGELES IMPREST
SPRINT START CELLULAR LONG DISTANCE LOS ANGELES IMPREST
GTE CALIFORNIA MO. FEES LOS ANGELES IMPREST
#415 981-2811 206 N 1158 LOCAL LONG DISTANCE, 7/23/98, SF OFC. PACIFIC BELL
GTE CALIFORNIA MO. FEE FOR FAXLINE LOS ANGELES IMPREST
GTE CALIFORNIA MONTHLY CALLS AND FEES LOS ANGELES IMPREST

TOTAL 09-9706-0014 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9706-0014 FOR Communications

Account Code: 15 Recruitment Expense

General Project Management NO SUBTASK USED
ENVIRONMENTAL CAREERS WORLD INTERNET AD SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9706-0014 FOR Recruitment Expense

Account Code: 17 Insurance

General Project Management NO SUBTASK USED
'97 FORD EXPLOR.REPAIR#6VLC2 REPAIR '97 FORD EXPLORER XLT VIN#6VLC2, SF OFC. ONE TIME VENDOR

Account Code: 26 Outside Service

TOTAL 09-9706-0014

NO SUBTASK USED

FOR Insurance

General Project Management
#0000106239 COPY SERVICE KINKO'S
PHOTO EXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT
COPYMAT COPIES SAN FRANCISCO IMPREST ACCOUNT
KINKOS EPA I.D. LAMINATION LOS ANGELES IMPREST
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT
BRAMBLES NSD. INC. RECORDS STORAGE FEE SAN FRANCISCO IMPREST ACCOUNT
KINKOS XEROX SPCC DOCUMENTS LOS ANGELES IMPREST
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9706-0014

3,712.83

39.17
35.75

446.91
388.76
355.53
32.67
36.88

145.48
38.98

.64
2.29

23.14
468.44
21.99

145.57

2,182.20

69.00_

69.00

_1,858.03_

1,858.03

12.97
33.57
5.07
4.33

74.58
9.00

164.42
486.69

FOR Outside Service 790.63

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9706-0014

Account Code: 27 Subcontractor Service

General Project Management
28 09-9706-0014 ACS, INC.

Account Code: 29 Postage & Delivery

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

NO SUBTASK USED

TOTAL 09-97064014 FOR Subcontractor Service

General Project Management NO SUBTASK USED
#4-602-90406 SHIPPING CHARGES.7/24/98.LB OFC.-SF OFC. FEDERAL EXPRESS CORPORATION
#4-602-90406 SHIPPING CHARGES,7/21/98,LB OFC.-BFLO HQ FEDERAL EXPRESS CORPORATION
459992205/005448937303* FEDERAL EXPRESS CORPORATION
459992205/005448937303* FEDERAL EXPRESS CORPORATION
#4-600-29691 SHIPPING CHARGES,7/?2/98,SF OFC.-BFLO HQ (SARAMA) FEDERAL EXPRESS CORPORATION
U.S. POSTAL SERVICE POSTAGE LOS ANGELES IMPREST
#H7383154 SHIPPING CHARGES.6/22/98.SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
#H7383154 SHIPPING CHARGES.6/19/98.SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS
#H7383154 SHIPPING CHARGES.6/18/98.LONG BEACH OFC.-BFLO HQ AIRBORNE EXPRESS
459992205/005448937314 FEDERAL EXPRESS CORPORATION
QUICKSILVER DELIVERY SERVICES SAN FRANCISCO IMPREST ACCOUNT
QUICKSILVER DELIVERY DELIVERY SERVCIE SAN FRANCISCO IMPREST ACCOUNT

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9706-0014 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-97064014 FOR Copy Costs

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
AIRTOUCH PAGING MO. PGR REPLACEMENT PROGRAM LOS ANGELES IMPREST
AIRTOUCH PAGING MO. REGIONAL SERVICE (ON-CALL PGRS) LOS ANGELES IMPREST
#FO07100002 ZIP DISK 100MB 10/PK ONE TIME VENDOR
CS BUSINESS INTERFACE CARD FOR PRITNER SAN FRANCISCO IMPREST ACCOUNT
VIKING OFFICE PRODUCTS QUAD PADS 24/PK LOS ANGELES IMPREST
AIRTOUCH PAGING PAGER REPLACEMENT PLAN LOS ANGELES IMPREST
AIRTOUCH PAGING START ON-CALL PAGERSMO. SERVICE FEE LOS ANGELES IMPREST

TOTAL 09-9706-0014 FOR Expendables

Account Code: 43 Travel

General Project Management NO SUBTASK USED
07/14/1998 R/T FERRY SF-OAKLAND THOMPSON CHAMBERS - OAKLAND, CA
07/17/1998 LAMINATION FEE ROBERT L. WISE - LONG BEACH, CA

TOTAL 09-9706-0014

07/14/1998 00:00 07/14/1998 00:00
07/17/1998 00:00 07/17/1998 00:00

191.90

3.55
3.45

-10.00
10.00
3.45

125.00
7.29
7.29

26.00
10.00
67.67
7.00

260.70

18.78
-277.52

1,446.64
-9.00

151.23
-688.44

641.69

4.00
35.86

140.72
241.00
21.75
6.70

50.85

500.88

9.00
4.33

FOR Travel 13.33

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9706-0014 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 70 Contract Owned Vehicle Repair

General Project Management NO SUBTASK USED
'97 DIRECT OPERATING EXPENSES '97 DIRECT OPERATING EXPENSES, SF OFC. KSW PROPERTIES 3,938.40
EXP I02#75300,KSW PROP,JUL'98 EXP I02#75300,KSW PROPERTIES.JUL'98, SF OFC.

TOTAL 09-9706-0014 FOR Contract Owned Vehicle Repair 6,564.60

TOTAL FOR: 09-9706-0014 16,785.79

*** Confidential Business information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9706-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9706-0015 FOR Computer Usage

Account Code: 07 Communications

Equipment Management Plan NO SUBTASK USED
#10001453 CELLULAR PHONE CALLS.SFOFC. PERSONAL CELLULAR SERVICES, INC.(PCS)
#10001453 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)
PACIFIC BELL PHONE AT WAREHOUSE SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL PHONE"ATWAREHOUSE SAN FRANCISCO IMPREST ACCOUNT
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D
AIRTOUCH PAGING PAGERS SAN FRANCISCO IMPREST ACCOUNT
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC.
MCI64189296 B/D(5/15-6/14/98) SF LONG DISTANCE CHARGES

TOTAL 09-9706-0015 FOR Communications

Account Code: 26 Outside Service

Equipment Management Plan NO SUBTASK USED
#021592-RRCA ANNUAL SVC/CALIBRATION OF FOXBORO OVA 128 FLAME IONOZATION DETECTOR RESPONSE RENTALS
FROMEX COLOR PROOF SHEET LOS ANGELES IMPREST

Account Code: 27 Subcontractor Service

Equipment Management Plan
#29 09-9706-0015 ACS, INC.
28 09-9706-0015 AGS, INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9706-0015 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Subcontractor Service

Equipment Management Plan
H8822940 AIRBORNE AIRBORNE EXPRESS
#4-576-01472 SHIPPING CHARGES.6/25/98, LB OFC.-FOXBORO CO..EAST BRIDGEWATER, MA. FEDERAL EXPRESS CORPORATION
#4-576-01472 SHIPPING CHARGES,6/23/98;LB OFC.-SF OFC. FEDERAL EXPRESS CORPORATION
#4-568-20763 SHIPPING CHARGES,6/19/98,L8 OFC.-LUDLUM MEASUREMENTS.SWEETWATER, TX. FEDERAL EXPRESS CORPORATION
#4-596-18849 SHIPPING CHARGES,7/16/98,LONG BEACH OFC.-SF OFC. FEDERAL EXPRESS CORPORATION
#4-589-01993 SHIPPING CHARGES.7/6/98.LB OFC.-DAVID HYATT LB OFC. FEDERAL EXPRESS CORPORATION
#4-589-01993 SHIPPING CHARGES.7/10/98.LB OFC.-SF OFC. FEDERAL EXPRESS CORPORATION
UNITED PARCEL SERVICE GROUND UPS LOS ANGELES IMPREST
459276584/005621237160 FEDERAL EXPRESS CORPORATION

692.52

87.90
120.11
124.89
37.24
5.55

15.83
50.39
12.24
9.32

463.47

1,059.45
11.09

1,070.54

76.76
191.90

268.66

33.00
22.17
42.75
9.12
3.40
4.17
9.72

91.58
150.80

TOTAL 09-9706-0015 FOR Postage & Delivery

Account Code: 32 Books & Publications

Equipment Management Plan
06/03/1998 SHIPPING OF MANUAL NEXT DAY

NO SUBTASK USED
KRISTIN A. SHAEFFER - ENGLEWOOOD, CO 06/03/1998 00:00 06/03/1998 00:00

366.71

12.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

TDD Number: 09-9706-0015

Account Code: 32 Books & Publications

Equipment Management Plan
06/03/1998 NEW MANUAL FOR LASER RANGEFIND

Account Code: 37 Repairs & Maintenance

Site Name/Task Desc: START EQUIPMENT MANAGEMENT

NO SUBTASK USED
KRISTIN A. SHAEFFER - ENGLEWOOOD, CO

TOTAL 09-9706-0015

06/03/1998 00:00 06/03/1998 00:00

FOR Books & Publications

Equipment Management Plan NO SUBTASK USED
#5976887 LABOR AND PARTS ONLY.FOXBORO TVA 1000 THE FOXBORO COMPANY
ENVIRO SERVICES AND REPAIR REPAIR PID SAN FRANCISCO IMPREST ACCOUNT
LUDLUM MEASUREMENTS, INC. CALIBRATION OF LUDLUM MICRO METER S/N 109995 LOS ANGELES IMPREST
MIE, INC. REPAIR RAM-1 S/N 1660 LOS ANGELES IMPREST
WEST COSAT FIRESTONE CHASIS LUBE.OIL.OIL FILTER CHANGE LOS ANGELES IMPREST
MIE, INC. BATTERY PACK ASSEMBLY LOS ANGELES IMPREST

TOTAL 09-9706-0015 FOR Repairs & Maintenance

Account Code: 41 Expendables

07/07/1998
07/14/1998
07/27/1998

Equipment Management Plan NO SUBTASK USED
IPCO SAFETY CAL GAS H2S FOR PASSPORT LOS ANGELES IMPREST
IPCO SAFETY CAL GAS FOR PASSPORT LEL.O2.CO LOS ANGELES IMPREST
LABELMASTER AIR SUPPLY BOX (ASB) LOS ANGELES IMPREST
VWR SCIENTIFIC EM COLORPHAST INDICATOR STRIPS LOS ANGELES IMPREST
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT
HAZCO APR AND ACCESSORIES AND HARD HATS SAN FRANCISCO IMPREST ACCOUNT
#99784603 SCBA HAZCO SERVICES, INC.
HAZCO APR SAN FRANCISCO IMPREST ACCOUNT
IPCO SAFETY NITRIL GLOVES MED LOS ANGELES IMPREST
STAPLES BUBBLE WRAP 12'X 175' LOS ANGELES IMPREST
PRAXAIR CYLINDER GAS SAN FRANCISCO IMPREST ACCOUNT
IPCO SAFETY 1 FT SAMPLING PROBE FOR PASSPORT LOS ANGELES IMPREST
LABELMASTER 4-1/8 SQEXCEPTED QUAN LABEL LOS ANGELES IMPREST
VWR SCIENTIFIC POLYTHYLENE DROPPING BOTTLES 12/PK LOS ANGELES IMPREST
CAMCORDER BATTERY STEVEN WALDER - LONG BEACH, CA
BRUSHES STEVEN WALDER - LONG BEACH, CA
GAS CAP FOR VEHICLE FRANK H. CASTRO-WEHR - OAKLAND, CA

07/07/1998 00:00 07/07/1998 00:00
07/07/1998 00:00 07/07/1998 00:00
07/27/1998 00:00 07/27/1998 00:00

TOTAL 09-9706-0015 FOR Expendables

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
#F3519033 PER MILE CHARGE OF GSA VEHICLE FORD EXPEDITOR GENERAL SERVICES ADMINISTRATION
#F3519033 PER MILE CHARGE OF GSA VEHICLE.FORD F-350 GENERAL SERVICES ADMINISTRATION
#F3519033 MONTHLY LEASE OF GSA VEHICLE F-350 GENERAL SERVICES ADMINISTRATION
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION
#F3484702 PER MILE CHARGES (FORD EXPEDITION) GENERAL SERVICES ADMINISTRATION
#F3484702 MONTHLY LEASE GSA VEH (FORD EXPEDITION) GENERAL SERVICES ADMINISTRATION
#F3484702 PER MILE CHARGES (4 X 4 TRUCK) GENERAL SERVICES ADMINISTRATION
#F3484702 MONTHLY LEASE GSA VEH.(4 X 4 TRUCK) GENERAL SERVICES ADMINISTRATION
#F3484702 PER MILE CHARGE (BRONCO) GENERAL SERVICES ADMINISTRATION
#F3484702 MONTHLY LEASE GSA VEH.(BRONCO) GENERAL SERVICES ADMINISTRATION
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION

*** Confidential Business Information • Not for Release ***

iq.qo_
22.00

653.68
150.06
54.28

459.74
20.39

133.52

1,471.67

282.51
156.71
56.63

140.67
14.40
10.00

156.73
317.98
217.49
22.33
43.28
14.40
97.37
94.05
15.37
48.70
11.85
6.48

1,706.95

9.90
2.73

262.00
1,022.94

1.65
270.00

.63
262.00

9.12
225.00

1,015.54



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/26/1998

Site Name/Task Desc: START EQUIPMENT MANAGEMENTTDD Number: 09-9706-0015

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
#F3519033 MONTHLY LEASE OF GSA VEHICLE, FORD EXPEDITION GENERAL SERVICES

06/05/1998 CAR WASH LIC.#G6201936 ERIC HAMRICK - LONG BEACH, CA
06/23/1998 GASOLINE ERIC HAMRICK - LONG BEACH, CA
06/23/1998 CAR WASH LIC.#G6328462 ERIC HAMRICK - LONG BEACH, CA
06/23/1998 CAR WASH LICJG6201936 ERIC HAMRICK - LONG BEACH, CA
06/26/1998 GAS-LICENSE EPA1285 RANDY RANDALL - CONCORD, CA
07/13/1998 GASOLINE FOR LIC#: EPA705 STEVEN WALDER - LONG BEACH, CA
07/27/1998 GAS FOR VEHICLE FRANK H. CASTRO-WEHR - OAKLAND, CA

ADMINISTRATION
06/23/1998 00:00 06/23/1998 00:00
06/23/1998 00:00 06/23/1998 00:00
06/23/1998 00:00 06/23/1998 00:00
06/23/1998 00:00 06/23/1998 00:00
06/26/1998 00:00 06/26/1998 00:00
07/07/1998 00:00 07/07/1998 00:00
07/27/1998 00:00 07/27/1998 00:00

Account Code: 50 Other Rental Costs

TOTAL 09-9706-0015

NO SUBTASK USED

FOR Travel

Equipment Management Plan
#100199800 HCN CELL HAZCO SERVICES, INC.
#100199800 GAS SENSOR HAZCO SERVICES, INC.
#100199800 CARBON MONOXIDE SENSOR HAZCO SERVICES, INC.
#100199800 HYDROGEN SULFIDE SENSOR HAZCO SERVICES, INC.
#100199800 MSA 5 STAR SENSOR HAZCO SERVICES, INC.
EXP I02#75286,BAY 511,JUL'98 EXP I02#75286,BAY 511, JUL'98, LOS ANGELES OFC.

TOTAL 09-9706-0015 FOR Other Rental Costs

Account Code: 59 Protective Clothing

Equipment Management Plan NO SUBTASK USED
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT
AMERICAN HEALTH AND SAFETY CASES WATER REPELLENT PROCLO SAN FRANCISCO IMPREST ACCOUNT
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC.
#602051 NITRILE GLOVES AMERICAN HEALTH & SAFETY INC.
#602051 UVEX AMERICAN HEALTH & SAFETY INC.
#602051 KLEEN GUARD AMERICAN HEALTH & SAFETY INC.
#602051 SARANEX AMERICAN HEALTH & SAFETY INC.
#602051 TYVEK AMERICAN HEALTH & SAFETY INC.
#602263 SARANEX AMERICAN HEALTH & SAFETY INC.
#602263 TYVEK AMERICAN HEALTH & SAFETY INC.

TOTAL 09-9706-0015 FOR Protective Clothing

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
AMPCO SYSTEM PARKING MO. PARKING FOR START VEHICLES LOS ANGELES IMPREST
WEST COAST FIRESTONE PARTS; BELTS, SPARK PLUGS, FILTERS, DIST. CAP LOS ANGELES IMPREST
EXP I02#75292,CITYPARK,JUL'98 EXP I02#75292,CITYPARK,JUL'98, SF OFC.
EXP I02#75283,AMPCO,JUL'98 EXP I02#75283,AMPCO PARKING, JUL'98, SF OFC.
AMPCO SYSTEM PARKING PARKING FOR START RESPONSEVEHICLES LOS ANGELES IMPREST

270.00
9.95

33.35
10.95
10.95
32.01
29.93
24.63

3,503.28

743.55
470.54
470.54
313.70
470.54
250.00

2,718.87

43.71
245.28
125.55
164.72
18.53
348.65
19.57

747.52
534.63
544.77
437.10
719.42

3,949.45

165.00
210.94

1,160.00
640.00
165.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9706-0015 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
WEST COAST FIRESTONE LABOR; MINOR TUNE-UP AND OTHER ADJ. LOS ANGELES IMPREST 146.07_

TOTAL 09-9706-0015 FOR Contract Owned Vehicle Repair 2,487.01

TOTAL FOR: 09-9706-0015 18,721.13

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9708-0002 Site Name/Task Desc: CRAFTON-REDLANDS AREA (LOCKHEED PROPULSION CO.)

Account Code: 06 Computer Usage

TOTAL 09-9708-0002 FOR Computer Usage 107.44

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
THE MAP CENTER MAPS SAN FRANCISCO IMPREST ACCOUNT 14.61

06/23/1998 COLOR COPY OF MAP LISA R. DECASTRO - BERKELEY, CA 06/23/199800:00 06/23/1998 OOjOO_ _ _4.33_

TOTAL 09-9708-0002 FOR Books & Publications 18.94

Account Code: 43 Travel
Preliminary Assessments NO SUBTASK USED

06/23/1998 PARKING FOR VEHICLE LISA R. DECASTRO - BERKELEY, CA 06/23/199800:0006/23/199800:00 2.50
06/23/1998 BRIDGE TOLL LISA R. DECASTRO - BERKELEY, CA 06/23/1998 00:00 06/23/1998 OOjOp 2.00_

TOTAL 09-9708-0002 FOR Travel 4.50

TOTAL FOR: 09-9708-0002 13n.88

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9708-0004 Site Name/Task Desc: LAVA CAP MINE

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98) 8.00_

TOTAL 09-9708-0004 FOR Communications 8.00

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER DELIVERY SERVICES SAN FRANCISCO IMPREST ACCOUNT 3.50

TOTAL 09-9708-0004 FOR Postage & Delivery 3.50

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
THE MAP CENTER MAPS SAN FRANCISCO IMPREST ACCOUNT 11.91

TOTAL 09-9708-0004 FOR Books & Publications 11.91

TOTAL FOR: 09-9708-0004 23.41

*** Confidential Business Information • Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9708-0005 Site Name/Task Desc: ALARK HARD CHROME

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
MCI64189296 6/0(5/15-6/14/98) SF LONG DISTANCE CHARGES 23.85_

TOTAL 09-9708-0005 FOR Communications 23.85

TOTAL FOR: 09-9708-0005 23.85

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9708-0006 Site Name/Task Desc: OMEGA CHEMICAL CO (AKA OMEGA SERVICES)

Account Code: 06 Computer Usage

TOTAL 09-9708-0006 FOR Computer Usage 33.62

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
MCI64189296 B/D(5/15-6/14/98) SF LONG DISTANCE CHARGES 13.71
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98) _2.32

TOTAL 09-9708-0006 FOR Communications 16.03

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#454268040/805197421330 SHIPPING CHARGES,5/22/98,SF OFC.-DYN CORP.ALEXANDRIA.VA. FEDERAL EXPRESS CORPORATION 27.05
455748789/804768685145 FEDERAL EXPRESS CORPORATION 10.75_

TOTAL 09-9708-0006 FOR Postage & Delivery 37.80

TOTAL FOR: 09-9708-0006 87.45

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9708-0008 Site Name/Task Desc: PENA BLANCA WATERSHED

Account Code: 06 Computer Usage

TOTAL 09-9708-0008 FOR Computer Usage 23.18

Account Code: 29 Postage & Delivery

Federal Facility Review NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 3.50_

TOTAL 09-9708-0008 FOR Postage & Delivery 3.50

TOTAL FOR: 09-9708-0008 26.68

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9708-0009 Site Name/Task Desc: SABINO CANYON SHOOTING RANGE

Account Code: 06 Computer Usage

TOTAL 09-9708-0009 FOR Computer Usage -15.00

TOTAL FOR: 09-9708-0009 .15.00

Confidential Business Information . Nnt for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9708-0010 Site Name/Task Desc: MANSFIELD CANYON MINES SITE

Account Code: 06 Computer Usage

TOTAL 09-9708-0010 FOR Computer Usage 36.68

TOTAL FOR: 09-9708-0010 36.68

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9708-0013 Site Name/Task Desc: MESA PESTICIDES

Account Code: 06 Computer Usage

TOTAL 09-9708-0013 FOR Computer Usage 36.12

TOTAL FOR: 09-9708-0013 35.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9709-0001 Site Name/Task Desc: GILA RIVER INDIAN COMMUNITY TIRE FIRE

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC. .77
#602051 GLOVES AMERICAN HEALTH & SAFETY INC. 14.33
#602051 UVEX AMERICAN HEALTH & SAFETY INC. 81
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC. 30.72
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT 1 80
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT 10.08
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT 5 17
#602051 SARANEX AMERICAN HEALTH & SAFETY INC. 21 97
#602051 TYVEK AMERICAN HEALTH & SAFETY INC. 22 39
#602263 SARANEX AMERICAN HEALTH & SAFETY INC. 17.97
#602263 TYVEK AMERICAN HEALTH & SAFETY INC. _ _ 29.57

TOTAL 09-9709-0001 FOR Protective Clothing 155.58

TOTAL FOR: 09-9709-0001 155.53

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9709-0004 Site Name/Task Desc: SYNTRUM CORP.

Account Code: 43 Travel

Analytical Services NO SUBTASK USED
#F3519033 PER MILE CHARGE OF GSA VEHICLE FORD EXPEDITOR GENERAL SERVICES ADMINISTRATION 54.61

TOTAL 09-9709-0004 FOR Travel 54.61

TOTAL FOR: 09-9709-0004 54 51

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9709-0005 Site Name/Task Desc: BYERS BOMB SITE

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98) .53_

TOTAL 09-9709-0005 FOR Communications .53

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 41_.15_

TOTAL 09-9709-0005 FOR Outside Service 41.15

TOTAL FOR: 09-9709-0005 41.68

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

08/01/1998

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9709-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9709-0006 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)
#10001453 CELLULAR PHONE CALLS, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES

TOTAL 09-9709-0006

NO SUBTASK USED

TOTAL 09-9709-0006

NO SUBTASK USED

TOTAL 09-9709-0006

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION

06/17/1998 INCIDENTALS TIMOTHY M. COLEN - MINDEN, NV
06/17/1998 HOTEL TIMOTHY M. COLEN - MINDEN, NV
06/18/1998 GASOLINE TIMOTHY M. COLEN - MINDEN, NV
06/18/1998 CLEAN VEHICLE TIMOTHY M. COLEN - MINDEN, NV
06/18/1998 INCIDENTALS TIMOTHY M. COLEN - MINDEN, NV

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
#29 09-9709-0006 ACS, INC.
28 09-9709-0006 ACS, INC.

Account Code: 41 Expendables

Removal Support (PRP/State)
06/17/1998 FIELD SUPPLIES TIMOTHY M. COLEN - MINDEN, NV

Account Code: 67 Meals

Removal Support (PRP/State)
06/17/1998 PERDIEM TIMOTHY M. COLEN - MINDEN, NV
06/18/1998 PERDIEM TIMOTHY M. COLEN - MINDEN, NV

TOTAL 09-9709-0006

NO SUBTASK USED

TOTAL 09-9709-0006

FOR Communications

FOR Travel

06/17/1998 05:45 06/18/1998 17:30
06/17/1998 05:45 06/18/1998 17:30

FOR Meals

238.46

13.47
69.40
6.23

89.10

570.50
_1,976.51_

FOR Subcontractor Service 2,547.01

06/17/1998 05:45 06/18/1998 17:30 14.49_

FOR Expendables 14.49

160.00
06/17/1998 05:45 06/18/1998 17:30 1.50
06/17/1998 05:45 06/18/1998 17:30 46.11
06/17/1998 05:45 06/18/1998 17:30 26.83
06/17/1998 05:45 06/18/1998 17:30 10.99
06/17/1998 05:45 06/18/1998 17:30 1.50

246.93

27.00
27.00

TOTAL FOR: 09-9709-0006

54.00

3,189.99

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9710-0001 Site Name/Task Desc: K&L PLATING - PERMAIN

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
198-1433 09-9710-0001 DATA CHEM LABORATORIES A9?5--00_

TOTAL 09-9710-0001 FOR Subcontractor Service 8,925.00

TOTAL FOR: 09-9710-0001 8,925.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9710-0008 Site Name/Task Desc: K&L PLATING - 89TH AVENUE

Account Code: 37 Repairs & Maintenance

Emergency Response NO SUBTASK USED
#100404700 C.M. CREDIT AGAINST INV#93686200(HCN-MONITOR CELL-RCRA DISPOSAL COMPL.COST & LABOR) HAZCO SERVICES, -546.47
INC.

TOTAL 09-9710-0008 FOR Repairs & Maintenance -546.47

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC. .50
#602051 GLOVES AMERICAN HEALTH & SAFETY INC. 9.54
#602051 UVEX AMERICAN HEALTH & SAFETY INC. .52
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC. 20.48
#602051 SARANEX AMERICAN HEALTH & SAFETY INC. 14.64
#602051 TYVEK AMERICAN HEALTH & SAFETY INC. 14.92
#602263 SARANEX AMERICAN HEALTH & SAFETY INC. 11.98
#602263 TYVEK AMERICAN HEALTH & SAFETY INC. 19.71
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT 1.20
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT 6.72
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT 3.44

TOTAL 09-9710-0008 FOR Protective Clothing 103.65

TOTAL FOR: 09-9710-0008 -442.82

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9710-0010 Site Name/Task Desc: R&D FOR RESPONSE RELATED INTERNET RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9710-0010 FOR Computer Usage 2.60

TOTAL FOR: 09-9710-0010 2.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9710-0011

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: ENVIROPUR/PRC WEST, INC. (PATTERSON)

TOTAL 09-9710-0011 FOR Computer Usage

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE. INC.

Account Code: 29 Postage & Delivery

Removal Assessment
455748789/804768685134 FEDERAL EXPRESS CORPORATION

Account Code: 43 Travel

TOTAL 09-9710-0011

NO SUBTASK USED

TOTAL 09-9710-0011

FOR Outside Service

FOR Postage & Delivery

Removal Assessment NO SUBTASK USED
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9710-0011 FOR Travel

TOTAL FOR: 09-9710-0011

26.06

10.66
61.52

72.18

J3.35_

13.35

39.44

151.03

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

08/01/1998

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9711 -0001

Account Code: 06 Computer Usage

Site Name/Task Desc: CITY OF YUMA, AZ - W.RIVERFRONT DEVELOPMENT AREA

TOTAL 09-9711-0001 FOR Computer Usage

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)

TOTAL 09-9711-0001

NO SUBTASK USED

Account Code: 27 Subcontractor Service

Analytical Services
111156-19 09-9711-0001 W.L. GORE & ASSOCIATES, INC.

TOTAL 09-9711-0001

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9711-0001

NO SUBTASK USED

FOR Communications

FOR Subcontractor Service

FOR Travel

Account Code: 59 Protective Clothing

Site Assessment (Non-Removal)
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC.
#602051 GLOVES AMERICAN HEALTH & SAFETY INC.
#602051 UVEX AMERICAN HEALTH & SAFETY INC.
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC.
#602051 SARANEX AMERICAN HEALTH & SAFETY INC.
#602051 TYVEK AMERICAN HEALTH & SAFETY INC.
#602263 SARANEX AMERICAN HEALTH & SAFETY INC.
#602263 TYVEK AMERICAN HEALTH & SAFETY INC.
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9711-0001 FOR Protective Clothing

TOTAL FOR: 09-9711-0001

81.68

20.68_

20.68

_4,542.75_

4,542.75

4.35
282.81

287.16

.25
4.77

.26
10.24
7.32
7.46
5.99
9.86
.60

3.36
1.72

51.83

4,984.10

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9712-0001 Site Name/Task Desc: LEVIATHAN MINE

Account Code: 06 Computer Usage

TOTAL 09-9712-0001 FOR Computer Usage 2.57

TOTAL FOR: 09-9712-0001 2.57

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/26/1998

TDD Number: 09-9712-0002 Site Name/Task Desc: BHP PINTO VALLEY

Account Code: 27 Subcontractor Service

Analytical Services NO SUBTASK USED
121060 09-9712-0002 INTERTEK TESTING SERVICES A6?0.-0-0-

TOTAL 09-9712-0002 FOR Subcontractor Service 2,690.00

TOTAL FOR: 09-9712-0002 2,690.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9712-0003 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 06 Computer Usage

TOTAL 09-9712-0003 FOR Computer Usage 133.55

Account Code: 07 Communications

Contingency Planning NO SUBTASK USED
MCI64189296 B/D(5/15-6/14/98) SF LONG DISTANCE CHARGES 56.77_

TOTAL 09-9712-0003 FOR Communications 56.77

Account Code: 38 Copy Costs

Contingency Planning NO SUBTASK USED
12.00
3.00
1.50

19.50
6.00

TOTAL 09-9712-0003 FOR Copy Costs 42.00

Account Code: 41 Expendables

Contingency Planning NO SUBTASK USED
ARVEY PAPER & OFFICE PRODUCTS BINDERS AND INDEX TABS SAN FRANCISCO IMPREST ACCOUNT 55.92
RELIABLE EASIL PAPER (POST IT KIND) SAN FRANCISCO IMPREST ACCOUNT 79.98_

TOTAL 09-9712-0003 FOR Expendables 135.90

Account Code: 43 Travel

Contingency Planning NO SUBTASK USED
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION 97.84

TOTAL 09-9712-0003 FOR Travel 97.84

Account Code: 50 Other Rental Costs

Contingency Planning NO SUBTASK USED
BUTTE COLLEGE ROOM USE FEE SAN FRANCISCO IMPREST ACCOUNT 70.00

TOTAL 09-9712-0003 FOR Other Rental Costs 70.00

TOTAL FOR: 09-9712-0003 536.06

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/26/1998

TDD Number: 09-9712-0004 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST 9.74
FROMEX PRINT FROM SLIDES 4X6 LOS ANGELES IMPREST 19.16
FROMEX 35MM SLIDE DUPS LOS ANGELES IMPREST 38.05

TOTAL 09-9712-0004 FOR Outside Service 66.95

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
60201 09-9712-0004 NINYO & MOORE _1jP?3-27_

TOTAL 09-9712-0004 FOR Subcontractor Service 1,033.27

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-576-01472 SHIPPING CHARGES,6/25/98,LB OFC.-SF OFC. FEDERAL EXPRESS CORPORATION 7.67_

TOTAL 09-9712-0004 FOR Postage & Delivery 7.67

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
STAPLES TABS FOR REPORTS LOS ANGELES IMPREST 26.38
FROMEX SLIDE FILM 24 EXP LOS ANGELES IMPREST 11_.67_

TOTAL 09-9712-0004 FOR Expendables 38.05

TOTAL FOR: 09-9712-0004 1,145.94

*** Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

68-W6-0010

08/01/1998

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9712-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START QA MANAGEMENT

TOTAL 09-9712-0007 FOR Computer Usage

Account Code: 07 Communications

Quality Management Plan Activities NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)

TOTAL 09-9712-0007 FOR Communications

Account Code: 29 Postage & Delivery

Quality Management Plan Activities NO SUBTASK USED
#4-572-78401 SHIPPING CHARGES,6/23/98,SF OFC.-EPA, SACRAMENTO.CA. FEDERAL EXPRESS CORPORATION

TOTAL 09-9712-0007 FOR Postage & Delivery

Account Code: 43 Travel

Quality Management Plan Activities
07/16/1998 AIRFARE CRAIG C. BENSON - SAN FRANCISCO, CA
07/16/1998 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA
07/16/1998 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA
07/17/1998 TAXI CRAIG C. BENSON - SAN FRANCISCO, CA
07/17/1998 INCIDENTALS CRAIG C. BENSON - SAN FRANCISCO, CA
07/17/1998 PARKING CRAIG C. BENSON - SAN FRANCISCO, CA

Account Code: 67 Meals

Quality Management Plan Activities
07/16/1998 PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA
07/17/1998 PER DIEM CRAIG C. BENSON - SAN FRANCISCO, CA

NO SUBTASK USED
07/16/1998 12:00 07/17/1998 19:30
07/16/1998 12:00 07/17/1998 19:30
07/16/1998 12:00 07/17/1998 19:30
07/16/1998 12:00 07/17/1998 19:30
07/16/1998 12:00 07/17/1998 19:30
07/16/1998 12:00 07/17/1998 19:30

TOTAL 09-9712-0007

NO SUBTASK USED

TOTAL 09-9712-0007

FOR Travel

07/16/1998 12:00 07/17/1998 19:30
07/16/1998 12:00 07/17/1998 19:30

FOR Meals

384.39

30.70

_7.92_

7.92

267.00
1.50

14.00
28.00

1.50
20.35

332.35

30.00
30.00

TOTAL FOR: 09-9712-0007

60.00

815.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9712-0008

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: LEVIATHAN MINE

TOTAL 09-9712-0008 FOR Computer Usage

HRS/NPL Package NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)

TOTAL 09-9712-0008 FOR Communications

Account Code: 26 Outside Service

HRS/NPL Package NO SUBTASK USED
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9712-0008 FOR Outside Service

Account Code: 29 Postage & Delivery

HRS/NPL Package NO SUBTASK USED
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9712-0008 FOR Postage & Delivery

TOTAL FOR: 09-9712-0008

25.81

1.88

32.77_

32.77

_3.50_

3.50

63.96

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F -8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9801-0001 Site Name/Task Desc: ALCO PACIFIC LEAD BATTERY SITE

Account Code: 06 Computer Usage

TOTAL 09-9801-0001 FOR Computer Usage 282.20

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC. 41.30
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D 6.07

TOTAL 09-9801-0001 FOR Communications 47.37

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST 22.57
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST 15.05
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST 22.57

TOTAL 09-9801-0001 FOR Outside Service 60.19

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
459992207/005610031523 FEDERAL EXPRESS CORPORATION 75.20
#4-589-01993 SHIPPING CHARGE,7/9/98,LB OFC.-USEPA.SF.CA. FEDERAL EXPRESS CORPORATION 6.70_

TOTAL 09-9801-0001 FOR Postage & Delivery 81.90

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
FROMEX FUJI 100 RD135/24EXP FILM LOS ANGELES IMPREST 58.35

TOTAL 09-9801-0001 FOR Expendables 58.35

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3484702 PER MILE CHARGE (4X4 TRUCK) GENERAL SERVICES ADMINISTRATION 7.14

Analytical Services NO SUBTASK USED
#F3519033 PER MILE CHARGE OF GSA VEHICLE FORD EXPEDITOR GENERAL SERVICES ADMINISTRATION 6.11

TOTAL 09-9801-0001 FOR Travel 13.25

TOTAL FOR: 09-9801-0001 543.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9801-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

TOTAL 09-9801-0002 FOR Computer Usage

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
#10001453 CELLULAR PHONE SERVICE, SF OFC. PERSONAL CELLULAR SERVICES, INC.(PCS)
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)
MCI64189296 B/D(5/15-6/14/98) SF LONG DISTANCE CHARGES

TOTAL 09-9801-0002 FOR Communications

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
BPS PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT
DIGITAL EDGE PRESENTATION GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9801-0002 FOR Outside Service

Account Code: 27 Subcontractor Service

Analytical Services
0002272 09-9801-0002 EMAX LABORATORIES, INC.

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9801-0002 FOR Subcontractor Service

Site Assessment (Non-Removal) NO SUBTASK USED
#4-585-91853 SHIPPING CHARGES.7/9/98.SF OFC.-NINYO & MOORE.IRVINE.CA. FEDERAL EXPRESS CORPORATION
#4-585-9185* SHIPPING CHARGES,5/29/98,SF OFC.-EMAX LABS.,TORRANCE,CA. FEDERAL EXPRESS CORPORATION
#4-585-91853 SHIPPING CHARGES.5/29/98.SF OFC.-INDUST.ENVIR.ANALYSTS,WHIPPANY,NJ FEDERAL EXPRESS CORPORATION
455748799/005621237064 FEDERAL EXPRESS CORPORATION

TOTAL 09-9801-0002 FOR Postage & Delivery

Account Code: 32 Books & Publications

Site Assessment (Non-Removal) NO SUBTASK USED
COUNTY OF SISKIYOU. FILE COPY - ROSEBURG FOREST SAN FRANCISCO IMPREST ACCOUNT

Account Code: 41 Expendables

TOTAL 09-9801-0002

NO SUBTASK USED

FOR Books & Publications

Site Assessment (Non-Removal)
#057-85791 SURVEY FLAGS US RENTALS, INC.
NATIONAL BAG BUBBLE WRAP AND ENVELOPES SAN FRANCISCO IMPREST ACCOUNT
VWR SCIENTIFIC NITRIC ACID AND LAB SHEETS SAN FRANCISCO IMPREST ACCOUNT
PATRICK & CO. DISKETTE LABLES SAN FRANCISCO IMPREST ACCOUNT
CENTER HARDWARE VARIOUS HARDWARE SUPPLIES SAN FRANCISCO IMPREST ACCOUNT
BEN MEADOWS COMPANY DISPOSABLE BAILER SAN FRANCISCO IMPREST ACCOUNT
IPCO SAFETY RAINSUIT MED LOS ANGELES IMPREST

272.29

168.63
9.65

27.71

205.99

26.58
182.71
43.24
27.28

279.81

_1t950.00_

1,950.00

4.92
27.17
35.42
30.50

98.01

80.00_

80.00

14.18
127.45
431.40
120.65
319.40
119.95
10.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9801-0002

Account Code: 41 Expendables

Site Assessment (Non-Removal)
05/24/1998 FIELD SUPPLIES CHEONG-TSE ENG - MT SHASTA, CA

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

NO SUBTASK USED

TOTAL 09-9801-0002

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION

05/23/1998 GAS CHEONG-TSE ENG - MT SHASTA, CA
05/23/1998 INCIDENTALS CHEONG-TSE ENG - MT SHASTA, CA
05/23/1998 LODGING CHEONG-TSE ENG - MT SHASTA, CA
05/24/1998 INCIDENTALS CHEONG-TSE ENG - MT SHASTA, CA
05/24/1998 LODGING CHEONG-TSE ENG - MT SHASTA, CA
05/25/1998 INCIDENTALS CHEONG-TSE ENG - MT SHASTA, CA
05/25/1998 LODGING CHEONG-TSE ENG - MT SHASTA, CA
05/26/1998 INCIDENTALS CHEONG-TSE ENG - MT SHASTA, CA
05/26/1998 LODGING CHEONG-TSE ENG - MT SHASTA, CA
05/27/1998 INCIDENTALS CHEONG-TSE ENG - MT SHASTA, CA
05/27/1998 LODGING CHEONG-TSE ENG - MT SHASTA, CA
05/28/1998 INCIDENTALS CHEONG-TSE ENG - MT SHASTA, CA
05/28/1998 LODGING CHEONG-TSE ENG - MT SHASTA, CA
05/29/1998 INCIDENTALS CHEONG-TSE ENG - MT SHASTA, CA
06/01/1998 POV:70 MILES CONCORD/RICHMO RANDY RANDALL - CONCORD, CA

Account Code: 50 Other Rental Costs

TOTAL 09-9801-0002

NO SUBTASK USEDSite Assessment (Non-Removal)
#057-85791 WAIVER US RENTALS, INC.
#057-85791 WATER WAGON RENTAL US RENTALS, INC.
#057-987521 C.M. CREDIT ON INV#85791, DID NOT REQUEST WAIVER US RENTALS, INC.
#057-85791 PRESSURE WATER WASHER RENTAL US RENTALS, INC.

Account Code: 59 Protective Clothing

TOTAL 09-9801-0002

NO SUBTASK USEDSite Assessment (Non-Removal)
#602051 TYVEK AMERICAN HEALTH & SAFETY INC.
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT
AMERICAN HEALTH AND SAFETY CASES WATER REPELLENT PROCLO SAN FRANCISCO IMPREST ACCOUNT
#602051 SARANEX AMERICAN HEALTH & SAFETY INC.
#602263 TYVEK AMERICAN HEALTH & SAFETY INC.
#602263 SARANEX AMERICAN HEALTH & SAFETY INC.
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC.
#602051 GLOVES AMERICAN HEALTH & SAFETY INC.
#602051 UVEX AMERICAN HEALTH & SAFETY INC.
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC.

TOTAL 09-9801-0002 FOR Protective Clothing

FOR

FOR

FOR

JNT

MPRE

05/23/1998 06:00 05/29/1998 21:00

Expendables

05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
06/01/1998 00:00 06/01/1998 00:00

Travel

Other Rental Costs

1ST ACCOUNT

118.29

1,261.32

144.38
39.72

1.50
44.00
2.00

44.00
2.00

44.00
2.00

44.00
2.00

44.00
2.00

44.00
1.50

21.70

482.80

37.70
435.61
-37.70
99.33

534.94

37.31
2.99

16.80
8.60

119.70
36.61
49.28
29.94

1.26
23.86

1.31
51.21

378.87

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9801-0002

Account Code: 67 Meals

Site Assessment (Non-Removal)
05/23/1998 PER DIEM CHEONG-TSE ENG - MT SHASTA, CA
05/24/1998 PER DIEM CHEONG-TSE ENG - MT SHASTA, CA
05/25/1998 PER DIEM CHEONG-TSE ENG - MT SHASTA, CA
05/26/1998 PER DIEM CHEONG-TSE ENG - MT SHASTA, CA
05/27/1998 PER DIEM CHEONG-TSE ENG - MT SHASTA, CA
05/28/1998 PER DIEM CHEONG-TSE ENG - MT SHASTA, CA
05/29/1998 PER DIEM CHEONG-TSE ENG - MT SHASTA, CA

Site Name/Task Desc: CITY OF MT. SHASTA, CA - ROSEBURG

NO SUBTASK USED
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06:00 05/29/1998 21:00
05/23/1998 06.00 05/29/1998 21:00

TOTAL 09-9801-0002 FOR Meals

21.00
28.00
28.00
28.00
28.00
28.00
21.00

TOTAL FOR: 09-9801-0002

182.00

5,726.03

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contraci Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9801-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: SAN FRANCISCO RIVER MINE TAILINGS

TOTAL 09-9801-0004 FOR Computer Usage

Site Assessment (Non-Removal)
#0000106239 COPY SERVICE KINKO'S
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

NO SUBTASK USED

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
#29 09-9810-0004 ACS, INC.

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal)
460619119/005621237333 FEDERAL EXPRESS CORPORATION
460619119/005621237311 FEDERAL EXPRESS CORPORATION

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

TOTAL 09-9801-0004

NO SUBTASK USED

TOTAL 09-9801-0004

NO SUBTASK USED

FOR Outside Service

FOR Subcontractor Service

460619119/005621237296
460619107/804768685237
459992205/804768685226
459276571/805616299022
460619119/005621237322

TOTAL 09-9801-0004 FOR Postage & Delivery

Account Code: 41 Expendables

Site Assessment (Non-Removal) NO SUBTASK USED
YSI INCORPORATED PH PROBE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9801-0004 FOR Expendables

TOTAL FOR: 09-9801-0004

330.74

28.90
5.70

34.60

_1J46.25_

1,746.25

53.25
260.70
204.30
136.10
150.30
13.35

258.35

1,076.35

_ _144.39_

144.39

3,332.33

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9801-0005 Site Name/Task Desc: MISSION LINEN

Account Code: 06 Computer Usage

TOTAL 09-9801-0005 FOR Computer Usage 404.87

Account Code: 38 Copy Costs

Site Assessment (Non-Removal) NO SUBTASK USED
3.00

13.50
1.50

12.00

TOTAL 09-9801-0005 FOR Copy Costs 30.00
Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
#3782-922357-81009 MONTHLY SUMMARY-BUS.TRAVEL ACCT..SF OFC.,6/22/98 AMERICAN EXPRESS _ _ _324.00_

TOTAL 09-9801-0005 FOR Travel 324.00

TOTAL FOR: 09-9801-0005 758.87

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9801-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: SYNTRUM CORP.

TOTAL 09-9801-0006 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC.
AT&T PHONE ALLOCATION 5/10/98 5/10/98 PHONE BILL
AT&T CALL CARD ALLOC 4/10/98 4/10/98 PHONE BILL

Account Code: 26 Outside Service

Removal Support (PRP/State)
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST
FROMEX SLIDE DUPS LOS ANGELES IMPREST
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST
FROMEX SLIDE DUPS LOS ANGELES IMPREST
FROMEX 35MM 24EXP SLIDE FILM PROCESSED LOS ANGELES IMPREST
FROMEX 35MM 36EXP SLIDE FILM PROCESSED LOS ANGELES IMPREST

TOTAL 09-9801-0006

NO SUBTASK USED

FOR Communications

TOTAL 09-9801-0006 FOR Outside Service

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-568-20763 SHIPPING CHARGES,6/19/98,LB OFC.-USEPA.SF.CA. FEDERAL EXPRESS CORPORATION
927826837/009327778616 FEDERAL EXPRESS CORPORATION

Account Code: 41 Expendables

05/26/1998
07/14/1998

Removal Support (PRP/State)
IPCO SAFETY RES WIPE PADS LOS ANGELES IMPREST
IPCO SAFETY SOL-VEX NITRILE GLOVES SZ10 LOS ANGELES IMPREST
STAPLES PHOTO PAGES LOS ANGELES IMPREST
STAPLES TABS FOR REPORTS LOS ANGELES IMPREST
FROMEX SLIDE FILM 24EXP LOS ANGELES IMPREST
REPLACEMENT WORK BOOTS BENJAMIN CASTELLANA - CERRITOS, CA
TACKLE BOX STEVEN WALDER - LONG BEACH, CA

TOTAL 09-9801-0006 FOR Postage & Delivery

NO SUBTASK USED

05/26/1998 00:00 05/26/1998 00:00
07/07/1998 00:00 07/07/1998 00:00

TOTAL 09-9801-0006 FOR Expendables

Account Code: 43 Travel
Removal Support (PRP/State) NO SUBTASK USED

#F3484702 PER MILE CHARGE (4X4 TRUCK) GENERAL SERVICES ADMINISTRATION
#F3484702 PER MILE CHARGES (FORD EXPEDITION) GENERAL SERVICES ADMINISTRATION
#F3484702 PER MILE CHARGE (BRONCO) GENERAL SERVICES ADMINISTRATION

TOTAL 09-9801-0006 FOR Travel

TOTAL FOR: 09-9801-0006

*** nnnfirinntial Business Information . Not for Release ***

29.67

39.07
3.77

.99

43.83

7.53
100.13
191.60
120.16

7.52
9.69

436.63

17.67
31.35

49.02

5.65
73.06
12.18
26.38
11.67
75.78
59.53

264.25

18.69
6.60

66.40

91.69

915.09



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9801-0007 Site Name/Task Desc: BROWN & BRYANT - ARVIN

Account Code: 06 Computer Usage

TOTAL 09-9801-0007 FOR Computer Usage 2.60

Account Code: 26 Outside Service

Enforcement - General NO SUBTASK USED
MR. DES GARNER DEPOSITION WITNESS PER HOUR FEE SAN FRANCISCO IMPREST ACCOUNT 424.20

TOTAL 09-9801-0007 FOR Outside Service 424.20

TOTAL FOR: 09-9801-0007 426.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9801-0010 Site Name/Task Desc: ECOLOGICAL ASSESSMENT TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9801-0010 FOR Computer Usage 2.77

TOTAL FOR: 09-9801-0010 2.77

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9802-0001 Site Name/Task Desc: SIERRA CHEMICAL PLANT

Account Code: 06 Computer Usage

TOTAL 09-9802-0001 FOR Computer Usage 2.77

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 12.35_

TOTAL 09-9802-0001 FOR Outside Service 12.35

TOTAL FOR: 09-9802-0001 15.12

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9802-0003 Site Name/Task Desc: ERCC SCOPING/PLANNING (SO. CA)

Account Code: 06 Computer Usage

TOTAL 09-9802-0003 FOR Computer Usage 2.77

TOTAL FOR: 09-9802-0003 2.77

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9802-0004 Site Name/Task Desc: HAZMAT COORDINATING COMM. LA CO.

Account Code: 06 Computer Usage

TOTAL 09-9802-0004 FOR Computer Usage 4.70

TOTAL FOR: 09-9802-0004 4.70

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9802-0008 Site Name/Task Desc: NORTH FORK MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0008 FOR Computer Usage 267.91

Account Code: 38 Copy Costs

Site Assessment (Non-Removal) NO SUBTASK USED
12.00
1.50
1.50

24.00

TOTAL 09-9802-0008 FOR Copy Costs 39.00

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION 3.48

TOTAL 09-9802-0008 FOR Travel 3.48

Account Code: 59 Protective Clothing

Site Assessment (Non-Removal) NO SUBTASK USED
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT 2.99
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT 16.80
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT - 8.60
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC. 1.25
#602051 GLOVES AMERICAN HEALTH & SAFETY INC. 23.85
#602051 UVEX AMERICAN HEALTH & SAFETY INC. 1.30
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC. 51.20
#602051 SARANEX AMERICAN HEALTH & SAFETY INC. 36.60
#602051 TYVEK AMERICAN HEALTH & SAFETY INC. 37.30
#602263 SARANEX AMERICAN HEALTH & SAFETY INC. 29.90
#602263 TYVEK AMERICAN HEALTH & SAFETY INC. 49.28_

TOTAL 09-9802-0008 FOR Protective Clothing 259.07

TOTAL FOR: 09-9802-0008 559.46

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9802-0012 Site Name/Task Desc: AURORA CANYON MILLSITE

Account Code: 06 Computer Usage

TOTAL 09-9802-0012 FOR Computer Usage 7.28

Account Code: 29 Postage & Delivery

Site Assessment (Non-Removal) NO SUBTASK USED
QUICKSILVER DELIVERY SERVICES SAN FRANCISCO IMPREST ACCOUNT __ 16.49_

TOTAL 09-9802-0012 FOR Postage & Delivery 16.49

TOTAL FOR: 09-9802-0012 23.77

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9802-0013

Account Code: 06 Computer Usage

Site Name/Task Desc: GAMBONINI MERCURY MINE

TOTAL 09-9802-0013 FOR Computer Usage 139.93

Account Code: 07 Communications

Analytical Services NO SUBTASK USED
MCI64121065(4/15-5/14/98)B/D SF LONG DISTANCE B/D (4/15-5/14/98) 3.66
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES 1_.26_

TOTAL 09-9802-0013 FOR Communications 4.92

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _ 23.87_

TOTAL 09-9802-0013 FOR Outside Service 23.87

Account Code: 27 Subcontractor Service

Removal Support (PRP/State) NO SUBTASK USED
60200 09-9802-0013 NINYO & MOORE 6,257.54

Analytical Services NO SUBTASK USED
741490 09-9802-0013 SOUND ANALYTICAL SERVICES, INC. _2jq-00_

TOTAL 09-9802-0013 FOR Subcontractor Service 6,527.54

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
459992217/005621237075 FEDERAL EXPRESS CORPORATION 29.00
459276571/805197421292 FEDERAL EXPRESS CORPORATION 16.20
H8822940 AIRBORNE AIRBORNE EXPRESS 6.64
H8822940 AIRBORNE AIRBORNE EXPRESS __ J4.04_

TOTAL 09-9802-0013 FOR Postage & Delivery 65.88

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION 78.44

07/09/1998 BRIDGE TOLL RANDY RANDALL - BENICIA, CA 07/09/199800:0007/09/199800:00 2.00
07/10/1998 BRIDGE TOLL RANDY RANDALL - BENICIA, CA 07/10/1998 00:00 07/10/199800:00 2.00_

TOTAL 09-9802-0013 FOR Travel 82.44

Account Code: 50 Other Rental Costs

Removal Support (PRP/State) NO SUBTASK USED
RESPONSE RENTALS MERCURY VAPOR ANALYZER RENTAL SAN FRANCISCO IMPREST ACCOUNT _481_.20_

TOTAL 09-9802-0013 FOR Other Rental Costs 481.20

TOTAL FOR: 09-9802-0013 7,325.78



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9802-0014 Site Name/Task Desc: FLORENCE RANGE - AZ ARMY NATIONAL GUARD

Account Code: 06 Computer Usage

TOTAL 09-9802-0014 FOR Computer Usage 77.53

Account Code: 26 Outside Service

Federal Facility Review NO SUBTASK USED
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 5.70_

TOTAL 09-9802-0014 FOR Outside Service 5.70

TOTAL FOR: 09-9802-0014 83 23

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9803-0003 Site Name/Task Desc: HRS SCREENING MEMORANDA

Account Code: 06 Computer Usage

TOTAL 09-9803-0003 FOR Computer Usage 246.70

Account Code: 29 Postage & Delivery

HRS/NPL Package NO SUBTASK USED
QUICKSILVER DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 26.40
QUICKSILVER DELIVERY DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 12.99
459276571/804809586922 FEDERAL EXPRESS CORPORATION 72.90

TOTAL 09-9803-0003 FOR Postage & Delivery 112.29

Account Code: 41 Expendables

HRS/NPL Package NO SUBTASK USED
PATRICK AND CO. INK CARTRIDGE SAN FRANCISCO IMPREST ACCOUNT 25.99

TOTAL 09-9803-0003 FOR Expendables 25.99

TOTAL FOR: 09-9803-0003 384.98

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9803-0005 Site Name/Task Desc: ORLAND CLEANERS

Account Code: 06 Computer Usage

TOTAL 09-9803-0005 FOR Computer Usage 23.91

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
CHRISTINE DUNCAN CAB TO EPA SAN FRANCISCO IMPREST ACCOUNT 5.00

TOTAL 09-9803-0005 FOR Travel 5.00

TOTAL FOR: 09-9803-0005 28.91

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9803-0006

Account Code: 07 Communications

Site Name/Task Desc: WASTE DISPOSAL INC SITE

Removal Assessment NO SUBTASK USED
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC.

TOTAL 09-9803-0006 FOR Communications

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
KINKOS WDI TANK ASSESSMENT REPORT (XEROX/BIND) RUSH JOB LOS ANGELES IMPREST

Account Code: 27 Subcontractor Service

Removal Assessment
60202 09-9803-0006 NINYO & MOORE

TOTAL 09-9803-0006

NO SUBTASK USED

TOTAL 09-9803-0006

FOR Outside Service

FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#4-568-20763 SHIPPING CHARGES,6/16/98,LB OFC.-SF OFC. FEDERAL EXPRESS CORPORATION
#4-596-18849 SHIPPING CHARGES,7/13/98,LONG BEACH OFC.-USEPA.EDISON, NJ FEDERAL EXPRESS CORPORATION

Account Code: 41 Expendables

Removal Assessment
FROMEX SLIDE FILM 24EXP LOS ANGELES IMPREST

Account Code: 43 Travel

Removal Assessment

TOTAL 09-9803-0006

NO SUBTASK USED

TOTAL 09-9803-0006

NO SUBTASK USED

FOR Postage & Delivery

FOR Expendables

#F3484702 PER MILE CHARGE (4 X 4 TRUCK) GENERAL SERVICES ADMINISTRATION

TOTAL 09-9803-0006

TOTAL FOR:

FOR Travel

09-9803-0006

4.74
10.25

14.99

_ JP1-17-

104.47

_1,392.59_

1,392.59

30.75
3.50

34.25

J1_.67_

11.67

_9.03_

9.03

1,567.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9803-0007 Site Name/Task Desc: INDIA BASIN BOATYARD SITE (DONCO FACILITY)

Account Code: 06 Computer Usage

TOTAL 09-9803-0007 FOR Computer Usage 31.16

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT 45.94

TOTAL 09-9803-0007 FOR Outside Service 45.94

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION 34.06

TOTAL 09-9803-0007 FOR Travel 34.06

Account Code: 59 Protective Clothing

Removal Support (PRP/State) NO SUBTASK USED
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT .60
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT 3.36
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT 1.72
#602051 EAR PLUGS AMERICAN HEALTH & SAFETY INC. .25
#602051 GLOVES AMERICAN HEALTH & SAFETY INC. 4.78
#602051 UVEX AMERICAN HEALTH & SAFETY INC. .27
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC. 10.24
#602051 SARANEX AMERICAN HEALTH & SAFETY INC. 7.32
#602051 TYVEK AMERICAN HEALTH & SAFETY INC. 7.47
#602263 SARANEX AMERICAN HEALTH & SAFETY INC. 5.99
#602263 TYVEK AMERICAN HEALTH & SAFETY INC. 9.86_

TOTAL 09-9803-0007 FOR Protective Clothing 51.86

TOTAL FOR: 09-9803-0007 163.02

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9803-0008

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Emergency Response
60203 09-9803-0008 NINYO & MOORE
28 09-9803-0008 ACS, INC.
#29 09-9803-0008 ACS, INC.

Account Code: 43 Travel

Site Name/Task Desc: PESCADERO DRUG LAB

TOTAL 09-9803-0008

NO SUBTASK USED

TOTAL 09-9803-0008

FOR Computer Usage 2.91

200.04
134.33
805.96

FOR Subcontractor Service

Emergency Response NO SUBTASK USED
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION

TOTAL 09-9803-0008 FOR Travel

TOTAL FOR: 09-9803-0008

1,14033

4.35_

4.35

1,147.59

*** detifiderrtia! iuslness iHfermatlott • Net 1st Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9803-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: WEST CAP ARIZONIA

TOTAL 09-9803-0009 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
MCI64121065(4/15-5/14/98) B/D SF LONG DISTANCE B/D (4/15-5/14/98)
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES

Account Code: 24 Sample Shipment

Removal Support (PRP/State)
07/16/1998 SAMPLE ICE BENJAMIN CASTELLANA - TUCSON, AZ

Account Code: 26 Outside Service

Removal Support (PRP/State)
07/17/1998 FAX BENJAMIN CASTELLANA - TUCSON, AZ

TOTAL 09-9803-0009

NO SUBTASK USED

FOR Communications

07/13/1998 07:00 07/19/1998 00:30

TOTAL 09-9803-0009 FOR Sample Shipment

NO SUBTASK USED
07/13/1998 07:00 07/19/1998 00:30

TOTAL 09-9803-0009 FOR Outside Service

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-565-29223 SHIPPING CHARGES.6/12/98.SF OFC-MARRIOTT RESIDENCE INN(LAMBERT),TUCSON,AZ. FEDERAL EXPRESS
CORPORATION
H8822940 AIRBORNE AIRBORNE EXPRESS

07/15/1998 FEDEX SHIPPING FEE BENJAMIN CASTELLANA - TUCSON, AZ 07/13/199807:0007/19/199800:30

TOTAL 09-9803-0009 FOR Postage & Delivery

Account Code: 41 Expendables

NO SUBTASK USEDRemoval Supoort (PRP/State)
06/14/1998 FIELD DRINKS ' RALPH E. LAMBERT - TUCSON, AZ
07/02/1998 SLIDE FILM VICTORIA FRANKEL - TUCSON, AZ
07/13/1998 WATER BENJAMIN CASTELLANA - TUCSON, AZ
07/13/1998 DISPOSABLE CAMERA BENJAMIN CASTELLANA - TUCSON, AZ
07/14/1998 SAFETY GLASSES BENJAMIN CASTELLANA - TUCSON, AZ
07/15/1998 FIELD SUPPLIES (LABELS & TAPES BENJAMIN CASTELLANA - TUCSON, AZ

06/14/1998 13:00 06/19/199823:00
06/29/199805:00 07/03/1998 12:00
07/13/1998 07:00 07/19/1998 00:30
07/13/1998 07:00 07/19/1998 00:30
07/13/1998 07:00 07/19/1998 00:30
07/13/1998 07:00 07/19/1998 00:30

TOTAL 09-9803-0009 FOR Expendables

Account Code: 43 Travel

NO SUBTASK USEDRemoval Support (PRP/State)
06/14/1998 LODGING /Just=3 RALPH E. LAMBERT - TUCSON, AZ
06/14/1998 POV: 68 MILES OAKLAND AIRPOR RALPH E. LAMBERT - TUCSON, AZ
06/14/1998 AIRFARE RALPH E. LAMBERT - TUCSON, AZ
06/14/1998 INCIDENTALS RALPH E. LAMBERT - TUCSON, AZ
06/15/1998 INCIDENTALS RALPH E. LAMBERT - TUCSON, AZ
06/15/1998 LODGING/Just=3 RALPH E. LAMBERT - TUCSON, AZ
06/16/1998 INCIDENTALS RALPH E. LAMBERT - TUCSON, AZ

*** Confidential Business Information - Not for Release

06/14/199813:00 06/19/199823:00
06/14/199813:00 06/19/1998 23:00
06/14/1998 13:00 06/19/1998 23:00
06/14/1998 13:00 06/19/1998 23:00
06/14/1998 13:00 06/19/1998 23:00
06/14/199813:00 06/19/1998 23:00
06/14/1998 13:00 06/19/1998 23:00

249.82

14.28
13.07

27.35

_2.58_

2.58

2.14

7.92

14.04
15.75

37.71

5.37
8.12
2.98

10.59
13.71
14.21

54.98

67.00
21.08

284.00
1.50
2.00

67.00
2.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 08/01/1998

TDD Number: 09-9803-0009

Account Code: 43 Travel

Site Name/Task Desc: WEST CAP ARIZONIA

Voucher: 32

Date: 8/27/1998

T.

Removal Support (PRP/State)
06/16/1998 LODGING /Just=3 RALPH E. LAMBERT - TUCSON, AZ
06/17/1998 INCIDENTALS RALPH E. LAMBERT - TUCSON, AZ
06/17/1998 LODGING /Just=3 RALPH E. LAMBERT - TUCSON, AZ
06/18/1998 INCIDENTALS RALPH E. LAMBERT - TUCSON, AZ
06/18/1998 LODGING/Just=3 RALPH E. LAMBERT - TUCSON, AZ
06/19/1998 INCIDENTALS RALPH E. LAMBERT - TUCSON, AZ
06/20/1998 GAS FOR RENTAL CAR RALPH E. LAMBERT - TUCSON, AZ
06/20/1998 AIRPORT PARKING RALPH E. LAMBERT - TUCSON, AZ
06/20/1998 RENTAL CAR RALPH E. LAMBERT - TUCSON, AZ
06/20/1998 POV: 68 MILES CONCORD RALPH E. LAMBERT - TUCSON, AZ
06/21/1998 CAB FARE TO AIRPORT VICTORIA FRANKEL - TUCSON, AZ
06/21/1998 AIRFARE VICTORIA FRANKEL - TUCSON, AZ
06/21/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/21/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
06/22/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/22/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
06/23/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/23/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
06/24/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/24/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
06/25/1998 BUSINESS FAX VICTORIA FRANKEL - TUCSON, AZ
06/25/1998 BUSINESS CALLS VICTORIA FRANKEL - TUCSON, AZ
06/25/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/25/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
06/26/1998 GAS FOR RENTAL CAR VICTORIA FRANKEL - TUCSON, AZ
06/26/1998 RENTAL CAR VICTORIA FRANKEL - TUCSON, AZ
06/26/1998 CAB FARE HOME VICTORIA FRANKEL - TUCSON, AZ
06/26/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/29/1998 POV: 35 MILES AIRPORT VICTORIA FRANKEL - TUCSON, AZ
06/29/1998 AIRFARE VICTORIA FRANKEL - TUCSON, AZ
06/29/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/29/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
06/30/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
06/30/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
07/01/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
07/01/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
07/02/1998 GAS FOR CAR VICTORIA FRANKEL - TUCSON, AZ
07/02/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
07/02/1998 LODGING VICTORIA FRANKEL - TUCSON, AZ
07/03/1998 BUSINESS CALLS VICTORIA FRANKEL - TUCSON, AZ
07/03/1998 RENTAL CAR VICTORIA FRANKEL - TUCSON, AZ
07/03/1998 POV: 35 MILES HOME VICTORIA FRANKEL - TUCSON, AZ
07/03/1998 INCIDENTALS VICTORIA FRANKEL - TUCSON, AZ
07/13/1998 AIRFARE BENJAMIN CASTELLANA - TUCSON, AZ
07/13/1998 INCIDENTALS BENJAMIN CASTELLANA - TUCSON, AZ
07/13/1998 LODGING /Just=3 BENJAMIN CASTELLANA - TUCSON, AZ
07/14/1998 INCIDENTALS BENJAMIN CASTELLANA - TUCSON, AZ
07/14/1998 LODGING /Just=3 BENJAMIN CASTELLANA - TUCSON, AZ
07/15/1998 GASOLINE BENJAMIN CASTELLANA - TUCSON, AZ
07/15/1998 INCIDENTALS BENJAMIN CASTELLANA - TUCSON, AZ
07/15/1998 LODGING /Just=3 BENJAMIN CASTELLANA - TUCSON, AZ

NO SUBTASK USED
06/14/1998 13:00 06/19/1998 23:00 67.00
06/14/1998 13:00 06/19/1998 23:00 2.00
06/14/1998 13:00 06/19/1998 23:00 67.00
06/14/1998 13:00 06/19/1998 23:00 2.00
06/14/199813:00 06/19/1998 23:00 67.00
06/14/1998 13:00 06/19/1998 23:00 1.50
06/14/1998 13:00 06/19/1998 23:00 13.75
06/14/1998 13:00 06/19/1998 23:00 2.73
06/14/1998 13:00 06/19/1998 23:00 279.38
06/14/1998 13:00 06/19/1998 23:00 21.08
06/21/1998 17:00 06/26/1998 20:00 24.80
06/21/1998 17:00 06/26/1998 20:00 281.00
06/21/1998 17:00 06/26/1998 20:00 1.50
06/21/1998 17:00 06/26/1998 20:00 67.00
06/21/1998 17:00 06/26/1998 20:00 2.00
06/21/199817:00 06/26/1998 20:00 67.00
06/21/1998 17:00 06/26/1998 20:00 2.00
06/21/1998 17:00 06/26/1998 20:00 67.00
06/21/1998 17:00 06/26/1998 20:00 2.00
06/21/1998 17:00 06/26/1998 20:00 67.00
06/21/1998 17:00 06/26/1998 20:00 10.70
06/21/1998 17:00 06/26/1998 20:00 13.56
06/21/1998 17:00 06/26/1998 20:00 2.00
06/21/1998 17:00 06/26/1998 20:00 67.00
06/21/1998 17:00 06/26/1998 20:00 15.50
06/21/1998 17:00 06/26/1998 20:00 246.54
06/21/1998 17:00 06/26/1998 20:00 25.60
06/21/1998 17:00 06/26/1998 20:00 1.50
06/29/1998 05:00 07/03/1998 12:00 10.85
06/29/1998 05:00 07/03/1998 12:00 343.00
06/29/1998 05:00 07/03/1998 12:00 1.50
06/29/1998 05:00 07/03/1998 12:00 67.00
06/29/1998 05:00 07/03/1998 12:00 2.00
06/29/1998 05:00 07/03/1998 12:00 67.00
06/29/1998 05:00 07/03/1998 12:00 2.00
06/29/1998 05:00 07/03/1998 12:00 67.00
06/29/1998 05:00 07/03/1998 12:00 4.91
06/29/1998 05:00 07/03/1998 12:00 2.00
06/29/1998 05:00 07/03/1998 12:00 54.66
06/29/199805:0007/03/199812:00 1.00
06/29/1998 05:00 07/03/1998 12:00 213.05
06/29/1998 05:00 07/03/199812:00 10.85
06/29/1998 05:00 07/03/1998 12:00 1.50
07/13/1998 07:00 07/19/1998 00:30 259.00
07/13/1998 07:00 07/19/1998 00:30 1.50
07/13/1998 07:00 07/19/1998 00:30 67.80
07/13/1998 07:00 07/19/1998 00:30 2.00
07/13/1998 07:00 07/19/1998 00:30 67.80
07/13/1998 07:00 07/19/1998 00:30 6.95
07/13/1998 07:00 07/19/1998 00:30 2.00
07/13/1998 07:00 07/19/1998 00:30 67.80

Infnrmotlnn . tint fnr Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9803-0009

Account Code: 43 Travel

Removal Support (PRP/State)
07/16/1998 INCIDENTALS BENJAMIN CASTELLANA - TUCSON, AZ
07/16/1998 LODGING/Just=3 BENJAMIN CASTELLANA - TUCSON, AZ
07/17/1998 INCIDENTALS BENJAMIN CASTELLANA - TUCSON, AZ
07/17/1998 LODGING/Just=3 BENJAMIN CASTELLANA - TUCSON, AZ
07/18/1998 RENTAL CAR BENJAMIN CASTELLANA - TUCSON, AZ
07/18/1998 INCIDENTALS BENJAMIN CASTELLANA - TUCSON, AZ
07/18/1998 LODGING/Just=3 BENJAMIN CASTELLANA - TUCSON, AZ
07/19/1998 POV: LAX TO LBO = 20MI BENJAMIN CASTELLANA - TUCSON, AZ
07/19/1998 INCIDENTALS BENJAMIN CASTELLANA - TUCSON, AZ

Site Name/Task Desc: WEST CAP ARIZONIA

NO SUBTASK USED
07/13/1998 07:00 07/19/1998 00:30 2.00
07/13/1998 07:00 07/19/1998 00:30 67.80
07/13/1998 07:00 07/19/1998 00:30 2.00
07/13/1998 07:00 07/19/1998 00:30 67.80
07/13/1998 07:00 07/19/1998 00:30 294.64
07/13/1998 07:00 07/19/1998 00:30 2.00
07/13/1998 07:00 07/19/1998 00:30 67.80
07/13/1998 07:00 07/19/1998 00:30 6.20
07/13/1998 07:00 07/19/1998 00:30 1.50

Account Code: 67 Meals

Removal Support (PRP/State)
06/14/1998 PERDIEM RALPH E. LAMBERT - TUCSON, AZ
06/15/1998 PER DIEM RALPH E. LAMBERT - TUCSON, AZ
06/16/1998 PER DIEM RALPH E. LAMBERT - TUCSON. AZ
06/17/1998 PERDIEM RALPH E. LAMBERT - TUCSON, AZ
06/18/1998 PERDIEM RALPH E. LAMBERT - TUCSON. AZ
06/19/1998 PER DIEM RALPH E. LAMBERT - TUCSON, AZ
06/21/1998 PERDIEM VICTORIA FRANKEL - TUCSON, AZ
06/22/1998 PERDIEM VICTORIA FRANKEL - TUCSON, AZ
06/23/1998 PERDIEM VICTORIA FRANKEL - TUCSON, AZ
06/24/1998 PER DIEM VICTORIA FRANKEL - TUCSON, AZ
06/25/1998 PERDIEM VICTORIA FRANKEL - TUCSON, AZ
06/26/1998 PERDIEM VICTORIA FRANKEL - TUCSON, AZ
06/29/1998 PER DIEM VICTORIA FRANKEL -TUCSON, AZ
06/30/1998 PER DIEM VICTORIA FRANKEL - TUCSON. AZ
07/01/1998 PER'DIEM VICTORIA FRANKEL - TUCSON, AZ
07/02/1998 PERDIEM VICTORIA FRANKEL - TUCSON, AZ
07/03/1998 PER DIEM VICTORIA FRANKEL - TUCSON, AZ
07/13/1998 PER DIEM BENJAMIN CASTELLANA - TUCSON, AZ
07/14/1998 PERDIEM BENJAMIN CASTELLANA - TUCSON, AZ
07/15/1998 PERDIEM BENJAMIN CASTELLANA - TUCSON, AZ
07/16/1998 PERDIEM ' BENJAMIN CASTELLANA - TUCSON, AZ
07/17/1998 PERDIEM BENJAMIN:CASTELLANA-TUCSON,AZ
07/18/1998 PERDIEM BENJAMItf CASTELLANA - TUCSON, AZ
07/19/1998 PERDIEM BENJAMIN CASTELLANA - TUCSON, AZ

TOTAL 09-9803-0009

NO SUBTASK USED

FOR Travel

06/14/1998 13:00 06/19/1998 23:00
06/14/199813:00 06/19/199823:00
06/14/1998 13:00 06/19/1998 23:00
06/14/199813:00 06/19/199823:00
06/14/199813:00 06/19/1998 23:00
06/14/199813:00 06/19/1998 23:00
06/21/199817:00 06/26/1998 20:00
06/21/199817:00 06/26/1998 20:00
06/21/199817:00 06/26/199820:00
06/21/199817:00 06/26/199820:00
06/21/199817:00 06/26/1998 20:00
06/21/199817:00 06/26/199820:00
06/29/1998 05:00 07/03/1998 12:00
06/29/1998 05:00 07/03/199812:00
06/29/1998 05:00 07/03/199812:00
06/29/1998 05:00 07/03/199812:00
06/29/199805:00 07/03/199812:00
07/13/1998.07:00 07/19/1998 00:30
07/13/1998 07:00 07/19/1998 00:30
07/13/1998 07:00 07/19/1998 00:30
07/13/199807:00 07/19/199800:30
07/13/199807:00 07/19/1998 00:30
07/13/1998 07:00 07/19/1998 00:30
07/13/1998 07:00 07/19/1998 00:30

TOTAL 09-9803-0009 FOR Meals

3,766.63

24.00
32.00
32.00
32.00
32.00
24.00
24.00
32.00
32.00
32.00
32.00
24.00
24.00
32.00
32.00
32.00
24.00
24.00
32.00
32.00
32.00
32.00
32.00
24.00

704.00

TOTAL FOR: 09-9803-0009 4,845.21

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9803-0010

Account Code: 07 Communications

Site Name/Task Desc: ASCON LANDFILL

Emergency Response NO SUBTASK USED
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D

TOTAL 09-9803-0010

NO SUBTASK USED

FOR Communications

Account Code: 26 Outside Service

Emergency Response
KINKOS XEROX COLOR COPIES LOS ANGELES IMPREST
FROMEX REPRINTS 4X6 LOS ANGELES IMPREST

25.83_

25.83

14.52
16.25

Account Code: 41 Expendables

Emergency Response
FROMEX SLIDE FILM 24EXP LOS ANGELES IMPREST

Account Code: 43 Travel

Emergency Response

TOTAL 09-9803-0010

NO SUBTASK USED

TOTAL 09-9803-0010

NO SUBTASK USED

FOR Outside Service

FOR Expendables

30.77

#F3484702 0298ALRZXX—PAN PER MILE CHARGE (BRONCO) GENERAL SERVICES ADMINISTRATION

TOTAL 09-9803-0010 FOR Travel

TOTAL FOR: 09-9803-0010

11.67

_7.52_

7.52

75.79

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9803-0011 Site Name/Task Desc: SITE SCREENING

Account Code: 06 Computer Usage

TOTAL 09-9803-0011 FOR Computer Usage 2.77

Account Code: 29 Postage & Delivery

Site Screening NO SUBTASK USED
QUICKSILVER DELIVERY SERVICES SAN FRANCISCO IMPREST ACCOUNT 21.49

TOTAL 09-9803-0011 FOR Postage & Delivery 21.49

TOTAL FOR: 09-9803-0011 24.26

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9804-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: POMONA PLATING

TOTAL 09-9804-0001 FOR Computer Usage

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
MCI64121070(4/15-5/14/98) B/D LOS ANGELES MCI LONG DISTANCE B/D
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC.

Account Code: 26 Outside Service

TOTAL 09-9804-0001

NO SUBTASK USEDRemoval Assessment
FROMEX PRINTS FROM SLIDES LOS ANGELES IMPREST
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST

Account Code: 41 Expendables

Removal Assessment
IPCO SAFETY RAINSUIT L LOS ANGELES IMPREST
STAPLES TABS FOR REPORTS LOS ANGELES IMPREST

Account Code: 43 Travel

TOTAL 09-9804-0001

NO SUBTASK USED

TOTAL 09-9804-0001

Removal Assessment NO SUBTASK USED
#F3484702 PER MILE CHARGE (4 X 4 TRUCK) GENERAL SERVICES ADMINISTRATION
#F3484702 PER MILE CHARGE (BRONCO) GENERAL SERVICES ADMINISTRATION

TOTAL 09-9804-0001

FOR Communications

FOR Outside Service

FOR Expendables

FOR Travel

110.48

39.33
36.30

75.63

19.16
19.49
19.49

58.14

20.00
26.38

46.38

55.44
16.32

TOTAL FOR: 09-9804-0001

71.76

362.39

inn . Mnt for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9804-0002 Site Name/Task Desc: CORAY & SONS CHROME PLATING

Account Code: 43 Travel

Emergency Response NO SUBTASK USED
#F3484715 RENTAL OF GSA VEHICLES GENERAL SERVICES ADMINISTRATION 33.35

TOTAL 09-9804-0002 FOR Travel 33.35

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
AMERICAN HEALTH AND SAFETY SARANEX COVERALL SAN FRANCISCO IMPREST ACCOUNT 4.19
STATE BANK OF MT. HOREB PROCLO SAN FRANCISCO IMPREST ACCOUNT 23.52
AMERICAN HEALTH AND SAFETY PROCLO SAN FRANCISCO IMPREST ACCOUNT 12.04
#602051 EARPLUGS AMERICAN HEALTH & SAFETY INC. 1.83
#602051 GLOVES AMERICAN HEALTH & SAFETY INC. 33.47
#602051 UVEX AMERICAN HEALTH & SAFETY INC. 1.90
#602051 KLEENGUARD AMERICAN HEALTH & SAFETY INC. 71.69
#602051 SARANEX AMERICAN HEALTH & SAFETY INC. 51.32
#602051 TYVEK AMERICAN HEALTH & SAFETY INC. 52.30
#602263 SARANEX AMERICAN HEALTH & SAFETY INC. 41.92
#602263 TYVEK AMERICAN HEALTH & SAFETY INC. 68.99_

TOTAL 09-9804-0002 FOR Protective Clothing 363.17

TOTAL FOR: 09-9804-0002 396.52

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9804-0003 Site Name/Task Desc: SITE SCREENING TRANING - AZDEQ

Account Code: 06 Computer Usage

TOTAL 09-9804-0003 FOR Computer Usage 7.28

TOTAL FOR: 09-9804-0003 7 28

i Rueinoec Information . Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9804-0004 Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 06 Computer Usage

TOTAL 09-9804-0004 FOR Computer Usage 143.95

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
#415 981-2811 206 N 1158 CONFERENCE CALL, SF OFC. PACIFIC BELL J88.1_3_

TOTAL 09-9804-0004 FOR Communications 188.13

Account Code: 26 Outside Service

Site Assessment (Non-Removal) NO SUBTASK USED
7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. _ 25.12_

TOTAL 09-9804-0004 FOR Outside Service 25.12

TOTAL FOR: 09-9804-0004 357.20

Confidential Business Information - Not for Release



Contract Number:

Month Ending:

68-W6-0010

08/01/1998

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9804-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: INTER-TRIBAL COUNCIL OF ARIZONA

Account Code: 07 Communications

Training
MCI64189296 8/0(5/15-6/14/98) SF LONG DISTANCE CHARGES

Account Code: 26 Outside Service

Training

TOTAL 09-9804-0005

NO SUBTASK USED

TOTAL 09-9804-0005

7/1/98 STMT. COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
NO SUBTASK USED

TOTAL 09-9804-0005

FOR Computer Usage

FOR Communications

FOR Outside Service

Account Code: 32 Books & Publications

Training NO SUBTASK USED
INDUSTRIAL HYGIENE SERVICES, I NIOSH POCKET GUIDES SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9804-0005

Account Code: 43 Travel

Training NO SUBTASK USED
06/02/1998 POV: 20 MILES PACIFICA TO SF JOHN B. GREGORY - PHOENIX, AZ
06/02/1998 AIRFARE JOHN B. GREGORY - PHOENIX, AZ
06/02/1998 INCIDENTALS JOHN B. GREGORY - PHOENIX. AZ
06/02/1998 LODGING JOHN B. GREGORY - PHOENIX, AZ
06/03/1998 PARKING AT SF AIRPORT PICK UP JOHN B. GREGORY - PHOENIX, AZ
06/03/1998 FUEL FOR RENTAL CAR JOHN B. GREGORY - PHOENIX, AZ
06/03/1998 POV: 20 MILES SFO TO PACIFIC JOHN B. GREGORY - PHOENIX, AZ
06/03/1998 INCIDENTALS JOHN B. GREGORY - PHOENIX, AZ

FOR Books & Publications

Account Code: 67 Meals

Training
06/02/1998 PERDIEM JOHN B. GREGORY - PHOENIX, AZ
06/03/1998 PERDIEM JOHN B. GREGORY - PHOENIX, AZ

TOTAL 09-9804-0005

NO SUBTASK USED

TOTAL 09-9804-0005

FOR Travel

06/02/1998 19:00 06/03/1998 23:30
06/02/1998 19:00 06/03/1998 23:30

FOR Meals

8.67

__8.69_

8.69

_708.99_

708.99

_37500_

375.00

06/02/1998 19:00 06/03/1998 23:30 6.20
06/02/1998 19:00 06/03/1998 23:30 281.00
06/02/1998 19:00 06/03/1998 23:30 1.50
06/02/1998 19:00 06/03/1998 23:30 58.49
06/02/1998 19:00 06/03/1998 23:30 4.00
06/02/1998 19:00 06/03/1998 23:30 2.00
06/02/1998 19:00 06/03/1998 23:30 6.20
06/02/1998 19:00 06/03/1998 23:30 1.50

360.89

27.00
27.00

TOTAL FOR: 09-9804-0005

54.00

1,516.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9804-0006 Site Name/Task Desc: PLUMAS NATIONAL FOREST (PONDEROSA RESEVOIR)

Account Code: 06 Computer Usage

TOTAL 09-9804-0006 FOR Computer Usage 39.23

Account Code: 32 Books & Publications

Site Assessment (Non-Removal) NO SUBTASK USED
BLM MAPS SAN FRANCISCO IMPREST ACCOUNT - [2938] CHRISTIAN COLLINE 17.60_

TOTAL 09-9804-0006 FOR Books & Publications 17.60

TOTAL FOR: 09-9804-0006 56 83

Rv TOD/PAN

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9805-0001 Site Name/Task Desc: SITE SCREENING TRAINING - HOOPA

Account Code: 06 Computer Usage

TOTAL 09-9805-0001 FOR Computer Usage 56.66

TOTAL FOR: 09-9805-0001 55.66

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher 32

Date: 8/27/1998

TDD Number: 09-9805-0002 Site Name/Task Desc: DOWNEY SITE DISCOVERY PROJECT

Account Code: 06 Computer Usage

TOTAL 09-9805-0002 FOR Computer Usage 143.75

Account Code: 07 Communications

Site Assessment (Non-Removal) NO SUBTASK USED
MCI64189301(5/15-6/14/98)B/D MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC. 37.87_

TOTAL 09-9805-0002 FOR Communications 37.87

Account Code: 43 Travel

Site Assessment (Non-Removal) NO SUBTASK USED
#F3519033 PER MILE CHARGE OF GSA VEHICLE FORD EXPEDITOR GENERAL SERVICES ADMINISTRATION 5.94
#F3484702 PER MILE CHARGES (FORD EXPEDITION) GENERAL SERVICES ADMINISTRATION 6.77
#F3519033 PER MILE CHARGE OF GSA VEHICLE F-350 GENERAL SERVICES ADMINISTRATION __ 12.81_

TOTAL 09-9805-0002 FOR Travel 25.52

TOTAL FOR: 09-9805-0002 207.14

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9805-0003 Site Name/Task Desc: BAKER CANYON BURIED DRUMS

Account Code: 06 Computer Usage

TOTAL 09-9805-0003 FOR Computer Usage 2.77

Account Code: 07 Communications

Analytical Services NO SUBTASK USED
MCI64189301 (5/15-6/14/98)8/0 MCI LONG DISTANCE B/D (5/15-6/14/98) LB OFC. _ _ 35.96_

TOTAL 09-9805-0003 FOR Communications 35.96

Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
#4-602-90406 SHIPPING CHARGES.7/22/98.LB OFC.-USEPA.SF OFC. FEDERAL EXPRESS CORPORATION 3.50_

TOTAL 09-9805-0003 FOR Postage & Delivery 3.50

Account Code: 41 Expendables

General Technical Support NO SUBTASK USED
FROMEX SLIDE FILM 24EXP LOS ANGELES IMPREST J 1_.68_

TOTAL 09-9805-0003 FOR Expendables 11.68

Account Code: 43 Travel

General Technical Support NO SUBTASK USED
#F3519033 PER MILE CHARGE OF GSA VEHICLE FORD EXPEDITOR GENERAL SERVICES ADMINISTRATION 10.56
#F3484702 PER MILE CHARGES (FORD EXPEDITION) GENERAL SERVICES ADMINISTRATION 17.98
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION _ __ J0.30_

TOTAL 09-9805-0003 FOR Travel 38.84

TOTAL FOR: 09-9805-0003 92.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9805-0004 Site Name/Task Desc: CORAY & SONS CHROME PLATING

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 9.70

TOTAL 09-9805-0004 FOR Outside Service 9.70

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION 126.80
#F3519046 MONTHLY LEASE GSA VEHICLES GENERAL SERVICES ADMINISTRATION 12.62

TOTAL 09-9805-0004 FOR Travel 139.42

TOTAL FOR: 09-9805-0004 149.12

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9805-0006 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP

Account Code: 06 Computer Usage

TOTAL 09-9805-0006 FOR Computer Usage 52.64

Account Code: 26 Outside Service

Training NO SUBTASK USED
FROMEX OVERLAMINATE 8X10 LOS ANGELES IMPREST 22.73
FROMEX MOUNT 8X10 GATORFOAM LOS ANGELES IMPREST 25.98
FROMEX PRINTS FROM SLIDES 8X10 LOS ANGELES IMPREST 32.31
FROMEX PRINTS FROM SLIDES 4X6 LOS ANGELES IMPREST 12.78

TOTAL 09-9805-0006 FOR Outside Service 93.80

TOTAL FOR: 09-9805-0006 145.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9805-0010

Account Code: 06 Computer Usage

Account Code: 43 Travel

Training
06/17/1998 PARKING ROBERT L WISE - SACRAMENTO, CA
06/17/1998 RENTAL CAR ROBERT L WISE - SACRAMENTO, CA

AIRFARE ROBERT L. WISE - SACRAMENTO, CA
INCIDENTALS ROBERT L. WISE - SACRAMENTO, CA

Site Name/Task Desc: PESTICIDE TRAINING - SACRAMENTO '98

TOTAL 09-9805-0010 FOR Computer Usage

06/17/1998
06/17/1998

Account Code: 67 Meals

Training
06/17/1998 PERDIEM ROBERT L WISE - SACRAMENTO, CA

NO SUBTASK USED

TOTAL 09-9805-0010

NO SUBTASK USED

06/17/1998 06:55 06/17/1998 23:30
06/17/1998 06:55 06/17/1998 23:30
06/17/1998 06:55 06/17/1998 23:30
06/17/1998 06:55 06/17/1998 23:30

FOR Travel

TOTAL 09-9805-0010

TOTAL FOR: 09-9805-0010

06/17/1998 06:55 06/17/1998 23:3_0_

FOR Meals

2.74

14.00
39.21

130.00
1.50

184.71

_ 27.00_

27.00

214.45

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9805-0011

Account Code: 27 Subcontractor Service

Site Assessment (Non-Removal)
28 09-9805-0011 ACS, INC.
#29 09-9805-0011 ACS, INC.

Account Code: 43 Travel

Site Assessment (Non-Removal)
06/17/1998 BART JAMES M. JAMES -CONCORD, CA

Site Name/Task Desc: CITY OF STOCKTON

NO SUBTASK USED
498.93
660.62

TOTAL 09-9805-0011

NO SUBTASK USED

FOR Subcontractor Service

06/17/1998 00:00 06/17/1998 gpjO_0_

TOTAL 09-9805-0011 FOR Travel

TOTAL FOR: 09-9805-0011

1,159.55

7.00_

7.00

1,166.55

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other uirect Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9806-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: KINGSBURY CREEK MINE LAB

Account Code: 07 Communications

Emergency Response
MCI64189296 6/0(5/15-6/14/98) SF LONG DISTANCE CHARGES

Account Code: 29 Postage & Delivery

Emergency Response
457135498/005621237241 FEDERAL EXPRESS CORPORATION

TOTAL 09-9806-0001

NO SUBTASK USED

TOTAL 09-9806-0001

NO SUBTASK USED

FOR Computer Usage

FOR Communications

TOTAL 09-9806-0001 FOR Postage & Delivery

Account Code: 41 Expendables

Emergency Response NO SUBTASK USED
06/14/1998 SUPPLIES FOR SITE JOHN B. GREGORY - WEAVERVILLE, CA
06/14/1998 ICE FOR SITE JOHN B. GREGORY - WEAVERVILLE, CA
06/15/1998 SUPLIES, ICE FOR SITE JOHN B. GREGORY - WEAVERVILLE, CA

06/14/1998 11:00 06/17/1998 14:00
06/14/199811:00 06/17/199814:00
06/14/1998 11:00 06/17/1998 14:00

TOTAL 09-9806-0001 FOR Expendables

Account Code: 43 Travel

NO SUBTASK USEDEmergency Response
06/14/1998 INCIDENTALS JOHN B. GREGORY - WEAVERVILLE, CA
06/14/1998 LODGING /Just=1 JOHN B. GREGORY - WEAVERVILLE, CA
06/14/1998 .LODGING AFTER FTR CHEONG-TSE ENG - WEAVERVILLE, CA
06/14/1998 TAXI TO OFFICE (LOTS OF EQUIPM CHEONG-TSE ENG - WEAVERVILLE, CA
06/14/1998 INCIDENTALS CHEONG-TSE ENG - WEAVERVILLE, CA
06/14/1998 LODGING /Just=1 CHEONG-TSE ENG - WEAVERVILLE, CA
06/14/1998 BRIDGE TOLL THOMAS J. GENOLIO - WEAVERVILLE, CA
06/14/1998 INCIDENTALS THOMAS J. GENOLIO - WEAVERVILLE, CA
06/14/1998 LODGING /Just=1 THOMAS J. GENOLIO - WEAVERVILLE, CA
06/15/1998 INCIDENTALS JOHN B. GREGORY - WEAVERVILLE, CA
06/15/1998 LODGING /Just=1 JOHN B. GREGORY - WEAVERVILLE, CA
06/15/1998 .LODGING AFTER FTR CHEONG-TSE ENG - WEAVERVILLE, CA
06/15/1998 INCIDENTALS CHEONG-TSE ENG - WEAVERVILLE, CA
06/15/1998 LODGING/Just=1 CHEONG-TSE ENG - WEAVERVILLE, CA
06/15/1998 INCIDENTALS THOMAS J. GENOLIO - WEAVERVILLE, CA
06/15/1998 LODGING /Just=1 THOMAS J. GENOLIO - WEAVERVILLE, CA
06/16/1998 INCIDENTALS JOHN B. GREGORY - WEAVERVILLE, CA
06/16/1998 LODGING /Just=1 JOHN B. GREGORY - WEAVERVILLE, CA
06/16/1998 .LODG CHEONG-TSE ENG - WEAVERVILLE, CA
06/16/1998 INCIDENTALS CHEONG-TSE ENG - WEAVERVILLE, CA
06/16/1998 LODGING /Just=1 CHEONG-TSE ENG - WEAVERVILLE, CA
06/16/1998 INCIDENTALS THOMAS J. GENOLIO - WEAVERVILLE, CA
06/16/1998 LODGING/Just=1 THOMAS J. GENOLIO - WEAVERVILLE, CA
06/17/1998 BUSINESS CALLS AT HOTEL JOHN B. GREGORY - WEAVERVILLE, CA
06/17/1998 INCIDENTALS JOHN B. GREGORY - WEAVERVILLE, CA
06/17/1998 INCIDENTALS CHEONG-TSE ENG - WEAVERVILLE, CA

*** Confidential Business Information - Not for Release

06/14/199811:00 06/17/199814:00
06/14/199811:00 06/17/199814:00
06/14/1998 06:00 06/17/199818:00
06/14/199806:00 06/17/199818:00
06/14/1998 06:00 06/17/1998 18:00
06/14/1998 06:00 06/17/1998 18:00
06/14/199808:0006/17/1998 14:00
06/14/1998 08:00 08/17/189814:00
06/14/1998 08:00 06/17/1998 14:00
06/14/199811:00-06/17/199814:00
06/14/199811:00 06/17/199814:00
06/14/199806:00 06/17/199818:00
06/14/199806:00 06/17/199818:00
06/14/199806:00 06/17/199818:00
06/14/1998 08:00 06/17/1998 14:00
06/14/1998 08:00 06/17/199814:00
06/14/199811:00 06/17/199814:00
06/14/199811:00 06/17/199814:00
06/14/1998 06:0006/17/199818:00
06/14/1998 06:00 06/17/199818:00
06/14/199806:00 06/17/199818:00
06/14/1998 08:00 06/17/1998 14:00
06/14/1998 08:00 06/17/1998 14:00
06/14/1998 11:00 06/17/1998 14:00
06/14/1998 11:00 06/17/1998 14:00
06/14/1998 06:00 06/17/1998 18'00

165.65

___ .53_

.53

49.00

41.36
2.77
6.54

50.67

1.50
50.00
2.40

15.00
1.50

50.00
2.00
1.50

50.00
2.00

50.00
2.40
2.00

50.00
2.00

50.00
2.00

50.00
2.40
2.00

50.00
2.00

50.00
7.60
1.50
1.50



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9806-0001

Account Code: 43 Travel

Emergency Response
06/17/1998 INCIDENTALS THOMAS J. GENOLIO -WEAVERVILLE, CA
06/19/1998 CAR WASH FOR SITE VEHICLE JOHN B. GREGORY - WEAVERVILLE, CA

Site Name/Task Desc: KINGSBURY CREEK MINE LAB

NO SUBTASK USED
06/14/1998 08:00 06/17/1998 14:00
06/14/1998 11:00 06/17/1998 14:00

Account Code: 67 Meals

Emergency Response
06/14/1998 PER DIEM JOHN B. GREGORY - WEAVERVILLE, CA
06/14/1998 PERDIEM CHEONG-TSE ENG - WEAVERVILLE, CA
06/14/1998 PER DIEM THOMAS J. GENOLIO - WEAVERVILLE, CA
06/15/1998 PER DIEM JOHN B. GREGORY - WEAVERVILLE, CA
06/15/1998 PER DIEM CHEONG-TSE ENG - WEAVERVILLE, CA
06/15/1998 PERDIEM THOMAS J. GENOLIO - WEAVERVILLE, CA
06/16/1998 PER DIEM JOHN B. GREGORY - WEAVERVILLE, CA
06/16/1998 PER DIEM CHEONG-TSE ENG - WEAVERVILLE, CA
06/16/1998 PERDIEM THOMAS J. GENOLIO - WEAVERVILLE, CA
06/17/1998 PERDIEM JOHN B. GREGORY - WEAVERVILLE, CA
06/17/1998 PERDIEM CHEONG-TSE ENG -WEAVERVILLE, CA
06/17/1998 PERDIEM THOMAS J, GENOLIO - WEAVERVILLE, CA

TOTAL 09-9806-0001

NO SUBTASK USED

FOR Travel

TOTAL 09-9806-0001 FOR Meals

1.50
14.95

517.75

TOTAL FOR: 09-9806-0001

06/14/1998 11:00 06/17/1998 14:00
06/14/1998 06.00 06/17/1998 18:00
06/14/1998 08:00 06/17/1998 14:00
06/14/1998 11:00 06/17/1998 14:00
06/14/1998 06:00 06/17/1998 18:00
06/14/1998 08:00 06/17/1998 14:00
06/14/1998 11:00 06/17/1998 14:00
06/14/1998 06:00 06/17/1998 18:00
06/14/1998 08:00 06/17/1998 14:00
06/14/1998 1i :00 06/17/1998 14:00
06/14/199806:00 06/17/1998 18:00
06/14/1998 08:00 06/17/1998 14:00

Is

21.00
21.00
21.00
28.00
28.00
28.00
28.00
28.00
28.00
21.00
21.00
21.00

294.00

1,077.60

*** nnnfirlpnlial Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9806-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: BIA ER OVERVIEW

TOTAL 09-9806-0002 FOR Computer Usage

Account Code: 29 Postage & Delivery

Training NO SUBTASK USED
#4-593-17275 SHIPPING CHARGES,7/1/98,SF OFC. FEDERAL EXPRESS CORPORATION
#4-593-17275 SHIPPING CHARGES.7/1/98.SF OFC. FEDERAL EXPRESS CORPORATION
#4-579-06317 SHIPPING CHARGES.6/25/98.SF OFC.-DAYS INN(ED LONG), LAS CRUCES, NM FEDERAL EXPRESS CORPORATION
#4-579-06317 SHIPPING CHARGES,6/25/98,SF OFC.-DAYS INN(ED LONG), LAS CRUCES, NM FEDERAL EXPRESS CORPORATION
457135498/005621237215 FEDERAL EXPRESS CORPORATION
458556791/005621237230 FEDERAL EXPRESS CORPORATION
458556791/005621237226 FEDERAL EXPRESS CORPORATION

TOTAL 09-9806-0002 FOR Postage & Delivery

Account Code: 41 Expendables

Training NO SUBTASK USED
VWR SCIENTIFIC PROTECTIVE VISITOR SPECTICLES SAN FRANCISCO IMPREST ACCOUNT

06/30/1998 HAZCAT DEMO SUPPLIES EDWARD J. LONG - LAS CRUCES, NM 06/30/199806:0007/02/199818:00

TOTAL 09-9806-0002 FOR Expendables

Account Code: 43 Travel
Training NO SUBTASK USED

#3782-922357-81009 MONTHLY BUS.TRAVEL ACCOUNT-SF OFC.,6/22/98 AMERICAN EXPRESS
06/30/1998 CAR RENTAL EDWARD J. LONG - LAS CRUCES, NM 06/30/1998 06:00
06/30/1998 TAXI-NO RECEIPT EDWARD J. LONG - LAS CRUCES, NM 06/30/199806:00
06/30/1998 INCIDENTALS EDWARD J. LONG - LAS CRUCES, NM 06/30/199806:00
06/30/1998 LODGING EDWARD J. LONG - LAS CRUCES, NM 06/30/1998 06:00
07/01/1998 INCIDENTALS EDWARD J. LONG - LAS CRUCES, NM 06/30/1998 06:00
07/01/1998 LODGING EDWARD J. LONG - LAS CRUCES, NM 06/30/199806:00
07/02/1998 INCIDENTALS EDWARD J. LONG - LAS CRUCES, NM 06/30/1998 06:00

07/02/1998 18:00
07/02/199818:00
07/02/1998 18:00
07/02/1998 18:00
07/02/1998 18:00
07/02/1998 18:00
07/02/1998 18:00

28.23

20.37
21.12
20.37
20.37
58.95
46.70
57.60

245.48

86.76
34.95

Account Code: 67 Meals

Training
06/30/1998 PER DIEM EDWARD J. LONG - LAS CRUCES, NM
07/01/1998 PERDIEM EDWARD J. LONG - LAS CRUCES, NM
07/02/1998 PERDIEM EDWARD J. LONG - LAS CRUCES, NM

TOTAL 09-9806-0002

NO SUBTASK USED

TOTAL 09-9806-0002

FOR Travel

06/30/1998 06:00 07/02/199818:00
06/30/1998 06:00 07/02/1998 18:00
06/30/1998 06:00 07/02/199818:00

FOR Meals

121.71

271.00
78.62
10.00
1.50

45.66
2.00

45.66
1.50

455.94

21.00
28.00
21.00

TOTAL FOR: 09-9806-0002

70.00

921.36

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9806-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: NFPI PCB ASSESSMENT

Account Code: 24 Sample Shipment

Removal Support (PRP/State)
07/22/1998 SAMPLE ICE STEVEN WALDER - WINDOW ROCK, AZ

Account Code: 26 Outside Service

TOTAL 09-9806-0003 FOR Computer Usage

NO SUBTASK USED

248.03

07/20/1998 07:20 07/22/1998 17:00

TOTAL 09-9806-0003 FOR Sample Shipment

Removal Support (PRP/State) NO SUBTASK USED
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST

TOTAL 09-9806-0003 FOR Outside Service

Account Code: 29 Postage & Delivery

Removal Support (PRP/State) NO SUBTASK USED
#4-593-17274 SHIPPING CHARGES,7/10/98,SF OFC.-CET ENVIR..EDMONDS, WA. FEDERAL EXPRESS CORPORATION
#4-593-17274 SHIPPING CHARGES,7,";0/98,SF OFC.-LONG BEACH OFC. FEDERAL EXPRESS CORPORATION
#4-602-90406 SHIPPING CHARGES,7/15/98,FOXBORO CO(E.BRIDGEWATER,MA)-LB OFC. FEDERAL EXPRESS CORPORATION
#4-602-90406 SHIPPING CHARGES,7/22/98,LB OFC.- FEDERAL EXPRESS CORPORATION
#4-602-90406 SHIPPING CHARGES,7/22/98,LB OFC.-SOUND ANAL.SVCS..TACOMA.WA. FEDERAL EXPRESS CORPORATION
#4-596-18849 SHIPPING CHARGES.7/17/98.LONG BEACH OFC.-NAVAJO NATION INN(SAPP)WINDOW ROCK.AZ FEDERAL EXPRESS
CORPORATION

TOTAL 09-9806-0003 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Support (PRP/State) NO SUBTASK USED
HAZCO SERVICES, INC DEXSIL CHLOR-N-OIL 500 PPM TEST KIT LOS ANGELES IMPREST
HAZCO SERVICES, INC DEXSIL CHLOR-N-OIL 50 PPM TEST KIT LOS ANGELES IMPREST
#022881 PCB TEST KIT STRATEGIC DIAGNOSTICS.INC.
#022954 PCB TEST KIT STRATEGIC DIAGNOSTICS.INC.

07/20/1998 CAMERA.FILM & COOLER FOR SAMPL STEVEN WALDER - WINDOW ROCK, AZ

Account Code: 43 Travel

TOTAL 09-9806-0003

NO SUBTASK USEDRemoval Support (PRP/State)
07/20/1998 TAXI JUDY L. SAPP - WINDOW ROCK, AZ
07/20/1998 INCIDENTALS JUDY L. SAPP - WINDOW ROCK, AZ
07/20/1998 LODGING JUDY L. SAPP - WINDOW ROCK, AZ
07/20/1998 TAXI STEVEN WALDER - WINDOW ROCK, AZ
07/20/1998 AIRFARE PURCHASED FOR #4297 STEVEN WALDER - WINDOW ROCK, AZ
07/20/1998 AIRFARE STEVEN WALDER - WINDOW ROCK, AZ
07/20/1998 INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ
07/20/1998 LODGING STEVEN WALDER - WINDOW ROCK, AZ
07/21/1998 INCIDENTALS JUDY L. SAPP - WINDOW ROCK, AZ
07/21/1998 LODGING JUDY L. SAPP - WINDOW ROCK, AZ
07/21/1998 INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ
07/21/1998 LODGING STEVEN WALDER - WINDOW ROCK, AZ

*** Confidential Business Information - Not for Release

07/20/1998 07:20 07/22/1998 17:0p_

FOR Expendables

07/20/1998 08:00 07/22/199816:30
07/20/1998 08:00 07/22/1998 16:30
07/20/1998 08:00 07/22/1998 16:30
07/20/1998 07:20 07/22/1998 17:00
07/20/1998 07:20 07/22/199817:00
07/20/1998 07:20 07/22/1998 17:00
07/20/1998 07:20 07/22/1998 17:00
07/20/1998 07:20 07/22/1998 17:00
07/20/1998 08:00 07/22/1998 16:30
07/20/1998 08:00 07/22/1998 16:30
07/20/1998 07:20 07/22/1998 17:00
07/20/1998 C7:20 07/22/1998 17:00

1.32

A2.

7.52

3.45
6.45

25.92
60.17
10.92
95.47

202.38

100.00
100.00
757.06
606.85
56.67

1,620.58

24.00
1.50

61.56
34.45

330.00
330.00

1.50
61.56
2.00

61.56
2.00

61.56



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending-

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9806-0003

Account Code: 43 Travel

Removal Support (PRP/State)
07/22/1998 TAXI JUDY L. SAPP - WINDOW ROCK, AZ
07/22/1998 INCIDENTALS JUDY L. SAPP - WINDOW ROCK, AZ
07/22/1998 GASOLINE STEVEN WALDER - WINDOW ROCK, AZ
07/22/1998 TAXI STEVEN WALDER - WINDOW ROCK, AZ
07/22/1998 RENTAL CAR STEVEN WALDER - WINDOW ROCK, AZ
07/22/1998 INCIDENTALS STEVEN WALDER - WINDOW ROCK, AZ

Account Code: 67 Meals

Removal Support (PRP/State)
07/20/1998 PERDIEM JUDY L. SAPP - WINDOW ROCK, AZ
07/20/1998 PERDIEM STEVEN WALDER - WINDOW ROCK, AZ
07/21/1998 PERDIEM JUDY L SAPP - WINDOW ROCK, AZ
07/21/1998 PER DIEM STEVEN WALDER - WINDOW ROCK, AZ
07/22/1998 PER DIEM JUDY L. SAPP - WINDOW ROCK, AZ
07/22/1998 PERDIEM STEVEN WALDER - WINDOW ROCK, AZ

Site Name/Task Desc: NFPI PCB ASSESSMENT

NO SUBTASK USED
07/20/1998 08:00 07/22/1998 16:30 22.00
07/20/1998 08:00 07/22/1998 16:30 1.50
07/20/1998 07:20 07/22/1998 17:00 12.93
07/20/1998 07:20 07/22/1998 17:00 39.00
07/20/1998 07:20 07/22/1998 17:00 101.52
07/20/1998 07:20 07/22/1998 17:00 1.50

TOTAL 09-9806-0003

NO SUBTASK USED

FOR Travel

07/20/1998 08:00 07/22/1998 16.30
07/20/1998 07:20 07/22/1998 17:00
07/20/1998 08.00 07/22/1998 16:30
07/20/1998 07:20 07/22/1998 17:00
07/20/1998 08-00 07/22/1998 16:30
07/20/1998 07:20 07/22/1998 17'00

TOTAL 09-9806-0003 FOR Meals

1,150.14

21.00
21.00
28.00
28.00
21.00
21.00

TOTAL FOR: 09-9806-0003

140.00

3,369.97

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9806-0004 Site Name/Task Desc: Y2K EVALUATION

Account Code: 06 Computer Usage

TOTAL 09-9806-0004 FOR Computer Usage 23.50

TOTAL FOR: 09-9806-0004 23.50



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9806-0005 Site Name/Task Desc: CROWN PLATINING ASSESSMENT

Account Code: 06 Computer Usage

TOTAL 09-9806-0005 FOR Computer Usage 19.27

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#4-602-90406 SHIPPING CHARGES,7/21/98,LB OFC.-SF OFC. FEDERAL EXPRESS CORPORATION 3.55_

TOTAL 09-9806-0005 FOR Postage & Delivery 3.55

TOTAL FOR: 09-9806-0005 22.82

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F -8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9806-0007 Site Name/Task Desc: SPCC/FRP INSPECTOR •

Account Code: 06 Computer Usage

TOTAL 09-9806-0007 FOR Computer Usage 50.09

Account Code: 26 Outside Service

SPCC Inspections NO SUBTASK USED
FROMEX PRINT/SLIDES 4X6 LOS ANGELES IMPREST 63.86
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST 15.05
FROMEX PRINT FILM DEV. LOS ANGELES IMPREST 12.78
KINKOS BINDING OF SPCC RPTS. (RUSH) LOS ANGELES IMPREST __ _ _6.39_

TOTAL 09-9806-0007 FOR Outside Service 98.08

TOTAL FOR: 09-9806-0007 148.17

._;_-».. !„*_„,„»:„„ _ M»V» fr\r Ba



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9806-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

Account Code: 27 Subcontractor Service

Analytical Services
807202E 09-9806-0008 AIR TOXICS LTD.
807215E 09-9806-0008 AIR TOXICS LTD.

TOTAL 09-9806-0008

NO SUBTASK USED

FOR Computer Usage

TOTAL 09-9806-0008 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Removal Assessment
459276584/005621237344 FEDERAL EXPRESS CORPORATION
459276584/005621237355 FEDERAL EXPRESS CORPORATION
459276584/005621237274 FEDERAL EXPRESS CORPORATION
459276584/005621237285 FEDERAL EXPRESS CORPORATION

NO SUBTASK USED

TOTAL 09-9806-0008 FOR Postage & Delivery

Account Code: 41 Expendables

Removal Assessment
07/14/1998 STRESS BEVERAGES VICTORIA FRANKEL - SANTA ROSA, CA
07/14/1998 SAMPLING SUPPLIES VICTORIA FRANKEL - SANTA ROSA, CA
07/16/1998 STRESS BEVS VICTORIA FRANKEL - SANTA ROSA, CA

NO SUBTASK USED
07/14/1998 08:00 07/16/1998 17:00
07/14/1998 08:00 07/16/1998 17:00
07/14/1998 08:00 07/16/1998 17:00

TOTAL 09-9806-0008 FOR Expendables

Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
07/06/1998 GAS FOR VEHICLE VICTORIA FRANKEL - SAN FRANCISCO, CA
07/14/1998 PARKING AT OFFICE VICTORIA FRANKEL - SANTA ROSA, CA
07/14/1998 INCIDENTALS VICTORIA FRANKEL - SANTA ROSA, CA
07/14/1998 LODGING /Just=3 VICTORIA FRANKEL - SANTA ROSA, CA
07/14/1998 BUSINESS PHONE CALLS RANDY RANDALL - SANTA ROSA, CA
07/14/1998 INCIDENTALS RANDY RANDALL - SANTA ROSA, CA
07/14/1998 LODGING /Just=3 RANDY RANDALL - SANTA ROSA, CA
07/15/1998 INCIDENTALS VICTORIA FRANKEL - SANTA ROSA, CA
07/15/1998 LODGING /Just=3 VICTORIA FRANKEL - SANTA ROSA, CA
07/15/1998 BUSINESS PHONE CALL RANDY RANDALL - SANTA ROSA, CA
07/15/1998 INCIDENTALS RANDY RANDALL - SANTA ROSA, CA
07/15/1998 LODGING /Just=3 RANDY RANDALL - SANTA ROSA, CA
07/16/1998 GOLDEN GATE BRIDGE TOLL VICTORIA FRANKEL - SANTA ROSA, CA
07/16/1998 INCIDENTALS VICTORIA FRANKEL - SANTA ROSA, CA
07/16/1998 INCIDENTALS RANDY RANDALL - SANTA ROSA, CA

07/06/1998 00:00 07/06/1998 00:00
07/14/199808:00 07/16/1998 17:00
07/14/1998 08:00 07/16/1998 17:00
07/14/199808:00 07/16'199S 17:00
07/14/199808:00 07/16/199815:30
07/14/199808:0007/16/1998 15:30
07/14/199808:00 07/16/199815:30
07/14/1998 08:00 07/16/1998 17:00
07/14/1998 08:00 07/16/199817:00
07/14/1998 08:00 07/16/199815:30
07/14/1998 08:00 07/16/199815:30
07/14/1998 08:00 07/16/1998 15:30
07/14/1998 08:00 07/16/199817:00
07/14/1998 08:00 07/16/199817:00
07/14/1998 08:00 07/16/1998 15:30

Account Code: 67 Meals

Removal Assessment
07/14/1998 PERDIEM VICTORIA FRANKEL - SANTA ROSA, CA
07/14/1998 PERDIEM RANDY RANDALL - SANTA ROSA, CA

TOTAL 09-9806-0008

NO SUBTASK USED

FOR Travel

07/14/1998 08:00 07/16/1998 17:00
07/14/1998 08:00 07/16/1998 15:30

139.33

4,036.91
1,535.00

5,571.91

82.75
31.50
32.00
32.00

178.25

7.41
40.93
3.87

52.21

29.37
17.50
1.50

64.00
3.52
1.50

64.00
2.00

64.00
1.64
2.00

64.00
3.00
1.50
1.50

321.03

27.00
27.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9806-0008

Account Code: 67 Meals

Removal Assessment
07/15/1998 PER DIEM VICTORIA FRANKEL - SANTA ROSA, CA
07/15/1998 PER DIEM RANDY RANDALL - SANTA ROSA, CA
07/16/1998 PERDIEM VICTORIA FRANKEL - SANTA ROSA, CA
07/16/1998 PER DIEM RANDY RANDALL - SANTA ROSA, CA

Site Name/Task Desc: MCMINN STATE SUPERFUND SITE

NO SUBTASK USED
07/14/1998 08:00 07/16/1998 17:00
07/14/1998 08:00 07/16/1998 15:30
07/14/1998 08:00 07/16/1998 17:00
07/14/199808:00 07/16/1998 15:30

TOTAL 09-9806-0008 FOR Meals

TOTAL FOR: 09-9806-0008

36.00
36.00
27.00
27.00

180.00

6,442.73

l Rncinacc Information . Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9806-0010 Site Name/Task Desc: POMONA PLATING

Account Code: 06 Computer Usage

TOTAL 09-9806-0010 FOR Computer Usage 58.07

TOTAL FOR: 09-9806-0010 58.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9806-0011 Site Name/Task Desc: DUNCAN MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9806-0011 FOR Computer Usage 4.37

TOTAL FOR: 09-9806-0011 4 37

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9806-0012 Site Name/Task Desc: RICHEY MILL SITE

Account Code: 06 Computer Usage

TOTAL 09-9806-0012 FOR Computer Usage 582

TOTAL FOR: 09-9806-0012 5 82

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9806-0013 Site Name/Task Desc: R9 ANNUAL SITE ASSESSMENT CONFERENCE

Account Code: 06 Computer Usage

TOTAL 09-9806-0013 FOR Computer Usage 6.93

TOTAL FOR: 09-9806-0013 6.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9806-0014 Site Name/Task Desc: ALLIED SIGNAL

Account Code: 06 Computer Usage

TOTAL 09-9806-0014 FOR Computer Usage 51.78

TOTAL FOR: 09-9806-0014 51.73

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010 Voucher: 32

Month Ending: 08/01/1998 Date: 8/27/1998

TDD Number: 09-9807-0001 Site Name/Task Desc: CAPPELL ROAD ILLEGAL DUMP SITE

Account Code: 06 Computer Usage

TOTAL 09-9807-0001 FOR Computer Usage 32.40

TOTAL FOR: 09-9807-0001 32.40

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number.

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9807-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: ONESOURCE CHEMICAL

Account Code: 07 Communications

Emergency Response
LA. CELLULAR CELLULAR CALLS LOS ANGELES IMPREST

Account Code: 26 Outside Service

Emergency Response
FROMEX SLIDE DUPS LOS ANGELES IMPREST
FROMEX 36MM SLIDE FILM PROCESSED 36EXP LOS ANGELES IMPREST

TOTAL 09-9807-0002

NO SUBTASK USED

TOTAL 09-9807-0002

NO SUBTASK USED

FOR Computer Usage

FOR Communications

Account Code: 43 Travel

TOTAL 09-9807-0002

NO SUBTASK USED

FOR Outside Service

Emergency Response
07/08/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
07/08/1998 INCIDENTALS ROBERT L. WISE - BAKERSFIELD, CA
07/08/1998 PURCH LODG FOR: D. HYATT #2888 ROBERT L WISE - BAKERSFIELD, CA
07/08/1998 LODGING ROBERT L, WISE - BAKERSFIELD, CA
07/08/1998 INCIDENTALS JUDY L. SAPP - BAKERSFIELD, CA
07/08/1998 LODGING JUDY L. SAPP - BAKERSFIELD, CA
07/09/1998 INCIDENTALS DAVID E. HYATT - BAKERSFIELD, CA
07/09/1998 INCIDENTALS ROBERT L. WISE - BAKERSFIELD, CA
07/09/1998 INCIDENTALS JUDY L SAPP - BAKERSFIELD, CA

Account Code: 67 Meals

Emeraency Response
07/08/1998 PER DIEM DAVID E. HYATT - BAKERSFIELD, CA
07/08/1998 PERDIEM ROBERT L WISE - BAKERSFIELD, CA
07/08/1998 PER DIEM JUDY L. SAPP - BAKERSFIELD, CA
07/09/1998 PER DIEM DAVID E. HYATT - BAKERSFIELD, CA
07/09/1998 PERDIEM ROBERT L. WISE - BAKERSFIELD, CA
07/09/1998 PER DIEM JUDY L. SAPP - BAKERSFIELD, CA

07/08/1998 13:00 07/09/1998 20:00
07/08/1998 14:30 07/09/1998 19:30
07/08/1998 14:30 07/09/1998 19:30
07/08/1998 14:30 07/09/199819:30
07/08/1998 14:00 07/09/199820:30
07/08/1998 14:00 07/09/1998 20:30
07/08/1998 13:00 07/09/199820:00
07/08/199814:30 07/09/199819:30
07/08/1998 14:00 07/09/1998 20:30

TOTAL 09-9807-0002

NO SUBTASK USED

FOR Travel

07/08/1998 13:00 07/09/1998 20:00
07/08/199814-30 07/09/199819:30
07/08/199814:00 07/09/1998 20:30
07/08/199813:00 07/09/199820:00
07/08/1998 14:30 07/09/1998 19:30
07/08/1998 14:00 07/09/199820:30

TOTAL 09-9807-0002 FOR Meals

80.67

21_.26_

21.26

72.10
9.69

81.79

1.50
1.50

84.00
84.00

1.50
84.00

1.50
1.50
1.50

261.00

30.00
30.00
30.00
30.00
30.00
30.00

180.00

TOTAL FOR: 09-9807-0002 624.72

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher:

Date:

32

8/27/1998

TDD Number: 09-9807-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: ENFIELD CHEMICAL

TOTAL 09-9807-0003 FOR Computer Usage

Account Code: 07 Communications

Emergency Response
L.A. CELLULAR CELLULAR CALLS LOS ANGELES IMPREST

Account Code: 26 Outside Service

NO SUBTASK USED

TOTAL 09-9807-0003 FOR Communications

Emergency Response
FROMEX SLIDE DUPS LOS ANGELES IMPREST
FROMEX 35MM SLIDE FILM PROCESSED LOS ANGELES IMPREST

NO SUBTASK USED

Account Code: 41 Expendables

Emergency Response
07/15/1998 STRESS RELIEF ROBERT L WISE - PALM DESERT, CA

Account Code: 43 Travel

TOTAL 09-9807-0003

NO SUBTASK USED

TOTAL 09-9807-0003

NO SUBTASK USED

FOR Outside Service

07/14/1998 06:00 07/16/1998 12:0_0_

FOR Expendables

Emergency Response
07/14/1998 INCIDENTALS DAVID E. HYATT - PALM DESERT. CA
07/14/1998 INCIDENTALS ROBERT L WISE - PALM DESERT, CA
07/14/1998 PURCH LODG FOR: D. HYATT #2888 ROBERT L. WISE - PALM DESERT, CA
07/14/1998 LODGING ROBERT L. WISE - PALM DESERT, CA
07/15/1998 INCIDENTALS DAVID E. HYATT - PALM DESERT, CA
07/15/1998 INCIDENTALS ROBERT L WISE - PALM DESERT, CA
07/15/1998 PURCH LODG FOR: D. HYATT #2888 ROBERT L. WISE - PALM DESERT, CA
07/15/1998 LODGING ROBERT L. WISE - PALM DESERT, CA
07/16/1998 DECON OF CLOTHING DAVID E. HYATT - PALM DESERT, CA
07/16/1998 INCIDENTALS DAVID E. HYATT - PALM DESERT, CA
07/16/1998 GASOLINE ROBERT L. WISE - PALM DESERT, CA
07/16/1998 INCIDENTALS ROBERT L. WISE - PALM DESERT, CA

07/14/199806:00
07/14/1998 06:00
07/14/199806:00
07/14/1998 06:00
07/14/199806:00
07/14/199806:00
07/14/199806:00
07/14/199806:00
07/14/199806:00
07/14/199806:00
07/14/199806:00
07/14/199806:00

07/16/1998 12:00
07/16/1998 12:00
07/16/1998 12:00
07/16/1998 12:00
07/16/1998 12:00
07/16/1998 12:00
07/16/199812:00
07/16/1998 12:00
07/16/1998 12:00
07/16/1998 12:00
07/16/1998 12:00
07/16/1998 12:00

Account Code: 67 Meals

Emergency Response
07/14/1998 PER DIEM DAVID E. HYATT - PALM DESERT, CA
07/14/1998 PER DIEM ROBERT L. WISE - PALM DESERT, CA
07/15/1998 PER DIEM DAVID E. HYATT - PALM DESERT, CA
07/15/1998 PER DIEM ROBERT L. WISE - PALM DESERT, CA
07/16/1998 PER DIEM DAVID E. HYATT - PALM DESERT, CA

TOTAL 09-9807-0003

NO SUBTASK USED

FOR Travel

07/14/1998 06:00 07/16/1998 12:00
07/14/1998 06:00 07/16/1998 12:00
07/14/1998 06:00 07/16/199812:00
07/14/1998 06:00 07/16/1998 12:00
07/14/1998 06:00 07/16/199812:00

20.28

61_.37_

61.37

72.10
22.56

94.66

20.57_

20.57

1.50
1.50

54.65
54.65
2.00
2.00

46.95
46.95
2.50
1.50

27.49
1.50

243.19

27.00
27.00
36.00
36.00
27.00

Confidential Business information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

08/01/1998

Voucher: 32

Date: 8/27/1998

TDD Number: 09-9807-0003 Site Name/Task Desc: ENFIELD CHEMICAL

Account Code: 67 Meals

Emergency Response NO SUBTASK USED
07/16/1998 PERDIEM ROBERT L. WISE - PALM DESERT, CA 07/14/1998 06:00 07/16/1998 12:00 __27.00_

TOTAL 09-9807-0003 FOR Meals 180.00

TOTAL FOR: 09-9807-0003 620.07

Confidential Business Information - Not for Release


